

# Kinder Morgan Louisiana Pipeline LLC

## Outage Impact Report

Last Updated: April 4, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
08/07/24	08/07/24	1			140			ILI Tool Runs - Cleaning	Seg 140	KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 47% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available.
08/09/24	08/09/24	1			140			ILI Tool Runs - Cleaning	Seg 140	KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 47% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available.
08/12/24	08/12/24	1			140			ILI Tool Runs - MFL/Caliper	Seg 140	KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 87% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available.

08/14/24	08/14/24	1			LOC 44398, LOC 44404, LOC 44395			ILI Tool Runs - Cleaning	LOC 44398, LOC 44404, LOC 44395	LOC 44398 Columbia Gulf Evangeline will be limited to 350,000 dth/day. In addition LOC 44404 Pine Praire and LOC 44395 ANR are unavailable.
08/16/24	08/16/24	1			LOC 44398, LOC 44404, LOC 44395			ILI Tool Runs - Cleaning	LOC 44398, LOC 44404, LOC 44395	LOC 44398 Columbia Gulf Evangeline will be limited to 350,000 dth/day. In addition LOC 44404 Pine Praire and LOC 44395 ANR are unavailable.
08/17/24	08/17/24	1			LOC 44398, LOC 44404, LOC 44395			ILI Tool Runs - MFL/Caliper	LOC 44398, LOC 44404, LOC 44395	LOC 44398 Columbia Gulf Evangeline will be limited to 350,000 dth/day. In addition LOC 44404 Pine Praire and LOC 44395 ANR are unavailable.

NOTES:

1. Changes are shaded in yellow.