



July 8, 2025

Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Attention: Ms. Debbie-Anne A. Reese, Secretary

Re: Colorado Interstate Gas Company, L.L.C.  
Docket No. CP24-124-000  
Monthly Status Report No. 2

Commissioners:

Colorado Interstate Gas Company, L.L.C. ("CIG") is hereby filing with the Federal Energy Regulatory Commission ("Commission") in Docket No. CP24-124-000, its monthly status report related to the Totem Enhanced Delivery Project ("Project").

### **Description of Proceeding**

On April 8, 2024, CIG submitted an application pursuant to sections 7(b) and 7(c) of the Natural Gas Act<sup>1</sup> and Part 157 of the Commission's regulations<sup>2</sup> for authorizations to: (1) increase the maximum withdrawal rate by approximately 50 million cubic feet per day; (2) install six new injection and withdrawal wells; (3) replace and install various sections of storage pipeline; (4) reclassify one existing injection/withdrawal well to an observation well; (5) install various appurtenant and auxiliary facilities; and (6) inject approximately one billion cubic feet of additional base gas into the Totem storage field. On March 20, 2025, the Commission issued an Order granting CIG's requested authorizations.<sup>3</sup> Subsequently, on May 14, 2025, the Commission approved CIG's Implementation Plan filed on May 7, 2025 and issued CIG a partial notice to proceed with construction of the storage wells and pipeline related work of the Project.<sup>4</sup>

### **Submittal of Status Report**

In compliance with Environmental Condition No. 8 of Appendix B to the Order, CIG is herewith filing their Monthly Status Report No. 2 for the period of June 1, 2025 through June 30, 2025.

---

<sup>1</sup> 15 U.S.C. § 717(f)(b)-(c).

<sup>2</sup> 18 C.F.R. §§ 157.1 – 157.218 (2025) (Part 157).

<sup>3</sup> See *Colorado Interstate Gas Company, L.L.C.*, 190 FERC ¶ 62,174 (2025).

<sup>4</sup> CIG is still pending approval of a modified Title V Operating Permit for modifications to be undertaken at Totem Compressor Station site that will be issued by the Colorado Department of Public Health and Environment.

**Filing Information**

CIG is e-Filing this letter and report with the Commission's Secretary in accordance with the Commission's Order No. 703, *Filing Via the Internet*, guidelines issued on November 15, 2007 in Docket No. RM07-16-000.

Respectfully submitted,  
COLORADO INTERSTATE GAS  
COMPANY, L.L.C.

By /s/ Francisco Tarín  
Francisco Tarín  
Director, Regulatory

Enclosures

Cc. Ms. Olubukola Pope, OEP  
Ms. Sydney Harris, OEP

## Colorado Interstate Gas Company, L.L.C. (CIG)

<b>CIG's Monthly Status Report No. 2</b>		
<b>Docket No. CP24-124-000</b>		
<b>Project Name:</b>	<b>Totem Enhanced Deliverability Project</b>	
<b>County/State:</b>	Adams County, Colorado	<b>Date: 7/8/2025</b>
<b>Reporting Period:</b>	June 1, 2025 – June 30, 2025	
<b>Environmental Inspector:</b>	Mike Bonar/Sam Sears	
<p><b>1. UPDATE ON EFFORTS TO OBTAIN NECESSARY FEDERAL AUTHORIZATIONS:</b> CIG has received all necessary federal authorizations required for the Project.</p> <p><b>2. SUMMARY OF CONSTRUCTION ACTIVITY FOR INSPECTION PERIOD:</b> No construction activities occurred during the reporting period. Construction is anticipated to begin the week of July 7<sup>th</sup>. On July 1, 2025, CIG and Adams County executed a road maintenance agreement related to the Totem Enhanced Deliverability Project.</p> <p><u><b>Injection/Withdrawal Wells</b></u> N/A</p> <p><u><b>Storage Pipeline Laterals</b></u> N/A</p> <p><u><b>Compressor Station</b></u> N/A</p> <p><b>3. RELEVANT ENVIRONMENTAL ACTIVITIES:</b> During this reporting period, the Environmental Inspector (EI) and CIG personnel did not provide environmental training to any project personnel.</p> <p><b>4. ENVIRONMENTAL PROBLEMS/ISSUES AND CORRECTIVE ACTIONS TAKEN:</b> No environmental problems or issues occurred during this reporting period.</p> <p><b>5. ENVIRONMENTAL COMPLIANCE ISSUES/RESOLUTIONS:</b> No environmental compliance issues or resolutions occurred during this reporting period.</p> <p><b>6. ISSUES AND CONCERNS IDENTIFIED BY LANDOWNERS:</b> No landowner issues or concerns identified during this reporting period.</p> <p><b>7. WORK PLANNED FOR THE FOLLOWING REPORTING PERIOD:</b> Construction activities are scheduled to begin the week July 7<sup>th</sup>. An environmental training session will be provided as crews arrive on site.</p>		

**Certificate of Service**

I hereby certify that I have this day caused a copy of the foregoing documents to be served upon each person designated on the official service list compiled by the Commission's Secretary in this proceeding in accordance with the requirements of Section 385.2010 of the Federal Energy Regulatory Commission's Rules of Practice and Procedure.

Dated at Colorado Springs, Colorado as of this 8<sup>th</sup> day of July 2025.

\_\_\_\_\_  
/s/

Francisco Tarín

Two North Nevada Avenue  
Colorado Springs, Colorado 80903  
(719) 667-7517