

Kinder Morgan Louisiana Pipeline LLC Outage Impact Report

Last Updated: September 26, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
10/10/24	10/10/24	1			140	760		Station Maintenance	Seg 140	KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 61% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available.
10/11/24	10/12/24	1			140			ILI Tool Runs - MFL/Caliper	Seg 140	KMLP will schedule Primary Firm and Secondary in-path Firm transports to a minimum of 61% of contract MDQ through Segment 140. AOR/ITS and Secondary out-of-path Firm transports will not be available.

NOTES:

- Changes are shaded in yellow.