

Kinder Morgan Louisiana Pipeline LLC
Outage Impact Report

Last Updated: 5/21/2026

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
Cancelled	Cancelled	12	6/1/2026	6/12/2026	LOC 49448 SPLIQ/KMLP SP LIQUEFACTION		KMLP 36 IN PARALLEL LEG 2 (36")	Pipeline Integrity - ILI Tool Runs	LOC 49448	This project has an impact to maximum capacity. However, in order to mitigate customer impact and based on current operating conditions, KMLP does not anticipate limiting primary firm transport services, at this time. If conditions change KMLP will post an update.
Cancelled	Cancelled	12	6/15/2026	6/26/2026	LOC 49448 SPLIQ/KMLP SP LIQUEFACTION		KMLP MAINLINE (42")	Pipeline Integrity - ILI Tool Runs	LOC 49448	LOC 49448 SPLIQ/KMLP SP LIQUEFACTION is limited to a capacity of 1,400,000 dth/day until the integrity project has been completed.

NOTES:

- Changes are shaded in yellow.