

Midcontinent Express Pipeline LLC
Outage Impact Report

Last Updated: March 18, 2021

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
05/04/21	05/05/21	2			Seg 200 & Seg 210			ILI Tool Run - Cleaning	Seg 200	MEP will schedule Primary Firm and Secondary-in-path Firm transports to no less than 41% of contract MDQ into Segment 200, assuming all such contracts are nominated at full applicable contract MDQ through the constrained segment.

NOTES:

1. Changes are shaded in yellow.
2. If no outages are planned, you will see a blank row.