

Midcontinent Express Pipeline LLC
Outage Impact Report

Last Updated: June 1, 2023

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
06/01/23	06/01/23	1			120	MEP 1		ILI Tool Run - Cleaning	120	MEP will schedule Primary Firm and Secondary-in-path Firm transports only. AOR/ITS and Secondary out-of-path Firm transports will not be available
06/06/23	06/06/23	1			120	MEP 1		ILI Tool Run - MFL/Caliper	120	MEP will schedule Primary Firm and Secondary-in-path Firm transports only. AOR/ITS and Secondary out-of-path Firm transports will not be available
06/12/23	06/23/23	12			200 & 210	MEP 3A	Unit #2	Unit Maintenance		AOR/ITS and Secondary out-of-path Firm transports are at risk of not being fully scheduled.
06/12/23	06/16/23	5	06/05/23	06/09/23	200 & 210	MEP 4	Unit #2	Unit Maintenance		AOR/ITS and Secondary out-of-path Firm transports are at risk of not being fully scheduled.

1. Changes are shaded in yellow.

2. If no outages are planned, you will see a blank row.