Mojave Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the Mojave pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of proposed outages that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the Mojave Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

Mojave Pipeline Company Shutdown Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 3/2/2023 Questions? Call John Althoff 719-667-7750

Mojave will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Description	Reduction in MDth/d	System
3/7/2023	3/7/2023	BAKERSFIELD	1902	Line 1902 - 16" - Cleaning Tool - MLV 610 to MLV 612 -	0	MOJ
3/7/2023	3/7/2023	PL BAKERSFIELD	1902	Customer Assistance Required Line 1902 - 16" - Smart Tool - MLV 610 to MLV 612 -	0	MOJ
3/8/2023	3/8/2023	BAKERSFIELD PL	1902	Line 1902 - 12" - Cleaning Tool - MLV 614 to MLV 616 - Customer Assistance Required	0	MOJ
3/8/2023	3/8/2023	BAKERSFIELD PL	1902	Line 1902 - 12" - Smart Tool - MLV 614 to MLV 616 - Customer Assistance Required	0	MOJ
3/21/2023	3/24/2023	MOJAVE STA	2A	Mojave 2A inspection	117	MOJ
3/21/2023	3/24/2023	MOJAVE STA	2A	Mojave 2A maintenance	117	MOJ
4/4/2023	4/6/2023	MOJAVE STA	1,2,3A	Mojave Station DOT/ESD Tests	117	MOJ
4/13/2023	4/13/2023	MOJAVE STA	STA	Mojave Station DOT/ESD Tests	235	MOJ
4/13/2023	4/13/2023	MOJAVE STA	1,2,3A	Mojave Station inspection	235	MOJ
4/25/2023	5/11/2023	MOJAVE STA	2	Mojave 2A maintenance	117	MOJ

5/1/2023	5/28/2023	TOPOCK- MOJAVE	1204	Line 1204 pipeline remediation MLV 43.75 to MLV 45	250	MOJ
5/29/2023	6/25/2023	TOPOCK- MOJAVE	1200	Line 1200 pipeline remediation Hackberry to Franconia	150	MOJ
6/12/2023	6/16/2023	MOJAVE STA	1A	Mojave 1A inspection	117	MOJ
6/26/2023	7/23/2023	TOPOCK- MOJAVE	1201	Line 1201 pipeline remediation MLV 43.75 to MLV 45	150	MOJ
8/29/2023	9/1/2023	MOJAVE STA	UNIT	Mojave 3A inspection	117	MOJ