

Natural Gas Pipeline Company of America
Outage Impact Report - 2019/2020

Start Date	Finish Date	Day(s)	Segment	Station	Unit / Line	Description	Customer Impact *
01/31/19	03/08/19	37	27	305	GC #2 & #3	Install Launcher and Receiver	At Risk: (AOR/ITS/SOP/SIP/Primary)
02/19/19	02/22/19	4	22	301	GC #2	Install Launcher and Receiver	At Risk: (AOR/ITS/SOP/SIP/Primary)
03/01/19	03/03/19	3	15	801	AG #1	Hot Tap Installation	
03/04/19	03/06/19	3	15	801	AG #1	Hot Tap Installation	
03/11/19	03/21/19	11	26	303/304	GC #3	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
03/26/19	04/11/19	17	22	300/341	GC #2	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
04/09/19	04/16/19	8	22	301/300	GC #2	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
04/15/19	04/17/19	3	16	812	Latimer #1	Hot Tap Installation	
04/19/19	04/21/19	3	9	167	Permian #1	Hot Tap Installation	
04/30/19	05/09/19	10	26	303/302	GC #3	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
05/08/19	05/10/19	3	9	167	Permian #1	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
05/14/19	05/19/19	6	25	343		Electrical Inspections	At Risk: (AOR/ITS/SOP/SIP/Primary)
05/20/19	05/22/19	3	22	302/301	GC #2	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
06/11/19	06/21/19	11	23	342	LA #1	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)
06/25/19	07/11/19	17	8	167/168	Perm #1	ILI Tool Runs	At Risk: (AOR/ITS/SOP/SIP/Primary)

* Note: A blank cell in the "Customer Impact" column indicates "No Impact Anticipated".