

Updated 1/7/21
 Natural Gas Pipeline 2021 Pipeline Outage and Maintenance Summary

This is a summary of the current status of all NGPL 2021 Pipeline Outages and Maintenance Projects. This document is subject to change as the season progresses to reflect the updated status of all outages and maintenance projects including, but not limited to, project delays, cancellations and additions. Additionally, anticipated impact and restrictions are subject to change.
 *Unless otherwise noted, all listed meters will be physically shut-in for the duration of the project.

*Unless otherwise noted, all scheduled dates represent gas days as defined in the Natural Gas Pipeline tariff to mean a period of twenty-four consecutive hours, beginning and ending at 9:00 a.m. (Central Clock Time).

*Typical Timeline for ILI reporting is below.

Type of In-Line Inspection	# of weeks to determine a successful run	# of weeks to Preliminary Report	# of Weeks to Final Aligned Report
MFL	1-2	3-4	8-13
AFD	2-3	3-4	12-16
EMAT	2-3	N/A	17-30

*** Indicates revision

Revised	Start Date	End Date	Reason Changed	Prev. Start Date	Prev. End Date	Segment	Line	Compressor Station(s)	Unit Location	Description	Scheduling Location	Transport Impact	Storage Impact	Pool Location	Pipeline System
***	9/24/20	UFN	Date Change		12/31/20	7	Indian Basin	167		Force Majeure - See latest Force Majeure Posting on Natural's EBB	CS 167	Effective for gas day Thursday, September 24, 2020, Intraday 1 Cycle, Natural will schedule all transports to 0% of contract MDQ into and out of Segment 7. Segment 8 and Segment 9 of the Permian Zone are not impacted by this force majeure event.			AM
***	12/1/20	1/15/21	Date Change		12/28/20	8		168		Station Maintenance		This project has an impact to maximum capacity. However, in order to mitigate customer impact and based on current operating conditions, Natural does not anticipate limiting primary firm transport services, at this time. If conditions change Natural will post an update.			AM
	1/4/21	2/15/21				26	GC #3	304		Pipeline Integrity	TBD	If remediation is required, all transport services are at risk of not being fully scheduled.			GC
	1/4/21	1/22/21				11	AM #2	105/106		Pipeline Integrity	TBD	If remediation is required, all transport services are at risk of not being fully scheduled.			AM
***	2/16/21	2/17/21	Added			8	Permian #2	168		ILI Tool Runs - Cleaning 2/16, Gauge 2/17		TBD			AM
***	2/18/21	2/25/21	Added			30	O'Hare #1	113		ILI Tool Runs - Cleaning/Gauge 2/18, MFL/Caliper 2/23, AFD 2/25		TBD			MARKET