Midcontinent Express Pipeline LLC

Outage Impact Report

Last Updated: August 22, 2024

Estimated Start Date	Estimated Finish Date	Day(s)	Previous Start Date	Previous End Date	IMPACTED SEG/LOC	Compressor Station(s)	Unit / Line	Description	Scheduling Location	Transport Impact
08/26/24	09/20/24	26				MEP 3	Unit #1	Unit Maintenance		No anticipated impact
09/10/24	09/10/24	1				MEP 4		Station Maintenance		No anticipated impact
10/15/24	11/12/24	29				MEP 4	Unit #2	Unit Maintenance		No anticipated impact

1.	Changes	are	shaded	in١	vellow

^{2.} If no outages are planned, you will see a blank row.