El Paso Natural Gas Company, L.L.C.
a Kinder Morgan company

November 13, 2026

Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Attention: Ms. Debbie-Anne A. Reese, Secretary

Re: El Paso Natural Gas Company, L.L.C.;
Docket No. CP26-156-000
Permian West Expansion Project
Weekly Environmental Inspector Report No. 15

Dear Ms. Reese:

El Paso Natural Gas Company, L.L.C. ("EPNG") is hereby filing with the Federal Energy Regulatory Commission ("Commission") in Docket No. CP26-156-000; its weekly construction status report related to EPNG's Permian West Expansion Project ("Project").

Description of Proceeding

On March 27, 2026, EPNG submitted a Request for Prior Notice Authorization Pursuant to Blanket Certificate in the above-referenced docket seeking authorization to construct, install, operate and maintain an approximately nine-mile, 30-inch outside diameter pipeline loop extension and related appurtenances, located in Hudspeth County, Texas as part of its Project.[1] The Project is designed to provide additional firm transportation capacity on EPNG's Line No. 1100 system.

Submittal of Status Report

In compliance with Section 157.208(c)(10) of the NGA, EPNG is providing its Environmental Inspector Report No. 15.

[1] On April 6, 2026, the Commission issued a Notice of Request Under Blanket Authorization initiating the 60-day comment period that concluded on June 5, 2026.

Filing Information

EPNG is e-Filing this letter and report with the Commission's Secretary in accordance with the Commission's Order No. 703, *Filing Via the Internet*, guidelines issued on November 15, 2007 in Docket No. RM07-16-000.

Respectfully submitted,

EL PASO NATURAL GAS COMPANY, L.L.C.

By /s/
Francisco Tarin
Director, Regulatory

Enclosures

Cc. Ms. Kristen Trinh, OEP

El Paso Natural Gas Company, L.L.C. **Weekly Environmental Inspection Report No. 15**		
Docket No. CP26-156-000		
Project Name:	**Permian West Expansion Project**	
County/State:	Hudspeth County, Texas	**Date:** 11/13/2026
Reporting Period:	November 1, 2026 to November 7, 2026	
Environmental Inspector:	Casey McGaha	

1. **SUMMARY OF CONSTRUCTION ACTIVITY FOR INSPECTION PERIOD**:
   During this reporting period, the contractor conducted the following activities:
   (1) conducted hydrostatic testing on two sections pipeline;
   (2) began grading subsoil and moving the topsoil in preparation for final clean-up;
   (3) continued welding operations along the right-of-way ("ROW"); and
   (4) continued backfilling and grading operations.

2. **RELEVANT ENVIRONMENTAL ACTIVITIES**:
   The environmental inspector conducted environmental training for one (1) new personnel. The environmental inspector conducted stormwater pollution prevention-related inspections and inspected all work areas each day for the presence of sensitive species. No sensitive species were observed.

3. **ENVIRONMENTAL PROBLEMS/ISSUES AND CORRECTIVE ACTIONS TAKEN**:
   No environmental problems or issues occurred during this reporting period.


4. **ENVIRONMENTAL COMPLIANCE ISSUES/RESOLUTIONS**:
   No environmental compliance issues or resolutions occurred during this reporting period.


5. **ISSUES AND CONCERNS IDENTIFIED BY LANDOWNERS**:
   No landowner issues or concerns were identified during this reporting period.

6. **WORK PLANNED FOR THE FOLLOWING REPORTING PERIOD:**
   During the next reporting period, the contractor will continue welding, sandblasting, coating, backfilling, and associated ROW maintenance activities. Hydrostatic test water will be discharged on site, provided laboratory analytical results demonstrate compliance with the dewatering permit requirements.

Permian West Expansion Project Photo Documentation	
Location: Project ROW near MP 0.5. **Direction of Photo:** West **Date:** 11/02/26 **Description:** Crews moving subsoil along ROW.	
Location: Project ROW near MP 0. **Direction of Photo:** West **Date:** 11/02/26 **Description:** Crews moving topsoil from edge of ROW.	

Location: Project ROW near MP 9. **Direction of Photo:** South **Date:** 11/3/26 **Description:** Crews monitoring the hydrostatic test.	
Location: Project ROW near MP 2. **Direction of Photo:** West **Date:** 11/3/26 **Description:** Crews moving subsoil along ROW.	

Location: Project ROW near MP 9. **Direction of Photo:** Northwest **Date:** 11/4/26 **Description:** Welding operations.	
Location: Project ROW near MP 5. **Direction of Photo:** East **Date:** 11/4/26 **Description:** Crews removing all construction debris and trash from the ROW.	

Location: Project ROW near MP 7. **Direction of Photo:** East **Date:** 11/5/26 **Description:** Crews moving subsoil along ROW.	
Location: Project ROW near MP 4. **Direction of Photo:** North **Date:** 11/5/26 **Description:** Backfilling operations along pipeline ROW.	

Location: Project ROW near MP 6. **Direction of Photo:** East **Date:** 11/6/26 **Description:** Crews moving topsoil from edge of ROW.	

Certificate of Service

I hereby certify that I have this day caused a copy of the foregoing documents to be served upon each person designated on the official service list compiled by the Commission's Secretary in this proceeding in accordance with the requirements of Section 385.2010 of the Federal Energy Regulatory Commission's Rules of Practice and Procedure.

Dated at Colorado Springs, Colorado as of this 13th day of November 2026.

/s/
Francisco Tarín

Two North Nevada Avenue
Colorado Springs, Colorado 80903
(719) 667-7517