TGP - Outage Impact Report
Seven Day Forecast (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (11/16)	Tuesday (11/17)	Wednesday (11/18)	Thursday (11/19)	Friday (11/20)	Saturday (11/21)	Sunday (11/22)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	**587**	**550 (37)**	587	587	587	**287 (300)**	**287 (300)**	**287 (300)**	MLV 409-1 to MLV 406-1: Spike Test (M) (9/30/2026 - 11/16/2026) MLV 409A-102 to MLV 409A-103: Special Permit Stopple Project (M) (11/20/2026 - 11/22/2026)
Station 1 (segment 101 BH)	**438**	**357 (81)**	**357 (81)**	**357 (81)**	**357 (81)**	**357 (81)**	**357 (81)**	**357 (81)**	MLV 1-1D to MLV 5-1: Spike Test (M) (9/23/2026 - 12/10/2026)
Station 9 (segment 109 BH)	**1,066**	1,066	1,066	1,066	1,066	1,066	1,066	1,066	
Station 25 (segment 125 FH)	**1,095**	1,095	1,095	1,095	1,095	1,095	1,095	1,095	
Station 40 South (segment 132 FH)	**1,294**	**750 (544)**	**925 (369)**	**925 (369)**	1200 (94)	1200 (94)	1200 (94)	1200 (94)	Sta 32: Unit 10A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 11A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 3A - Overhaul (10/5/2026 - 11/30/2026) Sta 32: Unit 5A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 6A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 7A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 8A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 9A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Filter Seperators (11/16/2026 - 11/18/2026) Sta. 40 Natchitoches: Annual ESD (11/16/2026) Sta 32: Annual ESD Test (11/17/2026 - 11/18/2026)
Station 40 KN South (segment 501 FH)	**285**	**210 (75)**	285	285	285	285	285	285	Sta 500C1: ESD Testing (11/16/2026)
Station 47 (segment 143 FH)	**1,428**	**1330 (98)**	**1330 (98)**	**1330 (98)**	**1330 (98)**	**1330 (98)**	**1330 (98)**	**1330 (98)**	MLV 44-2 to MLV 45-2: Anomaly Remediation (11/9/2026 - 11/23/2026)
Station 63 (segment 163 FH)	**1,192**	**870 (322)**	**870 (322)**	**870 (322)**	**870 (322)**	**870 (322)**	**870 (322)**	**870 (322)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) MLV 61-3 to MLV 62-3: Pipe Replacements (11/16/2026 - 12/8/2026) MLV 71-3D to MLV 76-3: Pig Runs - Cleaning / Gauge (11/17/2026) MLV 71-3D to MLV 76-3: Pig Runs - TDW MDS (11/19/2026)
Station 823 (segment 823 BH)	**758**	758	**385 (373)**	**575 (183)**	758	758	758	758	Sta 827 (Alexandria): Valve Actuator Replacement/ESD Suppy Mod (11/17/2026 - 11/18/2026) Sta 827 to Sta 823: Pig Run - Maintenance (M) (11/17/2026) Sta 834 to Sta 827: Maintenance Pig (M) (11/17/2026)
Station 823 Muskrat Line (segment 509 BH)	**244**	**125 (119)**	**125 (119)**	244	244	244	244	244	Sta 523: Unit 2B - 8K Inspection (11/16/2026 - 11/17/2026)
Station 542 (segment 539 BH)	**1,728**	1,728	**1213 (515)**	**1213 (515)**	**1213 (515)**	**1213 (515)**	**1213 (515)**	1,728	Sta 542 Dekalb: Annual ESD Test (11/17/2026 - 11/18/2026) Sta 542 Dekalb: Building B Upgrades (11/17/2026 - 11/21/2026)
MLV 548 (segment 542 BH)	**1,738**	**1717 (21)**	**1717 (21)**	**1717 (21)**	**1717 (21)**	**1717 (21)**	**1717 (21)**	**1717 (21)**	Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 12/4/2026)
Station 860 (segment 548 BH)	**1,665**	**1400 (265)**	**1400 (265)**	**1400 (265)**	**1400 (265)**	**1400 (265)**	1,665	1,665	Sta 550 Hamilton: Annual ESD Test (11/16/2026 - 11/20/2026)
Station 860 North (Segment 860 BH)	**2,059**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	**2,594**	**2434 (160)**	**2434 (160)**	**2434 (160)**	**2394 (200)**	**2394 (200)**	**2326 (268)**	**2326 (268)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) Sta 87: Unit 3D - Power side Overhaul (6/22/2026 - 11/19/2026) MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026) Sta 87: Unit 1D - Lubrication System Install (11/12/2026 - 11/24/2026) MLV 104-3 to MLV 106-3S: HDD at Kentucky River (11/13/2026 - 11/20/2026) MLV 868-2 to MLV 868-2A: Anomaly Remediation (11/19/2026 - 11/24/2026)
Station 114 (segment 114 BH)	**946**	946	946	946	946	946	946	946	
Station 204 (Segment 204 BH)	**1,888**	**1790 (98)**	**1510 (378)**	**1790 (98)**	**1510 (378)**	**1795 (93)**	**1795 (93)**	**1795 (93)**	Sta 200: Unit 10A - carbon cleaning (11/16/2026 - 11/20/2026) Sta 204: Unit 1A - Pull Pistions (11/16/2026 - 11/19/2026) Sta 209 Cambridge: Unit 11A - Pull Pistons (11/16/2026 - 11/26/2026) MLV 204-4 to MLV 209-4: Pig Run - MFL-C (11/17/2026) MLV 204-4 to MLV 209-4: Pig Run - EMAT (11/19/2026)
Station 245 (segment 245 FH)	**1,043**	1,043	1,043	1,043	1,043	1,043	1,043	1,043	

TGP - Outage Impact Report
Seven Day Forecast (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station / Seg	Est Nominal Operating Capacity (Thousand Dth)	Monday (11/16)	Tuesday (11/17)	Wednesday (11/18)	Thursday (11/19)	Friday (11/20)	Saturday (11/21)	Sunday (11/22)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 261 Discharge East (segment 261 FH)	**1,034**	1,034	1,034	1,034	1,034	1,034	1,034	1,034	
Station 307 (segment 307 BH)	**1,203**	1,203	1,203	1,203	1,203	1,203	1,203	1,203	
Station 313 Discharge (segment 399 FH)	**810**	810	810	810	810	810	810	810	
Station 315 (segment 315 BH)	**1,885**	1,885	1,885	1,885	1,885	1,885	1,885	1,885	
Station 321 (segment 321 FH)	**2,220**	**2035 (185)**	2,220	2,220	2,220	2,220	2,220	2,220	MLV 320-1 to MLV 320-1A: Hot Tap (M) (11/16/2026)
MLV 324 (segment 324 FH)	**1,883**	1,883	1,883	1,883	1,883	1,883	1,883	1,883	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
November 2026 (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (11/2 - 11/8)	Week 2 (11/9 - 11/15)	Week 3 (11/16 - 11/22)	Week 4 (11/23 - 11/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	**587**				587	
Station 1 (segment 101 BH)	**438**				**357 (81)**	MLV 1-1D to MLV 5-1: Spike Test (M) (9/23/2026 - 12/10/2026)
Station 9 (segment 109 BH)	**1,066**				1,066	
Station 25 (segment 125 FH)	**1,095**				1,095	
Station 40 South (segment 132 FH)	**1,294**				1200 (94)	Sta 32: Unit 10A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 11A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 3A - Overhaul (10/5/2026 - 11/30/2026) Sta 32: Unit 5A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 6A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 7A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 8A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 9A - Turbo (10/5/2026 - 12/31/2026)
Station 47 (segment 143 FH)	**1,428**				1,428	
Station 63 (segment 163 FH)	**1,192**				**870 (322)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) MLV 61-3 to MLV 62-3: Pipe Replacements (11/16/2026 - 12/8/2026)
Station 823 (segment 823 BH)	**758**				758	
MLV 548 (segment 542 BH)	**1,738**				**1717 (21)**	Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 12/4/2026)
Station 860 (segment 548 BH)	**1,665**				1,665	
Station 860 North (Segment 860 BH)	**2,059**				**2031 (28)**	Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	**2,594**				**2326 (268)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026) Sta 87: Unit 1D - Lubrication System Install (11/12/2026 - 11/24/2026) MLV 868-2 to MLV 868-2A: Anomaly Remediation (11/19/2026 - 11/24/2026)
Station 114 (segment 114 BH)	**946**				946	
Station 204 (Segment 204 BH)	**1,888**				**1795 (93)**	Sta 209 Cambridge: Unit 11A - Pull Pistons (11/16/2026 - 11/26/2026)

TGP - Outage Impact Report
November 2026 (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (11/2 - 11/8)	Week 2 (11/9 - 11/15)	Week 3 (11/16 - 11/22)	Week 4 (11/23 - 11/29)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 245 (segment 245 FH)	**1,043**				1,043	
Station 261 Discharge East (segment 261 FH)	**1,034**				1,034	
Station 307 (segment 307 BH)	**1,203**				1,203	
Station 313 Discharge (segment 399 FH)	**810**				810	
Station 315 (segment 315 BH)	**1,885**				**1750 (135)**	Sta 315 Wellsboro: ESD Test (11/24/2026)
MLV 324 (segment 324 FH)	**1,883**				1,883	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
December 2026 (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (11/30 - 12/6)	Week 2 (12/7 - 12/13)	Week 3 (12/14 - 12/20)	Week 4 (12/21 - 12/27)	Week 5 (12/28 - 1/3)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Station 409 (Donna Line) (segment 490 FH)	**587**	**127 (460)**	587	587	587	587	MLV 409A-101.1 to MLV 409A-103: Pig Runs - Caliper (M) (12/5/2026)
Station 1 (segment 101 BH)	**438**	**357 (81)**	**357 (81)**	**290 (148)**	438	438	MLV 1-1D to MLV 5-1: Spike Test (M) (9/23/2026 - 12/10/2026) Sta 1: Station Main Breaker Maintenance (12/16/2026)
Station 9 (segment 109 BH)	**1,066**	1,066	1,066	1,066	1,066	1,066	
Station 25 (segment 125 FH)	**1,095**	1,095	1,095	1,095	1,095	1,095	
Station 40 South (segment 132 FH)	**1,294**	**1200 (94)**	**1225 (69)**	**1225 (69)**	**1225 (69)**	**1225 (69)**	Sta 32: Unit 10A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 11A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 3A - Overhaul (10/5/2026 - 11/30/2026) Sta 32: Unit 5A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 6A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 7A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 8A - Turbo (10/5/2026 - 12/31/2026) Sta 32: Unit 9A - Turbo (10/5/2026 - 12/31/2026)
Station 47 (segment 143 FH)	**1,428**	1,428	1,428	1,428	1,428	1,428	
Station 63 (segment 163 FH)	**1,192**	**870 (322)**	**870 (322)**	**1067 (125)**	**1067 (125)**	**1067 (125)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) MLV 61-3 to MLV 62-3: Pipe Replacements (11/16/2026 - 12/8/2026)
Station 823 (segment 823 BH)	**758**	758	758	758	758	758	
MLV 548 (segment 542 BH)	**1,738**	**1717 (21)**	1,738	1,738	1,738	1,738	Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 12/4/2026)
Station 860 (segment 548 BH)	**1,665**	1,665	1,665	1,665	1,665	1,665	
Station 860 North (Segment 860 BH)	**2,059**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	**2031 (28)**	Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 110 (segment 187 BH) (south thru Kentucky)	**2,594**	**2251 (343)**	**2251 (343)**	**2327 (267)**	**2327 (267)**	**2327 (267)**	MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026) MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026) Sta 87: Unit 2D - Lubrication System Install (11/30/2026 - 12/19/2026) MLV 97-3 to MLV 106-3: Pig Run - Cleaning / Gauge (12/1/2026) MLV 97-3 to MLV 106-3: Pig Run - AFD (12/3/2026) MLV 97-3 to MLV 106-3: Pig Run - EMAT (12/8/2026) MLV 97-3 to MLV 106-3: Pig Run - MDS (12/10/2026)
Station 114 (segment 114 BH)	**946**	**709 (237)**	946	**835 (111)**	946	946	Sta 119A Rocky Fork: Turbine Maintenance (11/30/2026 - 12/4/2026) Sta 114: Unit 1D - Solar Turbine Inspection (12/14/2026 - 12/17/2026)
Station 204 (Segment 204 BH)	**1,888**	1870 (18)	1870 (18)	1870 (18)	1,888	1,888	Sta 200: Unit 2A - Carbon Cleaning (11/30/2026 - 12/4/2026) Sta 200: Unit 1A - Carbon Cleaning (12/7/2026 - 12/11/2026) Sta 200: Unit 4A - Carbon Cleaning (12/14/2026 - 12/18/2026)
Station 245 (segment 245 FH)	**1,043**	1,043	**768 (275)**	1,043	1,043	1,043	MLV 237-1 to MLV 245-1: Pig Run - Cleaning/Gauge (12/7/2026) MLV 237-1 to MLV 245-1: Pig Run - EMAT (12/9/2026)

TGP - Outage Impact Report
December 2026 (updated 11/12/26)

-Primary impact restrictions may be necessary
-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (11/30 - 12/6)	Week 2 (12/7 - 12/13)	Week 3 (12/14 - 12/20)	Week 4 (12/21 - 12/27)	Week 5 (12/28 - 1/3)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth					
Station 261 Discharge East (segment 261 FH)	**1,034**	1,034	1,034	1,034	1,034	1,034	
Station 307 (segment 307 BH)	**1,203**	1,203	1,203	1,203	1,203	1,203	
Station 313 Discharge (segment 399 FH)	**810**	810	810	810	810	810	
Station 315 (segment 315 BH)	**1,885**	**1865 (20)**	1,885	1,885	1,885	1,885	Sta 317: Unit 1B - Replace Capacitors (12/1/2026 - 12/3/2026)
MLV 324 (segment 324 FH)	**1,883**	1,883	1,883	1,883	1,883	1,883	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
January 2027 (updated 11/12/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (1/4 - 1/10)	Week 2 (1/11 - 1/17)	Week 3 (1/18 - 1/24)	Week 4 (1/25 - 1/31)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	**587**	587	587	587	587	
Station 1 (segment 101 BH)	**438**	**410 (28)**	438	438	438	MLV 400-2 to MLV 401-2: Hot Tap (1/6/2027)
Station 9 (segment 109 BH)	**1,066**	1050 (16)	1,066	1,066	1,066	MLV 1-2BL and MLV 1-2A: Hot Tap (1/4/2027) MLV 1-1BL and MLV 2-1: Pipe Replacement (1/5/2027)
Station 25 (segment 125 FH)	**1,095**	1,095	1,095	1,095	1,095	
Station 47 (segment 143 FH)	**1,428**	1,428	1,428	1,428	1,428	
Station 63 (segment 163 FH)	**1,192**	1,192	1,192	1,192	1,192	
Station 823 (segment 823 BH)	**758**	758	758	758	758	
Station 860 (segment 548 BH)	**1,665**	1,665	1,665	1,665	1,665	
Station 860 North (Segment 860 BH)	**2,059**	2,059	2,059	2,059	2,059	
Station 110 (segment 187 BH) (south thru Kentucky)	**2,594**	2,594	2,594	2,594	2,594	
Station 114 (segment 114 BH)	**946**	946	946	946	946	
Station 204 (Segment 204 BH)	**1,888**	1,888	1,888	1,888	1,888	
Station 245 (segment 245 FH)	**1,043**	1,043	1,043	1,043	1,043	
Station 261 Discharge East (segment 261 FH)	**1,034**	1,034	1,034	1,034	1,034	
Station 307 (segment 307 BH)	**1,203**	1,203	1,203	1,203	1,203	

TGP - Outage Impact Report
January 2027 (updated 11/12/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Operating Capacity (Thousand Dth)	Week 1 (1/4 - 1/10)	Week 2 (1/11 - 1/17)	Week 3 (1/18 - 1/24)	Week 4 (1/25 - 1/31)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 313 Discharge (segment 399 FH)	**810**	810	810	810	810	
Station 315 (segment 315 BH)	**1,885**	1,885	1,885	1,885	1,885	
MLV 324 (segment 324 FH)	**1,883**	1,883	1,883	1,883	1,883	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.