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Start Date End Date Location Unit Maintenance Activity Reduction 

in MMcf/d

Oregion

11/7/2013 12/31/2024 WINDOW 

ROCK

3A Window Rock 3A repair pending 35 NM

7/21/2015 12/31/2024 WILLIAMS 1204 Williams 4B repair pending 35 NM

12/1/2015 12/31/2024 LEUPP 1A Leupp 1A repair pending 25 NM

8/4/2016 12/31/2024 MONUMENT 

STA 

1B Monument 1B repair pending 20 SM

9/8/2017 12/31/2024 LEUPP 9A Leupp 9A repair pending 25 NM

1/1/2018 12/31/2024 CASA GRANDE 1A Casa Grande 1A repair pending 42 SM

11/6/2018 12/31/2024 WINDOW 

ROCK

1B Window Rock 1B repair pending 35 NM

 EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined )

Questions? Call John Althoff   719-667-7750

those notices for current shutdowns. 

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Shutdown Schedule
All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be

posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to 

El Paso Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the EPNG

 pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers 

aware of proposed outages that will affect throughput on the various systems of the pipeline. Dates may

change based on changing business conditions or to coordinate with outages on interconnecting pipelines.



12/2/2018 12/31/2024 DIMMITT STA 1A Dimmitt 1A repair pending 40 AN

5/27/2021 12/31/2025 PLAINS STA 15A Plains 15A repair 50 SM

7/19/2021 12/31/2024 AFTON STA 3A Afton 3A repair pending 65 SM

6/14/2022 12/31/2024 FLAGSTAFF 2A Flagstaff 2A repair 109 NM

7/19/2022 7/1/2024 KEYSTONE 9A Keystone 9A repair 35 PR

10/24/2022 4/30/2024 WAHA STA 2A Waha Solar Unit #2 repair 164 PR

11/30/2022 12/31/2024 FLAGSTAFF 1A Flagstaff 1A repair 109 NM

6/27/2023 12/31/2024 LEUPP 2A Leupp 2A repair pending 0 NM

9/14/2023 6/15/2024 EHRENBERG 1100 Line 1100 pipeline repair - Wenden to Ehrenberg - MLV 80.5 

to MLV 88

361 SM

10/30/2023 12/31/2024 LEUPP 3A Leupp 3A repair pending 50 NM

2/21/2024 5/31/2024 GILA 2000 Line 2000 pipeline repair Casa Grande C to Wenden 497 PHX

3/5/2024 4/12/2024 WINDOW 

ROCK

4B Window Rock 4B inspection 32 NM

3/7/2024 4/30/2024 EL PASO C EL PASO C El Paso 1C repair 41 SM

3/11/2024 5/31/2024 CARLSBAD 

PIPE

L2000 Line 2000 pipeline remediation Black River to Cornudas C 125 SM

3/25/2024 5/31/2024 GUADALUPE 

STA

1A Guadalupe Station maintenance 290 SM

3/25/2024 4/19/2024 BLUEWATER 1B Bluewater 1B maintenance 75 XO

3/26/2024 5/12/2024 LORDSBURG 

STA

1A Lordsburg A Station maintenance 150 SM

4/1/2024 4/14/2024 SAN JUAN PL 1205 Line 1205 Hydrotest MLV 3.75 to MLV 5 250 SJ

4/1/2024 7/31/2024 KEYSTONE 9A Keystone 9A repair 35 PR

4/2/2024 5/19/2024 AMARILLO PL 1102 Line 1102 pipeline repair Amarillo to Dumas 102 AN

4/8/2024 4/25/2024 FLAG-WEST-PL 1204 Line 1204 pipeline remediation Williams to Seligman 175 NM

4/8/2024 4/19/2024 KEYSTONE 12A Keystone 12A inspection 40 PR

4/8/2024 5/12/2024 EL PASO 1100 Line 1100 pipeline repair El Paso to Afton 300 SM

4/9/2024 4/11/2024 SAN SIMON 

STA

STA San Simon Station DOT/ESD Tests 150 SM

4/9/2024 4/10/2024 EUNICE C STA Eunice B Station DOT/ESD Tests 100 PR

4/9/2024 4/12/2024 WAHA STA STA Waha Station DOT/ESD Tests 436 SM

4/9/2024 4/11/2024 DIMMITT STA STA Dimmitt Station DOT/ESD Tests 65 AN

4/10/2024 4/10/2024 SAN SIMON 

STA

3A San Simon 3A DOT/ESD Tests 50 SM

4/10/2024 4/10/2024 SAN SIMON 

STA

1A San Simon 1A DOT/ESD Tests 50 SM

4/10/2024 4/10/2024 CASTLE DOME 

STA

STA Castle Dome Annual DOT/ESD Test no compression available 

DSWG YUM Yuma Co -Gen ,Yucca Power PLT DAPS YUM

50 YU

4/10/2024 4/11/2024 PHOENIX 1600 Line 1600 smart tool Casa Grande to Wenden 400 SM



4/11/2024 4/11/2024 SAN SIMON 

STA

2A San Simon 2A DOT/ESD Tests 50 SM

4/11/2024 4/11/2024 MOJAVE STA 1900 Mojave Station DOT/ESD Tests 235 MOJ

4/12/2024 4/13/2024 PHOENIX 1600 Line 1600 smart tool Casa Grande to Wenden 400 SM

4/15/2024 4/25/2024 FLAG-WEST-PL 1204 Line 1204 pipeline remediation Williams to Seligman 175 NM

4/15/2024 12/31/2024 DIMMITT STA DIMMIT Dimmitt 3A maintenance 50 AN

4/16/2024 4/19/2024 GALLUP-N ML 1204 Line 1204 pipeline repair Gallup to Window Rock - MLV 7.75 

to MLV 10

250 XO

4/16/2024 4/16/2024 EL PASO 1100 Line 1100 smart tool Afton to Deming 300 SM

4/16/2024 4/18/2024 NAVAJO STA Navajo Station D Station DOT/ESD Tests 120 NM

4/16/2024 4/18/2024 WINDOW 

ROCK

6A Window Rock 6A inspection 35 NM

4/16/2024 4/18/2024 NAVAJO STA Navajo Station C Station DOT/ESD Tests 120 NM

4/16/2024 4/19/2024 EUNICE C STA Eunice C Station DOT/ESD Tests 240 PR

4/17/2024 4/17/2024 EL PASO 1100 Line 1100 smart tool Afton to Deming 150 SM

4/18/2024 4/19/2024 LORDSBURG 

STA

1B Lordsburg B Station DOT/ESD Tests 65 SM

4/22/2024 4/30/2024 PHOENIX 1103 Line 1103 pipeline repair Casa Grande to Wenden 325 PHX

4/22/2024 4/28/2024 TUCSON 2000 Line 2000 pipeline remediation Cimarron to Tom Mix 250 SM

4/22/2024 5/30/2024 ROSWELL PL 1301 Line 1301 pipeline evaluation MLV 7 to MLV 9 100 XO

4/22/2024 4/27/2024 AMARILLO PL METER STA Nicols Delivery (SPS) - Customer to zero Dth/d during meter 

station maintenance

12 AN

4/23/2024 4/23/2024 WINDOW 

ROCK

STA Window Rock B Station DOT/ESD Tests 314 NM

4/23/2024 4/24/2024 WINDOW 

ROCK

STA Window Rock Station A Station DOT/ESD Tests 314 NM

4/23/2024 4/23/2024 TOPOCK-

MOJAVE

1900 Line 1900 cleaning tool Mojave to Cadiz 213 NM

4/23/2024 4/25/2024 WINDOW 

ROCK

7A Window Rock 7A DOT/ESD Tests 150 NM

4/23/2024 4/27/2024 EL PASO 1100 Line 1100 pipeline repair El Paso to Afton 317 SM

4/23/2024 5/1/2024 AMARILLO PL 1102 Line 1102 Hydrotest Amarillo to Dumas 150 AN

4/24/2024 4/24/2024 WINDOW 

ROCK

7A Window Rock 7A inspection 150 NM

4/25/2024 4/25/2024 TOPOCK-

MOJAVE

1900 Line 1900 smart tool Mojave to Cadiz 213 NM

4/29/2024 5/31/2024 FLAG-WEST-PL 1204 Line 1204 pipeline maintenance MLV 31 to MLV 33.375 200 NM

4/29/2024 5/31/2024 FLAG-WEST-PL 1208 Line 1208 pipeline maintenance MLV 31.25 to MLV 33 150 NM

4/29/2024 5/26/2024 FLAG-WEST-PL 1204 Line 1204 pipeline remediation Williams to Seligman 175 NM



4/29/2024 5/26/2024 FLAG-WEST-PL 1204 Line 1204 pipeline remediation Williams to Seligman 175 NM

4/29/2024 5/3/2024 WINK 1A Wink 1A maintenance 104 SM

4/29/2024 12/31/2024 DIMMITT STA DIMMIT Dimmitt 3A maintenance 50 AN

4/29/2024 5/17/2024 MOJAVE STA 1900 Mojave 1A maintenance 117 MOJ

4/30/2024 4/30/2024 EL PASO 1600 Line 1600 cleaning tool Cornudas B to El Paso C 300 SM

4/30/2024 5/2/2024 WILLIAMS 1204 Williams B Station Electrical Inspection 175 NM

4/30/2024 5/2/2024 WILLIAMS 1200,1201,1208 Williams C Station Electrical Inspection 275 NM

4/30/2024 5/2/2024 WILLIAMS 1200,1201,1208 Williams C Station maintenance 275 NM

4/30/2024 5/2/2024 WILLIAMS 1204 Williams B Station DOT/ESD Tests 175 NM

4/30/2024 5/2/2024 WILLIAMS 1200,1201,1208 Williams C Station DOT/ESD Tests 275 NM

4/30/2024 5/3/2024 WINDOW 

ROCK

2B Window Rock 2B inspection 32 NM

4/30/2024 4/30/2024 BLANCO A STA Blanco Station DOT/ESD Test - (IMOITRKA) - Valverde 

Receipt - Customer to zero flow during maintenance

481 SJ

5/1/2024 5/10/2024 PHOENIX 1103 Line 1103 pipeline repair Casa Grande to Wenden 325 PHX

5/1/2024 5/1/2024 EL PASO 1600 Line 1600 smart tool Cornudas B to El Paso C 300 SM

5/2/2024 5/2/2024 EL PASO 1600 Line 1600 smart tool Cornudas B to El Paso C 300 SM

5/6/2024 5/10/2024 BONDAD 1A Bondad 1A maintenance 95 SJ

5/6/2024 5/12/2024 FLAG-WEST-PL 1200 Line 1200 pipeline remediation Flagstaff to MLV 31 150 NM

5/6/2024 5/19/2024 FLAG-WEST-PL 1201 Line 1201 pipeline remediation Flagstaff to Seligman 150 NM

5/6/2024 5/19/2024 FLAG-WEST-PL 1201 Line 1201 pipeline remediation Flagstaff to Seligman 150 NM

5/6/2024 5/19/2024 FLAG-WEST-PL 1201 Line 1201 pipeline remediation Flagstaff to Seligman 150 NM

5/6/2024 6/2/2024 PHOENIX 1100 Line 1100 Hydrotest Casa Grande to Wenden 300 PHX

5/6/2024 7/14/2024 TOPOCK-

MOJAVE

1200 Line 1200 Hydrotest Seligman to Hackberry 150 NM

5/6/2024 7/14/2024 TOPOCK-

MOJAVE

1200 Line 1200 Hydrotest Seligman to Hackberry 150 NM

5/6/2024 7/14/2024 TOPOCK-

MOJAVE

1200 Line 1200 Hydrotest Seligman to Hackberry 150 NM

5/7/2024 5/7/2024 WENDEN STA 1A Wenden 1A shutdown checks 110 HX

5/7/2024 5/7/2024 DEMING PL 1600 Line 1600 cleaning tool Florida B to Lordsburg B 300 SM

5/7/2024 5/8/2024 CAPROCK STA Caprock Station DOT/ESD Tests 150 XO

5/7/2024 5/9/2024 MONUMENT 

STA 

STA Monument Station DOT/ESD Tests 50 PR

5/7/2024 5/17/2024 ODESSA PL L3146 Line 1105/3146 pipeline maintenance 97 PR

5/7/2024 12/31/2025 AMARILLO PL 1102 Line 1102 smart tool Dimmitt to Plains 250 AN

5/8/2024 5/8/2024 WENDEN STA 2A Wenden 2A shut down checks 65 HX

5/8/2024 5/8/2024 WENDEN STA WENDEN Wenden 1A maintenance 100 SM



5/8/2024 5/12/2024 WENDEN STA STA Wenden Station maintenance 150 SM

5/8/2024 5/8/2024 DEMING PL 1600 Line 1600 smart tool Florida B to Lordsburg B 300 SM

5/9/2024 5/9/2024 DEMING PL 1600 Line 1600 smart tool Florida B to Lordsburg B 300 SM

5/10/2024 5/16/2024 TOPOCK-

MOJAVE

1204 Line 1204 pipeline remediation Hackberry to Topock 175 NM

5/13/2024 5/20/2024 PHOENIX 2215 Line 2215 pipeline remediation - MLV 0 to MLV 1 - Agua Fria 

Power Plant and Glendale City Gate - Customers affected 

during this pipeline remediation.

33 PHX

5/13/2024 5/17/2024 WASHINGTON 

RANCH

STA Washington Ranch DOT/ESD Tests 250 SM

5/13/2024 5/17/2024 WASHINGTON 

RANCH

STA Washington Ranch Spring BHP Survey - No injection or 

withdrawal

250 SM

5/13/2024 5/18/2024 GALLUP-SAN 

JUAN X 

1300 Line 1300 pipeline replacement MLV 33 to MLV 34 625 XO

5/14/2024 5/16/2024 WILLIAMS 1204 Williams 2B inspection 110 NM

5/14/2024 10/22/2024 PHOENIX 1100 Line 1100 pipeline maintenance (MLV 79) 300 PHX

5/14/2024 5/14/2024 PHOENIX 20109 Line 20109 cleaning tool Rivers Loop to MLV 3 17 PHX

5/14/2024 5/14/2024 PHOENIX 1110 Line 1110 cleaning tool Gila to MLV 78.25 250 PHX

5/14/2024 5/14/2024 FLAGSTAFF - 

PL

1200 Line 1200 cleaning tool Dilkon to Flagstaff 78 NM

5/14/2024 5/16/2024 DAGGETT STA STA Daggett Station DOT/ESD Tests 65 MOJ

5/14/2024 5/14/2024 FLORIDA STA STA Florida A Station DOT/ESD Tests 130 SM

5/14/2024 5/14/2024 SAN JUAN PL METER STA New Mexico Gas Company Odoe Delivery - 48864 - Customer 

to zero Dth/d during meter station maintenance - (DODOEDEL)

128 SJ

5/14/2024 5/14/2024 CORNUDAS 

STA

1C Cornudas 1C inspection 75 SM

5/14/2024 5/16/2024 BELEN STA Belen Station DOT/ESD Tests 130 XO

5/14/2024 5/16/2024 CORNUDAS 

STA

B Cornudas B Station DOT/ESD Tests 119 SM

5/14/2024 5/17/2024 FLORIDA STA 1A Florida 1A shutdown checks 22 SM

5/14/2024 5/17/2024 FLORIDA STA 2A Florida 2A shut down checks 22 SM

5/14/2024 5/17/2024 FLORIDA STA 3A Florida 3A shutdown checks 22 SM

5/15/2024 5/15/2024 FLAGSTAFF - 

PL

1200 Line 1200 smart tool Dilkon to Flagstaff 78 NM

5/15/2024 5/15/2024 CORNUDAS 

STA

2C Cornudas 2C inspection 75 SM

5/16/2024 5/16/2024 PHOENIX 20109 Line 20109 smart tool Rivers Loop to MLV 3 17 PHX

5/16/2024 5/16/2024 PHOENIX 1110 Line 1110 smart tool Gila to MLV 78.25 250 PHX

5/16/2024 5/16/2024 EL PASO D 4D El Paso 4D inspection 250 SM

5/17/2024 5/17/2024 FLAGSTAFF - 

PL

1200 Line 1200 smart tool Dilkon to Flagstaff 55 NM

5/18/2024 5/18/2024 PHOENIX 1110 Line 1110 smart tool Gila to MLV 78.25 250 PHX



5/20/2024 5/24/2024 HACKBERRY 

STA

1204 Hackberry 2A inspection 200 NM

5/20/2024 5/21/2024 CIMARRON 

STA

1A Cimarron Station inspection 88 SM

5/21/2024 5/21/2024 SAN JUAN PL 1212 Line 1212 cleaning tool MLV 1 to MLV 3.25 175 SJ

5/21/2024 5/23/2024 SCHAFER STA Schafer Station DOT/ESD Tests 50 AN

5/21/2024 5/22/2024 FLORIDA STA 1B Florida B Station DOT/ESD Tests 53 SM

5/21/2024 5/23/2024 HUECO STA 1A Hueco 1A inspection 75 SM

5/21/2024 5/24/2024 EUNICE B 1B Eunice 1B maintenance - (334841) Hobbs Power Plant 

Delivery - MRKWSTNM (DHOBBSPP) HOBBS PP L - 

Customer to zero Dth/d during Eunice B Station maintenance

391 SM

5/22/2024 5/22/2024 CASA GRANDE 2C Casa Grande C Station DOT/ESD Tests 75 SM

5/22/2024 5/22/2024 CASA GRANDE 1C Casa Grande C Station DOT/ESD Tests 75 SM

5/22/2024 5/22/2024 BONDAD 2A Bondad 2A inspection 233 SJ

5/22/2024 5/22/2024 BONDAD 1A Bondad 1A inspection 95 SJ

5/23/2024 5/23/2024 SAN JUAN PL 1212 Line 1212 smart tool MLV 1 to MLV 3.25 150 SJ

5/23/2024 5/23/2024 CASA GRANDE STA Casa Grande Station DOT/ESD Tests 210 SM

5/24/2024 5/24/2024 CASA GRANDE 1A Casa Grande 1A shutdown checks 42 SM

5/24/2024 5/24/2024 CASA GRANDE 1B Casa Grande 1B shut down checks 104 SM

5/24/2024 5/24/2024 CASA GRANDE 2A Casa Grande Unit 2A shutdown checks 42 SM

5/28/2024 5/29/2024 TOM MIX STA 2A Tom Mix 2A inspection 43 SM

5/29/2024 5/30/2024 DRAGOON STA STA Dragoon Station maintenance 171 SM

6/4/2024 6/4/2024 DUTCH FLATS 

STA

1104 Dutch Flats 1A inspection 50 HX

6/4/2024 6/4/2024 FLAGSTAFF - 

PL

1204 Line 1204 smart tool Navajo to Leupp 150 NM

6/4/2024 6/4/2024 LINCOLN 1A Lincoln 1A inspection 168 XO

6/4/2024 6/6/2024 LEUPP 7A Leupp 7A inspection 50 NM

6/4/2024 6/6/2024 LEUPP 10A Leupp 10A inspection 50 NM

6/4/2024 6/14/2024 CAPROCK CAPROCK Caprock 1A maintenance 75 XO

6/4/2024 6/6/2024 FLORIDA STA 2A Florida 1A inspection 75 SM

6/4/2024 6/7/2024 PECOS RIVER 

STA

STA Pecos River Station DOT/ESD Tests 250 SM

6/4/2024 6/7/2024 DUMAS STA 1A Dumas 1A maintenance 75 AN

6/4/2024 6/7/2024 DUMAS STA 2A Dumas 2A maintenance 75 AN



6/4/2024 6/13/2024 LINCOLN STA Lincoln Station DOT/ESD Tests 158 XO

6/5/2024 6/5/2024 DUTCH FLATS 

STA

1104 Dutch Flats 2A inspection 33 HX

6/6/2024 6/6/2024 FLAGSTAFF - 

PL

1204 Line 1204 smart tool Navajo to Leupp 219 NM

6/8/2024 6/8/2024 FLAGSTAFF - 

PL

1204 Line 1204 smart tool Navajo to Leupp 164 NM

6/10/2024 6/10/2024 FLAGSTAFF - 

PL

1204 Line 1204 smart tool Navajo to Leupp 117 NM

6/10/2024 6/14/2024 PUCKETT STA Puckett Station DOT/ESD Tests 135 PR

6/10/2024 6/14/2024 PUCKETT STA Puckett Station DOT/ESD Tests 135 PR

6/10/2024 9/8/2024 GALLUP-SAN 

JUAN X 

1300 Line 1300 special permit MLV 38 to MLV 39 88 XO

6/10/2024 9/8/2024 GALLUP-SAN 

JUAN X 

1301 Line 1301 special permit MLV 38.75 to MLV 39 88 XO

6/10/2024 6/12/2024 KEYSTONE 9A Keystone 9A inspection 37 PR

6/10/2024 6/14/2024 SAN SIMON 

STA

1A San Simon 1A inspection 75 SM

6/11/2024 6/13/2024 MOJAVE STA 1900 Mojave 1A inspection 117 MOJ

6/11/2024 6/11/2024 GALLUP-N ML 1200 Line 1200 cleaning tool Window Rock to Dilkon 78 XO

6/11/2024 6/14/2024 CORNUDAS 

STA

3A Cornudas 3A inspection 60 SM

6/12/2024 6/12/2024 GALLUP-N ML 1200 Line 1200 smart tool Window Rock to Dilkon 78 XO

6/14/2024 6/14/2024 GALLUP-N ML 1200 Line 1200 smart tool Window Rock to Dilkon 55 XO

6/17/2024 6/21/2024 FLORIDA STA 1A & 2A Florida 1A and 2A maintenance 70 SM

6/17/2024 6/19/2024 KEYSTONE 7A Keystone 7A inspection 40 PR

6/17/2024 6/18/2024 PHOENIX 1203 Line 1203 smart tool North Phoenix to Pima Chandler 62 PHX

6/18/2024 6/21/2024 LEUPP 5B Leupp 5B maintenance 50 NM

6/18/2024 6/21/2024 GRESHAM STA Gresham Station DOT/ESD Tests 175 SM

6/18/2024 6/21/2024 CORNUDAS 

STA

1B Cornudas B Station inspection 175 SM

6/18/2024 6/21/2024 LEUPP 4B Leupp 4B inspection 50 NM

6/19/2024 6/21/2024 KEYSTONE 9A Keystone 9A inspection 37 PR

6/24/2024 6/28/2024 SCHAFER 1A Schafer 1A inspection 50 AN

6/24/2024 6/28/2024 SCHAFER 2A Schafer 2A inspection 50 AN

6/25/2024 6/27/2024 WINDOW 

ROCK

6B Window Rock 6B inspection 31 NM

6/25/2024 7/19/2024 KEYSTONE 3B Keystone 3B inspection 65 PR

7/8/2024 7/11/2024 SAN SIMON 

STA

1A San Simon 1A inspection 50 SM

7/8/2024 8/26/2024 AMARILLO PL 2125 GCNM Farwell Takeoff Delivery - (DGCNMFAR) - No flow 

during this maintenance

Farm Taps and LDC's no flow during this maintenance

41 AN



7/8/2024 7/26/2024 EL PASO 2054 Line 2054 pipeline remediation 100 SM

7/9/2024 7/12/2024 SAN SIMON 

STA

1A San Simon 3A inspection 20 SM

7/9/2024 7/11/2024 ORACLE STA STA Oracle Station inspection 94 SM

7/9/2024 7/11/2024 RED 

MOUNTAIN

A Red Mountain Station inspection 125 SM

7/10/2024 7/11/2024 RED 

MOUNTAIN

1A Red Mountain Station DOT/ESD Tests 165 SM

7/15/2024 8/9/2024 DILKON 1A Dilkon 1A maintenance 150 NM

7/16/2024 7/19/2024 AFTON STA STA Afton Station DOT/ESD Tests 100 SM

7/16/2024 7/16/2024 TUCSON 2143 Line 2143 cleaning tool MLV 0.75 to MLV 2.25 20 SM

7/16/2024 7/16/2024 GALLUP-SAN 

JUAN X 

1300 Line 1300 cleaning tool Belen to Laguna 164 XO

7/16/2024 7/16/2024 CAPROCK CAPROCK Caprock 1A inspection 75 XO

7/16/2024 7/17/2024 DUMAS STA STA Dumas Station DOT/ESD Tests 50 AN

7/16/2024 7/18/2024 WINDOW 

ROCK

4A Window Rock 4A inspection 32 NM

7/17/2024 7/17/2024 GALLUP-SAN 

JUAN X 

1300 Line 1300 cleaning tool Belen to Laguna 164 XO

7/17/2024 7/17/2024 CAPROCK CAPROCK Caprock 2A inspection 75 XO

7/18/2024 7/18/2024 TUCSON 2143 Line 2143 smart tool MLV 0.75 to MLV 2.25 20 SM

7/22/2024 9/15/2024 EL PASO 1100 Line 1100 pipeline repair Hueco to El Paso 300 SM

7/22/2024 9/29/2024 TOPOCK-

MOJAVE

1201 Line 1201 Hydrotest Seligman to Hackberry 150 NM

7/22/2024 9/29/2024 TOPOCK-

MOJAVE

1201 Line 1201 Hydrotest Seligman to Hackberry 150 NM

7/23/2024 7/25/2024 WINDOW 

ROCK

2A Window Rock 2A inspection 32 NM

7/23/2024 7/23/2024 SAN JUAN PL 1219 Line 1219 cleaning tool MLV 3.75 to M.P. 30 150 SJ

7/23/2024 7/26/2024 BLUEWATER STA Blue Water Station DOT/ESD Tests 220 XO

7/25/2024 7/25/2024 SAN JUAN PL 1219 Line 1219 smart tool MLV 3.75 to MP 30 150 SJ

7/29/2024 9/6/2024 SAN JUAN PL 1201 Line 1201 Hydrotest MLV 0 to MLV 1 150 SJ

7/29/2024 10/30/2024 PECOS RIVER 

STA

3A Pecos River 3A maintenance 100 SM

7/30/2024 7/30/2024 SAN JUAN PL 1218 Line 1218 cleaning tool Bondad to MLV 1 150 SJ

7/30/2024 8/2/2024 HUECO STA 2A Hueco 3A inspection 75 SM

7/31/2024 7/31/2024 EL PASO 1103 Line 1103 smart tool Afton to Deming 450 SM

8/1/2024 8/1/2024 SAN JUAN PL 1218 Line 1218 smart tool Bondad to MLV 1 150 SJ

8/1/2024 9/30/2024 PECOS RIVER 

STA

1A Pecos River 1A maintenance 100 SM

8/5/2024 8/5/2024 SAN SIMON 

STA

STA San Simon Station maintenance 139 SM

8/5/2024 8/18/2024 AMARILLO PL 1114 Line 1114 pipeline maintenance Getty Schafer to Dumas 75 AN



8/5/2024 8/25/2024 TOPOCK-

MOJAVE

2121 Line 2121 External Corrosion Dig Assesment - SWG Bullhead 

City Gate - Customer Affected

0 NM

8/5/2024 8/25/2024 TOPOCK-

MOJAVE

2121 Line 2121 Hydrotest - SWG Bullhead City Gate Delivery, SWG 

Sam Joy Delivery and SWG Tierra Verde Delivery - 

Customers to zero Dth/d during Line 2121 Hydrotest - (DSWG 

MOH)

9 NM

8/6/2024 8/6/2024 GALLUP-N ML 1201 Line 1201 cleaning tool Window Rock to Navajo 55 XO

8/6/2024 8/8/2024 LEUPP 8A Leupp 8A inspection 10 NM

8/9/2024 8/9/2024 GALLUP-N ML 1201 Line 1201 smart tool Window Rock to Navajo 78 XO

8/12/2024 8/14/2024 LEUPP 1B Leupp 1B inspection 50 NM

8/12/2024 8/31/2024 FLAG-WEST-PL 1204 Line 1204 pipeline maintenance MLV 33.25 to MLV 33.625 200 NM

8/13/2024 8/13/2024 PHOENIX 2167 Line 2167 cleaning tool (Redhawk Power Plant) 111 PHX

8/13/2024 8/18/2024 WENDEN STA WENDEN Wenden 1A inspection 175 SM

8/15/2024 8/15/2024 PHOENIX 2167 Line 2167 smart tool (Redhawk Power Plant) 111 PHX

8/19/2024 8/23/2024 HUECO STA 2A Hueco 2A inspection 75 SM

8/20/2024 8/20/2024 PHOENIX 1110 Line 1110 cleaning tool Wenden to MLV 86 250 PHX

8/20/2024 8/22/2024 LAGUNA STA Laguna Station DOT/ESD Tests 97 XO

8/21/2024 8/21/2024 PHOENIX 1110 Line 1110 smart tool Wenden to MLV 86 250 PHX

8/27/2024 8/27/2024 ODESSA PL L3140 WTG Jameson Receipt (ISUNJAME) - Flow Required During 

Tool Run

50 PR

8/27/2024 8/30/2024 AFTON STA 1A Afton 1A maintenance 125 SM

8/28/2024 8/30/2024 MOJAVE STA 1900 Mojave 3A inspection 117 MOJ

8/29/2024 8/29/2024 ODESSA PL L3140 WTG Jameson Receipt (ISUNJAME) - Flow Required During 

Tool Run

50 PR

9/2/2024 9/3/2024 CIMARRON 

STA

STA Cimarron station maintenance 50 SM

9/2/2024 9/3/2024 LEUPP 6A Leupp 6A inspection 50 NM

9/3/2024 9/5/2024 LEUPP 4B Leupp 4B maintenance 50 NM

9/3/2024 9/3/2024 PHOENIX 2027 Line 2027 cleaning tool (Indian Service Power Plant) 2 PHX

9/3/2024 9/27/2024 ODESSA PL 3101 Fuel to Phillips Crane Delivery (DCP) - 335444 DCP 

OPER/EPNG (DPHCRAFL) FUEL TO PH - Customer to zero 

Dth/d during Line 3101 Hydrotest - Request from EPNG to 

DCP to schedule during customer outage.

5 PR

9/3/2024 9/3/2024 EL PASO D 1D El Paso 1D inspection 175 SM

9/5/2024 9/5/2024 PHOENIX 2027 Line 2027 smart tool (Indian Service Power Plant) 2 PHX

9/9/2024 10/9/2024 PHOENIX 1203 Line 1203 pipeline maintenance MLV 5 130 PHX

9/9/2024 10/9/2024 PHOENIX 1203 Line 1203 pipeline maintenance MLV 4 to MLV 6.5 130 PHX

9/9/2024 11/3/2024 GALLUP-SAN 

JUAN X 

1300/1301 Line 1300/1301 Hydrotests 100 XO

9/10/2024 9/12/2024 LEUPP 11A Leupp 11A inspection 50 NM

9/10/2024 9/10/2024 PHOENIX 1100 Line 1100 cleaning tool Wenden to Ehrenberg 300 PHX



9/10/2024 9/13/2024 CORNUDAS 

STA

STA Cornudas A Station DOT/ESD Tests 272 SM

9/10/2024 9/13/2024 KEYSTONE STA Keystone Station DOT/ESD Tests 591 PR

9/12/2024 9/12/2024 PHOENIX 1100 Line 1100 smart tool Casa Grande to Wenden 300 PHX

9/16/2024 9/20/2024 VAIL STA VAIL Vail 2A maintenance 50 SM

9/16/2024 10/27/2024 EL PASO 1103 Line 1103 pipeline repair Hueco to El Paso 400 SM

9/16/2024 11/8/2024 LORDSBURG 

STA

1A Lordsburg 1A maintenance 50 SM

9/17/2024 9/20/2024 KEYSTONE STA Keystone Station DOT/ESD Tests 591 PR

9/20/2024 9/27/2024 WASHINGTON 

RANCH

STA Washington Ranch Fall BHP Survey - No injection or 

withdrawal

250 SM

9/23/2024 9/25/2024 TOM MIX STA 2000 Tom Mix Station maintenance 146 SM

9/24/2024 9/24/2024 FLAGSTAFF - 

PL

1201 Line 1201 cleaning tool Navajo to Dilkon 168 NM

9/24/2024 10/31/2024 SAN JUAN PL 1200 Line 1200 special permit MLV 0 to MLV 1 150 SJ

9/25/2024 9/25/2024 FLAGSTAFF - 

PL

1201 Line 1201 smart tool Navajo to Dilkon 168 NM

9/25/2024 9/26/2024 ROSWELL STA Roswell Station DOT/ESD Tests 188 XO

9/26/2024 9/27/2024 ORACLE STA 1A Oracle Station inspection 200 SM

10/1/2024 10/1/2024 ODESSA PL 1600 Line 1600 smart tool Waha to Gresham 400 PR

10/1/2024 10/11/2024 PHOENIX 1100 Line 1100 hydrotest Casa Grande to Gila 300 PHX

10/1/2024 10/17/2024 EHRENBERG 2000 Line 2000 hydrotest Wenden to Ehrenberg 350 SM

10/1/2024 1/1/2025 TUCSON 1103 Line 1103 pipeline repair Benson to Vail 225 SM

10/1/2024 11/22/2024 CORNUDAS 

STA

CORNUDAS Cornudas 2A maintenance 75 SM

10/3/2024 10/3/2024 HACKBERRY 

STA

1204,1200 Hackberry Station inspection 250 NM

10/4/2024 10/4/2024 DUTCH FLATS 

STA

1104 Dutch Flats Station inspection 128 HX

10/5/2024 10/11/2024 SAN JUAN PL 1202 Line 1202 pipeline remediation Blanco to White Rock 300 SJ

10/7/2024 10/7/2024 TUCSON 1100 Line 1100 pipeline repair Benson to Vail 200 SM

10/7/2024 10/7/2024 TUCSON 1103 Line 1103 pipeline repair Benson to Vail 300 SM

10/7/2024 10/11/2024 SAN SIMON 

STA

2 San Simon 2A inspection 45 SM

10/7/2024 12/15/2024 TOPOCK-

MOJAVE

1204 Line 1204 Hydrotest Seligman to Hackberry 250 NM

10/7/2024 12/15/2024 TOPOCK-

MOJAVE

1208 Line 1208 Hydrotest Seligman to Hackberry 150 NM

10/8/2024 10/8/2024 PHOENIX 1124 Line 1124 cleaning tool Casa Grande to South Mountain 163 PHX

10/8/2024 10/10/2024 WINDOW 

ROCK

5B Window Rock 5B inspection 32 NM

10/8/2024 10/8/2024 DUTCH FLATS 

STA

1104 Dutch Flats 1A shut down checks 50 HX



10/8/2024 10/8/2024 EL PASO D 3D El Paso 3D inspection 200 SM

10/8/2024 10/10/2024 FLORIDA STA C Florida 1C inspection 125 SM

10/9/2024 10/9/2024 DUTCH FLATS 

STA

1104 Dutch Flats 2A shut down checks 50 HX

10/9/2024 10/9/2024 LORDSBURG 

STA

1C Lordsburg 1C maintenance 125 SM

10/10/2024 10/10/2024 PHOENIX 1124 Line 1124 smart tool Casa Grande to South Mountain 163 PHX

10/10/2024 10/10/2024 DUTCH FLATS 

STA

1104 Dutch Flats Station DOT/ESD Tests 128 HX

10/14/2024 10/18/2024 KEYSTONE 2B Keystone 2B inspection 65 PR

10/15/2024 10/18/2024 HUECO STA STA Hueco Station DOT/ESD Tests 157 SM

10/15/2024 10/18/2024 WINK STA Wink Station DOT/ESD Tests 135 SM

10/17/2024 10/17/2024 EL PASO D 4D El Paso 4D inspection 150 SM

10/21/2024 2/9/2025 TOPOCK-

MOJAVE

1200 Line 1200 pipeline remediation Hackberry to Franconia 150 NM

11/4/2024 11/7/2024 WILLCOX STA 2A Willcox 2A  inspection 109 SM

11/4/2024 11/4/2024 DEMING PL 1103 Line 1103 cleaning tool Deming to San Simon 300 SM

11/5/2024 11/5/2024 BONDAD 1A Bondad 1A inspection 175 SJ

11/5/2024 11/5/2024 DEMING PL 1103 Line 1103 smart tool Deming to San Simon 300 SM

11/6/2024 11/27/2024 SAN JUAN PL 1200 Line 1200 special permit MLV 0 to MLV 1 150 SJ

11/6/2024 11/6/2024 BONDAD 1B Bondad 1B inspection 200 SJ

11/7/2024 11/7/2024 DEMING PL 1103 Line 1103 smart tool Deming to San Simon 300 SM

11/8/2024 11/8/2024 DEMING PL 1103 Line 1103 smart tool Deming to San Simon 512 SM

11/9/2024 11/9/2024 DEMING PL 1103 Line 1103 smart tool Deming to San Simon 512 SM

11/12/2024 11/19/2024 WINDOW 

ROCK

5A Window Rock 5A inspection 32 NM

12/2/2024 12/8/2024 FLAG-WEST-PL 1201 Line 1201 pipeline remediation Seligman to Hackberry 150 NM

12/3/2024 12/17/2024 WINDOW 

ROCK

3B Window Rock 3B inspection 32 NM

12/10/2024 12/10/2024 TOM MIX STA 1A Tom Mix 1A inspection 43 SM

12/16/2024 1/2/2025 LEUPP 5B Leupp 5B inspection 50 NM

12/17/2024 12/19/2024 LEUPP 4B Leupp 4B inspection 50 NM

1/1/2025 2/1/2025 DEMING PL 2174 Line 2174 Hydrotest MLV 0 to MLV 1 - Lordsburg Power Plant 

Delivery and Lordsburg City Gate to zero Dth/d during Line 

2174 Hydrotest - (ILRDSBRG and DLORDAFT)

57 SM


