El Paso Natural Gas Company, L.L.C.’s (El Paso)
Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months. The
purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system. All dates are tentative and subject to
change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material
availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments
regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.
Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report
and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the
Informational Postings tab on EPNG’s EBB. Shippers should refer to this report for current outages. El Paso’'s EBB Home Page will also have information
and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical
Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice
mentioned above.

El Paso Natural Gas
Company, L.L.C.

/

a Kinder Morgan company
Revised: 9/12/2025 Questions? Call John Althoff 719-667-7750
Start Date = End Date Location Maintenance Activity Reduction Oregion
in MMcf/d
11/7/2013 | 12/31/2025 WINDOW 3A Window Rock 3A repair pending 35 NM
ROCK
7/21/2015 | 12/31/2025 WILLIAMS 4B Williams 4B repair pending 35 NM
12/1/2015 | 12/31/2025 LEUPP 1A Leupp 1A repair pending 25 NM
8/4/2016 12/31/2025 [ MONUMENT 1B Monument 1B repair pending 20 PR
STA
9/8/2017 12/31/2025 LEUPP 9A Leupp 9A repair pending 25 NM
1/1/2018 12/31/2025 | CASA GRANDE 1A Casa Grande 1A repair pending 42 SM




11/6/2018 | 12/31/2025 WINDOW 1B Window Rock 1B repair pending 35 NM
ROCK
10/23/2024 | 11/3/2025 EUNICE B 1B Eunice 1B maintenance 391 SM
2/18/2025 10/1/2025 SAN SIMON 2A San Simon 2A maintenance 75 SM
STA
3/4/2025 10/31/2025 DILKON 1204 Dilkon 1A repair 75 NM
4/21/2025 1/31/2026 | BLUEWATER 2B Bluewater 2B repair 75 XO
6/17/2025 9/30/2025 HUECO STA 1A Hueco 1A maintenance 75 SM
7/7/2025 10/31/2025 DIMMITT 2A Dimmitt 2A maintenance 20 AN
7/8/2025 10/3/2025 ODESSA PL 3132 Line 3132 pipeline remediation MLV 0.5 to MLV 1 - WTG 61 SM
Jameson Receipt (ISUNJAME), Conoco Sterling Receipt
(ICONSTER), Deadwood Receipt (IDEADWD), and GCX
Sterling Delivery (STERLING MIDLAND) to zero Dth/d during
pipeline remediation
7/14/2025 9/30/2025 DUMAS STA Dumas Station maintenance 101 AN
9/8/2025 10/18/2025 | GALLUP-SAN 1301 Line 1301 pipeline maintenance Bluewater to Valve City 100 XO
JUAN X
9/9/2025 9/12/2025 | PECOS RIVER STA Pecos River Station DOT/ESD Tests 250 SM
STA
9/9/2025 9/12/2025 | CORNUDAS STA Cornudas A Station DOT/ESD Tests 272 SM
STA
9/12/2025 9/13/2025 TUCSON 1103 Line 1103 smart tool Tucson to Casa Grande 500 SM
9/15/2025 9/15/2025 | ALAMO LAKE STA Alamo Lake 2A maintenance 100 HX
STA
9/16/2025 9/22/2025 |PHOENIX AREA 20118 Line 20118 pipeline maintenance Wenden to Ehrenberg - 400 PHX
WENDWST limited to 655,305 Dth/d and EHRENBRG limited
to 657,550 Dth/d - 301693 - North Baja Delivery - (INORBAJA)
- Customer limited to CADIZSOU Line 1903 volume during
Line 2000 hydrotest Wenden to Ehrenberg and Line 20118
pipeline maintenance Wenden to Ehrenberg - 301016 - So Cal
Ehrenberg Delivery and Ehrenberg City Gate Delivery -
(DSCALEHR) - Customer limited to 651,450 Dth/d during Line
2000 hydrotest Wenden to Ehrenberg and Line 20118 pipeline
maintenance Wenden to Ehrenberg - 314980 - Blythe Power
Plant Delivery - (IBLYTHE) - Customer limited to 80,000 Dth/d
during Line 2000 hydrotest Wenden to Ehrenberg and Line
20118 pipeline maintenance Wenden to Ehrenberg - No
current capacity impact - Informational Only
9/16/2025 9/17/2025 | BLUEWATER STA Bluewater Station DOT/ESD Tests 220 XO
9/16/2025 9/19/2025 KEYSTONE STA Keystone Station DOT/ESD Tests 591 PR




9/19/2025 9/30/2025 TUCSON 1007 Line 1007 hydrotest - MLV 0 to MLV 4.5 - (Informational Only) - 0 SM
No Current Capacity Impact
9/19/2025 9/26/2025 | WASHINGTON STA Washington Ranch Spring BHP Survey - No injection or 250 SM
RANCH withdrawal available
9/23/2025 9/25/2025 LEUPP 1201 Leupp 1B maintenance 35 NM
9/23/2025 9/23/2025 | GALLUP-SAN 1300 Line 1300 cleaning tool Belen to Laguna 378 X0
JUAN X
9/23/2025 9/26/2025 ROSWELL 2A Roswell 2A maintenance 65 XO
9/24/2025 9/24/2025 | GALLUP-SAN 1300 Line 1300 smart tool Belen to Laguna 378 XO
JUAN X
9/25/2025 9/25/2025 | GALLUP-SAN 1300 Line 1300 smart tool Belen to Laguna 378 XO
JUAN X
9/26/2025 9/26/2025 | WILLCOX STA STA Willcox Station maintenance 68 SM
9/29/2025 9/29/2025 | EHRENBERG 1110 Line 1110 smart tool - So Cal Gas - Customer Request - 130 SM
(DSCALEHR) - 130 Mmcf/d Flow Rate Requested
9/30/2025 | 10/11/2025 EL PASO D 4D El Paso 4D maintenance 75 SM
9/30/2025 | 11/26/2025| BOWIE STA STA Bowie Station maintenance 175 SM
9/30/2025 10/1/2025 LEUPP 1201 Leupp 3B inspection 35 NM
9/30/2025 10/2/2025 WINDOW 2A Window Rock 2A inspection 32 NM
ROCK
9/30/2025 10/3/2025 | HUECO STA STA Hueco Station DOT/ESD Tests 157 SM
9/30/2025 9/30/2025 EL PASO 1103 Line 1103 cleaning tool Afton to Deming 619 SM
10/1/2025 10/1/2025 EL PASO 1103 Line 1103 smart tool Afton to Deming 619 SM
10/2/2025 10/2/2025 | EHRENBERG 1110 Line 1110 smart tool - So Cal Gas - Customer Request - 130 SM
(DSCALEHR) - 130 Mmcf/d Flow Rate Requested
10/3/2025 | 10/21/2025 [PHOENIX AREA 1110 Line 1110 pipeline maintenance Wenden to Ehrenberg - 1692 PHX
301016 (DSCALEHR) So Cal Ehrenberg Delivery - Potentially
limited to 350,000 Dth/d Capacity - Capacity Impact Subject to
Change
10/7/2025 10/7/2025 [FLAG-WEST-PL 1200 Line 1200 smart tool Flagstaff to Seligman 150 NM
10/7/2025 10/9/2025 WINDOW 5A Window Rock 5A inspection 32 NM
ROCK
10/7/2025 10/7/2025 [DUTCH FLATS 1A Dutch Flats 1A DOT/ESD Tests 50 HX
STA
10/7/2025 | 10/10/2025 ROSWELL 3A Roswell 3A maintenance 65 XO
10/8/2025 10/8/2025 | DUTCH FLATS STA Dutch Flats Station inspection 128 HX
STA
10/8/2025 10/8/2025 PHOENIX 2172 Line 2172 cleaning tool MLV 0 to MLV 1 42 PHX
10/8/2025 10/8/2025 | DUTCH FLATS STA Dutch Flats Station DOT/ESD Tests 128 HX
STA
10/8/2025 10/8/2025 PHOENIX 2172 Line 2172 smart tool MLV 0 to MLV 1 42 PHX




10/9/2025 10/9/2025 | HACKBERRY STA Hackberry Station inspection 250 NM
STA
10/9/2025 | 12/15/2025 | LORDSBURG 2A Lordsburg 2A maintenance 75 SM
STA
10/9/2025 10/9/2025 | DUTCH FLATS 2A Dutch Flats 2A DOT/ESD Tests 50 HX
STA
10/14/2025 | 10/14/2025| CARLSBAD 1110 Line 1110 cleaning tool Pecos River to Guadalupe 160 SM
PIPE
10/14/2025 | 10/16/2025 WINK STA Wink Station DOT/ESD Tests 135 SM
10/14/2025 | 10/17/2025 WINK 4A Wink Station maintenance 250 SM
10/16/2025 | 10/16/2025| CARLSBAD 1110 Line 1110 smart tool Pecos River to Guadalupe 160 SM
PIPE
10/21/2025 | 10/21/2025 LEUPP 5A Leupp 5A maintenance 15 NM
10/21/2025 | 10/23/2025 WINDOW 2B Window Rock 2B inspection 32 NM
ROCK
10/21/2025 | 10/24/2025 ( PLAINS STA STA Plains Station DOT/ESD Tests - Deliveries cannot be made to 762 AN
INN30PLA, IW40-043, or IMUSTANG,; during this outage, no
gas can be received at INN26PLA.
10/22/2025 | 10/22/2025 |PHOENIX AREA 20118 Line 20118 pipeline maintenance Wenden to Ehrenberg 400 PHX
10/22/2025 | 10/23/2025 LEUPP 6A Leupp 6A inspection 50 NM
10/23/2025 | 11/6/2025 [PHOENIX AREA 1103 Line 1103 pipeline maintenance Wenden to Ehrenberg 450 PHX
10/28/2025 | 10/30/2025 | PECOS RIVER 2A Pecos River 2A maintenance 75 SM
STA
10/28/2025 | 10/28/2025 LEUPP 6A Leupp 6A maintenance 15 NM
10/28/2025 | 10/30/2025 LEUPP 1204 Leupp D Station maintenance 175 NM
11/4/2025 11/6/2025 | MOJAVE STA 3A Mojave 3A inspection 117 MOJ
11/4/2025 11/6/2025 WINDOW 6B Window Rock 6B inspection 31 NM
ROCK
11/11/2025 | 11/13/2025 WINDOW 4A Window Rock 4A inspection 32 NM
ROCK
11/11/2025 | 12/12/2025 EL PASO 1600 Line 1600 pipeline remediation El Paso to Florida 625 SM
11/11/2025 | 11/11/2025 EL PASO D 3D El Paso 3D inspection 200 SM
11/11/2025 | 11/13/2025| CORNUDAS 3A Cornudas 3A maintenance 125 SM
STA
11/11/2025 | 11/21/2025 DEMING 1600 Line 1600 pipeline maintenance Florida B to Lordsburg B 618 SM
11/11/2025 | 11/14/2025 EL PASO 1600 Line 1600 pipeline maintenance El Paso to Florida 615 SM
11/11/2025 | 11/21/2025 | AFTON STA 1A Afton 1A maintenance 56 SM
11/12/2025 | 11/12/2025 [ TOM MIX STA 1A Tom Mix 1A inspection 43 SM
12/2/2025 12/4/2025 WILLIAMS 1C Williams 1C inspection 250 NM
12/2/2025 12/4/2025 NAVAJO 2C Navajo 2C inspection 75 NM
12/9/2025 | 12/11/2025 LEUPP 1201 Leupp 4B inspection 50 NM




12/9/2025 | 12/16/2025 [PHOENIX AREA STA Alamo Lake Station maintenance 150 HX

12/9/2025 | 12/16/2025 [PHOENIX AREA 9110 Wenden Station Valve 9110 maintenance 600 PHX

12/9/2025 12/9/2025 | CORNUDAS 2C Cornudas 2C inspection 75 SM

STA

12/16/2025 | 12/18/2025 LEUPP 8A Leupp 8A inspection 10 NM

12/17/2025 | 12/19/2025 | WILLCOX STA 1A Willcox 1A inspection 130 SM

12/24/2025 | 12/31/2025 WINDOW 4B Window Rock 4B inspection 32 NM

ROCK

12/30/2025 1/1/2026 LEUPP 1201 Leupp 1B inspection 50 NM

12/30/2025 1/1/2026 LEUPP 11A Leupp 11A inspection 50 NM

12/30/2025 1/1/2026 LEUPP 4A Leupp 4A inspection 15 NM

1/1/2026 1/7/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 0 PHX

current capacity impact - Informational only

1/1/2026 1/7/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 0 PHX
capacity impact - Informational only

2/16/2026 5/17/2026 PHOENIX 1007 Line 1007 hydrotest MLV 22.5 to I-10 50 PHX

3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX

3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX

4/6/2026 4/13/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 64 PHX
Capacity Impact Subject to Change

4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 50 PHX

Plant)

5/3/2026 5/9/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX

5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 0 PHX
capacity impact - Informational only

6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant 0 PHX

- No current capacity impact - Informational only
6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 0 PHX
current capacity impact - Informational only

6/12/2026 6/18/2026 PHOENIX 2123 Line 2123 smart tool MLV 0 to EOL 30 PHX

11/13/2026 | 11/19/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX

12/13/2026 | 12/19/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX




