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Start Date End Date Location Unit Maintenance Activity Reduction in 

MMcf/d

Oregion

11/7/2013 12/31/2025 WINDOW 

ROCK

3A Window Rock 3A repair pending 35 NM

7/21/2015 12/31/2025 WILLIAMS 4B Williams 4B repair pending 35 NM

12/1/2015 12/31/2025 LEUPP 1A Leupp 1A repair pending 25 NM

8/4/2016 12/31/2025 MONUMENT 

STA 

1B Monument 1B repair pending 20 PR

9/8/2017 12/31/2025 LEUPP 9A Leupp 9A repair pending 25 NM

1/1/2018 12/31/2025 CASA GRANDE 1A Casa Grande 1A repair pending 42 SM

El Paso Natural Gas Company, L.L.C.’s (El Paso) 

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months.  The 

purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system.  All dates are tentative and subject to 

change.  Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material 

availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines.  Comments 

regarding alternate dates are welcome.  Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.  

Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage.  When outages are scheduled, they will be included in the monthly maintenance report 

and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the 

Informational Postings tab on EPNG’s EBB.  Shippers should refer to this report for current outages.  El Paso’s EBB Home Page will also have information 

and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event.  A Force Majeure event will be communicated through a Critical 

Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice 

mentioned above.

Proposed Maintenance and Construction Outage Impact Summary

Questions? Call John Althoff   719-667-7750



11/6/2018 12/31/2025 WINDOW 

ROCK

1B Window Rock 1B repair pending 35 NM

2/18/2025 11/21/2025 SAN SIMON 

STA

2A San Simon 2A maintenance 75 SM

4/21/2025 4/24/2026 BLUEWATER 2B Bluewater 2B repair 75 XO

7/7/2025 12/31/2025 DIMMITT 2A Dimmitt 2A maintenance 20 AN

9/30/2025 11/26/2025 BOWIE STA STA Bowie Station maintenance 175 SM

10/9/2025 12/15/2025 LORDSBURG 

STA

2A Lordsburg 2A maintenance 75 SM

10/14/2025 11/15/2025 DIMMITT 3A Dimmitt 3A repair 20 AN

10/28/2025 11/7/2025 CARLSBAD 

PIPE

1100 Line 1100 cleaning tool Pecos to Guadalupe 90 SM

10/30/2025 11/13/2025 PHOENIX AREA 1103 Line 1103 pipeline maintenance Wenden to Ehrenberg 450 PHX

11/3/2025 11/8/2025 ODESSA PL 1105 Line 1105 pipeline remediation MLV 0 to MLV 1 233 SM

11/4/2025 11/13/2025 DIMMITT STA Dimmitt Station maintenance 100 AN

11/10/2025 11/23/2025 DAGGETT STA STA Daggett Station Flow Control Valve Maintenance - Interconnect 

East Flow Capacity Reduced to Zero Dth/d

195 MOJ

11/11/2025 11/13/2025 LEUPP 8A Leupp 8A inspection 10 NM

11/11/2025 11/11/2025 FLAG-WEST-PL 2209 Temporary Gas Utilized for Wing Mountain Delivery and Rocky 

Mountain Research Center Delivery

5 NM

11/11/2025 11/13/2025 WINDOW 

ROCK

4A Window Rock 4A inspection 32 NM

11/11/2025 11/20/2025 ODESSA PL LINE 3146 Line 3146/1105 pipeline maintenance - MLV 2 to MLV 3 

301321 - Arco to Puckett Receipt (IARCOPUC) - Customer to 

zero Dth/d during Line 3146/1105 pipeline maintenance - MLV 

2 to MLV 3

800925 - Soda Lake Delivery (DSODALKE) - Customer to zero 

Dth/d during Line 3146/1105 pipeline maintenance - MLV 2 to 

MLV 3

63 PR

11/11/2025 11/11/2025 ODESSA PL 1115 302381 - Phillips Goldsmith Receipt (IPHGOLDS) - Customer 

to zero Dth/d during meter station maintenance

113 PR

11/11/2025 12/12/2025 EL PASO 1600 Line 1600 pipeline remediation El Paso to Florida 625 SM

11/11/2025 11/21/2025 DEMING 1600 Line 1600 pipeline maintenance Florida B to Lordsburg B 618 SM

11/11/2025 11/14/2025 EL PASO 1600 Line 1600 pipeline maintenance El Paso to Florida 615 SM

11/17/2025 11/18/2025 CORNUDAS 

STA

2C Cornudas 2C inspection 75 SM

11/18/2025 11/20/2025 WINDOW 

ROCK

2B Window Rock 2B inspection 32 NM

11/18/2025 11/18/2025 CARLSBAD 

PIPE

1100 Line 1100 smart tool Pecos River to Guadalupe 150 SM



11/19/2025 11/19/2025 PHOENIX 2172 Line 2172 cleaning tool MLV 0 to MLV 1 42 PHX

11/19/2025 11/20/2025 EL PASO D 3D El Paso 3D inspection 200 SM

11/19/2025 11/19/2025 PHOENIX 2172 Line 2172 smart tool MLV 0 to MLV 1 42 PHX

11/24/2025 11/24/2025 DAGGETT STA STA Daggett Station Vibration Analysis - Unit Must Run 0 MOJ

12/2/2025 12/4/2025 WILLIAMS 1C Williams 1C inspection 250 NM

12/2/2025 12/4/2025 NAVAJO 2C Navajo 2C inspection 75 NM

12/2/2025 12/4/2025 WINDOW 

ROCK

6B Window Rock 6B inspection 31 NM

12/9/2025 12/9/2025 TOM MIX STA 1A Tom Mix 1A inspection 43 SM

12/9/2025 12/16/2025 PHOENIX AREA STA Alamo Lake Station maintenance 150 HX

12/9/2025 12/16/2025 PHOENIX AREA 9110 Wenden Station Valve 9110 maintenance 600 PHX

12/9/2025 12/11/2025 WINDOW 

ROCK

4B Window Rock 4B inspection 32 NM

12/17/2025 12/18/2025 MOJAVE STA 3A Mojave 3A maintenance 117 MOJ

12/17/2025 12/19/2025 WILLCOX STA 1A Willcox 1A inspection 130 SM

12/30/2025 1/1/2026 LEUPP 11A Leupp 11A inspection 50 NM

12/30/2025 1/1/2026 LEUPP 4A Leupp 4A inspection 15 NM

1/26/2026 3/6/2026 PHOENIX 1007 Line 1007 hydrotest MLV 22.5 to I-10 50 PHX

3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX

3/10/2026 3/17/2026 PHOENIX 1007 Line 1007 pipeline maintenance - Rustler's Roost 50 PHX

3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX

4/2/2026 4/2/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX

4/6/2026 4/13/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 

Capacity Impact Subject to Change

64 PHX

4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 

Plant)

50 PHX

5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 

capacity impact - Informational only

0 PHX

6/1/2026 6/15/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 

current capacity impact - Informational only

0 PHX

6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant - 

No current capacity impact - Informational only

0 PHX

6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 

current capacity impact - Informational only

0 PHX

6/12/2026 6/18/2026 PHOENIX 2123 Line 2123 smart tool MLV 0 to EOL 30 PHX

7/21/2026 8/4/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 

capacity impact - Informational only

0 PHX

7/30/2026 7/30/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX

8/1/2026 8/1/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX


