El Paso Natural Gas Company, L.L.C.’s (El Paso)
Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months. The
purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system. All dates are tentative and subject to
change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material
availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments
regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.
Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report
and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the
Informational Postings tab on EPNG’s EBB. Shippers should refer to this report for current outages. El Paso’'s EBB Home Page will also have information
and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Ciritical
Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice
mentioned above.
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a Kinder Morgan company

/

Revised: 11/11/2025 Questions? Call John Althoff 719-667-7750
Start Date Location Maintenance Activity Reduction in  Oregion
MMcf/d
11/7/2013 | 12/31/2025 WINDOW 3A Window Rock 3A repair pending 35 NM
ROCK
7/21/2015 | 12/31/2025 WILLIAMS 4B Williams 4B repair pending 35 NM
12/1/2015 | 12/31/2025 LEUPP 1A Leupp 1A repair pending 25 NM
8/4/2016 12/31/2025 | MONUMENT 1B Monument 1B repair pending 20 PR
STA
9/8/2017 12/31/2025 LEUPP 9A Leupp 9A repair pending 25 NM




1/1/2018 12/31/2025 | CASA GRANDE 1A Casa Grande 1A repair pending 42 SM
11/6/2018 | 12/31/2025 WINDOW 1B Window Rock 1B repair pending 35 NM
ROCK
2/18/2025 | 11/21/2025 | SAN SIMON 2A San Simon 2A maintenance 75 SM
STA
4/21/2025 4/24/2026 | BLUEWATER 2B Bluewater 2B repair 75 XO
7/7/2025 12/31/2025 DIMMITT 2A Dimmitt 2A maintenance 20 AN
9/30/2025 | 11/26/2025 [ BOWIE STA STA Bowie Station maintenance 175 SM
10/9/2025 | 12/15/2025 | LORDSBURG 2A Lordsburg 2A maintenance 75 SM
STA
10/14/2025 | 11/15/2025 DIMMITT 3A Dimmitt 3A repair 20 AN
10/28/2025 | 11/7/2025 CARLSBAD 1100 Line 1100 cleaning tool Pecos to Guadalupe 90 SM
PIPE
10/30/2025 | 11/13/2025 [PHOENIX AREA 1103 Line 1103 pipeline maintenance Wenden to Ehrenberg 450 PHX
11/3/2025 11/8/2025 ODESSA PL 1105 Line 1105 pipeline remediation MLV 0 to MLV 1 233 SM
11/4/2025 | 11/13/2025 DIMMITT STA Dimmitt Station maintenance 100 AN
11/10/2025 | 11/23/2025 | DAGGETT STA STA Daggett Station Flow Control Valve Maintenance - Interconnect 195 MOJ
East Flow Capacity Reduced to Zero Dth/d
11/11/2025 | 11/13/2025 LEUPP 8A Leupp 8A inspection 10 NM
11/11/2025 | 11/11/2025 [FLAG-WEST-PL 2209 Temporary Gas Utilized for Wing Mountain Delivery and Rocky 5 NM
Mountain Research Center Delivery
11/11/2025 | 11/13/2025 WINDOW 4A Window Rock 4A inspection 32 NM
ROCK
11/11/2025 | 11/20/2025 | ODESSA PL LINE 3146 Line 3146/1105 pipeline maintenance - MLV 2 to MLV 3 63 PR
301321 - Arco to Puckett Receipt (IARCOPUC) - Customer to
zero Dth/d during Line 3146/1105 pipeline maintenance - MLV
2to MLV 3
800925 - Soda Lake Delivery (DSODALKE) - Customer to zero
Dth/d during Line 3146/1105 pipeline maintenance - MLV 2 to
MLV 3
11/11/2025 | 11/11/2025 | ODESSA PL 1115 302381 - Phillips Goldsmith Receipt (IPHGOLDS) - Customer 113 PR
to zero Dth/d during meter station maintenance
11/11/2025 | 11/21/2025 EL PASO 1600 Line 1600 pipeline remediation El Paso to Florida 625 SM
11/11/2025 | 11/21/2025 DEMING 1600 Line 1600 pipeline maintenance Florida B to Lordsburg B 618 SM
11/11/2025 | 11/21/2025 EL PASO 1600 Line 1600 pipeline maintenance El Paso to Florida 615 SM
11/17/2025 | 11/18/2025 | CORNUDAS 2C Cornudas 2C inspection 75 SM
STA
11/18/2025 | 11/20/2025 WINDOW 2B Window Rock 2B inspection 32 NM

ROCK




11/18/2025 | 11/18/2025 | CARLSBAD 1100 Line 1100 smart tool Pecos River to Guadalupe 150 SM
PIPE

11/19/2025 | 11/19/2025 PHOENIX 2172 Line 2172 cleaning tool MLV 0 to MLV 1 42 PHX

11/19/2025 | 11/20/2025| EL PASO D 3D El Paso 3D inspection 200 SM

11/19/2025 | 11/19/2025 PHOENIX 2172 Line 2172 smart tool MLV 0 to MLV 1 42 PHX

11/24/2025 | 11/24/2025 | DAGGETT STA STA Daggett Station Vibration Analysis - Unit Must Run 0 MOJ

12/2/2025 12/4/2025 WILLIAMS 1C Williams 1C inspection 250 NM

12/2/2025 12/4/2025 NAVAJO 2C Navajo 2C inspection 75 NM

12/2/2025 12/4/2025 WINDOW 6B Window Rock 6B inspection 31 NM
ROCK

12/9/2025 12/9/2025 | TOM MIX STA 1A Tom Mix 1A inspection 43 SM

12/9/2025 12/9/2025 PHOENIX LINE 1007 Line 1007 smart tool I-10 to MLV 22.5 17 PHX

12/9/2025 | 12/16/2025 HAVASU STA Alamo Lake Station maintenance 150 HX

CROSSOVER

12/9/2025 | 12/16/2025 | EHRENBERG 9110 Wenden Station Valve 9110 maintenance 600 PHX
AREA

12/9/2025 | 12/11/2025 WINDOW 4B Window Rock 4B inspection 32 NM
ROCK

12/11/2025 | 12/11/2025 PHOENIX LINE 1007 Line 1007 smart tool I-10 to MLV 22.5 17 PHX

12/17/2025 | 12/18/2025 | MOJAVE STA 3A Mojave 3A maintenance 117 MOJ

12/17/2025 | 12/19/2025 [ WILLCOX STA 1A Willcox 1A inspection 130 SM

12/30/2025 1/1/2026 LEUPP 11A Leupp 11A inspection 50 NM

12/30/2025 1/1/2026 LEUPP 4A Leupp 4A inspection 15 NM

1/26/2026 3/6/2026 PHOENIX 1007 Line 1007 hydrotest MLV 22.5 to I-10 50 PHX

3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX

3/10/2026 3/17/2026 PHOENIX 1007 Line 1007 pipeline maintenance - Rustler's Roost 50 PHX

3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX

4/2/2026 4/2/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX

4/6/2026 4/13/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 64 PHX

Capacity Impact Subject to Change
4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 50 PHX
Plant)
5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 0 PHX
capacity impact - Informational only
6/1/2026 6/15/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 0 PHX
current capacity impact - Informational only
6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant - 0 PHX
No current capacity impact - Informational only
6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 0 PHX
current capacity impact - Informational only
6/12/2026 6/18/2026 PHOENIX 2123 Line 2123 smart tool MLV 0 to EOL 30 PHX




7/21/2026 8/4/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 0 PHX
capacity impact - Informational only

7/30/2026 7/30/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX

8/1/2026 8/1/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX




