
Revised: 11/24/2025

Start Date End Date Location Unit Maintenance Activity Reduction 

in MMcf/d

Oregion

11/7/2013 12/31/2025 WINDOW 

ROCK

3A Window Rock 3A repair pending 35 NM

7/21/2015 12/31/2025 WILLIAMS 4B Williams 4B repair pending 35 NM

12/1/2015 12/31/2025 LEUPP 1A Leupp 1A repair pending 25 NM

8/4/2016 12/31/2025 MONUMENT 

STA

1B Monument 1B repair pending 20 PR

9/8/2017 12/31/2025 LEUPP 9A Leupp 9A repair pending 25 NM

El Paso Natural Gas Company, L.L.C.’s (El Paso) 

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months.  The 

purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system.  All dates are tentative and subject to 

change.  Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material 

availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines.  Comments 

regarding alternate dates are welcome.  Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.  

Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage.  When outages are scheduled, they will be included in the monthly maintenance report 

and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the 

Informational Postings tab on EPNG’s EBB.  Shippers should refer to this report for current outages.  El Paso’s EBB Home Page will also have information 

and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event.  A Force Majeure event will be communicated through a Critical 

Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice 

mentioned above.

Proposed Maintenance and Construction Outage Impact Summary

Questions? Call John Althoff   719-667-7750



1/1/2018 12/31/2025 CASA GRANDE 1A Casa Grande 1A repair pending 42 SM

11/6/2018 12/31/2025 WINDOW 

ROCK

1B Window Rock 1B repair pending 35 NM

2/18/2025 2/27/2026 SAN SIMON 

STA

2A San Simon 2A maintenance 75 SM

4/21/2025 4/24/2026 BLUEWATER 2B Bluewater 2B repair 75 XO

7/7/2025 12/31/2025 DIMMITT 2A Dimmitt 2A maintenance 20 AN

9/30/2025 12/19/2025 BOWIE STA STA Bowie Station maintenance 175 SM

10/9/2025 12/15/2025 LORDSBURG 

STA

2A Lordsburg 2A maintenance 75 SM

11/24/2025 11/24/2025 DAGGETT STA STA Daggett Station Vibration Analysis - Unit Must Run on (11/24) 0 MOJ

12/1/2025 12/4/2025 GUADALUPE 

STA

STA Guadalupe Station maintenance 377 SM

12/6/2025 12/12/2025 AMARILLO PL 1102 Line 1102 cleaning and smart tool runs Plains to Dimmitt 69 AN

12/9/2025 12/9/2025 TOM MIX STA 1A Tom Mix 1A inspection 43 SM

12/9/2025 12/16/2025 PHOENIX AREA STA Alamo Lake Station maintenance 150 HX

12/9/2025 12/16/2025 PHOENIX AREA 9110 Wenden Station Valve 9110 maintenance 600 PHX

12/9/2025 12/9/2025 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 22.5 9 PHX

12/11/2025 12/11/2025 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 22.5 9 PHX

12/16/2025 12/18/2025 WILLIAMS 1C Williams 1C inspection 250 NM

12/17/2025 12/17/2025 WINDOW 

ROCK

STA Window Rock B Station maintenance 150 NM

12/17/2025 12/18/2025 MOJAVE STA 3A Mojave 3A maintenance 117 MOJ

12/18/2025 12/21/2025 PHOENIX AREA 20120 Line 20120 Cleaning Tool Runs (EVL) 90 PHX

12/18/2025 12/18/2025 WINDOW 

ROCK

STA Window Rock A Station maintenance 150 NM

1/26/2026 3/6/2026 PHOENIX 1007 Line 1007 hydrotest MLV 22.5 to I-10 50 PHX

2/25/2026 2/25/2026 PHOENIX 2123 Line 2123 smart tool MLV 5.5 to End of Line - 30 Mmcf/d Flow 

Rate Requested

30 YU

3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX

3/10/2026 3/17/2026 PHOENIX 1007 Line 1007 pipeline maintenance - Rustler's Roost 50 PHX

3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX

4/2/2026 4/2/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX

4/6/2026 4/13/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 

Capacity Impact Subject to Change

64 PHX

4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 

Plant)

50 PHX



5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 

capacity impact - Informational only

0 PHX

6/1/2026 6/15/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 

current capacity impact - Informational only

0 PHX

6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant 

- No current capacity impact - Informational only

0 PHX

6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 

current capacity impact - Informational only

0 PHX

7/21/2026 8/4/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 

capacity impact - Informational only

0 PHX

7/30/2026 7/30/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX

8/1/2026 8/1/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX


