El Paso Natural Gas Company, L.L.C.’s (El Paso)
Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months. The
purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system. All dates are tentative and subject to
change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material
availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments
regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.
Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report
and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the
Informational Postings tab on EPNG’s EBB. Shippers should refer to this report for current outages. El Paso’'s EBB Home Page will also have information
and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Ciritical
Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice
mentioned above.
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Revised: 11/24/2025 Questions? Call John Althoff 719-667-7750
Start Date Location Maintenance Activity Reduction in  Oregion
MMcf/d
11/7/2013 | 12/31/2025 WINDOW 3A Window Rock 3A repair pending 35 NM
ROCK
7/21/2015 | 12/31/2025 WILLIAMS 4B Williams 4B repair pending 35 NM
12/1/2015 | 12/31/2025 LEUPP 1A Leupp 1A repair pending 25 NM
8/4/2016 12/31/2025 | MONUMENT 1B Monument 1B repair pending 20 PR
STA
9/8/2017 12/31/2025 LEUPP 9A Leupp 9A repair pending 25 NM




1/1/2018 12/31/2025 | CASA GRANDE 1A Casa Grande 1A repair pending 42 SM
11/6/2018 | 12/31/2025 WINDOW 1B Window Rock 1B repair pending 35 NM
ROCK
2/18/2025 2/27/2026 SAN SIMON 2A San Simon 2A maintenance 75 SM
STA
4/21/2025 4/24/2026 | BLUEWATER 2B Bluewater 2B repair 75 XO
7/7/2025 12/31/2025 DIMMITT 2A Dimmitt 2A maintenance 20 AN
9/30/2025 | 12/19/2025 | BOWIE STA STA Bowie Station maintenance 175 SM
10/9/2025 | 12/15/2025 | LORDSBURG 2A Lordsburg 2A maintenance 75 SM
STA
11/24/2025 | 11/24/2025 [ DAGGETT STA STA Daggett Station Vibration Analysis - Unit Must Run on (11/24) 0 MOJ
12/1/2025 12/4/2025 | GUADALUPE STA Guadalupe Station maintenance 377 SM
STA
12/6/2025 | 12/12/2025 | AMARILLO PL 1102 Line 1102 cleaning and smart tool runs Plains to Dimmitt 69 AN
12/9/2025 12/9/2025 | TOM MIX STA 1A Tom Mix 1A inspection 43 SM
12/9/2025 | 12/16/2025 |PHOENIX AREA STA Alamo Lake Station maintenance 150 HX
12/9/2025 | 12/16/2025 |PHOENIX AREA 9110 Wenden Station Valve 9110 maintenance 600 PHX
12/9/2025 12/9/2025 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 22.5 9 PHX
12/11/2025 | 12/11/2025 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 22.5 9 PHX
12/16/2025 | 12/18/2025 WILLIAMS 1C Williams 1C inspection 250 NM
12/17/2025 | 12/17/2025 WINDOW STA Window Rock B Station maintenance 150 NM
ROCK
12/17/2025 | 12/18/2025 | MOJAVE STA 3A Mojave 3A maintenance 117 MOJ
12/18/2025 | 12/21/2025 [PHOENIX AREA 20120 Line 20120 Cleaning Tool Runs (EVL) 90 PHX
12/18/2025 | 12/18/2025 WINDOW STA Window Rock A Station maintenance 150 NM
ROCK
1/26/2026 3/6/2026 PHOENIX 1007 Line 1007 hydrotest MLV 22.5 to I-10 50 PHX
2/25/2026 2/25/2026 PHOENIX 2123 Line 2123 cleaning and smart tools MLV 5.5 to End of Line - 30 30 YU
Mmcf/d Flow Rate Requested
3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX
3/10/2026 3/17/2026 PHOENIX 1007 Line 1007 pipeline maintenance - Rustler's Roost 50 PHX
3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX
4/2/2026 4/2/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX
4/6/2026 4/13/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 64 PHX
Capacity Impact Subject to Change
4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 50 PHX

Plant)




5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 0 PHX
capacity impact - Informational only
6/1/2026 6/15/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 0 PHX
current capacity impact - Informational only
6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant { 0 PHX
No current capacity impact - Informational only
6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 0 PHX
current capacity impact - Informational only
7/21/2026 8/4/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 0 PHX
capacity impact - Informational only
7/30/2026 7/30/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX
8/1/2026 8/1/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX




