El Paso Natural Gas Company, L.L.C.’s (El Paso)
Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on El Paso’s system for the next 12 to 15 months. The
purpose of this posting is to inform customers of proposed outages that will affect throughput on El Paso’s system. All dates are tentative and subject to
change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material
availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments
regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated weekly and may be updated more often, if warranted.
Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report
and posted on El Paso’s Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the
Informational Postings tab on EPNG’s EBB. Shippers should refer to this report for current outages. El Paso’'s EBB Home Page will also have information
and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Ciritical
Notice in the Notice section of the Informational Postings tab on El Paso’s EBB in addition to updated information in the monthly maintenance notice
mentioned above.

El Paso Natural Gas
Company, L.L.C.

a Kinder Morgan company

/

Revised: 12/31/2025 Questions? Call John Althoff 719-667-7750
Start Date Location Maintenance Activity Reduction Oregion
in MMcf/d
11/7/2013 | 12/31/2026 WINDOW 3A Window Rock 3A repair pending 35 NM
ROCK
7/21/2015 | 12/31/2026 WILLIAMS 4B Williams 4B repair pending 35 NM
12/1/2015 | 12/31/2026 LEUPP 1A Leupp 1A repair pending 25 NM
8/4/2016 12/31/2026 | MONUMENT 1B Monument 1B repair pending 20 PR
STA
9/8/2017 12/31/2026 LEUPP 9A Leupp 9A repair pending 25 NM




1/1/2018 12/31/2026 | CASA GRANDE 1A Casa Grande 1A repair pending 42 SM
11/6/2018 | 12/31/2026 WINDOW 1B Window Rock 1B repair pending 35 NM
ROCK
2/18/2025 2/27/2026 | SAN SIMON 2A San Simon 2A maintenance 75 SM
STA
4/21/2025 4/24/2026 | BLUEWATER 2B Bluewater 2B repair 75 XO
7/7/2025 1/31/2026 DIMMITT 2A Dimmitt 2A maintenance 20 AN
10/9/2025 1/16/2026 | LORDSBURG 2A Lordsburg 2A maintenance 75 SM
STA
1/6/2026 1/8/2026 BOWIE STA STA Bowie Station maintenance 74 SM
1/6/2026 1/6/2026 CORNUDAS 1C Cornudas 1C maintenance 75 SM
STA
1/12/2026 1/18/2026 TOPOCK- 1113 Line 1113 pipeline remediation Franconia to MLV 13 150 NM
MOJAVE
1/12/2026 2/1/2026 EHRENBERG 1100 Line 1100 pipeline remediation Gila to Wenden 150 SM
1/13/2026 1/15/2026 WINDOW 4A Window Rock 4A inspection 32 NM
ROCK
1/19/2026 2/5/2026 | SAN JUAN PL 1212 Line 1212 pipeline remediation Blanco to White Rock 300 SJ
1/21/2026 1/23/2026 WILLIAMS 1C Williams 1C inspection 250 NM




1/21/2026

1/26/2026

ODESSA PL

3114

Line 3114 ILI Inspections Midkiff to Sweetie Peck

377248 - Phillips Sprayberry Receipt (IPHSPBRY) - Customer
to zero
Dth/d during Line 3114 ILI Inspections

314602 - Midkiff Receipt (IMIDKIFF) - Customer reduced to
60,000
Dth/d during Line 3114 ILI Inspections

301705 - Owens Ranch Receipt (IOWNRNCH) - Customer to
zero Dth/d
during Line 3114 ILI Inspections

55934 - Legacy Receipt (ITLEGACY) - Customer to zero Dth/d
during
Line 3114 ILI Inspections

55935 - Legacy Delivery (DTLEGACY) - Customer to zero
Dth/d during
Line 3114 ILI Inspections

49986 - Pegasus Delivery (DPEGASUS) - Customer to zero
Dth/d
during Line 3114 ILI Inspections

56524 - Blue Sky Delivery (DBLUESKY) - Customer to zero
Dth/d
during Line 3114 ILI Inspections

156

PR

1/26/2026

3/8/2026

PHOENIX

1007

Line 1007 hydrotest MLV 22.5 to I-10 - No Current Capacity
Impact - Informational Only

PHX

1/27/2026

2/1/2026

CARLSBAD
PIPE

1110

Line 1110 pipeline remediation Pecos River to Guadalupe

300

SM

1/27/2026

1/27/2026

PHOENIX

2000

Line 2000 cleaning and smart tool runs Casa Grande to
Ehrenberg

450

PHX

1/27/2026

2/10/2026

EL PASO

1103

Line 1103 pipeline remediation Afton to Deming

200

SM

1/27/2026

2/10/2026

PLAINS PL

3051

Line 3051 pipeline remediation - Lee Plant Emergency Fuel
Delivery - (DGPMHOBS) - Customer reduced to zero Dth/d net
capacity during Line 3051 pipeline remediation

17

SM

1/29/2026

1/29/2026

PHOENIX

2000

Line 2000 cleaning and smart tool runs Casa Grande to
Ehrenberg

450

PHX

2/2/2026

2/2/2026

BONDAD

1A

Bondad 1A inspection

75

SJ

2/3/2026

2/6/2026

AFTON STA

1A

Afton 1A maintenance

56

SM




2/3/2026 2/5/2026 LEUPP 1201 Leupp 4B inspection 50 NM
2/3/2026 2/3/2026 EL PASO 2000 Line 2000 cleaning tool Afton to Lordsburg 400 SM
2/3/2026 2/5/2026 EL PASO C 1C El Paso Station C Station DOT/ESD Tests 100 SM
2/3/2026 2/3/2026 EL PASO 20121 Line 20121 cleaning tool Transmountain to Three Hills 40 SM
2/3/2026 2/6/2026 EL PASO C 1C El Paso 1C maintenance 125 SM
2/4/2026 2/4/2026 EL PASO 20121 Line 20121 smart tool Transmountain to Three Hills 40 SM
2/5/2026 2/5/2026 EL PASO 2000 Line 2000 smart tool Afton to Lordsburg 400 SM
2/9/2026 2/22/2026 | GALLUP-SAN 1300 Line 1300 pipeline remediation Belen to Laguna 625 X0
JUAN X
2/9/2026 2/20/2026 EL PASO 1110 Line 1110 pipeline remediation MLV 19 to Hueco 400 SM
2/9/2026 2/20/2026 KEYSTONE 9A Keystone 9A inspection 40 PR
2/10/2026 2/13/2026 NAVAJO 2C Navajo 2C inspection 75 NM
2/10/2026 2/12/2026 WINDOW 2B Window Rock 2B inspection 32 NM
ROCK
2/10/2026 2/12/2026 LEUPP 6A Leupp 6A inspection 50 NM
2/10/2026 3/2/2026 PHOENIX 2000 Line 2000 pipeline remediation Tom Mix to Casa Grande C 615 PHX
2/10/2026 2/10/2026 BELEN 1A Belen 1A maintenance 150 XO
2/10/2026 2/16/2026 TOPOCK- 1200 Line 1200 pipeline remediation Seligman to Hackberry 150 NM
MOJAVE
2/11/2026 2/12/2026 | FLORIDA STA 1C Florida C Station DOT/ESD Tests 175 SM
2/12/2026 2/13/2026 CIMARRON STA Cimarron Station DOT/ESD Tests 125 SM
STA
2/15/2026 2/15/2026 | LORDSBURG 1C Lordsburg 1C maintenance 125 SM
STA
2/17/2026 2/20/2026 | CORNUDAS 1A Cornudas 1A maintenance 75 SM
STA
2/17/2026 2/17/2026 DRAGOON STA Dragoon Station DOT/ESD Tests 171 SM
2/17/2026 2/19/2026 WINDOW 6B Window Rock 6B inspection 31 NM
ROCK
2/17/2026 3/1/2026 TOPOCK- 1200 Line 1200 pipeline remediation Seligman to Hackberry 150 NM
MOJAVE
2/17/2026 2/21/2026 EL PASO 2000 Line 2000 pipeline maintenance El Paso to Afton 615 SM
2/17/2026 2/21/2026 EL PASO 2000 Line 2000 pipeline maintenance El Paso to Afton 615 SM
2/23/2026 3/8/2026 EHRENBERG 1110 Line 1110 pipeline remediation MLV 82.5 to MLV 84 150 SM
2/24/2026 2/24/2026 | WILLCOX STA 1A Willcox 1A DOT/ESD Tests 104 SM
2/24/2026 2/24/2026 | WILLCOX STA STA Willcox Station DOT/ESD Tests 208 SM
2/24/2026 2/26/2026 WINDOW 4B Window Rock 4B inspection 32 NM
ROCK
2/24/2026 2/24/2026 | EHRENBERG 2123 Line 2123 cleaning and smart tool runs MLV 5.5 to MLV 6.5 - 18 SM

18 Mmcf/d flow rate required by customers within mainline
valve segment - Yuma Co-Gen, Somerton, Yuma West and
Yucca Power Plant




2/24/2026 2/25/2026 | LORDSBURG 1C Lordsburg C Station DOT/ESD Tests 175 SM
STA
2/24/2026 2/26/2026 | EHRENBERG 2123 Line 2123 cleaning and smart tool runs MLV 5.5 to MLV 6.5 - 18 SM
18 Mmcf/d flow rate required by customers within mainline
valve segment - Yuma Co-Gen, Somerton, Yuma West and
Yucca Power Plant
2/24/2026 2/24/2026 EL PASO D 1D El Paso 1D inspection 150 SM
2/24/2026 2/27/2026 | CORNUDAS 3A Cornudas 3A maintenance 125 SM
STA
2/24/2026 2/24/2026 EL PASO 1100 Line 1100 cleaning tool Afton to Deming 400 SM
2/25/2026 2/25/2026 [ WILLCOX STA 2A Willcox 2A DOT/ESD Tests 104 SM
2/25/2026 2/25/2026 EL PASO 1100 Line 1100 smart tool Afton to Deming 400 SM
2/26/2026 3/26/2026 PHOENIX 2026 Line 2026 Hydrotest MLV 2 to MLV 6.5 - Informational Only - 0 PHX
No current capacity impact
2/26/2026 2/26/2026 PHOENIX 2123 Line 2123 cleaning and smart tool runs MLV 5.5 to MLV 6.5 - 18 PHX
18 Mmcf/d flow rate required by customers within mainline
valve segment - Yuma Co-Gen, Somerton, Yuma West and
Yucca Power Plant
2/26/2026 2/26/2026 EL PASO 1100 Line 1100 smart tool Afton to Deming 400 SM
3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 Casa Grande Crossover Pipeline Remediation - 0 PHX
No current capacity impact - Informational Only
3/2/2026 3/15/2026 PHOENIX 20109 Line 20109 pipeline remediation Casa Grande crossover 50 PHX
3/3/2026 3/5/2026 SAN SIMON 3A San Simon 3A inspection 50 SM
STA
3/3/2026 3/5/2026 | ALAMO LAKE STA Alamo Lake Station DOT/ESD Tests 150 HX
STA
3/3/2026 3/5/2026 | ORACLE STA STA Oracle Station DOT/ESD Tests 150 SM
3/3/2026 3/5/2026 FLAGSTAFF STA Flagstaff Station DOT/ESD Tests 117 NM
3/3/2026 3/5/2026 | MOJAVE STA STA Mojave Station DOT/ESD Tests - (One Unit at a Time) 117 MOJ
3/3/2026 3/5/2026 | ALAMO LAKE STA Alamo Lake Station DOT/ESD Tests 150 HX
STA
3/3/2026 3/15/2026 TOPOCK- 1201 Line 1201 pipeline remediation Seligman to Hackberry 150 NM
MOJAVE
3/3/2026 3/6/2026 CORNUDAS 1B Cornudas 1B maintenance 125 SM
STA
3/9/2026 4/10/2026 TUCSON 1007 Line 1007 hydrotest - MLV 4.75 to MLV 7 - (Informational 0 SM
Only) - No Current Capacity Impact
3/9/2026 4/12/2026 PHOENIX 1103 Line 1103 pipeline remediation Casa Grande to Wenden 300 PHX
3/9/2026 4/12/2026 | EHRENBERG 1103 Line 1103 pipeline remediation Gila to Wenden 400 SM
3/10/2026 3/12/2026 LEUPP 5A Leupp 5A inspection 15 NM
3/10/2026 3/10/2026 | FLAGSTAFF - 1200 Line 1200 pipeline remediation Dilkon to Flagstaff 150 NM
PL
3/10/2026 3/17/2026 PHOENIX 1007 Line 1007 pipeline maintenance - Rustler's Roost 50 PHX




3/10/2026 3/10/2026 | MOJAVE STA STA Mojave Station DOT/ESD Tests 235 MOJ
3/10/2026 3/10/2026 EL PASO D 4D El Paso 4D inspection 150 SM
3/10/2026 3/12/2026 | CORNUDAS STA Cornudas C Station DOT/ESD Tests 175 SM
STA
3/12/2026 3/12/2026 | FLAGSTAFF - 1200 Line 1200 cleaning tool Dilkon to Flagstaff 150 NM
PL
3/17/2026 3/18/2026 DILKON 1204 Dilkon Station DOT/ESD Tests 78 NM
3/17/2026 3/17/2026 TOPOCK- 1104 Line 1104 cleaning tool Franconia to Topock 150 NM
MOJAVE
3/17/2026 3/17/2026 RIO VISTA STA Rio Vista Station DOT/ESD Tests 154 SJ
3/19/2026 3/19/2026 TOPOCK- 1104 Line 1104 smart tool Franconia to Topock 150 NM
MOJAVE
3/23/2026 4/5/2026 EHRENBERG 2171 Line 2171 pipeline remediation - Mesquite Power Plant - 245 SM
Customer Potentially Impacted
3/23/2026 4/5/2026 PHOENIX 2171 Line 2171 smart tool MLV 1 to MLV 2 - (Mesquite Power Plant) 70 PHX
3/23/2026 3/29/2026 EL PASO 1100 Line 1100 pipeline remediation El Paso to Afton 400 SM
3/23/2026 3/29/2026 EL PASO 1100 Line 1100 pipeline maintenance El Paso Area 400 SM
3/24/2026 3/26/2026 LEUPP 1201 Leupp 1B inspection 50 NM
3/24/2026 3/24/2026 TUCSON 1100 Line 1100 cleaning tool Benson to Vail 400 SM
3/24/2026 3/25/2026 BOWIE STA STA Bowie Station DOT/ESD Tests 142 SM
3/24/2026 3/26/2026 | LORDSBURG STA Lordsburg A Station DOT/ESD Tests 175 SM
STA
3/24/2026 3/24/2026 VAIL STA STA Vail Station DOT/ESD Tests 175 SM
3/24/2026 3/26/2026 | LORDSBURG 2A Lordsburg 2A DOT/ESD Tests 75 SM
STA
3/24/2026 3/26/2026 | LORDSBURG 1A Lordsburg 1A DOT/ESD Tests 75 SM
STA
3/25/2026 3/25/2026 VAIL STA 1A Vail 1A DOT/ESD Tests 75 SM
3/25/2026 3/25/2026 TUCSON 1100 Line 1100 smart tool Benson to Vail 400 SM
3/26/2026 3/26/2026 VAIL STA 2A Vail 2A DOT/ESD Tests 75 SM
3/26/2026 3/26/2026 TUCSON 1100 Line 1100 smart tool Benson to Vail 400 SM
3/31/2026 3/31/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX
3/31/2026 4/2/2026 LEUPP STA Leupp C&D Stations DOT/ESD Tests 108 NM
3/31/2026 4/2/2026 LEUPP A and B STA Leupp A&B Stations DOT/ESD Tests 108 NM
3/31/2026 4/3/2026 EL PASO D STA El Paso D Station DOT/ESD Tests 450 SM
3/31/2026 3/31/2026 | HACKBERRY 1A Hackberry 1A DOT/ESD Tests 83 NM
STA
4/2/2026 4/2/2026 PHOENIX 1007 Line 1007 smart tool I-10 to MLV 26.75 50 PHX
4/6/2026 5/3/2026 PHOENIX 1203 Line 1203 pipeline remediation North Phoenix to Chandler - 64 PHX
Capacity Impact Subject to Change
4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pressure test 0 PHX




4/20/2026 5/17/2026 PHOENIX 2055 Line 2055 pipeline remediation (Line 2055 to Kyrene Power 50 PHX
Plant)
5/18/2026 5/24/2026 PHOENIX 2223 Line 2223 Direct Assessment 0 PHX
5/19/2026 5/25/2026 PHOENIX 2223 Line 2223 pipeline maintenance - MLV 2 to MLV 3 - No current 0 PHX
capacity impact - Informational only
6/1/2026 6/14/2026 PHOENIX 1203 Line 1203 pipeline maintenance Maricopa to Prescott - No 0 PHX
current capacity impact - Informational only
6/1/2026 6/14/2026 PHOENIX 2214 Line 2214 direct assessment 0 PHX
6/1/2026 6/21/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 2 to Ocotillo Power Plant 0 PHX
- No current capacity impact - Informational only
6/8/2026 6/14/2026 PHOENIX 2222 Line 2222 pipeline maintenance MLV 4 to Chandler - No 0 PHX
current capacity impact - Informational only
6/15/2026 6/21/2026 PHOENIX 1600 Line 1600 pipeline remediation Casa Grande to Wenden 615 PHX
7121/2026 8/4/2026 PHOENIX 2214 Line 2214 pipeline maintenance MLV 0 to MLV 2 - No current 0 PHX
capacity impact - Informational only
7/28/2026 7/28/2026 PHOENIX 1203 Line 1203 cleaning tool Flagstaff to Phoenix 55 PHX
7/30/2026 7/30/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX
8/1/2026 8/1/2026 PHOENIX 1203 Line 1203 smart tool North Phoenix to Chandler 55 PHX




