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Estimated 

Finish Date
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IMPACTED 

SEG/LOC

Compressor 

Station(s)
Unit / Line Description Scheduling Location Transport Impact 

06/16/25 06/27/25 210 MEP 4 4
Unit 

Maintenance

This project has an impact to maximum capacity.  However, in order to mitigate customer impact and based on current operating conditions, MEP does not 

anticipate limiting primary firm transport services, at this time. If conditions change MEP will post an update.

1.  Changes are shaded in yellow.

2.  If no outages are planned, you will see a blank row.
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