Mojave Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the Mojave
pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers
aware of proposed outages that will affect throughput on the various systems of the pipeline. Dates may
change based on changing business conditions or to coordinate with outages on interconnecting pipelines.
Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be
posted as Informational Postings, found on the Mojave Pipeline Company Home Page. Refer to
those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

Mojave Pipeline Company Shutdown Schedule
All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.

Mojave Pipeline
Company, L.L.C.
a Kinder Morgan company

Revised: 9/23/2020 Questions? Call Vic Villalva 719-520-4251

Mojave will post an update for the impact to the system as soon as possible.TBD (To Be Determined )

Start Date End Date Location Unit Description Reduction in System
MMcf/d
9/29/2020 10/2/2020 | MOJAVE STA 3A Mojave 3A maintenance 117 MOJ
10/6/2020 10/7/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
10/20/2020 | 10/21/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
11/3/2020 11/4/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
11/17/2020 | 11/18/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
12/1/2020 12/2/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
12/15/2020 | 12/16/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ
12/29/2020 | 12/30/2020 | MOJAVE STA UNIT Mojave unit maintenance 117 MOJ




