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Start Date End Date Location Unit Description Reduction 

in MMcf/d

System

11/17/2020 11/18/2020 MOJAVE STA UNIT Mojave unit maintenance 117 MOJ

12/1/2020 12/2/2020 MOJAVE STA UNIT Mojave unit maintenance 117 MOJ

12/15/2020 12/15/2020 MOJAVE STA UNIT Mojave unit maintenance 117 MOJ

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.

Mojave Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the Mojave

 pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers 

aware of proposed outages that will affect throughput on the various systems of the pipeline. Dates may

change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be

posted as Informational Postings, found on the Mojave Pipeline Company Home Page. Refer to 

 Mojave will post an update for the impact to the system as soon as possible.TBD (To Be Determined )

Questions? Call Vic Villalva   719-520-4251

those notices for current shutdowns. 

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

Mojave Pipeline Company Shutdown Schedule


