Mojave Pipeline Company, L.L.C.’s
Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on Mojave's system for the next 12 to 15 months. The
purpose of this posting is to inform customers of proposed outages that will affect throughput on Mojave's system. All dates are tentative and subject to
change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material
availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments
regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated monthly and may be updated more often, if warranted.
Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and
posted on Mojave's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the
Informational Postings tab on EPNG’s EBB. Shippers should refer to this report for current outages. Mojave's EBB Home Page will also have information and
links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical
Notice in the Notice section of the Informational Postings tab on Mojave's EBB in addition to updated information in the monthly maintenance notice mentioned
above.
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Revised: 1/9/2026 Questions? Call John Althoff 719-667-7750
Start Date End Date Location Unit Description Reduction System
in MDth/d

2/17/2026 2/17/2026 | BAKERSFIELD 1905 Line 1905 cleaning tool Daggett to MLV 315B - Informational 0 MOJ
PL Only - No current capacity impact

2/18/2026 2/18/2026 | BAKERSFIELD 1905 Line 1905 smart tool Daggett to MLV 315B - Informational Only - 0 MOJ
PL No current capacity impact

2/19/2026 2/19/2026 | BAKERSFIELD 1905 Line 1905 smart tool Daggett to MLV 315B - Informational Only - 0 MOJ
PL No current capacity impact

2/20/2026 2/20/2026 | BAKERSFIELD 1905 Line 1905 smart tool Daggett to MLV 315B - Informational Only - 0 MOJ
PL No current capacity impact

3/3/2026 3/5/2026 MOJAVE STA STA Mojave Station DOT/ESD Tests - (One Unit at a Time) 117 MOJ

3/10/2026 3/10/2026 | MOJAVE STA STA Mojave Station DOT/ESD Tests 235 MOJ




5/5/2026 5/5/2026 | MOJAVE STA 1A Mojave 1A maintenance 117 MOJ

5/12/2026 5/14/2026 | DAGGETT STA STA Daggett Station DOT/ESD Tests 260 MOJ

5/12/2026 5/13/2026 | BAKERSFIELD 1900 Line 1900 pipeline remediation 463 MOJ
PL

6/9/2026 6/11/2026 | MOJAVE STA 1A Mojave 1A inspection 117 MOJ

10/13/2026 | 10/15/2026 | MOJAVE STA STA Mojave Station maintenance (One Unit at a Time) 117 MOJ




