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Shipper Meeting
July 14, 2026



Spending Commitments

* |nthe 5-year period from 2023 through 2027 NGPL has
committed to spend:

— $50,000,000 on reliability, resiliency, and green initiatives
— $450,000,000 on pipeline integrity related work

* This meeting fulfills NGPL's obligation under the
Settlement for 2026 to report on spending annually

 The information included herein regarding NGPL's
planned integrity and reliability/resiliency/green
expenditures for 2026 is based on planned projects and
estimated costs, and thus is subject to change
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Reliability, Resiliency, and Green
Initiative Spending



Reliability, Resiliency, and Green
Initiative Spending

* Indicative projects included in NGPL's 5-year spending commitments*

Spend Schedule (S's MM)

Category System/Station Project Name 2023A 2024A 2025A 2026P 2027P Total
A.) Reliability / Resiliency
Storage Herscher HGV water withdrawal well recompletions 34 S 20 S - S - S - S 55
Storage Cooks Mills Well replacement and surface facilities - - - - 3.9 3.9
Storage Sayre Wellbore enhancements/perforations/drill outs - 0.3 0.6 0.5 0.6 2.0
Storage Columbus Junction  MS coalescer surface facilities - - - 2.4 - 2.4
Storage Cairo MS coalescer surface facilities - - - 2.6 2.8 5.4
Operations/Storage Loudon Horsepower replacement unit - - - - 3.9 3.9
Operations/Storage Herscher Replace emergency generators and obsolete electrical - - 2.0 2.0 2.0 6.0
Operations/Storage North Lansing /388  Automation of controls on Dehy Plants 0.6 - - - - 0.6
Gas Control 154 Automation/control panel upgrade - - - 3.1 - 3.1
Gas Control 103 Automation of control systems and valves 0.9 14 - - - 2.3
Gas Control 310& 184 Automation of control systems and valves - 2.6 0.9 - - 3.5
Gas Control 308 Automation of control systems and valves - - 1.7 1.8 - 3.6
Gas Control 801 Automation of control systems and valves - - - - 2.1 2.1
Operations 343 Critical auxiliary spares - 3.7 14 - - 5.2
Operations 168 Horsepower replacement in Permian zone - - 27.4 2.8 30.1
Reliability / Resiliency Subtotal 49 $ 102 S 67 $ 399 $ 179 $ 79.6
B.) Green initiatives 5
Compression emissions 167 New Mexico ozone precursor 3.0 5.3 - 10.0 - 18.4
Total Investment 80 $§ 155 S 67 $ 499 $ 179:i$ 98.0

* These projects are designed to improve the reliability of peak season storage deliverability, improve
system response time to severe weather events, reduce outage durations, and reduce emissions




Integrity Spending



Category Description

In Line Inspection (ILI)

— Smart tools used to:

* |dentify general internal and external corrosion using ‘standard’ Magnetic Flux
Leakage (MFL)

* |dentify longitudinal defects including long-seam corrosion using C-MFL (also
known as an Axial Flow Detection (AFD) tool)

Electro-Magnetic Acoustic Transducer (EMAT) Runs

— Smart tool used to identify Stress Corrosion Cracking (SCC)

Pressure and Spike Tests

— Hydrostatic pressure tests performed in pipeline sections that are not piggable or
to complement EMAT in pipeline sections within high consequence areas (HCAs)

Direct Assessment Testing for HCAs (DE, ECDA, SCCDA)

— Visual pipe examinations performed in pipeline sections that are relatively short
and/or not conducive to ILI or hydrostatic pressure tests



Category Description

e Remediation

— Pipeline repairs / remediation of anomalies identified by
a smart tool run

Other (Geohazards, Misc.)

— Reviews, assessments, and mitigation of pipeline hazards
created by geological events such as landslides, floods,
erosion, etc.

 Make Piggable

— Installing or replacing facilities to allow the use of smart
tools in a previously unpiggable pipeline section

* Drip Replacement and Removal

— Removal or replacement of pipeline drips that are no
longer necessary and may pose an integrity risk



Category Description

AC Mitigation — AC mitigation is the process of designing and
applying pipeline grounding systems to reduce AC current density
to protect against AC induced corrosion.

Close Interval Survey (CIS) — A measurement tool used to evaluate a
pipeline’s cathodic protection system and to identify any areas of
deficiency.

Corrosion Prevention (Non Groundbeds/Rectifiers) — Additional
inspection or installation activity in relation to corrosion prevention
such as, Test stations, Support/Clamp inspections, Corrosion
monitoring, etc.

CPS — Groundbeds and Rectifiers — Installation of additional means
of cathodic protection to further prevent corrosion in those areas.

Storage Wells and Gathering — Maintenance and repair of
underground natural gas storage well assets such as improving
deliverability, tubing/casing replacement, etc.



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division2 -7
Row Labels -7 Sum of TOTAL
- CWIP 915,712
CPS - Groundbeds And Rectifiers 915,712
-0&M 8,381,944
Close Interval Surveys 256,073
ECDA, SCCDA, and DE for HCAs or 192.710 8,264
EMAT Runs 5,997,748
ILI 1,614,910
Remediation 504,949

Grand Total (Division 2) 9,297,656



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division4 -7
Row Labels ~ Sum of TOTAL
~CWIP 1,352,301
Corrosion Prevention (Non Groundbed/Rectifiers) 26,200
CPS - Groundbeds And Rectifiers 865,027
Drip Replacement and Removal 286,123
Make Piggable 78,996
Storage-Wells And Gathering 95,955
- 0&M 4,187,142
Close Interval Surveys 480,281
Corrosion Prevention (Non Groundbed/Rectifiers) (1,622)
ECDA, SCCDA, and DE for HCAs or 192.710 11,679
EMAT Runs 2,112,081
ILl 284,437
Pipe Replacement 77,271
Remediation 522,246
Storage-Wells And Gathering 700,770

Grand Total (Division 4) 5,539,443



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division5 ¥
Row Labels - Sum of TOTAL
- CWIP 1,206,309
Corrosion Prevention (Non Groundbed/Rectifiers) (1,750)
CPS - Groundbeds And Rectifiers 204,137
Make Piggable 1,003,922
- 0&M 5,728,413
Close Interval Surveys 40,013
ECDA, SCCDA, and DE for HCAs or 192.710 279,591
EMAT Runs 4,798,045
Remediation 610,764

Grand Total (Division 5) 6,934,722



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division6é -7
Row Labels v Sum of TOTAL
- CWIP 1,192,576
Corrosion Prevention (Non Groundbed/Rectifiers) 164,461
CPS - Groundbeds And Rectifiers 8,416
Make Piggable 900,115
Pipe Replacement 1,407
Storage-Wells And Gathering 118,177
- 0&M 3,494,661
Close Interval Surveys 81,914
Corrosion Prevention (Non Groundbed/Rectifiers) 121,920
ECDA, SCCDA, and DE for HCAs or 192.710 6,735
EMAT Runs 1,707,533
ILI 189,890
Pipe Replacement 70,790
Remediation 1,049,270
Storage-Wells And Gathering 266,608

Grand Total (Division 6) 4,687,238



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division7 -7
Row Labels ~1 Sum of TOTAL
- CWIP 23,178,057
AC Mitigation 826,330

ASV/RCV Program (1,602,038)
Corrosion Prevention (Non Groundbed/Rectifiers) 407,171
CPS - Groundbeds And Rectifiers 1,019,861
Make Piggable 6,592,663
Pipe Replacement 1,483,737
Pressure Test 192.624 6,737,939
Remediation - Pipeline Replacement over 100ft 1,600
Storage-Wells And Gathering 7,710,794
- 0&M 26,209,754
Close Interval Surveys 248,820
Corrosion Prevention (Non Groundbed/Rectifiers) 125,883
ECDA, SCCDA, and DE for HCAs or 192.710 2,369,887
EMAT Runs 9,610,577
Ll 4,859,598
Pipe Replacement 389,778
Pressure Test 51,016
Remediation 5,835,796
Storage-Wells And Gathering 2,718,400
Grand Total (Division 7) 49,387,810



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division9 ¥
Row Labels * Sum of TOTAL
-ICWIP 2,027,270
Corrosion Prevention {Non Groundbed/Rectifiers) 148,141
CPS - Groundbeds And Rectifiers 663,454
Make Piggable (45,506)
Pipe Replacement 546,270
Pressure Test 192.624 543,593
Remediation 171,318
- 0&M 6,365,594
Close Interval Surveys 158,782
Corrosion Prevention {Non Groundbed/Rectifiers) 178,586
ECDA, SCCDA, and DE for HCAs or 192.710 106,659
EMAT Runs 4,210,190
iu 349,281
Remediation 1,362,096
Grand Total (Division 9) 8,392,864
Division Division 10 -¥
Row Labels ~ Sum of TOTAL
- CWIP 2,157
Make Piggable 2,157

Grand Total (Division 10) 2,157



2025 Actual Pipeline Integrity Cost Summary by Division

Division Division 11 -¥
Row Labels * Sum of TOTAL
-ICWIP 874,756
Corrosion Prevention (Non Groundbed/Rectifiers) 19,628
CPS - Groundbeds And Rectifiers 855,128
- 0&M 5,149,637
Close Interval Surveys 225,202
Corrosion Prevention (Non Groundbed/Rectifiers) 23,760
EMAT Runs 2,749,395
iu 1,495,158
Remediation 656,122
Grand Total (Division 11) 6,024,393
Division Other e
Row Labels - Sum of TOTAL
- O&M 1,856,909
ASV/RCV Program 1,498,915
Other (GeoHazards, Chemical Cleaning, etc.) 362,204
Pressure Test 192.624 (4,210)

Grand Total (Other) 1,856,909



2025 Actual Pipeline Integrity Spending
Summary by Quarter

T e |

3,280,873 6,047,030 9,327,903
5,925,579 23,268,118 29,193,697
15,382,109 17,611,479 32,993,588
M 6,160,577 14,447,427 20,608,004
_ $30,749,138 $61,374,054 $92,123,192

Proprietary Information
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2026 Planned Pipeline Integrity Cost Summary by Division

Division Division 2 -
Row Labels * Sum of Total
-ICWIP 1,417,116
CPS-Groundbeds And Rectifiers 1,417,116
- O&M 11,547,027
Close Interval Surveys 120,300
ECDA, SCCDA, and DE for HCAs or 192.710 56,085
EMAT Runs 9,269,321
il 1,367,832
Remediation 733,488
Grand Total (Division 2) 12,964,143
Division Division4 -7
Row Labels ~ Sum of Total
- CWIP 8,263,144
CPS-Groundbeds And Rectifiers 2,109,796
Make Piggable 6,088,848
Storage-Wells And Gathering 64,500
- O&M 8,732,637
Close Interval Surveys 659,025
ECDA, SCCDA, and DE for HCAs or 192.710 183,555
EMAT Runs 5,964,153
| 256,069
Remediation 769,835
Storage-Wells And Gathering 900,000

Grand Total (Division 4) 16,995,781



2026 Planned Pipeline Integrity Cost Summary by Division

Division Division 5 -¥
Row Labels * Sum of Total
-ICWIP 5,000
Corrosion Prevention {Non Groundbed/Rectifiers 5,000
- 0&M 3,138,658
Close Interval Surveys 140,338
Corrosion Prevention (Non Groundbed/Rectifiers 16,000
EMAT Runs 2,244,517
g 423,925
Remediation 313,878
Grand Total (Division 5) 3,143,658
Division Division6 -T
Row Labels |~ Sum of Total
- CWIP 5,240,733
Corrosion Prevention {Non Groundbed/Rectifi 202,345
CPS-Groundbeds And Rectifiers 69,309
Drip Replacement and Removal 566,814
Make Piggable 4,152,265
Storage-Wells And Gathering 250,000
- O&M 8,620,823
Corrosion Prevention (Non Groundbed/Rectifi 533,665
EMAT Runs 5,795,716
Il 1,141,692
Pipe Replacement 82,228
Remediation 131,561
Storage-Wells And Gathering 936,063

Grand Total (Division 6) 13,861,556



2026 Planned Pipeline Integrity Cost Summary by Division

Division

Row Labels
- CWIP
Corrosion Prevention (Non Groundbed/Rectifiers)
CPS-Groundbeds And Rectifiers
Make Piggable
Other (GeoHazards, Chemical Cleaning, etc.)
Pressure Test 192.624
Storage-Wells And Gathering
- 0O&M
Close Interval Surveys
Corrosion Prevention (Non Groundbed/Rectifiers)
ECDA, SCCDA, and DE for HCAs or 192.710
EMAT Runs
Il
Pressure Test
Remediation
Storage-Wells And Gathering
Grand Total (Division 7)

Division7 |-¥

~~ Sum of Total

18,495,390
240,000
1,060,000
7,157,917
164,834
772,333
9,100,306
23,684,070
220,000
126,062
2,740,759
3,793,471
4,359,497
7,724,883
3,174,199
1,545,200
42,179,460



2026 Planned Pipeline Integrity Cost Summary by Division

Division Division 9 -¥
Row Labels ” Sum of Total
-ICWIP 2,683,010
Corrosion Prevention (Non Groundbed/Rectifiers) 114,828
CPS-Groundbeds And Rectifiers 607,323
Make Piggable 1,960,859
- 0&M 1,868,992
Close Interval Surveys 70,308
Corrosion Prevention (Non Groundbed/Rectifiers) 139,784
iu 1,074,350
Remediation 584,550

Grand Total (Division 9) 4,552,002



2026 Planned Pipeline Integrity Cost Summary by Division

Division Division 11 -¥
Row Labels * Sum of Total
-ICWIP 756,478
ASV/RCV Program 218,984
Corrosion Prevention (Non Groundbed/Rectifiers) 19,623
CPS-Groundbeds And Rectifiers 517,871
-0&M 2,927,564
Close Interval Surveys 236,661
Corrosion Prevention (Non Groundbed/Rectifiers) 48,574
EMAT Runs 1,155,434
il 498,657
Remediation 988,238
Grand Total (Division 11) 3,684,042
Division Other "
Row Labels * Sum of Total
-0&M 10,373,848
Other (GeoHazards, Chemical Cleaning, etc.) 837,500
Remediation 9,536,348

Grand Total (Other) 10,373,848



2026 Planned Pipeline Integrity Spending

1st Quarter
2nd Quarter

3rd Quarter

4th Quarter

Total

Summary by Quarter

3,012,178 2,436,852
14,853,678 33,808,700
12,458,258 15,958,658

6,536,757 18,689,409

$36,860,871 $70,893,619

Proprietary Information

o

5,449,030
48,662,379
28,416,916

25,226,166

$107,754,490
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Outage Postings

* Natural updates a list of upcoming projects on
its interactive website on a weekly basis.

* For a current list of projects, please follow this
link:
— https://pipeline2.kindermorgan.com/Documents/
NGPL/NGPL OutagelmpactReport.pdf
* Project-specific postings via EBB for projects
with capacity impacts



https://pipeline2.kindermorgan.com/Documents/NGPL/NGPL_OutageImpactReport.pdf
https://pipeline2.kindermorgan.com/Documents/NGPL/NGPL_OutageImpactReport.pdf
https://pipeline2.kindermorgan.com/Documents/NGPL/NGPL_OutageImpactReport.pdf

Outage Postings

Matural Gas Pipeline Compan
of America LL

Intarstate - Other -

MONITOR WEBSITE DAILY FOR PIPELINE SYSTEM CHANGES.

Midstraam - Infarmationzl Postings - Customer Information - Contact Us Legin

Recent Notices (See Info Postings for all notices)
OFO0

Planned Service Outage
Jun 06 Outage Impact Report - 6-6-2024
Jun 04 Segl2-Am#3 M/L-Ili Tool Runs-Upd2

Page: 11 2 3

Capacity Constraints/FMJ
May 29 Targa Rojo Toro (Loc 50169)-Primary Only

Other Critical
Jun 06 Current Pipeline Conditions
Jun 05 Current Pipeline Conditions

Page: 11 2 3

Non-Critical Notices
Jun 06 May 2024 Invoices
Jun 03 The Amip For May, 2024

Page: [1] 2

0Open Seasons (See Info Postings for all notices)

Mo Open Seasons
Open Season Documents
Service Programs

Hub America
LPS/SRO Program
FastFirm

Other Postings

All Notices
Critical Motices

Operating Information

Outage Impact Report
Maintenance Cutages (Excel)

Training Documents (DART)
Training Videos (DART)
System Maps

System Constraints {mouse over the map hotspots to view data)

Highlight Locations -

Locs At/Mear Capacity

o

LEGEND

Location | ,.... 00 |
;- 1
Canstraint >

Ewvening - Jun 7 - Final WECoNan

s

5TA 199 Muscatine 5eg 14
5TA 107 Mills 5eg 13

South of 106 Gage Seg 11 'y

South of 5STA 312 5eg 28,

s L

Lol |
|Permian Zone BorderMoore Seg El

L]

EENNESSEE

fEw
MEXITD

5TA BO1 Carter Seg 15
s

GEORELL

Narth of 5TA 354 CASS Seg 27

5TA 167 Lockridge Lateral Seg Bk

[West of 5TA 394 TEXOKA/G CASS Seg 17

TEmAS

[south of 5T4 302 Montgamery Seg 22) / [Morth of 5TA 302 Montgomery Seg 26

\I e .---."‘\--.
\ - gt A al
A o

3 e
|East of 5TA 302 Mantgamery Seg 25;

MEXIED

DISCLAIMER: The summary information contained in this graphical display is 2 sampling of points for informational purposes only. This display should net be relied on by shippers in
making or confirming commercial transactions, For a listing of available capacity, please oo to the capadity link under Informational Postings.

Weather Forecast data from weather.gov On Call Assistance

Chicago Scheduling Hotline (713) 369-0683
Omzha Gas Control Hotline (800) 733-2490
Wichita MNGPL Marketing Hotline (713) 420-6647
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Outage Postings

NGPL - Outage Impact Report
Seven Day Forecast (updated 07/02/26)

ictiorm 1o subcribed cap

wlinm to subcnbed capacily miy be necessany.

-Minor rustrictions 1o subcribed capacity may be necessary.

-ho anlicigsl e imgact o ssbacrbued capacily.

Siati 18 Maonday Tuasday ‘Wednesday Thursday Friday Saturday Sunday
onf=w [705) [F7) (78} e [0 Ti11) Tz} Primary Outageis) that may lmpact Throughput
Eil. Minimum Parcentags of Svalabk Conlricted MDO
I
_;s:g“:r'.';‘_ :!.ﬁrTm 100% 100% 100% 100% 100% 100% 100%
Y2E-4ETT0: 168: Forcs Majeurs (4772026 - UFH)
Stalicn 167
{segmeant & FH)
o
tsr;ﬁg‘;‘ o 1007 100% 100% 100% 100% 100% 100%
i‘:;;:f‘:;’#:'ﬁ 1007 100% 100% 100% 100% 100% 100%
o
m;ﬁg:;‘ e 100% 100% 100% 100% 100% 100% 100%
r':';’r:_:‘rrﬁ?l, ! 100% 100% 100% 100% 100% 100% 100%
f:;::ﬁ; o 100% 100% 100% 100% 100% 100% 100%
f:;::;ls;; o 1007 100% 100% 100% 100% 100% 100%
P::;::LS:I; o 100%, 100% 100% 100% 100% 100% 100%
t'“:;;:;:f; o 100% 100% 100% 100% 100% 100% 100%

This document is updated on & weekly basis and culage schedulesimpacts ame subject to chanps as the week progresses,
Dates pasted an DART should be deemed correct in the event of candlicts baiween DART peated dales and dates on this repoet.
The impacls sheel are based an steady-slale hydraulic models assuming recent operaling flows, conditions, and wariows unit culages.

*Farce Majoure notices are staled as Unbl Furthar Rolice (UFN). Impact is pressnted on the Seven Day Foresast only and culages meay

Hﬁr.d b!wn_: {het Samyen Doy Forecasl, Please refer ba the EBR for furher updaies.

Proprietary Information
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Outage Postings

02

6 Pipeline Outaze and Mainterance Suwmmary

&

Updated 72
Natural Gas Pipeline 20

)
2

This iz a summary of the current status of NGPL Pipeline Outages and Maintenance Projects. This document is subjact to changze 25 tha season prograsses to reflect the updated status of 21l outages and maintenance projects including, but not limited to, project delays, cancellations and additions. Additionally, anticipated impact and restrictions are subject to change.
*#Unless otherwise noted, all listed meters will be physically shut-in for the duration of the project.

#Unlese otharwise noted, 21l scheduled dstes reprasent 2= days 2= dafined in the Natural Gas Pipeline tariffto mean 2 period of twanty-four consecutive hours, beginning and ending 2t 9:00 2m. (Central Clock Tims)

#Typical Timaline for ILT raporting i balow

#of weeks
o |#ofweeks|#of Weeks
Type of In-Line | determine | o to Final
Inspection toal a Preliminar | Aligned
successful [y Report Repart
nm
ML 12 Ex Y
4FD 23 b 1216
EMAT 3 WA 1730
*++ Indicates revision
Oumge® | Revised | Start Date | End Date |Rezson Changed| Prev. Start Date | Prev. End Date System Lime  |Sezmemt|  Locanon | Schedulms Location]  Mamtenance Actiaty Restruction Level Pool Locanion Meter(s) in Impacted Arez Mz Fule Elizible Project
Effactive for zas day Thursday, September 24,
2020, Tntraday 1 Cyele, Natural will schadule all
_— en . INDIAN - . . transparts to 0% of contract MDQ it and out of -
20877776 09420 | UFN AN P 7 167 16 Force Majeure o St o) Sem No
Permian Zone are not impacted by this forca
majeure event.
ﬂ B LOCKRIDGE 1 LOC 47662 ATMOS PYOTE s mmavailable. Mo 1 i, -
2 ! A 7662 ) >ErO] 7662 ATMOS PY N
324449139 042624 | URN AM LaTERAL | © |LeckwiesLuenml| LOC478S Force Majeure ot st il be cbodded LOC 47662 ATMOS PYOTE o
The following location is unavailable:
. I . MT VIEW TO . . LOC 3000 ONEOKGT/NGEL WOODWARD LOC 3000 ONEOEGT/NGEL )
25477891 042025 | UFN AM smeoa | 4 LOC 3000 LOC 3000 Farce Majeure T ODDARS No
Mo transport services will be scheduled.
Thiz project has an impact to maximum capacity.
However, in order to mitigate customar impact and
X26.347324 0324126 | 071726 AN 1 135 106 Unit Maintenancs based on current operating conditions, Natural doss No
not anticipats Immiting primary finm fransport
services, at this time. If conditions change Natural
will post an update.
Primary TP Firm transports will bz scheduled at
Segment 9 to o less than 92% of contract MDQ
X06435770 | **= | 0400726 | UFN | Project Change AM g 168 167 Force Majeure through CS 167. No
Firm transportation assaciated with storaze
injections or withdrawals may be impacted.
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