
TGP Outages

May, June and July

Customer Meeting via MS Teams

May 19, 2026

Presented by TGP Gas Operations



Agenda
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◼ Review of Upcoming Outages

—Remainder of May

—June

—July

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

◼ Q&A 



Disclaimers
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◼Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

◼Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Time).



Disclaimers
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◼Scheduled dates are subject to change.

◼Projects may be added, altered, delayed or 

cancelled. 

◼TGP will provide notice of such additions or 

changes via DART postings.

◼This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

◼Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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YELLOW

Possible Restrictions

Restrictions are possible but not 
likely. With extended duration, 
restrictions could be necessary 

from time to time.
(M) = Meter(s) may be impacted 

— refer to EBB posting.

RED

Probable Restrictions

Restrictions are probable. 

PURPLE

Primary Restrictions

Primary restrictions may be 
necessary. 



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD 

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (May - July)

Seg 109 FH:

 - Anomaly Remediation:

    MLV 9-1D to MLV 10-1 (7/27/2026 - 8/14/2026)

    MLV 11-1A to MLV 11-1 (7/27/2026 - 8/14/2026)

    MLV 13-1 to MLV 12-1 (7/27/2026 - 8/13/2026)

Seg 492 FH:

 - MLV 409A-101.1 to MLV 409A-103: Pig Runs: 

    Cleaning / Gauge (M) (6/23/2026), MFL-C (M) (6/24/2026), EMAT (M) (6/25/2026)

Seg 490 FH:

 - Sta 409: Annual ESD Test & Maintenance  (5/19/2026 - 5/21/2026)

Seg 125 FH:

 - Sta 25: Annual ESD Test  (7/21/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 492 FH Sta 409A

125 (149)

Seg 490 FH Sta 409

325 (239)

Seg 109 FH Sta 9

710 (259)

Seg 125 FH Sta 25

775 (303)



Zone L (May - July)

Seg 516 FH:

- Sta 523 to MLV 516: Pig Run:

       Chemical Cleaning / Gauge (M) (7/6/2026 - 7/10/2026)

       Sta 523 to MLV 516: Pig Run - MFL-A (M) (7/11/2026)

Seg 509 BH:

 - Sta 823 to MLV 516: Pig Run - Maintenance (M) (6/30/2026)

Seg 823 BH:

 - Sta 823 (Kinder): Annual ESD Test  (5/19/2026 - 5/21/2026)

Seg 530 BH:

 - Sta 530: 

        Unit 1A - Bearings  (8/25/2025 - 12/31/2026)

        Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

        Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)

- Sta 534: Annual ESD Test  (5/26/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 823 BH Sta 823

640 (94)

Seg 509 BH Sta 823

130 (101)

Seg 516 FH MLV 516

100 (141)

Seg 530 BH Sta 534

1370 (180)



Zone 1 (May - July)

Seg 143 FH:

 - Sta. 47: Scrubber/Filter/Separator Cleaning/Inspection/Changeout  (5/25/2026 - 5/29/2026)

Seg 834 BH:

 - Sta 834 to Sta 827: Pig Run:

Ultimate MFLA Combo 6/16/26 (M) (6/16/2026)

Cleaning / Gauge 6/10/26 to 6/14/26 (M) (6/10/2026 - 6/15/2026)

Ultimate MFLA Combo 6/16/26 (M) (6/16/2026)

Seg 163 FH:

 - MLV 77-3 to MLV 77-3A: Pipe Replacements  (7/7/2026 - 7/14/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 143 FH Sta 47

1025 (318)

Seg 163 FH Sta 63

901 (341)

Sta 63

901 (341)

Seg 834 BH Sta 834

220 (463)

Seg 860 BH Sta 860 N

1630 (244)

Sta 860 N

1540 (334)

Sta 860 N

1530 (344)

Seg 860 BH:

 - Sta 860: Annual ESD Test & Maintenance  (6/1/2026 - 6/5/2026)

 - Sta 860: Scrubber/Filter/Separator Clean, Inspect & Filter Change  (6/1/2026 - 6/5/2026)

 - Sta 563 Joelton: Scrubber Filter Changeout  (6/15/2026 - 6/17/2026)

 - Sta 563 Joelton: Unit 2A - Solar Turbine Exchange  (6/8/2026 - 6/17/2026)



Zone 2 & 3 (May - July)

Seg 187 BH:

 - MLV 87-3 to MLV 96-3: Pig Run - AFD  (5/19/2026)

 - MLV 87-3 to MLV 96-3: Pig Run - EMAT  (5/21/2026)

 - MLV 106-3 to MLV 108-3: Valve Replacement  (5/23/2026 - 5/27/2026)

 - MLV 109-3: Crossover to Ln 4 Valve Replacements  (5/19/2026 - 5/27/2026)

 - MLV 107-7 to 110-7: Valve Installation & Crossover Work  (7/7/2026 - 7/27/2026)

 - MLV 109-4 to 110-4: Valve Installation & Crossover Work  (7/28/2026 - 8/11/2026)

 - MLV 109-4 to MLV 110-4: Pipe Replacement  (7/28/2026 - 8/11/2026)

 - MLV 109-7 to MLV 110-7: Pipe Replacement  (7/7/2026 - 7/27/2026)

 - MLV 104-1 to MLV 105-1: Anomaly Remediation  (5/26/2026 - 6/26/2026)

 - MLV 874-2A to MLV 874-2B: Anomaly Remediation  (5/19/2026 - 5/30/2026)

 - MLV 874-2B to MLV 874-2: Anomaly Remediation  (5/19/2026 - 5/30/2026)

 - Sta 96 Campbellsville: Annual Substation Inspection  (7/13/2026 - 7/16/2026)

 - Sta 96 Campbellsville: Annual ESD Test  (7/21/2026 - 7/22/2026)

 - Sta 106 Clay City: Annual ESD Test & Maintenance  (6/2/2026 - 6/5/2026)

 - Sta 110 Morehead: Annual ESD Test & Substation Inspection  (6/8/2026 - 6/12/2026)

 - Sta 871 Campbellsville: Annual ESD Test  (6/23/2026)

 - Sta 875 Richmond: Annual ESD Test & Maintenance  (5/19/2026 - 5/22/2026)

Seg 114 BH:

 - Sta 114: Unit 1D - Solar Turbine Inspection  (6/29/2026 - 7/1/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 187 BH Sta 110

1788 (897)

Sta 110

1742 (943)

Sta 110

1952 (733)

Sta 110

1667 (1018)

Sta 110

2385 (300)

Sta 110

2151 (534)

Sta 110

2151 (534)

Seg 114 BH Sta 114

600 (307)



Zone 4 (May - July)

Seg 200 BH:

 - Sta 200 Greenup: Annual ESD Test  (6/16/2026 - 6/19/2026)

Seg 204 BH:

 - MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/10/2026)

 - MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/10/2026)

 - MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/10/2026)

 - MLV 207-4 to MLV 209-4: Replace MLV 208-4 (M) (5/27/2026 - 6/10/2026)

Seg 315 BH:

 - Sta 303A: Annual ESD Test & Maintenance  (5/26/2026 - 5/29/2026)

Seg 317 BH:

 - MLV 317-2 to MLV 315-2: Pig run - Cleaning  (6/2/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 200 BH Sta 200

1485 (281)

Seg 204 BH Sta 204

1270 (558)

Sta 204

1270 (558)

Sta 204

1270 (558)

Seg 307 BH Sta 307

895 (258)

Seg 315 BH Sta 315

1400 (423)

Seg 317 BH Sta 317

900 (648)

Seg 321 FH Sta 321

1715 (387)

Seg 321 FH:

 - Sta 321: Station Valves for ESD System  (7/21/2026 - 7/23/2026)

Seg 307 BH:

 - Sta 303A: Annual ESD Test & Maintenance  (5/26/2026 - 5/29/2026)



Zone 5 (May - July)

Seg 245 FH:

 - MLV 237-2 to MLV 245-2: Pig Run:

    CAL/IMU (M) (5/19/2026)

    MFL-A (M) (5/21/2026)

Seg 249 FH:

 - MLV 249-2 to MLV 254-2: Pig Runs:

    Gauge/Cleaning tool  (7/20/2026)

    MFL-A/IMU  (7/21/2026)

    Hardspot/Geo  (7/23/2026) 

Seg 296 FH:

 - Sta 230C: Annual ESD (M) (7/13/2026 - 7/14/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 296 FH Sta 230C

370 (373)

Seg 245 FH Sta 245

490 (496)

Seg 249 FH MLV 256W

535 (668)

Seg 324 FH Sta 324

1450 (317)

Seg 324 FH MLV 329

155 (691)

Seg 324 FH MLV 324:

 - Sta 325: Station Outage (5/28/2026 - 5/29/2026)

Seg 324 FH MLV 329:

 - MLV 325-1 to MLV 329-1: Pig runs:

    Cleaning/Gauge (M) (6/9/2026)

    Cal/IMU (M) (6/10/2026)

    MFL-C (M) (6/11/2026)



Zone 6 (May - July)

Seg 256 FH:

 - MLV 254-2 to MLV 261-2: Pig Run:

    Gauge/Cleaning tool  (5/27/2026)

    Cal/IMU/MFL-A Combo  (5/28/2026)

5/18 - 5/24 5/25 - 5/31 6/1 - 6/7 6/8 - 6/14 6/15 - 6/21 6/22 - 6/28 6/29 - 7/05 7/06 - 7/12 7/13 - 7/19 7/20 - 7/26 7/27 - 8/02

Seg 256 FH Sta 254

630 (573)

Seg 281 FH Cranston Lat S

150 (37)

Seg 281 FH:

 - MLV 265E-101.1 to MLV 265E-104: PIG RUNS:

    Gauge/Cleaning tool (M) (6/22/2026)

    Cal/IMU (M) (6/23/2026)

    MFL-A (M) (6/24/2026)



Arlington Storage Company
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS 

Seneca Lake Storage Facility: Tether Cleaning Run (M) (8/3/26)

Seneca Lake Storage Facility: Tether Cal/IMU/MFL-A Combo Run (M) (8/5/26)

Thomas Corners: South Lateral Anomaly Remediation (M) (6/8/26 – 6/16/26)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG 

Sta NS1 – Maintenance (M) (8/18/26)

Owego - Shut-in Test (M) (8/31/26 – 9/4/26)

Owego - Unit Maintenance (M) (11/7/25 – 6/26/26)

Owego – Meter Station Replacement (M) (12/8/26 – 12/10/26)

Sta NS2 – Substation Inspection (M) (6/2/26 - 6/3/26)

MARC-1 Line BOL to EOL Cleaning Run (M) (6/2/26)

MARC-1 Line BOL to EOL Cal/IMU/MFL-A Combo Run (M) (6/4/26)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

▪ Questions

▪ Suggestions for improvements to this meeting

▪ Other?

• Email to one of the following:

– Your scheduler

– DART Portal

▪ Next Meeting – June 23, 2026
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