
TGP Outages

June, July and August

Customer Meeting via MS Teams

June 16, 2026

Presented by TGP Gas Operations



Agenda
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◼ Review of Upcoming Outages

—Remainder of June

—July

—August

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

◼ Q&A 



Disclaimers
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◼Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

◼Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Time).



Disclaimers
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◼Scheduled dates are subject to change.

◼Projects may be added, altered, delayed or 

cancelled. 

◼TGP will provide notice of such additions or 

changes via DART postings.

◼This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

◼Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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YELLOW

Possible Restrictions

Restrictions are possible but not 
likely. With extended duration, 
restrictions could be necessary 

from time to time.
(M) = Meter(s) may be impacted 

— refer to EBB posting.

RED

Probable Restrictions

Restrictions are probable. 

PURPLE

Primary Restrictions

Primary restrictions may be 
necessary. 



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD 

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (June - August)

Seg 109 BH:

  - MLV 5-2 to MLV 1-2D: Pig Run:

    - Cleaning Gauge  (M) (7/13/2026)

    - Cleaning Gauge  (M) (7/14/2026)

    - Cleaning Gauge  (M) (7/15/2026)

    - Cleaning Gauge  (M) (7/16/2026)

    - Cleaning Gauge  (M) (7/17/2026)

    - TDW MDS  (M) (7/21/2026)

Seg 125 FH:

 - MLV 26-3 Relocation: Highway 59 Widening (M) (8/3/2026 - 8/20/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 109 BH Sta 9

640 (387)

Sta 9

640 (387)

Seg 125 FH Sta 25

925 (153)

Sta 25

925 (153)

Sta 25

925 (153)



Zone L (June - August)

Seg 530 BH:

    -  MLV 533-2 to MLV 534-2: Pipe Replacement  (6/4/2026 - 6/26/2026)

    -  Sta 530: Unit 1A - Bearings  (8/25/2025 - 12/31/2026)

    -  Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

    -  Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)

    -  Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (6/30/2025 - 7/10/2026)

Seg 516 FH:

    - Sta 523 to MLV 516: Pig Run:

        -  Chemical Cleaning / Gauge (M) (7/6/2026 - 7/10/2026)

        -  MFL-A (M) (7/11/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 516 FH MLV 516

100 (141)

Seg 530 BH Sta 534

985 (565)

Sta 534

985 (565)



Zone 1 (June - August)

Seg 542 BH:

    -  Sta 542 Dekalb: Annual ESD Test  (8/25/2026 - 8/27/2026)

    -  Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Seg 163 FH:

    -  MLV 77-3 to MLV 77-3A: Pipe Replacements  (7/20/2026 - 7/27/2026)

Seg 860 BH:

    -  Sta 563 Joelton: Scrubber Filter Changeout  (6/15/2026 - 6/17/2026)

    -  Sta 563 Joelton: Unit 2A - Solar Turbine Exchange  (6/8/2026 - 6/17/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 163 FH Sta 63

901 (341)

Sta 63

901 (341)

Seg 542 BH
Sta 548

1235 

(412)

Seg 860 BH Sta 860 N

1530 (344)



Zone 2 & 3 (June - August)

Seg 187 BH:

    -  MLV 87-3 to MLV 96-3: Pig Run - MDS  (6/23/2026)

    -  Sta 87: Unit 3D - Power side Overhaul  (6/22/2026 - 9/30/2026)

    -  Sta 871 Campbellsville: Annual ESD Test  (6/23/2026)

- Sta 96: Unit 2D Replace Compressor Valves  (7/5/2026 - 7/9/2026)

    -  MLV 107-7 to 110-7: Valve Installation & Crossover Work  (7/7/2026 - 7/27/2026)

    -  MLV 109-7 to MLV 110-7: Pipe Replacement  (7/7/2026 - 7/27/2026)

    -  MLV 104-1 to MLV 105-1: Anomaly Remediation  (7/13/2026 - 8/15/2026)

    -  MLV 109-4 to 110-4: Valve Installation & Crossover Work  (7/28/2026 - 8/11/2026)

    -  MLV 109-4 to MLV 110-4: Pipe Replacement  (7/28/2026 - 8/11/2026)

    -  Sta 96 Campbellsville: Annual ESD Test  (7/14/2026 - 7/15/2026)

    -  Sta 96 Campbellsville: Annual Substation Inspection  (7/13/2026 - 7/16/2026)

    -  Sta 875: Unit 1A -  8K Solar Turbine Inspection  (8/17/2026 - 8/21/2026)

    -  MLV 109-5 to MLV 109-5A: Pipe Replacement  (8/18/2026 - 9/1/2026)

    -  MLV 109-5A to MLV 110-5: Pipe Replacement  (8/18/2026 - 9/1/2026)

    -  Sta 110: Install ESD Silence Covers  (8/24/2026 - 8/28/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 187 BH Sta 110

1930 (755)

Sta 110

2534 (151)

Sta 110

2358 (327)

Sta 110

2098 (587)

Sta 110

2150 (535)

Sta 110

2150 (535)

Sta 110

2457 (228)

Sta 110

2470 (215)

Sta 110

2308 (377)

Sta 110

2050 (635)

Seg 114 BH Sta 114

600 (307)

Sta 114

393 (514)

Sta 114

393 (514)

Sta 114

393 (514)

Seg 114 BH:

- Sta 114: Unit 1D - Solar Turbine Inspection  (6/29/2026 - 7/1/2026)

    -  MLV 117-3 to MLV 118-3: Special Permit Pipe Replacement  (8/10/2026 - 8/31/2026)

    -  MLV 119-2 to MLV 119-2A: Special Permit Pipe Replacement  (8/10/2026 - 8/31/2026)

    -  Sta 119A: Unit 1A - Solar Turbine Inspection  (8/10/2026 - 8/12/2026)



Zone 4 (June - August)

Seg 204 BH:

    -  MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/16/2026)

    -  MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/16/2026)

    -  MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/16/2026)

    -  MLV 207-4 to MLV 209-4: Replace MLV 208-4 (M) (5/27/2026 - 6/16/2026)

Seg 307 BH:

    -  MLV 306-2 to MLV 307-2: Anomaly Remediation  (6/9/2026 - 6/19/2026)

    -  Sta 307 (Pigeon): Annual ESD Test & Maintenance  (8/3/2026 - 8/7/2026)

    -  Sta 219: Annual ESD Test & Scrubber Maintenance  (8/17/2026 - 8/21/2026)

Seg 321 FH:

    -  Sta 321: Station Valves for ESD System  (7/21/2026 - 7/23/2026)

Seg 399 FH:

    -  Sta 313 Coudersport: Annual ESD Test & Maintenance  (8/17/2026 - 8/20/2026)

Seg 317 FH:

-  Sta 317: Annual ESD Test & Maintenance  (8/24/2026 - 8/28/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 204 BH Sta 204

1270 (558)

Seg 307 BH Sta 307

770 (383)

Sta 307

965 (188)

Sta 307

795 (388)

Seg 317 BH Sta 317

1345 (203)

Seg 321 FH Sta 321

1715 (387)

Seg 399 FH Sta 313

515 (282)



Zone 5 (June - August)

Seg 249 FH:

    -  MLV 249-2 to MLV 254-2: Pig Runs:

       -  Gauge/Cleaning tool  (7/20/2026)

       -  Hardspot/Geo  (7/23/2026)

       -  MFL-A/IMU  (7/21/2026)

Seg 296 FH:

- Sta 230C: Annual ESD (M) (7/13/2026 - 7/14/2026)

Seg 245 FH:

- Sta 245-1 to MLV 249-1: Pig Runs:

       -  Gauge/Cleaning tool  (7/14/2026)

       -  Cal/IMU  (7/15/2026)

       -  MFL-C  (7/16/2026)

Seg 324 FH:

- Sta 325: Station Outage (6/24/2026 - 6/25/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 245 FH Sta 245

760 (226)

Seg 249 FH MLV 256 W

535 (668)

Seg 296 FH Sta 230C

370 (373)

Seg 324 FH MLV 324

1450 (317)



Zone 6 (June - August)

Seg 261 FH:

    -  Sta 261: Unit 2D - Engine Inspection & Borescope  (8/3/2026 - 8/7/2026)

6/15 - 6/21 6/22 - 6/28 6/29 - 7/5 7/6 - 7/12 7/13 / 7/19 7/20 - 7/26 7/27 - 8/2 8/3 - 8/9 8/10 - 8/16 8/17 - 8/23 8/24 - 8/30

Seg 261 FH Sta 261

720 (168)



Arlington Storage Company
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS 

Seneca Lake Storage Facility Annual ESD Testing (M) (7/16/26)

Seneca Lake Storage Facility Tether Cleaning Run (M) (8/3/26)

Seneca Lake Storage Facility Tether Cal/IMU/MFL-A Combo Run (M) (8/5/26)

Thomas Corners Storage Facility Annual ESD Testing (M) (7/9/26)

Thomas Corners South Lateral Anomaly Remediation (M) (6/8/26 – 6/16/26)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG 

Sta NS1 – Annual PHMSA Maintenance / Inspection (M) (6/17/26)

Owego - Shut-in Test (M) (8/31/26 – 9/4/26)

Owego - Unit Maintenance (M) (11/7/25 – 6/26/26)

Owego – Meter Station Replacement (M) (12/8/26 – 12/10/26)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

▪ Questions

▪ Suggestions for improvements to this meeting

▪ Other?

• Email to one of the following:

– Your scheduler

– DART Portal

▪ Next Meeting – July 21, 2026
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