
TGP Outages

April, May, June and July

Customer Meeting via MS Teams

April 16, 2024

Presented by TGP Gas Operations



Agenda

2

 Review of Upcoming Outages

—Remainder of April

—May

—June

—July

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (April - July)

STA. 3A

STA. 11A

MLV 36-1 TO MLV 37-1: Class Change / Wrinkle Bend Replacement  (4/6/2024 - 4/25/2024)

MLV 36-1LAL to MLV 37-1: Anomaly Remediation  (4/1/2024 - 4/25/2024)

MLV 37-1 to MLV 38-1: Anomaly Remediation  (4/5/2024 - 4/25/2024)

MLV 38-1 to MLV 39-1: Anomaly Remediation  (4/3/2024 - 4/25/2024)

MLV 39-1 to MLV 40-1: Anomaly Remediation  (4/3/2024 - 4/25/2024)

MLV 39-1 TO MLV 40-1: Class Change / Wrinkle Bend Replacement  (4/4/2024 - 4/22/2024)

Capacity ~762k Impact ~206k (seg. 132 FH)

MLV 400-1 to MLV 409-1: Pig Run - Maintenance Cleaning (M) (5/14/2024)

MLV 400-2 to MLV 409-2: Pig Run - Maintenance Cleaning (M) (5/15/2024)

Capacity ~194k Impact ~206k (seg. 101 BH)

MLV 409A-901L to MLV 409A-902: Pig Run - Maintenance (M) (5/21/2024)

Capacity ~92k Impact ~137k (seg. 492 FH)

Sta 409: Annual ESD Test & Maintenance  (4/16/2024 - 4/20/2024)

Capacity ~302k Impact ~217k (seg. 490 FH)

MLV 406-2: Force Majeure (M) (12/18/2023 - 4/16/2024)

Capacity ~66k Impact ~390k (seg. 406 BH)

MLV 400-2 (Sta 1): Force Majeure (M) (12/18/2023 - 4/16/2024)

Capacity ~100k Impact ~300k (seg. 101 BH)

MLV 9-1 to MLV 1-1: Pig Run - Maintenance (M) (6/25/2024)

MLV 9-3 to MLV 4-3: Pig Run - Maintenance (M) (6/26/2024)

MLV 9-2 to MLV 5-2: Pig Run - Maintenance (M) (6/27/2024)

Capacity ~566k Impact ~462k (seg. 109 BH)

MLV 5-2 to MLV 1-2D: Pig Runs - Cleaning/Gauge (7/1/2024)

MLV 5-2 to MLV 1-2D: Pig Runs - MFL-A  (7/2/2024)

Capacity ~598k Impact ~430k (seg. 109 BH)



Zone L (April - July)

STA. 3A

STA. 11A

MLV 820-1 to MLV 821R-101.1: Pig Run - Maintenance (M) (5/1/2024)

Capacity ~200k Impact ~576k (seg. 820 FH)

MLV 823-1 to MLV 821R-101.1: Pig Run - Maintenance (M) (5/2/2024)

Capacity ~200k Impact ~772k (seg. 823 BH)

MLV 527-1 to MLV 528-1: Platform Installation  (8/14/2023 - 5/29/2024)

MLV 527-2 to MLV 528-2: Restore Piping at MLV 528 (M) (5/27/2024 - 6/5/2024)

MLV 528-1 to MLV 529-1: Tie-in 500-1 to Platform  (5/27/2024 - 6/5/2024)

MLV 528-2 to MLV 529-2: Platform Installation (M) (3/12/2024 - 5/25/2024)

MLV 530-1 to MLV 531-1: Pipe Replacement, Meter Tie-In, Replace MLV 531-1, Tap Removal  (4/24/2024 - 6/28/2024)

MLV 530-2 to MLV 531-2: Pipe Replacement, Meter tie-in, Tap Removal  (3/5/2024 - 5/2/2024)

MLV 531-1 to MLV 532-1: Replace MLV 531-1 & MLV 532-1  (4/24/2024 - 6/28/2024)

MLV 532-1 to MLV 534-1: Replace MLV 532-1 & MLV 533-1, Hydrotest Line 1 532 to 534  (4/29/2024 - 6/22/2024)

Capacity ~54k Impact ~281k (seg. 524 FH)



Zone 1 (April - July)

STA. 836A

STA. 563A

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 8/31/2024)

Sta 542: Unit 4A - Replace Compressor Heads & Engine Inspection  (11/30/2023 - 8/31/2024)

Sta 542: Units 2A - Unit Compressor Valve Inspections  (2/12/2024 - 5/3/2024)

Sta 546: Unit 3A - Overhaul  (2/15/2024 - 9/30/2024)

Capacity ~1070k impact ~535k (seg. 542 BH)

Bear Creak Storage Shut In Test

4/16/24 – 4/22/24

Sta 563 Joelton: Annual ESD Test  (6/27/2024)

Sta 563: Quarterly Safety Checks  (6/3/2024 - 6/7/2024)

Sta 563: Hydraulic Heater Inspection & Valve Replacement  (7/8/2024 - 7/15/2024)

Sta 563: Scrubber Filter Inspection/Change Out  (7/15/2024 - 7/18/2024)

Sta 563: Unit 1A - Solar Condition Assessment Visit  including boroscope & lube 

oil analysis  (4/22/2024 - 4/24/2024)

MLV 563-1 to MLV 564-1: Class Change  (5/21/2024 - 6/4/2024)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Capacity ~1390k impact ~410k (seg. 860 BH)

MLV 550-2 to MLV 552-2: MLV 551-2 Replacement  (6/4/2024 - 6/11/2024)

MLV 551-2 to MLV 553-2: MLV 552-2 Replacement  (6/4/2024 - 6/11/2024)

MLV 552-2 to MLV 554-2: MLV 553-2 Replacement  (5/28/2024 - 6/3/2024)

MLV 553-2 to MLV 555-2: MLV 554-2 Replacement  (5/28/2024 - 6/3/2024)

MLV 555-1 to MLV 550-1: Pig Runs - Cleaning  (6/18/2024)

MLV 555-1 to MLV 550-1: Pig Runs - Caliper/IMU (6/20/2024)

MLV 555-1 to MLV 550-1: Pig Runs - MFL-C  (6/24/2024)

MLV 555-1 to MLV 550-1: Pig Runs - EMAT  (6/26/2024)

Capacity ~650k impact ~873k (seg. 548 BH)



Zone 2 & 3 (April - July)

STA. 875A

Sta 114 Catlettsburg: Annual ESD Test  (5/28/2024 - 5/31/2024)

Capacity ~640k Impact ~278k (seg. 114 BH)

MLV 107-3 to MLV 108-3: Anomaly Remediation  (4/15/2024 - 4/28/2024)

MLV 90-1 to MLV 92-1: High Priority Anomaly Remediation  (4/8/2024 - 4/27/2024)

MLV 93-1 to MLV 94-1: High Priority Anomaly Remediation  (4/8/2024 - 4/27/2024)

MLV 95-1 to MLV 96-1: High Priority Anomaly Remediation  (4/8/2024 - 4/27/2024)

Sta 871: Unit 3A engine overhaul  (4/1/2024 - 5/31/2024)

Capacity ~2325k Impact ~305k (seg. 187 BH)

Sta 96 Campbellsville: Annual ESD Test  (5/9/2024 - 5/10/2024)

Sta 96: Annual Substation Inspection - D Building  (5/6/2024 - 5/8/2024)

Sta 110: ESD Modification  (5/15/2024 - 5/30/2024)

MLV 109-3 to MLV 109-3A: Anomaly Remediation  (5/6/2024 - 5/19/2024)

MLV 97-5 to MLV 98-5: Class Change  (5/9/2024 - 6/7/2024)

Capacity ~1900k Impact ~730k (seg. 187 BH)

MLV 101-5 to MLV 102-5: Tie-In to Line 5  (7/22/2024 - 7/29/2024)

MLV 868-1 to MLV 869-1: Class Change  (6/11/2024 - 8/23/2024)

Sta 106: Unit 2D - 8k Hr Inspection  (7/23/2024 - 7/25/2024)

Sta 110 Morehead: Annual ESD Test & Substation Inspection  (7/15/2024 - 7/19/2024)

Capacity ~2280k Impact ~350k (seg. 187 BH)

MLV 114-3A to MLV 115-3: Drip Replacement (M) (4/1/2024 - 4/20/2024)

MLV 118-3 to MLV 119-2: Anomaly Remediation (M) (4/1/2024 - 4/17/2024)

MLV 115-2 to MLV 117-2: Anomaly Remediation  (4/21/2024 - 5/1/2024)

MLV 118-1 to MLV 121-1: Anomaly Remediation  (4/18/2024 - 5/15/2024)

MLV 115-2 to MLV 117-2: Anomaly Remediation  (4/21/2024 - 5/1/2024)

Capacity ~545k Impact ~373k (seg. 114 BH)

Sta 106 Clay City: Annual ESD Test & Maintenance  (6/3/2024 - 6/7/2024)

Sta 871 Campbellsville: Annual ESD Test  (6/4/2024 - 6/6/2024)

Sta 875 Richmond: Annual ESD Test & Maintenance  (6/10/2024 - 6/13/2024)

Capacity ~1975k Impact ~655k (seg. 187 BH)

Sta 119: Unit 1A - Turbine Exchange  (6/3/2024 - 6/7/2024)

Capacity ~810k Impact ~108k (seg. 114 BH)



Zone 4 (April - July)

MLV 310-1A to MLV 311-1: Anomaly Remediation (M) (6/24/2024 - 7/3/2024)

Sta 219: Unit 1B - Engine Upgrade  (6/10/2024 - 7/31/2024)

Capacity ~875k impact ~279k (seg. 307 BH)

Ellisburg Storage Shut In Test

4/22/24 – 4/29/24

Hebron Storage Shut In Test

4/22/24 – 4/29/24

MLV 111-3A to MLV 111-3R: Anomaly Remediation  (6/10/2024 - 6/16/2024)

Capacity ~1375k impact ~390k (seg200 BH)

Sta 200 Greenup: Annual ESD Test  (6/11/2024 - 6/14/2024)

Sta 214: Annual ESD Test & Maintenance  (6/10/2024 - 6/14/2024)

MLV 205-2 to MLV 206-2: Anomaly Remediation  (6/10/2024 - 6/18/2024)

Capacity ~1445k impact ~382k (seg. 204 BH)

MLV 307-1 to MLV 219-2: Pig Runs - Caliper/IMU 5/29 (M) (5/29/2024)

MLV 307-2 to MLV 219-3: Pig Runs - Cleaning 5/16  (5/16/2024)

MLV 307-2 to MLV 219-3: Pig Runs - MFL 5/21  (5/21/2024)

MLV 307-2 to MLV 219-3: Pig Runs - EMAT 5/23  (5/23/2024)

MLV 307-2 to MLV 219-3: Pig Runs - Caliper/IMU 5/31  (5/31/2024)

Sta 310: Unit 1A - Power Supply and Unit Updates  (5/20/2024 - 5/21/2024)

Capacity ~3401k impact ~814k (seg. 307 BH)

Sta. 321: Low Voltage Motor Control Centers  (4/24/2024)

Capacity ~1660k impact ~435k (seg. 321 FH)

Sta. 323A Lackawaxen: Gas Coolers Piping, Testing, Automation 

Upgrade  (5/14/2024 - 6/26/2024)

Capacity ~1811k impact ~284k (seg. 321 FH)

Sta 315: Unit 1B - Power Supply and Unit Updates  (5/28/2024 - 5/29/2024)

Capacity ~1705k impact ~170k (seg. 315 BH)

MLV 308-1 to MLV 309-1: Anomaly Remediation (M) (7/8/2024 - 8/10/2024)

MLV 313-2 to MLV 307-2: Pig Runs - Cleaning 7/23  (7/23/2024)

MLV 313-2 to MLV 307-2: Pig Runs - MFL 7/25  (7/25/2024)

Sta 219: Station Upgrade  (7/24/2024 - 7/31/2024)

Capacity ~875k impact ~279k (seg. 307 BH)



Zone 5 (April - July)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

MLV 325-2 to MLV 328-2: Pig Runs - Caliper/MFL-A 6/26/24  (6/26/2024)

Capacity ~1410k impact ~350k (seg. 324 FH)

Sta 405A: Annual ESD Test & Maintenance  (7/9/2024)

Sta 405A: Filter/Scrubber Change  (7/10/2024)

Sta 405A: Point to Point and Trans Cals (7/11/2024)

Sta 405A: Unit 1A - Protective Device Tests  (7/11/2024)

Capacity ~685k impact ~118k (seg. 299 FH)

Sta 313 to Sta 237: Pig Runs - Cleaning (M) (4/23/2024)

Sta 313 to Sta 237: Pig Runs - MFL-C (M) (4/24/2024)

Sta 313 to Sta 237: Pig Runs - EMAT (M) (4/30/2024)

Capacity ~375k impact ~428k (seg. 299 FH)

Sta 325: Low Voltage Motor Control Centers  (4/23/2024 - 4/24/2024)

Capacity ~1435k impact ~325k (seg. 324 FH)

Sta 249: Unit 1A - Engine and Compressor Inspection  (4/22/2024 - 4/26/2024)

Capacity ~835k impact ~163k (seg. 245 FH)

MLV 239-1 to MLV 240-1: Anomaly Remediation  (5/6/2024 - 5/10/2024)

Sta 245 West Winfield: Annual ESD Test  (5/1/2024 - 5/2/2024)

Sta 245: Unit 1C - 4k hr Maintenance and Water Wash  (4/29/2024 - 5/10/2024)

Capacity ~750k impact ~248k (seg. 245 FH)

Sta 254: Annual ESD Test  (5/15/2024 - 5/16/2024)

Capacity ~675k impact ~538k (seg. 249 FH)

MLV 329-1BL to MLV 330-1: Anomaly Remediation (M) (5/13/2024 - 5/25/2024)

Capacity ~0k Impact ~1760k (seg. 324 FH)

MLV 237-1 TO MLV 245-1: Pig Runs - Maintenance  (6/11/2024)

Sta 241: Annual ESD Test  (6/17/2024)

Sta 241: Point to Point and Trans Cals (6/18/2024)

Sta 241: Scrubber Inspections  (6/19/2024)

Sta 241: Remove Load Lines  (6/20/2024)

Capacity ~675k impact ~323k (seg. 245 FH)

MLV 226-1 to MLV 227-1: Anomaly Remediation  (6/3/2024 - 6/28/2024)

Capacity ~0k Impact ~389k (seg. 224 FH)



Zone 6 (April - July)

MLV 342-1 to MLV 343-1: Anomaly Remediation  (4/22/2024 - 4/27/2024)

MLV 337-1 to MLV 338-1: Anomaly Remediation  (5/13/2024 - 5/18/2024)

MLV 340-1 to MLV 341-1: Anomaly Remediation  (5/20/2024 - 6/1/2024)

Capacity ~0k Impact ~153k (seg. 336 FH)

MLV 336-1 TO MLV 356-1: Pig Runs - Cleaning/Gauge (5/6/2024 - 5/7/2024)

MLV 336-1 TO MLV 356-1: Pig Runs - MFL-A (5/9/2024 - 5/10/2024)

Capacity ~45k Impact ~108k (seg. 336 FH)



Arlington Storage Company
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Storage Shut-In Test (M) (4/29/24 to 5/3/24)

Thomas Corners Storage Shut-In Test (M) (4/29/24 to 5/3/24

Thomas Corners South Lateral 8” Line Pig Run – Cleaning (M) (8/6/24)

Thomas Corners South Lateral 8” Line Pig Run – MFL (M) (8/7/24)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station Shut-In Test (M) (5/5/24 to 5/10/24)

NS1 Station – Electrical Outage (M)  (5/21/24 to 5/22/24)

Stagecoach Owego Station Annual ESD Testing and Maintenance (9/9/24 to 9/13/24)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next Meeting – May 21, 2024


