
TGP Outages

April, May, June and July

Customer Meeting via MS Teams

April 18, 2023

Presented by TGP Gas Operations



Agenda

2

 Review of Upcoming Outages

—Remainder of April

—May

—June

—July

—Future Significant Outages

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (April - July)

STA. 3A

STA. 11A

MLV 32-2D TO MLV 40-2S: Pig Runs - MFL-C (M) (7/25/23)

MLV 32-2D TO MLV 40-2S: Pig Runs - EMAT (M) (7/27/23)

Capacity ~654k Impact ~210k (seg. 125 FH)

MLV 407-2 TO MLV 408-2: Class Change (M) (6/16/23 - 6/30/23)

Capacity ~150k Impact ~239k (seg. 406 BH)

Annual ESD Test (M)

Sta 409A (5/29/23 – 5/31/23)

Capacity ~140k Impact ~129k (seg. 492 FH)

MLV 2-2 to MLV 3-2: Anomaly Remediation (M) (4/3/23 - 4/21/23)

MLV 1-1BL to MLV 2-1: Hot Tap Meter (Whistler) (M) (4/22/23 - 4/25/23)

Capacity ~400k Impact ~288k (seg. 101 FH, Sta 3)

MLV 18-3A TO MLV 19-3: Class Change  (4/15/23 - 7/31/23)

MLV 19-3 TO MLV 19-3A: Class Change (M) (4/15/23 - 5/15/23)

MLV 20-3 TO MLV 20-3A: Pressure Weld Replacement  (4/21/23 - 5/27/23)

MLV 24-2 to MLV 25-2: Maintenance Pig (M) (4/18/23)

Sta 32: Annual ESD Test & Maintenance  (4/18/23 - 4/19/23)

MLV 24-3 to MLV 25-3: Maintenance Pig (M) (4/19/23)

Capacity ~476k Impact ~388k (seg. 125 FH)MLV 4-3 to MLV 9-3: Pig Run - Cleaning (6/8/23)

MLV 4-3 to MLV 9-3: Pig Run - Cleaning (6/9/23)

MLV 4-3 to MLV 9-3: Pig Run - Gauge (6/12/23)

MLV 4-3 to MLV 9-3: Pig Run - AFD (6/14/23)

Capacity ~521k Impact ~156k (seg. 109 FH)



Zone L (April - July)

STA. 3A

STA. 11A

Maintenance Pig (M) 

MLV 820-1 to MLV 821R-101.1 (5/2/23)

Capacity ~640k Impact ~136k (seg. 820 FH)

Sta. 823 (Kinder): Annual ESD Test  (5/8/23 - 5/15/23)

Sta. 823 (Kinder): Unit & Inlet Scrubber Valve Replacements  (5/8/23 - 5/15/23)

Capacity ~410k Impact ~277k (seg. 823 BH)

Maintenance Pig (M) 

Sta 827 to Sta 823 (4/18/23)

Capacity ~500k Impact ~187k (seg. 823 BH)

Maintenance Pig (M) 

MLV 823-1 to MLV 821R-101.1 (5/3/23)

Capacity ~775k Impact ~197k (seg. 822 BH)

Chemical Cleaning

MLV 523-1R to MLV 516-1 (5/1/23 - 5/9/23)

Capacity ~90k Impact ~223k (seg. 523 FH)

Install New Platform (M)

MLV 528-2 (6/17/23 - 8/30/23)

Capacity ~220k Impact ~83k (seg. 524 FH)

Annual ESD Test & Maintenance

Sta 827 (7/10/23 – 7/14/23)

Capacity ~525k Impact ~162k (seg. 823 BH)



Zone 1 (April - July)

STA. 836A

STA. 563A

ESD Valve Test

Sta 542 (4/18/23)

Capacity ~930k impact ~592k (seg. 542 BH)

MLV 47-4A thru MLV 48-4: Pipe Replacement (M) (2/27/23 - 5/10/23)

MLV 41-4 TO MLV 42-4: Anomaly Remediation  (3/6/23 - 5/19/23)

Capacity ~1137k impact ~104k (seg. 143 FH)

Sta 860: Annual ESD Test & Maintenance  (7/10/23 - 7/14/23)

Sta 860: Install New 12" Valve  (7/10/23 - 7/20/23)

Capacity ~910k Impact ~949k (seg. 860 BH)

MLV Replacement and Hydro Test

MLV 541-3 to MLV 542-3 (4/21/23 - 5/25/23)

Capacity ~1200k impact ~322k (seg. 542 BH)

Annual ESD Test & Maintenance

Sta 555 (5/8/23 – 5/13/23)

Capacity ~1130k impact ~410k (seg. 548 BH)

Maintenance Pig (M) 

Sta 834 to Sta 827 (4/18/23)

Capacity ~450k Impact ~271k (seg. 834 BH)

Annual ESD Test & Maintenance

Sta 563 (6/28/23)

Capacity ~1470k impact ~389k (seg. 860 BH)



Zone 2 & 3 (April - July)

STA. 875A

Annual ESD Test & Maintenance

Sta 875: Annual ESD Test & Maintenance  (4/18/23 - 4/20/23)

Capacity ~2375k Impact ~266k (seg. 187 BH)

MLV 119-2 to 118-3: Pig Runs - Cleaning / Gauge 4/20  (4/20/23)

MLV 118-3 to MLV 114-3D: Pig Runs - Cleaning/Gauge 4/20, Cal / 

IMU 6/20, Hardspot 6/22, EMAT 4/5, MFL-C 5/2 (04/03/23 - 06/22/23)

Capacity ~400k Impact ~428k (seg. 114 BH)

Sta 114: Unit 1D - Turbine Exchange  (5/22/23 - 5/26/23)

Capacity ~795k Impact ~123k (seg. 114 BH)

MLV 111-5 to MLV 200-3: High Priority Anomaly Remediation  (4/22/23 - 4/28/23)

Sta 106: Unit 1D - 4k Hr Inspection  (4/24/23 - 4/26/23)

Capacity ~2140k Impact ~501k (seg. 187 BH)

MLV 119-2 to 118-3: Pig Runs - MFL Combo 5/2  (5/2/23)

MLV 118-3 to MLV 114-3D: Pig Runs - Cleaning/Gauge 4/20, Cal / 

IMU 6/20, Hardspot 6/22, EMAT 4/5, MFL-C 5/2 (04/03/23 - 06/22/23)

Capacity ~475k Impact ~443k (seg. 114 BH)

Sta 114: Annual ESD Test, Switch Gear Blgd C  (5/8/23 - 5/11/23)

Sta 114: Sub-Station Maintenance  (5/11/23 - 5/12/23)

Capacity ~695k Impact ~223k (seg. 114 BH)

MLV 118-3 to MLV 114-3D: Pig Runs - Cleaning/Gauge 4/20, Cal / IMU 6/20, 

Hardspot 6/22, EMAT 4/5, MFL-C 5/2 (04/03/23 - 06/22/23)

Capacity ~592k Impact ~326k (seg. 114 BH)

Sta 119A: Unit 1A - Turbine 8k Inspection  (6/12/23 - 6/16/23)

Sta 119A: Annual ESD Test  (6/12/23 - 6/16/23)

Capacity ~790k Impact ~128k (seg. 114 BH)

MLV 114-3A to MLV 115-3: Drip Replacement  (7/10/23 -

7/23/23)

Capacity ~585k Impact ~333k (seg. 114 BH)

MLV 115-2 to 116-2: Anomaly Remediation  (7/24/23 - 8/7/23)

Capacity ~715k Impact ~203k (seg. 114 BH)



Zone 4 (April - July)

Annual ESD Test & Maintenance

Sta 204 (5/15/2023 - 5/19/23)

Capacity ~1385k impact ~452k (seg. 204 BH)

Annual ESD Test & Maintenance

Sta 315  (7/18/22 – 7/19/22)

Capacity ~1480k impact ~415k (seg. 315 BH)

MLV 317-1 to MLV 313-1: Pig run - MFL (6/22/23)

MLV 317-1 to MLV 313-1: Pig run - Cleaning (6/20/23)

Capacity ~1470k impact ~425k (seg. 315 BH)

BPS / Auxillary Automation Upgrade

Sta 307 (7/10/23 – 7/24/23)

Capacity ~1030k impact ~124k (seg. 307 BH)

MLV 309-1 to MLV 310-1: FORCE MAJEURE - Line 1 OOS  

(7/13/2022 - TBD)

Capacity ~1024k impact ~130k (seg. 307 BH, Sta 307)

MLV 307-1 to MLV 313-1: FORCE MAJEURE - Pressure 

Reduction (M) (7/27/2022 - TBD)

Capacity ~1024k impact ~130k (seg. 307 BH, Sta 313 West)

Annual ESD Test & Maintenance

Sta 209 (5/8/2023 - 5/12/23)

Capacity ~1520k impact ~317k (seg. 204 BH)

Annual ESD Test & Maintenance

Sta 200 (6/12/23 – 6/15/23)

Capacity ~1490k impact ~347 (seg. 204 BH)

Annual ESD Test & Maintenance

Sta 214 (6/26/23 – 6/30/23)

Capacity ~1600k impact ~237k (seg. 204 BH)

MLV 317-2 to MLV 315-2: Pig run - Cleaning (7/11/23)

MLV 317-2 to MLV 315-2: Pig run - MFL (7/13/23)

Capacity ~1095k impact ~800k (seg. 315 BH)



Zone 5 (April - July)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

Pig Runs – MLV 325-1 to MLV 329-1 (M)

(Cleaning/Gauge 8/23, ILI 8/25)

Capacity ~231k impact ~1371k (seg. 324 FH)

Annual ESD Test 

Station 245 (4/24/23 – 5/5/23)

Capacity ~840k impact ~158k (seg. 245 FH)

Borescope and Water Wash

Station 325 Unit 4A (5/31/23 – 6/1/22)

Capacity ~1450k impact ~158k (seg. 324 FH)

Anomaly Remediation

MLV 326-1 to MV 329-1 (4/24/23 – 5/6/23)

Capacity ~0k Impact ~634k (seg. 324 FH, MLV 330)

Annual ESD Test & Maintenance

Station 224 (5/16/23 – 5/17/23)

Capacity ~295k impact ~94k (seg. 224 FH)

Annual ESD Test & Maintenance

Station 229 (5/23/23 – 5/24/23)

Capacity ~225k impact ~164k (seg. 224 FH)

Annual ESD Test & Maintenance

Sta 230C (7/11/23 – 7/13/23)

Capacity ~215k impact ~528k (seg. 296 FH)

MLV 241-2 to MLV 242-2: Anomaly Remediation  (7/24/2023 - 7/29/23)

MLV 244-2 to MLV 245-2: Anomaly Remediation  (7/24/2023 - 7/29/23)

Capacity ~565k impact ~433k (seg. 245 FH)



Zone 6 (April - July)

MLV 266-1 to MLV 267-1: Anomaly Remediation  (4/24/23 - 5/6/23)

Capacity ~835k impact ~101k (seg. 261 FH)

MLV 261-1 to MLV 262-1: Anomaly Remediation  (6/28/23 - 7/3/23)

Capacity ~800k impact ~136k (seg. 261 FH)

MLV 254-1 to MLV 261-1: Pig Runs - Cleaning / Gauge (4/25/23)

MLV 254-1 to MLV 261-1: Pig Runs - MFL-A/Cal/IMU (4/27/23)

Capacity ~905k impact ~254k (seg. 260 FH)

MLV 261-2 TO MLV 267-2: Pig Runs - MFL-A (6/14/23)

MLV 261-2 TO MLV 267-2: Pig Runs - Cal/IMU (6/13/23)

MLV 264-1 to MLV 265-1: Anomaly Remediation  (6/12/23 - 6/20/23)

Capacity ~455k impact ~481k (seg 261 FH)

MLV 352-1 to MLV 353-1: Anomaly Remediation (05/08/23 - 05/20/23)

Capacity ~0k Impact ~85 k (seg. 355 BH)



Zone 0 (Future Significant Outages)

Pig Runs 

MLV 400-1 to MLV 409-1 

MLV 400-2 to 409-2

(Seg 101 BH, Sta 1)



Zone L (Future Significant Outages)

Line Lowering

MLV 510A-1 to MLV 519-1

(Seg 509 BH, MLV 510)



Zone 1 (Future Significant Outages)

MLV 540-1A to MLV 541-1: Pipe Replacement

MLV 541-1 to MLV 541-1A: Pipe Replacement and Hydro Test

MLV 541-1 to MLV 542-1: Hydro Test

MLV 540-2A to MLV 541-2: Pipe Replacement

MLV 541-2 to MLV 542-2: Pipe Replacement

(Seg 542 BH)



Zone 2 & 3 (Future Significant Outages)

Annual ESD Test & Maintenance

Sta 87

(Seg 187 BH)



Zone 4 (Future Significant Outages)

Annual ESD Test & Maintenance

Sta 313

(Seg 399 FH)



Zone 5 (Future Significant Outages)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

Install New Unit

Sta 325

(Seg 324 FH)



Zone 6 (Future Significant Outages)

Turbine Exchange (M)

Sta 265E



Arlington Storage Company

Seneca Lake Storage (M)

Automation Upgrade (6/15/23 to 6/30/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Storage (M)

Shut-In Test (5/1/23 to 5/5/23)

Thomas Corners Storage (M)

Shut-In Test (5/1/23 to 5/5/23)

Pig Run – Cleaning (7/18/23)

Pig Run – MFL (7/19/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station (M)

Unit 2 – Motor & Rotor (6/27/22 to 6/30/23)

Automation Upgrade (4/17/23 to 4/25/23)

Shut-In Test (4/17/23 to 4/25/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next Meeting – May 16, 2023


