
TGP Outages

May, June, July, and August

Customer Meeting via MS Teams

May 17, 2022

Presented by TGP Gas Operations



Agenda
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 Review of Upcoming Outages

—Remainder of May

—June

—July

—August

—Future Significant Outages

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (May - August)

STA. 3A

STA. 11A

Pressure Weld Replacement

MLV 29-1 to MLV 32-1 (5/3 to 5/21)

Capacity ~695k Impact ~180k (seg. 125 BH)

Pig Runs – MLV 32-2S to 25-2D

(Chem Cleaning 7/19 to 7/22, Gauge 7/22, AFD 7/26, 

EMAT 7/28, DEF 8/2, MDS 8/4)

Capacity ~728k Impact of ~147k (seg 132 BH)

Annual ESD Test & Maintenance

Sta 409 (6/3 to 6/6)

Capacity ~365k Impact ~195k (seg. 490 FH)

MLV 9-2D to MLV 17-2S: Anomaly Remediation (M) (5/9 - 6/11)

MLV 1-2D to MLV 5-2: Cleaning 6/6, Gauge 6/7, ILI 6/9 (06/06 - 06/09)

MLV 12-1 to MLV 13-1: Pressure Weld Replacement  (6/7 - 7/12)

MLV 5-2 and MLV 9-2S: Anomaly Remediation (06/13 - 10/07

Capacity ~930k Impact ~101k (seg. 109 BH)

Pig Runs MLV 9-1S to MLV 1-1D: Cleaning 5/23, Gauge 5/24, ILI 5/26

MLV 9-2D to MLV 17-2S: Anomaly Remediation (M) (5/9 - 6/11)

Capacity ~815k Impact ~211k (seg. 109 BH)

MLV 5-2 and MLV 9-2S: Anomaly Remediation (06/13 - 10/07

Capacity ~930k Impact ~96k (seg. 109 BH)

MLV-404-2 to MLV-406-2: Hydro Test  (7/12 - 9/2)

Capacity ~185k Impact ~204k (seg. 406 BH)



Zone L (May - August)

STA. 3A

STA. 11A

Station 827 (Alexandria): Annual ESD and 

Maintenance  (7/11 - 7/15)

Capacity ~530k Impact ~157k (seg. 823 BH)

Sta 823 to MLV 516: Maintenance Pig (M) (7/15)

Capacity ~135k Impact ~85k (seg. 509 BH)

MLV 511-1 to MLV 512-1: Line Lowering  (6/15 - 6/30)

Capacity ~0k impact ~220k (seg. 509 BH)



Zone 1 (May - August)

STA. 836A

STA. 563A

MLV 47-2D TO MLV 53-2C: Pig Runs - Cleaning/Gauge 7/8 -

7/11, BH Combo Tool 7/12, BH Hard Spot Tool 7/14 

Capacity ~900k impact ~126k (seg. 143 BH)

Annual ESD Test & Maintenance

Sta 555 (7/25 to 7/29)

Capacity ~1280k impact ~253k (seg. 548 BH)

MLV 541-3 to MLV 542-3: Pipe Replacement  (5/26 - 6/10)

Capacity ~865k impact ~589k (seg. 534 BH)

Sta 860: Annual ESD Test & Maintenance  (5/23 - 5/27)

Capacity ~1575k impact ~277k (seg. 860 BH)

Sta 54: Annual Substation Test  (8/16 - 8/18)

Capacity ~950k impact ~76k (seg. 143 BH)



Zone 2 & 3 (May - August)

STA. 875A

Annual ESD & Maintenance

Sta 106 (5/16 to 5/20)

Capacity ~2110k Impact ~542k (seg. 187 BH)

Annual ESD & Sub Station Inspection

Sta 96 (7/11/22 to 7/15)

Capacity ~2190k Impact ~462k (seg. 187 BH)

Annual ESD & Sub Station Inspection

Sta 110 (7/18 to 7/22)

Capacity ~2340k Impact ~312k (seg. 187 BH)

Annual ESD Test

Sta 871 (6/13)

Capacity ~2355k Impact ~297k (seg. 187 BH)

Pig Runs – MLV 200-3 to MLV 876-1 AFD 6/6, EMAT 6/8)

Capacity ~2240k Impact ~412k (seg. 187 BH)

Annual ESD Test & Maintenance

Sta 875 (6/28 – 6/30)

Capacity ~2275k Impact ~377k (seg. 187 BH)

Pig Runs – MLV 106-3 to MLV 96-3

(Cleaning 6/16, Caliper 6/21, MFL 6/23)

Capacity ~2290k Impact ~362k (seg. 187 BH)

Annual ESD

Sta 114 (5/19/22 to 5/20)

Capacity ~700k Impact ~218k (seg. 114 BH)

Annual ESD & Maintenance

Sta 118A (7/11/22 to 7/15)

Capacity ~820k Impact ~98k (seg. 114 BH)

Annual ESD & Maintenance

Sta 119A (6/06/22 to 6/10)

Capacity ~775k Impact ~143k (seg. 114 BH)

MLV 871-1 to MLV 876-1: Anomaly Remediation (08/01 - 09/03)

Capacity ~1670k Impact ~982k (seg. 187 BH)

Sta 114: Unit 1D - Solar 8k Inspection  (5/16/2022 - 5/18/2022)

Capacity ~800k Impact ~118k (seg. 114 BH)



Zone 4 (May - August)

Annual ESD Test & Maintenance

Sta 204 (5/23/22 to 5/27)

Capacity ~1405k impact ~432k (seg. 204 BH)

Sta 214 Annual ESD Test & Maintenance (6/6 to 6/10)

Sta 200 Station Automation Upgrade (6/7 to 6/14)

Sta 200 Annual ESD Test (6/7 to 6/14)

Capacity ~1575k impact ~262k (seg. 204 BH)

Sta 214 Auxiliary Generator (6/20

Capacity ~1600k impact ~237k (seg. 204 BH)

Annual ESD Test & Maintenance

Sta 219 (6/14/22 to 6/16)

Capacity ~1020k impact ~134k (seg. 307 BH)

Annual ESD Test & Maintenance

Sta 303A (6/20/22 to 7/1)

Capacity ~990k impact ~164k (seg. 307 BH)

Sta 307: Unit 2A - Foundation Anchor Bolt  

(5/17 - 5/24)

Capacity ~1130k impact ~24k (seg. 307 BH) Pig Runs – MLV 317-2 to MLV 319-2 

(Cleaning/Gauge 6/21, ILI 6/23)

Capacity ~1356k impact ~297k (seg. 317 BH)

Pig Runs – MLV 321-2 to MLV 325-2

(Cleaning/Gauge 6/7, ILI 6/23)

Capacity ~880k impact ~1053k (seg. 321 FH)

Annual ESD Test & Maintenance

Sta 307 (7/12)

Capacity ~965k impact ~189k (seg. 307 BH)

Sta 317: Unit 1C - Unit Exchange  (8/15 - 8/19)

Capacity ~1385k impact ~268k (seg. 317 BH)

Annual ESD Test & Maintenance

Sta 230C (8/2/22 to 8/3)

Capacity ~370k impact ~373k (seg. 296 FH)



Zone 5 (May - August)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

Anomaly Remediation

MLV 230-1 to MLV 237-1 (6/27 to 7/22

Capacity ~0k impact ~485 k (seg. 233 FH)

STA. 405A

Anomaly Remediation 

MLVS 230B-102 to MLV 230B-104 (6/01 to 6/04)

MLVS 230B-105 (6/01 to 6/04)

Capacity ~585k impact ~158k (seg. 296 FH)

Pig Runs – MLV 237-1 to MLV 245-1

(Cleaning/Gauge 6/6, Caliper/MLF-C 6/8)

Capacity ~775k impact ~223k (seg. 245 FH)

Pig Runs – MLV 325-1 to MLV 329-1 (M)

(Cleaning/Gauge 5/31, ILI 6/2)

Capacity ~1341k impact ~261k (seg. 324 FH, MLV 324)

Pig Runs – MLV 329-1 to MLV 336-1 (M)

(Cleaning/Gauge 5/10, Caliper MFL-A 5/12, MFL-C 5/16, EMAT 5/18)

Capacity ~431k impact ~197k (seg. 324 FH, MLV 330)

Station 237: Annual ESD Test  (08/08)

Capacity ~900k impact ~98k (seg. 245 FH)

Sta 325: Unit 3A - Water Wash & Borescope  (5/24)

Sta 325: Unit 4A - Water Wash & Borescope  (5/25)

Capacity ~1440k impact ~162k (seg. 324 FH, MLV 324)

Sta 241: Annual ESD Test  (6/14)

Capacity ~790k impact ~208k (seg. 245 FH)

MLV 221-1 to MLV 223-1: Anomaly Remediation 

(M) (6/6/2022 - 6/24)

Capacity ~0k impact ~177k (seg. 224 BH)

Annual ESD Test

Sta 230C (8/2 to 8/3)

Capacity ~370k impact ~373k (seg 296 FH)



Zone 6 (May - August)

MLV 261-1 to MLV 267-1 Anomaly Remediation (6/20 to 7/15)

Capacity ~745k impact ~190k (seg. 261 FH)

Sta 264: Units 1C, 2C - Water Wash  (5/18)

Capacity ~765k impact ~170k (seg. 261 FH)

Sta 261: Unit 2D - Oil Cooler Gaskets  (7/12 - 7/13)

Capacity ~970k impact ~188k (seg. 260 FH)



Zone 0 (Future Significant Outages)

Sta 17: Annual ESD Test  (9/1)

Hydro Test

MLV-404-2 to MLV-406-2 (7/12 to 9/02)

MLV-406-2 to MLV-407-2 (9/03 to 10/11)



Zone L (Future Significant Outages)

Pipe Replacement

MLV 828-1 to MLV 829-1 (TBD) 

Maintenance Pig (M)

MLV 500-1 to Sta 823 (11/8)
Maintenance Pig (M)

Sta 834 to Sta 827 (10/12)

Sta 827 to Sta 823 (10/12)



Zone 1 (Future Significant Outages)

Pipe Replacement

MLV 559-1A to MLV 561-1 

MLV 559-2A to MLV 561-2 

MLV 562-1 to MLV 563-1 

MLV 562-2 to MLV 563-2 

MLV 563-1A to MLV 564-1BR 

MLV 563-2A to MLV 564-2BR 

Pipe Replacement

MLV 860-1 to MLV 861-1 

MLV 861-1 to MLV 862-1

MLV 863-1 to MLV 864-1

MLV 864-1A to MLV 865-1

MLV 865-1 to MLV 865-1BR

Vibration / Pipe Mods

Sta 546 (10/03 to 10/09)

Annual ESD Test

Sta 550 (11/1 to 11/2)

Vibration / Pipe Mods

Sta 550 (9/12 to 10/21)

Filter Separator Valves and Relief Valves

Sta 542 (10/17 to 11/06)



Zone 2 & 3 (Future Significant Outages)

Turbine Service & Filter Change Out

Sta 114 Unit 1D (10/3 to 10/5)

Turbine Service & Filter Change Out

Sta 118A Unit 1A (10/10 to 10/12)

Anomaly Remediation

MLV 871-1 to MLV 876-1

Turbine Change Out

Sta 106 Unit 1D (9/11 to 9/18)

Voith Exchange

Sta 110 Unit 7A (9/12 to 9/23)

Turbine Service & Filter Change Out

Sta 119 Unit 1A (10/17 to 10/19)



Zone 4 (Future Significant Outages)

Maintenance Pig (M)

MLV 319-1 to MLV 317-1 (10/1)

MLV 319-1 to MLV 321-1 (9/13)

MLV 319-2 to MLV 321-2 (9/15)

MLV 320-3A to MLV 321-3BR (9/20)

MLV 322-3A to MLV 323-3A (8/30)



Zone 5 (Future Significant Outages)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

Maintenance Pig 

Sta 313 to Sta 237 (9/20)

Filter / Scrubber Maintenance 

Sta 405A (9/20)



Zone 6 (Future Significant Outages)

Turbine Controls Upgrade (M)

Sta 265E – Unit 1A (10/1 to 10/28)

MLV 262-1 to MLV 264-1 Pipe Replacement (9/8 to 9/17)

MLV 265-1 to MLV 266-1 Pipe Replacement (9/18 to 9/22)

MLV 266-1 to MLV 267-1 Pipe Replacement (9/23 to 9/30)



Arlington Storage Company

Seneca Lake Storage (M)

Shut-in Test (6/6/2022 to 6/13/2022)

Automation Upgrade (6/07/2022 to 7/01/2022)

Dehy Maintenance (8/22/2022 to 8/26/2022)

Relief Valve Testing (9/20/2022)

Point to Point and Trans Cals (9/21/2022)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Storage (M)

Dehy Maintenance (9/12/2022 to 9/16/2022)

Relief Valve Testing (9/27/2022)

Point to Point and Trans Cals (9/28/2022)

Thomas Corners Storage (M)

'Units 1 & 2 - 2k Hour Adjust Power Valves (5/17/2022 to 5/18/2022)

Dehy Maintenance (8/29/2022 to 9/2/2022)

Relief Valve Testing (9/22/2022)

Point to Point and Trans Cals (9/23/2022)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline

Twist Run Lateral (M)

Pig runs - Cleaning/Gauge 5/17, ILI 5/18

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next Meeting – June 21, 2022


