
TGP Outages

August, Sept, Oct and Nov

Customer Meeting via MS Teams

August 15, 2023

Presented by TGP Gas Operations



Agenda

2

 Review of Upcoming Outages

—Remainder of August

—September

—October

—November

—Future Significant Outages

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (August - November)

STA. 3A

STA. 11A

MLV 400-2 to MLV 409-2: Pig Run - Cleaning (M) (8/25/23)

MLV 400-2 to MLV 409-2: Pig Run - Cleaning (M) (8/28/23)

MLV 400-2 to MLV 409-2: Pig Run - Cleaning (M) (8/30/23)

MLV 400-2 to MLV 409-2: Pig Run - Gauge (M) (9/1/23)

Capacity ~183k Impact ~187k (seg. 101 BH)

MLV 11-1 TO MLV 12-1: Pressure Weld Replacement (M) (5/16/2023 - 7/24/23)

MLV 13-1 TO MLV 17-1: Pressure Weld Replacement (M) (4/27/2023 - 7/28/23)

Capacity ~799k Impact ~229k (seg. 109 BH)

MLV 409A-1101L to MLV 409A-1103: Pig Run - Maintenance (M) (10/17/23)

Capacity ~200k Impact ~174k (seg. 491 FH)

MLV 409A-901L to MLV 409A-902: Pig Run - Maintenance (M) (10/19/23)

Capacity ~140k Impact ~137k (seg. 492 FH)

MLV 9-1D TO MLV 17-1S: Pig Runs - Cleaning (M) (9/26/23 – 9/29/23)

MLV 9-1D TO MLV 17-1S: Pig Runs - Gauge (M) (9/29/23)

MLV 9-1D TO MLV 17-1S: Pig Runs - MFL-C (M) (10/3/23)

MLV 9-1D TO MLV 17-1S: Pig Runs - MFL-S (M) (10/5/23)

Capacity ~718k Impact ~310k (seg. 109 BH)

MLV 17-3D TO MLV 20-3A: Pig Runs – Chem Clean (M) (10/03 to 10/06/23)

MLV 17-3D TO MLV 20-3A: Pig Runs - Gauge (M) (10/06/23)

MLV 17-3D TO MLV 20-3A: Pig Runs - MFL-C (M) (10/10/23)

MLV 17-3D TO MLV 20-3A: Pig Runs - EMAT (M) (10/12/23)

Capacity ~611k Impact ~263k (seg. 125 BH)

MLV 706-1 to MLV 700-1: Pig Run - Maintenance  (10/3/2023)

Capacity ~102k Impact ~220k (seg. 700 FH)

MLV 400-2 to MLV 409-2: Pig Run - CLP/MFL/IMU (M) (9/6/23)

MLV 400-2 to MLV 409-2: Pig Run - EMAT (M) (9/14/23)

MLV 400-2 to MLV 409-2: Pig Run - MFL-C (M) (9/12/23)

Capacity ~140k Impact ~230k (seg. 406 BH)

MLV 1-1 to MLV 9-1: Pig Run - Maintenance  (11/14/23)

MLV 5-3 to MLV 9-3: Pig Run - Maintenance  (11/15/23)

MLV 1-2 to MLV 9-2: Pig Run - Maintenance  (11/16/23)

Capacity ~677k Impact ~390k (seg. 109 BH)



Zone L (August - November)

STA. 3A

STA. 11A MLV 510A-1 to MLV 511-1: Line Lowering (M) (10/14/23 - 10/27/23)

MLV 511-1 to MLV 512-1: Line Lowering  (10/14/23 - 11/12/23)

MLV 512-1 to MLV 513-1: Line Lowering (M) (10/10/23 - 11/05/23)

MLV 513-1 to MLV 514-1: Line Lowering (M) (10/10/23 - 11/05/23)

MLV 514-1 to MLV 515-1: Line Lowering  (10/06/23 - 10/29/23)

Capacity ~0k Impact ~191k (seg. 509 BH)

MLV 515-1 to MLV 515-1A: Line Lowering (M) (10/06/23 - 10/29/23)

MLV 515-1A to MLV 516-1: Line Lowering (M) (10/06/23 - 10/22/23)

MLV 516-1 to MLV 517-1: Line Lowering (M) (10/02/23 - 10/13/23)

MLV 517-1 to MLV 518-1: Line Lowering  (10/02/23 - 10/13/23)

MLV 518-1 to MLV 519-1: Line Lowering  (10/02/23 - 10/12/23)

Capacity ~0k Impact ~191k (seg. 515 BH)

MLV 834-1 TO MLV 827-1: Pig Runs - Chemical Cleaning (M) (9/19/23 - 9/22/23)

MLV 834-1 TO MLV 827-1: Pig Runs - Gauge (M) (9/22/23)

MLV 834-1 TO MLV 827-1: Pig Runs - MFL-C (M) (9/26/23)

MLV 834-1 TO MLV 827-1: Pig Runs - EMAT (M) (9/28/23)

Capacity ~140k Impact ~547k (seg. 823 BH)

Sta 827 to Sta 823: Maintenance Pig (M) (9/22/23)

Capacity ~500k Impact ~187k (seg. 823 BH)

MLV 524 to Sta 527: Pressure Regulation and OPP (M) (10/02/23 - 10/30/23)

MLV 528-1: Install New Platform  (10/28/23 - 12/04/23)

MLV 528-2 & MLV 528-3: Install New Platform (M) (8/13/23 - 10/26/23)

MLV 530-2 to MLV 531-2: Anomaly Remediation  (10/02/2023 - 10/08/23)

Capacity ~0k Impact ~524k (seg. 524 FH)

MLV 500-1 to Sta 823  Pig Runs

Maintenance (11/07/23)

Capacity ~200k Impact 85k (seg 501 FH)



Zone 1 (August - November)

STA. 836A

STA. 563A

MLV 535-1 to MLV 536-1: Pipe Replacement  (9/19/23 - 11/15/23)

MLV 535-2 to MLV 536-2: Pipe Replacement  (8/25/23 - 9/18/23)

MLV 540-1A to MLV 541-1: Pipe Replacement  (9/15/23 - 10/06/23)

MLV 540-2A to MLV 541-2: Pipe Replacement  (8/21/23 - 9/14/23)

MLV 538-1 TO MLV 539-1: Anomaly Remediation  (9/25/23 - 9/29/23)

MLV 542-2 TO MLV 543-2: Anomaly Remediation  (9/29/23 - 10/03/23)

MLV 536-3 to MLV 538-3: Pig Runs - Cleaning (M) (9/05/23 - 9/11/23)

MLV 536-3 to MLV 538-3: Pig Runs - MFL (M) (10/05/23)

Capacity ~960k impact ~562k (seg. 542 BH)

MLV 535-2 to MLV 536-2: Pipe Replacement  (8/25/23 - 9/18/23)

MLV 540-2A to MLV 541-2: Pipe Replacement  (8/21/23 - 9/14/23)

Capacity ~960k impact ~562k (seg. 542 BH)
MLV 847-1 to 848-1: Anomaly Remediation  (8/29/23 - 9/15/23)

Capacity ~0k Impact ~621k (seg. 847 FH)

MLV 560-2 to MLV 561-2: Class Change and Hydrotest (10/24/23 - 11/14/23)

Capacity ~1525k impact ~334k (seg. 860 BH)

MLV 40-3 to MLV 47-3: Pig Run - Maintenance  (8/15/23)

Capacity ~400k Impact ~631k (seg. 143 BH)

Bear Creak Storage Shut In Test

10/17/23 – 10/23/23

MLV 47-2D TO MLV 53-2CR: Pig Runs - Cleaning & Gauge 8/17/23)

MLV 47-2D TO MLV 53-2CR: Pig Runs - AFD (8/22/23)

MLV 47-2D TO MLV 53-2CR: Pig Runs - EMAT (8/24/23)

Capacity ~616k Impact ~415k (seg. 143 BH)

MLV 538-1 to MLV 542-1: Pig Runs - Cleaning (M) (11/06/23 to 11/10/23)

MLV 538-1 to MLV 542-1: Pig Runs - Hard Spot (M) (11/16/23)

MLV 538-1 to MLV 542-1: Pig Runs - MFL (M) (11/14/23)

Capacity ~1315k Impact ~317k (seg. 542 BH)



Zone 2 & 3 (August - November)

STA. 875A

MLV 114-3A to MLV 115-3: Drip Replacement  (9/15/23 - 9/30/23)

MLV 114-3A to MLV 115-3: High Priority Anomaly Remediation (M) (8/21/23 - 9/30/23)

MLV 116-3 to MLV 117-3: High Priority Anomaly Remediation  (8/21/23 - 9/30/23)

Capacity ~580k Impact ~338k (seg. 114 BH)

MLV 100-3 to MLV 101-3: Class Change and Pipe Replacement  (9/12/23 - 9/26/23)

MLV 106-3C to MLV 107-3: Class Change  (4/17/23 - 7/01/24)

MLV 868-2 to MLV 869-2: Class Change and Pipe Replacement  (9/12/23 - 9/26/23)

Sta 87: Building E - Alignment  (9/26/23)

Sta 871: Unit 3A - Compressor Unloader Replacement  (9/18/23 - 9/29/23)

Sta 96: Unit 2D - Automation Upgrade  (9/04/23 - 9/16/23)

Capacity ~2170k Impact ~471k (seg. 187 BH)

MLV 106-5BL to MLV 107-5: Anomaly Remediation  (10/26/23 - 11/10/23)

Sta 106: Unit 1D - 8k Hr Inspection  (11/7/23 - 11/10/23)

Capacity ~2639k Impact ~91k (seg. 187 BH)

MLV 100-3 to MLV 101-3: Class Change and Pipe Replacement  (9/12/23 - 9/26/23)

MLV 106-3C to MLV 107-3: Class Change  (4/17/23 - 7/01/24)

MLV 868-2 to MLV 869-2: Class Change and Pipe Replacement  (9/12/23 - 9/26/23)

Sta 87: Building E - Alignment  (9/26/23)

Sta 871: Unit 3A - Compressor Unloader Replacement  (9/18/23 - 9/29/23)

Sta 96: Unit 2D - Automation Upgrade  (9/04/2023 - 9/16/23)

Capacity ~2230k Impact ~411k (seg. 187 BH)

Sta 114: Unit 1D - Turbine Inspection  (10/23/23 - 10/26/23)

Capacity ~800k Impact ~118k (seg. 114 BH)



Zone 4 (August - November)

MLV 216-2 to MLV 217-2: Class Change  (10/1/232 - 10/31/23)

Sta 204: Unit 1A - Crankcase Inspection  (10/2/23 - 10/5/23)

Capacity ~1600k impact ~237k (seg. 204 BH)

Sta 321: Turbo Compressor Tie-In  (7/18/23 - 8/18/23)

Capacity ~1595k Impact ~339k (seg. 321 FH)

MLV 321-1 to MLV 325-1: Pig run - Cleaning (8/22/23)

MLV 321-1 to MLV 325-1: Pig run - MFL (8/24/23)

Capacity ~1566k Impact ~368k (seg. 321 FH)

Sta 321: Electrical Tie-In  (9/04/23 - 9/10/23)

Capacity ~1595k Impact ~339k (seg. 321 FH)

Annual ESD Test & Maintenance

Sta 219  (8/21/23 – 8/25/23)

Capacity ~795k impact ~359k (seg. 307 BH)

Harrison Storage Shut In Test

10/30/23 – 11/03/23

Ellisburg Storage Shut In Test

10/09/23 – 10/13/23

Hebron Storage Shut In Test

10/09/23 – 10/13/23
MLV 307-1 to MLV 308-1: Anomaly Remediation  (9/25/23 - 10/9/23)

MLV 308-1 to MLV 309-1: Anomaly Remediation  (10/10/23 - 10/18/23)

MLV 309-1 to MLV 310-1: Anomaly Remediation  (10/19/23 - 11/8/23)

Capacity ~1075k impact ~79k (seg. 307 BH)



Zone 5 (August - November)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

MLV 244-2 to MLV 245-2: Anomaly Remediation  (7/24/23 - 7/29/23)

Sta 245: Unit 7A - Turbo Charger Replacement  (8/30/22 - 10/31/23)

Capacity ~680k impact ~318k (seg. 245 FH)

MLV 237-1 TO MLV 245-1: Pig Runs - Cleaning/Gauge (9/19/23)

MLV 237-1 TO MLV 245-1: Pig Runs - EMAT (9/21/23)

Capacity ~850k impact ~168k (seg. 237 FH)

Station 224: Scrubber Inspections & Filter Change  (8/29/23 - 8/30/23)

Capacity ~50k impact ~50k (seg. 224 BH)

Station 230C: Scrubber / Filter Inspection (M) (9/12/23 - 9/13/23)

Capacity ~220k impact ~523k (seg. 296 FH)

Sta 313 to Sta 237: Maintenance Pig  (9/19/23)

Sta 405A: Filter/Scrubber Change  (9/20/23)

Capacity ~350k impact ~453k (seg. 299 FH)

MLV 324-1A to MLV 326-1: Install New Sta 325 Unit  (9/05/23 - 9/09/23)

MLV 327-1A to MLV 328-1: Install New Sta 327  (9/06/23 - 9/13/23)

MLV 327-2A to MLV 328-2: Install New Sta 327  (9/15/23 - 9/22/23)

Sta 325: Install New Unit  (9/05/23 - 9/27/23)

Capacity ~1420k impact ~188k (seg. 324 FH)

Sta 237: Scrubber Inspection Filter Change  (9/26/23)

Capacity ~360k impact ~110k (seg. 233 FH)

Sta 405A: Unit 1A - 8K Solar Turbine Borescope Inspection  (10/17/23)

Sta 405A: Unit 1A - Water Wash  (10/16/23)

Capacity ~710k impact ~93k (seg. 299 FH)

Sta 313 Coudersport: Annual ESD Test  (9/05/23 - 9/06/23)

Capacity ~603k impact ~200k (seg. 299 FH)

MLV 230-1BL to MLV 237-1R: Pig Run - Maintenance (M) (10/10/20)

Capacity ~145k impact ~325k (seg. 233 FH)



Zone 6 (August - November)

Station 261 Agawam: Unit 2D - Intake Damper  (8/15/23 - 8/16/23)

Capacity ~750k impact ~186k (seg. 261 FH)

MLV 254-1 to MLV 261-1: Pig Runs - Cleaning & Gauge: (9/26/23)

MLV 254-1 to MLV 261-1: Pig Runs - EMAT: (9/28/23)

Capacity ~985k impact ~228k (seg. 256 FH)

Station 261 Agawam: Unit 1C - BAM 2.0 Sensor Package Upgrade  (9/18/23 - 9/20/23)

Capacity ~750k impact ~186k (seg. 261 FH)

Sta 264 Charlton: Annual ESD Test  (10/9/23)

Station 261 Agawam: Annual ESD Test (M) (10/10/23 - 10/12/23)

Capacity ~595k impact ~341k (seg. 261 FH)

Turbine Exchange (M)

Sta 265E (10/07/23 to 10/14/23)



Zone 0 (Future Significant Outages)

MLV 36-2 to MLV 37-2 Class Change / Wrinkle Bend Replacement

Seg 132 BH (Sta 40 South of Carthage)



Zone L (Future Significant Outages)



Zone 1 (Future Significant Outages)

MLV 47-3A to MLV 48-3 Class Change

Seg 143 BH



Zone 2 & 3 (Future Significant Outages)

8k Hr Inspection

Sta 875 Unit 1A (12/04/23 to 12/06/23)

Seg 187 BH

Turbine Inspection

Sta 118 Unit 1A (12/04/23 to 12/06/23)

Seg 114 BH



Zone 4 (Future Significant Outages)



Zone 5 (Future Significant Outages)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)



Zone 6 (Future Significant Outages)



Arlington Storage Company
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Adrian Storage Pig Runs (M)

8” & 10”/12” Lines – Cleaning, MFL (9/05/23 to 9/20/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station (M)

Unit 2 – Motor & Rotor (6/27/22 to 9/29/23)

VFDS Preventative Maintenance (8/22/23 to 8/23/23)

Annual Relief Valve Testing & Maintenance (9/11/23 to 9/13/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next and Final Summer Meeting – September 26, 2023


