
TGP Outages

August, Sept, Oct and Nov

Customer Meeting via MS Teams

August 16, 2022

Presented by TGP Gas Operations



Agenda
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 Review of Upcoming Outages

—Remainder of August

—September

—October

—November

—Future Significant Outages

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (August - November)

STA. 3A

STA. 11A MLV 12-1 to MLV 13-1: Pressure Weld Replacement  (6/18/22 – 8/17/22)

MLV 5-2 and MLV 9-2S: Anomaly Remediation (7/13/22 - 10/07/22)

MLV 13-2 to MLV 14-2: Anomaly Remediation (M) (8/10/2022 - 8/20/2022)

Capacity ~915k Impact ~111k (seg. 109 BH)

Hydro Test

MLV-404-2 to MLV-406-2  (7/12/22 - 9/02/22)

Capacity ~180k Impact ~209k (seg. 406 BH)

Hydro Test

MLV-406-2 to MLV-407-2 (M) (9/03/22 - 10/11/22)

Capacity ~180k Impact ~209k (seg. 406 BH)

Pipe Replacement 

MLV 409A-101BL to MLV 409A-101B (8/08/22 – 9/23/22)

Capacity ~525k Impact ~35k (seg. 490 FH)

Annual ESD Test

Sta 17 (9/01/22)

Capacity ~710k Impact ~165k (seg. 109 BH)

Emergent Repair

MLV 2 to MLV 3 (8/11/22 - TBD)

Capacity ~576k Impact ~150k (seg. 101 BH, MLV 3)

Preventative Maintenance 

Sta 409A: Units 1A & 2A - (10/5/2022 - 10/10/2022)

Capacity ~205k Impact ~65k (seg. 492 FH)



Zone L (August - November)

STA. 3A

STA. 11A

Maintenance Pig (M) 

Sta 827 to Sta 823: (10/12/22)

Capacity ~460k Impact ~227k (seg. 823 BH)

Line Lowering

MLV 510A-1 to MLV 512-1 (M) (9/20/2022 - 9/29/2022)

Capacity ~0k Impact ~220k (seg. 509 BH)

Pig Runs Sta 823 to MLV 516

Cleaning / Gauge 7/18 - 7/20, Caliper 7/25, AFD 7/28 

(10/12/22 - 10/12/22)

Capacity ~150k Impact ~70k (seg. 509 BH)

Maintenance Pig (M) 

Sta 500-1 to Sta 823 (MLV 507-1) (11/8/2022)

Capacity ~175k Impact ~110k (seg. 501 FH)



Zone 1 (August - November)

STA. 836A

STA. 563A

Vibration / Pipe Mods  

Sta 550 (10/10/2022 - 10/30/22)

Capacity ~1000k impact ~533k (seg. 548 BH)

Annual Substation Test

Sta 54 (8/16/22 - 8/18/22)

Capacity ~900k impact ~126k (seg. 143 BH)

Shallow Pipe Lowering (M)

MLV 843-1 to MLV 845-1 (9/12/22 – 10/8/22)

Capacity ~0k Impact ~316k (seg. 847 BH)

Maintenance Pig (M) 

Sta 834 to Sta 827: (10/12/22)

Capacity ~460k Impact ~261k (seg. 834 BH)

Annual ESD Test

Sta 836 (8/23/22)

Capacity ~485k impact ~236k (seg. 834 BH)

Pig Runs MLV 47-2D TO MLV 53-2C 

Cleaning/Gauge 9/6 – 9/8, TDW MDS 9/10 

Capacity ~935k impact ~91k (seg. 143 BH)

Anomaly Remediation 

MLV 41-3A to MLV 42-3 (10/18/22 – 10/22/22)

Sta 54: Annual ESD Test  (10/18/2022 - 10/20/2022)

Capacity ~780k impact ~246k (seg. 143 BH)

Vibration / Pipe Mods  

Sta 546 (9/19/2022 - 10/09/22)

Capacity ~1300k impact ~285k (seg. 542 BH)

Vibration / Pipe Mods  

Sta 542 (10/10/2022 - 10/30/22)

Capacity ~905k impact ~610k (seg. 542 BH)

Pipe Replacement MLV 559-2° to MLV 560-2 (10/18/2022 –

11/23/22)

Pig Runs MLV 866-1B to MLV 860-1: - Cleaning / Gauge 7/21, 

Caliper 7/26, MFL-A 7/28, Hard Spot Tool 8/2 (10/27/22 -

10/27/22) 

Sta 860: Units 1B - Top End Overhaul  (9/26/2022 - 10/31/2022)

Capacity ~1500k impact ~352k (seg. 860 BH)

Unit Maintenance

Sta 546 Unit 7A (2/01/22 – 8/31/22)

Capacity ~1375k impact ~140k (seg. 542 BH)



Zone 2 & 3 (August - November)

STA. 875A

Anomaly Remediation MLV 871-1 to MLV 876-1 (8/01/22 -

9/03/22)

Anomaly Remediation MLV 87-2 to MLV 96-2 (6/13/2022 -

8/26/2022)

Unit Overhaul Sta 106: Unit 8B - (5/4/2022 - 9/1/2022)

Capacity ~1565k Impact ~1087k (seg. 187 BH)

Turbine Exchange Sta 106 Unit 1D - (9/11/22 - 9/19/22)

Drip Replacement MLV 106-4 to MLV 107-4 (9/7/2022 - 9/28/2022)

Anomaly Remediation MLV 96-2 to MLV 102-2 (09/05/22 -

09/28/22)

Capacity ~2545k Impact ~107k (seg. 187 BH)

Sta 114: Building C ATS Maintenance  (9/12/2022 -

9/13/2022)

Sta 114: Building C Substation Maintenance  

(9/14/2022 - 9/16/2022)

Capacity ~700k Impact ~218k (seg. 114 BH)

Sta 114: Unit 1D - Solar 8k Inspection  (10/31/2022 -

11/2/2022)

Capacity ~840k Impact ~117k (seg. 114 BH)



Zone 4 (August - November)

Unit Exchange  

Sta 317: Unit 1C (8/15/22 - 8/19/22)

Capacity ~1385k impact ~268k (seg. 317 BH)

Station Filter Change Out for the Scrubber Filters

Sta 214  (8/22/22 - 8/24/22)

Sta 209  (8/25/22 - 8/27/22)

Capacity ~1448k impact ~389k (seg. 204 BH)

Station Filter Change Out for the Scrubber Filters

Sta 204  (8/29/22 - 8/31/22)

Capacity ~1405k impact ~432k (seg. 204 BH)

Annual ESD Test & Maintenance

Sta 313 (9/06/22)

Capacity ~600k impact ~206k (seg. 399 FH)

Pig Runs – Maintenance

MLV 319-2 to MLV 321-2 (9/15/22)

Capacity ~1245k impact ~688k (seg. 321 FH)

Install New ESD Bottle

Sta 321 (10/17/22 – 10/24/22)

Capacity ~1555k impact ~378k (seg. 321 FH)

UPS Replacement Sta 200 (9/13/2022)

Capacity ~1575k impact ~262k (seg. 204 BH)

MLV 208-4 to MLV 209-4: Install New Meter Tee 

(REX Big Muskie Guernsey Pin 412802)  (9/19/2022 

- 9/23/2022)

Capacity ~1650k impact ~187k (seg. 204 BH)

MLV 309-1 to MLV 310-1: FORCE MAJEURE - Line 1 OOS  

(7/13/2022 - TBD)

Capacity ~1020k impact ~134k (seg. 307 BH, Sta 307)

MLV 307-1 to MLV 313-1: FORCE MAJEURE - Pressure 

Reduction (M) (7/27/2022 - TBD)

Capacity ~1020k impact ~134k (seg. 307 BH, Sta 313 West)



Zone 5 (August - November)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

Pig Runs – MLV 325-1 to MLV 329-1 (M)

(Cleaning/Gauge 8/23, ILI 8/25)

Capacity ~231k impact ~1371k (seg. 324 FH, MLV 324)

Annual ESD Test 

Station 224 (8/23/22 – 8/24/22)

Capacity ~290k impact ~99k (seg. 224 FH)

Annual ESD Test 

Station 229 (8/30/22 – 8/31/22)

Capacity ~240k impact ~149k (seg. 224 FH)

Sta 405A: Filter/Scrubber Change  (9/20/22)

Sta 313 to Sta 237: Maintenance Pig  (9/20/22)

Capacity ~690k impact ~113k (seg. 299 FH)

Protective Device Tests 

Station 230C: Unit 1A to 4A - (9/12/2022 to 9/15/22)

Capacity ~605k impact ~138k (seg. 296 FH)

Water Wash & 4k Inspection 

Sta 405A: Unit 1A - (10/3/2022 - 10/4/2022)

Capacity ~690k impact ~113k (seg. 299 FH)



Zone 6 (August - November)

Sta 261: Unit 5A, 1C, 2D - Protective Devices (09/06/22 - 09/08/22)

Sta 261: Unit 4A - Electrical Inspection (M) (9/22/22)

Capacity ~975k impact ~183k (seg. 260 FH)

Pipe Replacement

MLV 262-1 to MLV 267-1 (9/8/22 – 9/30/22)

Capacity ~750k impact ~185k (seg. 261 FH)

Annual ESD Test (M)

Sta 261 (10/11/22)

Capacity ~970k impact ~188k (seg. 260 FH)

Annual ESD Test (M)

Sta 264 (10/18/22)

Capacity ~580k impact ~355k (seg. 261 FH)

Turbine Controls Upgrade (M)

Sta 265E – Unit 1A (10/01/22 to 10/28/22)

Water Wash & Borescope

Sta 264 Units 1C & 2C ( 8/15/22 – 8/18/22)

Capacity ~705k impact ~230k (seg 261 FH)

Anomaly Remediation

MLV 261-1 to MLV 267-1 (8/3/22 – 9/30/22)

Capacity ~740k impact ~195k (seg. 261 FH)

MLV 329-1 High Priority Anomaly (M)

(9/6/2022 – 9/11/2022)

Capacity ~0k Impact ~628k (seg. 324 FH, MLV 329)



Zone 0 (Future Significant Outages)

Pig Runs MLV 36-1LAR to MLV 36-1TXL

Gauge 12/27/22, Caliper 12/28/22, MFL 12/28/22

Sta 409: Station Vent Mods & Unit Inspections



Zone L (Future Significant Outages)



Zone 1 (Future Significant Outages)



Zone 2 & 3 (Future Significant Outages)



Zone 4 (Future Significant Outages)



Zone 5 (Future Significant Outages)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)



Zone 6 (Future Significant Outages)



Arlington Storage Company

Seneca Lake Storage (M)

Automation Upgrade (9/05/22 to 9/30/22)

Relief Valve Testing (9/06/22 to 9/07/22)

Point to Point and Trans Cals (9/21/22)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Storage (M)

Relief Valve Testing (9/08/22 to 9/09/22)

Point to Point and Trans Cals (9/28/22)

Thomas Corners Storage (M)

Relief Valve Testing (9/09/22 to 9/10/22)

Point to Point and Trans Cals (9/23/22)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station (M)

Substation Inspection (9/12/22)

Unit 1 – Winding (6/27/22 – 9/09/22)

Unit 2 – Transformer (6/27/22 – 10/28/22)

Relief Valve Testing (9/12/22 – 9/14/22)

Stagecoach NS1 Station (M)

Electeical Inspection (8/23/22)

Stagecoach NS2 Station (M)

Electeical Inspection (9/12/22)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next Meeting – September 20, 2022


