
TGP Outages

Aug, Sept, Oct and Nov

Customer Meeting via MS Teams

August 20, 2024

Presented by TGP Gas Operations



Agenda
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 Review of Upcoming Outages

—Remainder of August

—September

—October

—November

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps

5

Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (August - November)

STA. 3A

STA. 11A

Sta 17: Annual ESD Test (M) (10/9/2024)

Capacity ~738k Impact ~135k (seg. 117 BH)

MLV 706-1 to MLV 700-1: Pig Run - Maintenance (M) (11/7/2024)

Capacity ~215k Impact ~107k (seg. 700 FH)

MLV 18-2A TO MLV 20-2A: Class Change / Wrinkle Bend Replacement (M) 

(9/1/2024 - 10/31/2024)

MLV 25-3D to MLV 32-3S: Pig Runs - Cleaning/Gauge (8/27/2024)

MLV 25-3D to MLV 32-3S: Pig Runs - MFL Combo / Hard Spot (8/29/2024)

MLV 25-2 to MLV 32-2: Pig Run - Maintenance  (9/3/2024)

Capacity ~373k Impact ~500k (seg. 125 BH)

MLV 5-2 to MLV 1-2D: Pig Runs - Cleaning (M) (9/10/2024)

MLV 5-2 to MLV 1-2D: Pig Runs - Cleaning (M) (9/9/2024)

MLV 5-2 to MLV 1-2D: Pig Runs - MFL-A (M) (9/11/2024)

MLV 9-1D to MLV 17-1S: Pig Runs - Cleaning/Gauge (M) (9/16/2024)

MLV 9-1D to MLV 17-1S: Pig Runs - MFL-A (M) (9/17/2024)

MLV 9-1D to MLV 17-1S: Pig Runs - MFL-C (M) (9/19/2024)

Capacity ~663k Impact ~365k (seg. 109 BH)

MLV 400-1 to MLV 409-1: Pig Run - Maintenance Cleaning (M) (11/5/2024)

MLV 400-2 to MLV 409-2: Pig Run - Maintenance Cleaning  (11/6/2024)

Capacity ~204k Impact ~255k (seg. 406 BH)

MLV 5-2 to MLV 1-2D: Pig Runs - Maintenance Cleaning (M) (11/14/2024)

MLV 9-1S and MLV 1-1D: Pig Run - Maintenance Cleaning (M) (11/12/2024)

MLV 9-2 to MLV 5-2: Pig Runs - Maintenance Cleaning (M) (11/14/2024)

MLV 9-3 to MLV 4-3: Pig Runs - Maintenance Cleaning (M) (11/13/2024)

Capacity ~667k Impact ~400k (seg. 109 BH)



Zone L (August - November)

STA. 3A

STA. 11A

MLV 533-2 to MLV 534-2: Anomaly Remediation  (8/26/2024 - 8/30/2024)

Capacity ~320k Impact ~15k (seg. 524 FH)

MLV 821-1 to MLV 823-1: SCCDA  (9/23/2024 - 10/4/2024)

Capacity ~705k Impact ~267k (seg. 822 BH)

Sta 500C1: Water Wash, Inspection & Panel Montior Replacement  

(8/21/2024 - 8/22/2024)

Capacity ~200k Impact ~68k (seg. 501 BH)

MLV 527-1 to MLV 529-1: Pig Runs - Caliper/IMU  (9/19/2024)

MLV 527-1 to MLV 529-1: Pig Runs - Cleaning/Gauge  (9/10/2024 - 9/18/2024)

MLV 527-1 to MLV 529-1: Pig Runs - MFL-C  (9/21/2024)

MLV 532-2 to MLV 533-2: Anomaly Remediation  (9/2/2024 - 9/6/2024)

Capacity ~277k Impact ~58k (seg. 524 FH)

Sta 827 to Sta 823: Pig Run - Maintenance (M) (10/16/2024)

Sta 834 to Sta 827: Maintenance Pig (M) (10/16/2024)

Capacity ~220k Impact ~466k (seg. 823 BH)

MLV 513-1 to MLV 514-1: Emergent Repair  (8/20/2024 - 8/27/2024)

Capacity ~75k Impact ~53k (seg. 515 BH)



Zone 1 (August - November)

STA. 836A

STA. 563A

Sta 555 Collinwood: Annual ESD Test & Maintenance  (9/9/2024 - 9/13/2024)

Capacity ~1120k impact ~403k (seg. 548 BH)

MLV 564-1 to MLV 565-1: Class Change  (6/26/2024 - 9/13/2024)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Capacity ~1435k impact ~365k (seg. 860 BH)

MLV 854-1 to MLV 856-1: Make Piggable (10/22/2024 - 10/31/2024)

Capacity ~0k impact ~284k (seg. 847 BH)

MLV 40-3 to MLV 47-3: Pig Run - Maintenance  (8/27/2024)

MLV 40-4 to MLV 47-4: Pig Run - Maintenance  (8/29/2024)

MLV 47-3AT to MLV 47-3A: Anomaly Remediation  (8/20/2024 - 8/28/2024)

MLV 48-3 to MLV 49-3: Anomaly Remediation  (8/20/2024 - 8/28/2024)

MLV 58-3 to MLV 59-3: Anomaly Remediation  (8/12/2024 - 8/30/2024)

Capacity ~371k impact ~645k (seg. 143 BH)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)

MLV 538-2 to MLV 534-2: Pig Runs - Cleaning/Gauge  (9/10/2024)

MLV 538-2 to MLV 534-2: Pig Runs - MFL (9/12/2024)

MLV 542-2 to MLV 538-2: Pig Runs - Cleaning/Gauge (9/17/2024)

MLV 542-2 to MLV 538-2: Pig Runs - MFL (9/19/2024)

MLV 546-1 to MLV 546-1A: Pipe Replacement  (9/10/2024 - 9/19/2024)

Capacity ~885k impact ~720k (seg. 542 BH)

MLV 564-2: Valve Repair  (10/14/2024 - 10/25/2024)

MLV 863-1 to MLV 864-1: Class Change  (10/14/2024 - 10/24/2024)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Capacity ~940k impact ~860k (seg. 860 BH)

MLV 47-3AT to MLV 47-3A: Anomaly Remediation  (8/20/2024 - 8/28/2024)

MLV 48-3 to MLV 49-3: Anomaly Remediation  (8/20/2024 - 8/28/2024)

MLV 58-3 to MLV 59-3: Anomaly Remediation  (8/12/2024 - 8/30/2024)

Capacity ~751k impact ~265k (seg. 143 BH)

MLV 41-2A to MLV 42-2: Make Piggable (9/7/2024 - 9/14/2024)

MLV 50-3 to MLV 51-3: Anomaly Remediation  (9/4/2024 - 9/13/2024)

MLV 53-3 to MLV 53-3CR: Anomaly Remediation  (9/4/2024 - 9/13/2024)

Sta 47 West Monroe: Annual ESD  (9/10/2024)

Sta 54: Station PLC - Controls Upgrade  (9/3/2024 - 9/27/2024)

Capacity ~386k impact ~630k (seg. 143 BH)

MLV 54-1 to MLV 69-1: Force Majeure  (2/26/2024 - TBD)

MLV 77-2 to MLV 77-2A: Class Change / Pipe Replacement  (8/12/2024 - 10/1/2024)

MLV 84-3 to MLV 85-3: Class Change  (9/9/2024 - 10/20/2024)

Sta 63 Batesville: Annual ESD Test  (9/23/2024 - 9/24/2024)

Sta 63: Inspect & Replace Gas Scrubber Filters  (9/9/2024 - 9/15/2024)

Capacity ~924k impact ~245k (seg. 163 BH)

Sta 550 Hamilton: Annual ESD Test  (10/21/2024 - 10/25/2024)

Sta 550: 480V Feed to 550-2 Vlave (10/21/2024 - 10/25/2024)

Sta 550: Fuel Coalescer (10/21/2024 - 10/25/2024)

Sta 550: UPS Upgrade for Sta1 & Hyper Fuel System  (10/21/2024 -

10/25/2024)

Capacity ~1320k impact ~203k (seg. 548 BH)

MLV 560-1 to MLV 561-1: Class Change  (10/30/2024 - 12/22/2024)

Sta 563: Quarterly Safety Checks  (11/4/2024 - 11/8/2024)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Capacity ~1390k impact ~502k (seg. 860 BH)



Zone 2 & 3 (August - November)

STA. 875A

MLV 101-1 to MLV 96-1: Pig Runs - Caliper/IMU/MFL-A (9/26/2024)

MLV 101-1 to MLV 96-1: Pig Runs - Cleaning (9/24/2024)

MLV 101-3 to MLV 102-3: Anomaly Remediation  (9/19/2024 - 9/30/2024)

MLV 103-3 to MLV 104-3: Anomaly Remediation  (9/7/2024 - 9/18/2024)

MLV 105-3 to MLV 106-3: Anomaly Remediation  (8/26/2024 - 9/6/2024)

Capacity ~2065k Impact ~565k (seg. 187 BH)

Sta 87 Portland: Annual ESD Test  (8/20/2024 - 8/21/2024)

Sta 87: Building D - Scrubber Filter Inspection/Change Out  (8/19/2024 -

8/20/2024)

Capacity ~1720k Impact ~910k (seg. 187 BH)

MLV 105-3 to MLV 106-3: Anomaly Remediation  (8/26/2024 - 9/6/2024)

MLV 107-5 to MLV 109-5A: Anomaly Remediation  (8/26/2024 - 8/31/2024)

Capacity ~2375k Impact ~255k (seg. 187 BH)

MLV 117-2 to MLV 114-2: Pig Runs - Cleaning/Gauge (M) (8/20/2024)

MLV 117-2 to MLV 114-2: Pig Runs - MFL-S (M) (8/22/2024)

Sta 119A Rocky Fork: Annual ESD Test  (8/20/2024 - 8/22/2024)

Capacity ~640k Impact ~278k (seg. 114 BH)

Sta 119: Unit 1A - Turbine Inspection  (11/18/2024 - 11/20/2024)

Capacity ~805k Impact ~150k (seg. 114 BH)

Sta 114: Unit 1D - 8K hour inspection  (10/21/2024 - 10/23/2024)

Capacity ~805k Impact ~113k (seg. 114 BH)



Zone 4 (August - November)

MLV 203-1 to MLV 204-1: Anomaly Remediation  (8/15/2024 - 8/20/2024)

MLV 214-3L to MLV 215-3: PHMSA Immediate Anomaly Remediation  

(8/15/2024 - 9/15/2024)

MLV 215-3 to MLV 216-3: PHMSA Immediate Anomaly Remediation  

(8/15/2024 - 9/15/2024)

Sta 204: Operational Conditions  (7/1/2024 – 8/31/2024)

Capacity ~1552k Impact ~275k (seg. 204 BH)

MLV 110-4 to MLV 111-4: Make Piggable (9/10/2024 - 9/22/2024)

MLV 111-4A to MLV 200-2S: Make Piggable (9/19/2024 - 9/30/2024)

Capacity ~1335k impact ~430k (seg. 200 BH)

MLV 219-2DL to MLV 300-1A: PHMSA Immediate Anomaly Remediation  

(8/14/2024 - 8/19/2024)

MLV 308-1 to MLV 309-1: Anomaly Remediation (M) (8/19/2024 - 8/24/2024)

Capacity ~960k impact ~194k (seg. 307 BH)

MLV 313-1 to MLV 314-1: Hot Tap for New Meter Station - Greylock

Potter Meter  (9/2/2024 - 9/6/2024)

MLV 313-2 to MLV 314-2: Hot Tap for New Meter Station - Greylock

Potter Meter  (9/9/2024 - 9/13/2024)

Capacity ~1300k impact ~470k (seg. 314 BH)

Sta 307: Station Upgrade  (9/23/2024 - 9/30/2024)

Capacity ~950k impact ~204k (seg. 307 BH)

MLV 214-3L to MLV 215-3: PHMSA Immediate Anomaly Remediation  

(8/15/2024 - 9/15/2024)

MLV 215-3 to MLV 216-3: PHMSA Immediate Anomaly Remediation  

(8/15/2024 - 9/15/2024)

Sta 204: Operational Conditions  (9/1/2024 – 9/30/2024)

Capacity ~1477k Impact ~350k (seg. 204 BH)

MLV 219-2DL to MLV 300-1A: PHMSA Immediate Anomaly Remediation  

(8/14/2024 - 8/19/2024)

MLV 308-1 to MLV 309-1: Anomaly Remediation (M) (8/19/2024 - 8/24/2024)

Capacity ~1588k impact ~515k (seg. 321 FH)

MLV 111-4A to MLV 200-2S: Make Piggable (9/19/2024 - 9/30/2024)

Capacity ~1365k impact ~400k (seg. 200 BH)

MLV 313-2 to MLV 307-2: Pig Runs - Cleaning (10/15/2024)

Capacity ~580k impact ~574k (seg. 307 BH)

Sta 315: Unit 1B - Water Wash & Borescope  (10/22/2024 - 10/23/2024)

Capacity ~1715k impact ~173k (seg. 315 BH)

MLV 200-2 to MLV 110-4: Pig Runs - AFD (11/12/2024)

MLV 200-2 to MLV 110-4: Pig Runs - Cleaning / Gauge (11/7/2024)

MLV 200-2 to MLV 110-4: Pig Runs - EMAT (11/14/2024)

Capacity ~1240k impact ~590k (seg. 200 BH)



Zone 5 (August - November)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

MLV 249-1 TO MLV 254-1: Pig Runs - EMAT (9/24/2024)

Capacity ~830k impact ~259k (seg. 249 FH)

Sta 405A: Unit 1A - 4K - 8K Solar Turbine Borescope Inspection  (10/16/2024)

Sta 405A: Unit 1A - 4k Water Wash  (10/14/2024)

Capacity ~685k impact ~118k (seg. 299 FH)

Sta 245 West Winfield: Building A & B Safety System Upgrade  (9/16/2024 - 9/30/2024)

Capacity ~775k impact ~223k (seg. 245 FH)

MLV 237-2 TO MLV 245-2: Pig Runs - Maintenance  (10/15/2024)

Capacity ~505k impact ~493k (seg. 245 FH)

Sta 313 Coudersport: Annual ESD Test  (9/16/2024 - 9/20/2024)

Capacity ~605k impact ~198k (seg. 299 FH)

MLV 326-1 to MLV 327-1: Anomaly Remediation  (9/30/2024 - 10/25/2024)

MLV 328-1 to MLV 328-1R: Anomaly Remediation  (10/28/2024 - 11/2/2024)

Capacity ~1600k impact ~167k (seg. 324 FH)



Zone 6 (August - November)

Sta 264 Charlton: Annual ESD Test  (8/26/2024)

Sta 264: Unit 1C & 2C Overhauls and Control System Upgrades  (8/26/2024 - 9/20/2024)

Capacity ~555k impact ~380k (seg. 261 FH)

Station 261 Agawam: Annual ESD Test (M) (10/16/2024 - 10/17/2024)

Capacity ~735k impact ~200k (seg. 261 FH)

MLV 346-1 to MLV 347-1: PHMSA Immediate Anomaly Remediation  (10/25/2024 - 10/31/2024)

MLV 349-1 to MLV 350-1: PHMSA Immediate Anomaly Remediation  (11/1/2024 - 11/4/2024)

Capacity ~0k Impact ~48k (seg. 355 BH)

MLV 337-1 to MLV 338-1: PHMSA Immediate Anomaly Remediation  (8/16/2024 - 8/22/2024)

MLV 339-1 to MLV 340-1: PHMSA Immediate Anomaly Remediation  (8/23/2024 - 8/26/2024)

MLV 340-1 to MLV 341-1: PHMSA Immediate Anomaly Remediation  (8/27/2024 - 9/2/2024)

MLV 341-1 to MLV 342-1: PHMSA Immediate Anomaly Remediation  (9/3/2024 - 9/6/2024)

MLV 342-1 to MLV 343-1: PHMSA Immediate Anomaly Remediation  (9/7/2024 - 9/13/2024)

MLV 343-1 to MLV 344-1: PHMSA Immediate Anomaly Remediation  (9/14/2024 - 9/23/2024)

MLV 344-1 to MLV 345-1: PHMSA Immediate Anomaly Remediation  (9/24/2024 - 10/24/2024)

Capacity ~0k Impact ~153k (seg. 336 FH)



Arlington Storage Company
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Stuben Shut-in Test (M) (12/9/24 – 12/13/24)

Thomas Corners Shut-in Test (M) (12/9/24 – 12/13/24)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station Annual ESD Testing (M) (9/9/24 to 9/13/24)

Stagecoach Owego Storage Shut-In Test (M) (9/9/24 to 9/13/24)

Stagecoach Owego Station Unit 3 – Motor Maintenance (M) (8/19/24 to 12/10/24)

NS2 Station – Unit 1 - VFD Transformer (8/5/24 to 12/30/24)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal

 Next Meeting – September 17, 2024


