
TGP Outages

Sept, Oct, Nov and Dec

Customer Meeting via MS Teams

September 20, 2022

Presented by TGP Gas Operations



Agenda
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 Review of Upcoming Outages

—Remainder of September

—October

—November

—December

—Arlington Storage Company

—Stagecoach Pipeline & Storage Co

—Twin Tier Pipeline

 Q&A 



Disclaimers
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Anticipated Impacts are estimates.  Actual 

nominations, market demand, weather and pipeline 

conditions, etc. will determine if, and through what 

level, restrictions become  necessary.

Unless otherwise stated, all scheduled dates 

represent gas days as defined in the Tennessee Gas 

Pipeline tariff to mean a period of twenty-four 

consecutive hours, beginning and ending at 9:00 

a.m. (Central Clock Time).



Disclaimers
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Scheduled dates are subject to change.

Projects may be added, altered, delayed or 

cancelled. 

TGP will provide notice of such additions or 

changes via DART postings.

This presentation contains only the impactful 

scheduled outages – this presentation does not 

include all scheduled maintenance as posted within 

the Maintenance spread sheet on the EBB. 

Dates posted on DART should be deemed correct in 

the event of conflicts between DART posted dates 

and dates within this presentation.



Color Key for Maps
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Yellow

—Restrictions are possible, but not likely

—With extended duration, restrictions could be 

necessary from time to time

—(M) denotes that meter(s) may be impacted, refer to 

EBB posting

Red

—Restrictions are probable

Purple 

—Primary restrictions may be necessary



Tennessee Gas Pipeline EBB

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TGPD


Zone 0 (September - December)

STA. 3A

STA. 11A

MLV 5-2 and MLV 9-2S: Anomaly Remediation (07/13/22 - 10/14/22)

MLV 8-1 to  MLV 9-1: High Priority Anomaly (09/26/22 - 10/06/22)

Capacity ~885k Impact ~141k (seg. 109 BH)

MLV-406-2 to MLV-407-2 (M) (9/03/22 - 10/11/22)

Capacity ~180k Impact Hydro Test~209k (seg. 406 BH)

Preventative Maintenance 

Sta 409A: Units 1A & 2A - (10/5/22 - 10/10/22)

Capacity ~205k Impact ~65k (seg. 492 FH)

Pig Runs MLV 36-1LAR to MLV 36-1TXL

Gauge 12/27/22, Caliper 12/28/22, MFL 12/28/22

Station Vent Mods & Unit Inspections

Sta 409 (12/7/22 - 12/20/22)

Capacity ~400 k Impact 184 k (seg. 490 FH)

Sta 32: Bldg B UPS & Valve Replacements  (9/19/22 - 9/23/22)

Capacity ~619k Impact ~256k (seg. 125 BH)



Zone L (September - December)

STA. 3A

STA. 11A

Sta 827: Unit A3 - Unit Exchange  (10/9/22 - 10/19/22)

Sta 827 to Sta 823: Maintenance Pig (M) (10/11/22)

Capacity ~365k Impact ~322k (seg. 823 BH)

MLV 510-1 to MLV 518-1: MLV Replacement (M) (11/7/22 - 11/16/22)

MLV 510A-1 to MLV 512-1: Line Lowering (M) (11/7/22 - 11/16/22)

Capacity ~0k Impact ~2250k (seg. 509 BH)

Pig Runs Sta 823 to MLV 516

AFD  (10/13/22)

Capacity ~150k Impact ~70k (seg. 509 BH)

Maintenance Pig (M) 

Sta 500-1 to Sta 823 (MLV 507-1) (11/8/22)

Capacity ~175k Impact ~110k (seg. 501 FH)

Pig Runs MLV 507G-1010 to MLV 507G-1011 (M) 

Cleaning 10/3, Gauge 10/4, Caliper 10/5, AFD 10/6



Zone 1 (September - December)

STA. 836A

STA. 563A

Vibration / Pipe Mods  

Sta 550 (10/8/2022 - 10/16/22)

Capacity ~1260k impact ~273k (seg. 548 BH)

Shallow Pipe Lowering (M)

MLV 843-1 to MLV 845-1 (9/12/22 – 10/8/22)

Capacity ~0k Impact ~316k (seg. 847 BH)

Maintenance Pig (M) 

Sta 834 to Sta 827: (10/11/22)

Capacity ~460k Impact ~261k (seg. 834 BH)

MLV 41-1 to MLV 41-1A: Anomaly Remediation  (10/10/22 - 10/28/22)

MLV 41-3A to MLV 42-3: Anomaly Remediation  (10/10/22 - 10/20/22)

MLV 53-4 to 53-4A: Line Lowering  (10/10/2022 - 10/22/22)

Sta 54: Annual ESD Test  (10/18/2022 - 10/20/22)

Capacity ~780k impact ~246k (seg. 143 BH)

Vibration / Pipe Mods  

Sta 546 (9/19/2022 - 10/02/22)

Capacity ~1231k impact ~284k (seg. 542 BH)

Vibration / Pipe Mods  

Sta 542 (10/10/2022 - 10/31/22)

Capacity ~905k impact ~610k (seg. 542 BH)

MLV 559-1A to MLV 561-1: Pipe Replacement  (10/4 - 11/7)

MLV 866-1B to MLV 860-1: Pig Run - Cleaning / Gauge 10/11

MLV 866-1B to MLV 860-1: Pig Run - Hardspot 10/13

Sta 860: Units 1B - Top End Overhaul  (9/26 - 10/31)

Capacity ~1355k impact ~497k (seg. 860 BH)

Annual ESD Test

Station 563 (9/19/22 – 9/23/22)

Capacity ~1500k Impact ~352k (seg. 860 BH)



Zone 2 & 3 (September - December)

STA. 875A

Sta 114: Unit 1D - Solar 8k Inspection  (10/25/22 - 10/27/22)

Sta 114: Building C BPS Upgrade  (10/24/22 - 10/29/22)

Capacity ~700k Impact ~218k (seg. 114 BH)

MLV 871-1 to MLV 876-1: Anomaly Remediation (09/21/22 - 10/26/22)

MLV 106-4 to MLV 107-4: Drip Replacement  (9/7/22 - 9/28/22)

Capacity ~2325k Impact ~327k (seg. 187 BH)

Sta 119A: Unit 1A - Solar 8k Inspection  (11/28/22 - 11/30/22)

Capacity ~845k Impact ~112k (seg. 114 BH)



Zone 4 (September - December)

Install New ESD Bottle

Sta 321 (10/17/22 – 10/24/22)

Capacity ~1555k impact ~378k (seg. 321 FH)
MLV 208-4 to MLV 209-4: Install New Meter Tee (REX Big 

Muskie Guernsey Pin 412802)  (9/19/22 - 9/23/22)

Capacity ~1650k impact ~187k (seg. 204 BH)

MLV 309-1 to MLV 310-1: FORCE MAJEURE - Line 1 OOS  

(7/13/22 - TBD)

Capacity ~799k impact ~399k (seg. 307 BH, Sta 307)

MLV 307-1 to MLV 313-1: FORCE MAJEURE - Pressure 

Reduction (M) (7/27/22 - TBD)

Capacity ~1024k impact ~130k (seg. 307 BH, Sta 313 West)

MLV 319-1 to MLV 321-1: Maintenance Pig  (9/22/22)

Capacity ~1650k impact ~283k (seg. 321 FH)

MLV 209-4 to MLV 204-4: Pig Runs - Caliper 10/18  (10/18/22)

Capacity ~1385k impact ~452k (seg. 204 BH)



Zone 5 (September - December)

Unit Maintenance

Sta. 245 (8/11/2014 – 8/14/2014)

STA. 405A

Sta 405A: Filter/Scrubber Change  (9/20/22)

Sta 405A: Unit 1A - Water Wash & 4k Inspection  (10/3/22 - 10/4/22)

Sta 313 to Sta 237: Maintenance Pig  (9/20/22)

Capacity ~690k impact ~113k (seg. 299 FH)

Water Wash & 4k Inspection 

Sta 405A: Unit 1A - (10/3/2022 - 10/4/22)

Capacity ~690k impact ~113k (seg. 299 FH)

Sta 241: Unit 2A - Alignment  (10/17/22 - 10/21/22)

Sta 249: Unit 1A - Suction/Discharge Bottle Clamp 

Replacement/Pier  (10/17/22 - 10/27/22)

Station 237: Annual Electric Meggering (10/17/22)

Sta 241: Unit 1B - 2K Maintenance  (10/17/2022 - 10/18/22)

Capacity ~830k impact ~168k (seg. 245 FH)

Sta. 323A Lackawaxen: Annual ESD Testing  (10/11/22 - 10/12/22)

Sta. 323A: Unit 1A - 30k Inspection  (10/10/22 - 10/14/22)

Capacity ~1230k impact ~372k (seg. 324 FH)



Zone 6 (September - December)

Sta 264 Charlton: Annual ESD Test  (10/18/22)

Sta 264: Units 1C, 2C - Protective Devices  (10/4/2022 - 10/5/22)

Sta 264: Units 1C, 2C - Tuning & HMI Installation  (10/6/22 - 10/7/22)

Capacity ~580k impact ~355k (seg. 261 FH)

Station 261 Agawam: Annual ESD Test (M) (10/11/22)

Station 261 Agawam: EPA Maintenance Repairs (M) (10/12/22)

Sta 261: Unit 4A - Electrical Inspection (M) (10/4/2022 - 10/5/22)

Capacity ~970k impact ~188k (seg. 260 FH)

Turbine Controls Upgrade (M)

Sta 265E – Unit 1A (10/01/22 to 10/28/22)

Anomaly Remediation

MLV 261-1 to MLV 267-1 (8/3/22 – 9/23/22)

Capacity ~740k impact ~195k (seg. 261 FH)

MLV 336-1 to MLV 356-1: Anomaly Remediation 

(09/19/22 - 10/14/22)

Capacity ~0k Impact ~153k (seg. 336 FH)



Arlington Storage Company

Seneca Lake Storage (M)

Automation Upgrade (10/3/22 to 10/28/22)

Relief Valve Testing (9/22/22 to 9/23/22)

Point to Point and Trans Cals (10/19/22)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS

Steuben Storage (M)

Relief Valve Testing (9/19/22 to 9/20/22)

Point to Point and Trans Cals (10/20/22)

Thomas Corners Storage (M)

Relief Valve Testing (9/20/22 to 9/21/22)

Point to Point and Trans Cals (10/21/22)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=ARLS


Stagecoach Pipeline & Storage Co

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG

Stagecoach Owego Station (M)

Unit 1 – Winding (6/27/22 – 9/20/22)

Unit 2 – Motor & Rotor (6/27/22 – 2/17/23)

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=STAG


Twin Tier Pipeline
https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP

No Maintenance Activity Scheduled at this time.

https://pipeportal.kindermorgan.com/PortalUI/DefaultKM.aspx?TSP=TTP


We welcome your feedback/questions

 Questions

 Suggestions for improvements to this meeting

 Other?

• Email to one of the following:

– Your scheduler

– DART Portal


