
                   -Primary impact restrictions may be necessary
                   -Major impact restrictions may be necessary
                   -Minor impact restrictions may be necessary depending on flow conditions
                   -Little to no impact, though minor outages may cause incremental reductions

Saturday
 (11/10)

Sunday
 (11/11)

Monday
 (11/12)

Tuesday
 (11/13)

Wednesday
 (11/14)

Thursday
 (11/15)

Friday
 (11/16)

Station 409
(Donna Line)
(segment 490 

FH)

601 601 601 601 601 601 601 601

Station 1
(segment 101 

BH)
255 255 255 255 255 255 255 255

Station 9
(segment 109 

BH)
716 716 716 716 710

(8) 716 710
(8) 716

MLV 5-2 to MLV 8-2: Pig runs  - Cleaning 11/6 - 11/7, Gauge 11/8, MFL 11/13 , Hard Spot 11/15   
(11/6/2018 - 11/15/2018) 

MLV 822
(segment 820 

BH)
1,052 0 

(1052)
0 

(1052)
0 

(1052)
0 

(1052)
0 

(1052)
0 

(1052)
0 

(1052)

MLV 820 to MLV 823: KS Line Trap Installation  (M) (11/5/2018 - 11/20/2018) 

Station 860
(segment 548 

BH)
1,633 1550 

(83)
1550 
(83)

1550 
(83)

1550 
(83)

1550 
(83)

1550 
(83)

1550 
(83)

Sta 550: Unit 1A: Regrout   (6/4/2018 - 11/30/2018) 

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,736 2600 
(136)

2600 
(136)

2600 
(136)

2260 
(476)

2600 
(136)

2480 
(256)

2480 
(256)

MLVS 103-4: Remediation   (11/15/2018 - 12/6/2018)
MLV 102-1A to MLV 103-1: Remediation   (10/22/2018 - 11/19/2018)

Sta 106: Building B - Repair Fuel Saver System   (11/13/2018 - 11/13/2018)
MLV 106-3D to MLV 107-3: SCCDA   (11/5/2018 - 11/19/2018)

Sta 106: Unit 1C: Unit Maintenance   (4/2/2018 - 12/1/2018)
MLV 108-2 to MLV 110-2: Pipe Replacement  (M) (7/31/2018 - 11/20/2018) 

Station 114 
(segment 114 

BH)
941 941 941 941 941 941 941 941

MLVS 122: Broad Run Cornwell Meter: Emergent Repair  (M) (8/8/2017 - 11/30/2018) 

Station 204
(Segment 204 

BH)
1,908 1820 

(88)
1870 
(38)

1870 
(38)

1870 
(38)

1870 
(38)

1870 
(38)

1900 
(8)

Sta 204: Unit 1A: Repair Crankshaft   (9/17/2018 - 2/15/2019)
Sta 204: Unit 11A: Crankcase Inspection   (11/5/2018 - 11/15/2018)

218-2 to 219-2: Pipe Replacement   (9/17/2018 - 11/10/2018) 

Station 245
(segment 245 

FH)
1,066 1,066 1,066 1,066 1,066 1,066 1,066 1,066

Station 261
Discharge

(segment 261 
FH) 

992 992 992 992 992 992 992 992

Station 307
(segment 307 

BH) 
1,201 1,201 1,201 1,201 1,201 1,201 1,201 1,201

Station 315
(segment 315 

BH)
1,980 1,980 1,980 1,980 1,980 1,980 1,980 1,980

Sta. 325
(segment 324 

FH)
1,715 1,715 1,715 1,715 1,715 1,715 1,715 1,715

Sta. 405 
HC Line

(segment 299 
FH)

823

Sta. 229
(segment 224 

FH)
402

Sta 224: Jacket Water Fan Motor   (11/5/2018 - 11/16/2018) 

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
Seven Day Forecast (updated 11/08/18)

Station # / Lateral 
(FH)=forward haul

(BH)=backward haul

Est Nominal 
Design Capacity 
(Thousand Dth)

Primary Outage(s) that may Impact Throughput

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this forecasted on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

1123
(102)

1123
(102)

1123
(102)

1123
(102)

1123
(102)

1123
(102)

1123
(102)



                   -Primary impact restrictions may be necessary
                   -Major impact restrictions may be necessary
                   -Minor impact restrictions may be necessary depending on flow conditions
                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(10/29 - 11/4)

Week 2
(11/5 - 11/11)

Week 3
(11/12 - 11/18)

Week 4
(11/19 - 11/25)

Week 5
(11/26 - 12/2)

Station 409
(Donna Line)
(segment 490 

FH)

601 601 601 

Station 1
(segment 101 

BH)
255 255 255 

Station 9
(segment 109 

BH)
716 716 670

(46)

MLV 1-2 to MLV 5-2: Pig runs  - Cleaning 11/27 - 11/28, Gauge 11/29, MFL 12/4  (M) (11/27/2018 - 
12/4/2018) 

MLV 822
(segment 820 

BH)
1,052 0 

(1052) 1,052 

MLV 820 to MLV 823: KS Line Trap Installation  (M) (11/5/2018 - 11/20/2018) 

Sta. 823 
(segment 823 

BH)
702 350 

(352) 702 

Sta 823: Purchase Power Tie-In   (11/19/2018 - 11/19/2018) 

Station 860
(segment 548 

BH)
1,633 1550 

(83)
1355 
(278)

Sta 550: Install ESD Valves   (11/27/2018 - 11/28/2018)
Sta 550: Unit 1A: Regrout   (6/4/2018 - 11/30/2018) 

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,736 2480 
(256)

2480 
(256)

MLVS 103-4: Remediation   (11/15/2018 - 12/6/2018)
MLV 102-1A to MLV 103-1: Remediation   (10/22/2018 - 11/19/2018)

MLV 106-3D to MLV 107-3: SCCDA   (11/5/2018 - 11/19/2018)
Sta 106: Unit 1C: Unit Maintenance   (4/2/2018 - 12/1/2018)

MLV 108-2 to MLV 110-2: Pipe Replacement  (M) (7/31/2018 - 11/20/2018) 

Station 114 
(segment 114 

BH)
941 941 941 

MLVS 122: Broad Run Cornwell Meter: Emergent Repair  (M) (8/8/2017 - 11/30/2018) 

Station 204
(Segment 204 

BH)
1,908 1900 

(8)
1900 
(8)

Sta 204: Unit 1A: Repair Crankshaft   (9/17/2018 - 2/15/2019) 

Station 245
(segment 245 

FH)
1,066 1,066 1,066 

Station 261
Discharge

(segment 261 
FH) 

992 992 992 

Station 307
(segment 307 

BH) 
1,201 1,201 1,201 

Station 315
(segment 315 

BH)
1,980 1,980 1,980 

Sta. 325
(segment 324 

FH)
1,715 1650 

(65) 1,715 

Sta 321: Unit 1C: Replace Speed Probes in Unit 1C   (11/19/2018 - 11/21/2018) 

Sta. 405 
HC Line

(segment 299 
FH)

823 823 823 

Station 229 
(segment 224 

FH)
402 402 402 

Est. Operational Capacity (Operational Impact) - Thousand Dth

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this forecasted on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

Outage Capacity Impact Report
November 2018 (updated 11/08/18)

Station # / Lateral
Est Nominal Design 

Capacity 
(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary
                   -Major impact restrictions may be necessary
                   -Minor impact restrictions may be necessary depending on flow conditions
                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(12/3 - 12/9)

Week 2
(12/10 - 12/16)

Week 3
(12/17 - 12/23)

Week 4
(12/24 - 12/30)

Station 409
(Donna Line)
(segment 490 

FH)

601 601 601 601 601 

Station 1
(segment 101 

BH)
255 255 255 255 255 

Station 9
(segment 109 

BH)
716 655

(61) 716 716 716 

MLV 1-2 to MLV 5-2: Pig runs  - Cleaning 11/27 - 11/28, Gauge 11/29, MFL 12/4  (M) (11/27/2018 - 
12/4/2018)

Sta 9: Install New Valves   (12/3/2018 - 12/15/2018) 

Sta. 823 
(segment 823 

BH)
702 702 350 

(352) 702 702 

Sta 823: Replace existing Receipt Air Compressor   (12/10/2018 - 12/13/2018)
Sta 823: Automate Fan Motors on Gas Coolers   (12/10/2018 - 12/13/2018) 

MLV 524
(segment 524 

FH)
626 626 0 

(626) 626 626 

MLVS 522-1: Repair Line Covering   (12/10/2018 - 12/15/2018) 

Station 860
(segment 548 

BH)
1,633 1400 

(233) 1,633 1,633 1,633 

Sta 555: Unit 1B: Engine Maintenance   (12/4/2018 - 12/4/2018) 

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,736 2480 
(256) 2,736 2,736 2,736 

MLVS 103-4: Remediation   (11/15/2018 - 12/6/2018) 

Station 114 
(segment 114 

BH)
941 941 941 941 941 

Station 204
(Segment 204 

BH)
1,908 1900 

(8)
1900 
(8)

1900 
(8)

1900 
(8)

Sta 204: Unit 1A: Repair Crankshaft   (9/17/2018 - 2/15/2019) 

Station 245
(segment 245 

FH)
1,066 1,066 1,066 1,066 1,066 

Station 261
Discharge

(segment 261 
FH) 

992 992 992 992 992 

Station 307
(segment 307 

BH) 
1,201 1,201 1,201 1,201 1,201 

Station 315
(segment 315 

BH)
1,980 1,980 1,980 1,980 1,980 

Sta. 325
(segment 324 

FH)
1,715 1,715 1,715 1,715 1,715 

Sta. 405 
HC Line

(segment 299 
FH)

823 823 823 823 823 

Station 229 
(segment 224 

FH)
402 402 402 402 402 

Est. Operational Capacity (Operational Impact) - Thousand Dth

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this forecasted on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

Outage Capacity Impact Report
December 2018 (updated 11/08/18)

Station # / Lateral
Est Nominal Design 

Capacity 
(Thousand Dth)

Primary Outage(s)


	Next Week (Impact)
	November (Impact)
	December (Impact)

