
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday
 (1/15)

Tuesday
 (1/16)

Wednesday
 (1/17)

Thursday
 (1/18)

Friday
 (1/19)

Saturday
 (1/20)

Sunday
 (1/21)

Station 409
(Donna Line)
(segment 490 

FH)

583 583 583 583 583 583 583 583

MLV 406
(segment 406 

BH)
459 144 

(315)
144 

(315)
144 

(315)
144 

(315)
144 

(315)
144 

(315)
144 

(315)

MLV 406-2: Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 1
(segment 101 

BH)
371 71 

(300)
71 

(300)
71 

(300)
71 

(300)
71 

(300)
71 

(300)
71 

(300)

MLV 400-2 (Sta 1): Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 9
(segment 109 

BH)
1,067 1,067 1,067 1,067 1,067 1,067 1,067 1,067

Station 17
(segment 117 

FH)
890 820

(70)
820
(70)

820
(70)

820
(70)

820
(70)

820
(70)

820
(70)

Sta 17: Unit 2C - Engine Seal Inspection  (8/26/2023 - 4/1/2024)

Station 25
(segment 125 

FH)
848 848 848 848 848 848 848 848

Station 40 South
(segment 132 

FH)
1,310 1185

(125)
1185
(125)

1185
(125)

1185
(125)

1185
(125)

1185
(125)

1185
(125)

MLV 36-3 TO MLV 37-3: Class Change / Wrinkle Bend Replacement  
(12/13/2023 - 2/6/2024)

Station 47 
(segment 143 

FH)
1,236 1220

(16)
1220
(16)

1220
(16) 1,236 1,236 1,236 1,236

MLV 41-2 to MLV 41-2A: Pipe Replacement  (1/12/2024 - 1/17/2024)

Station 823 
(segment 823 

BH)
717 717 717 717 717 717 717 717

MLV 524
(segment 524 

FH)
448 365 

(83)
365 
(83)

285 
(163)

285 
(163)

285 
(163)

285 
(163)

285 
(163)

MLV 528-1: Install New Platform (M) (8/14/2023 - 1/31/2024)
MLV 529-1 to MLV 530-1: Install New Platform/Hydrotest (M) (9/25/2023 - 

1/31/2024)
MLV 530-3 to MLV 532-3: Pipe Replacement and Meter Tap  (1/20/2024 - 

2/27/2024)
MLV 533-2 to CS 534: MLV 533 Crossover, New tap at FGT Meter, Reversal 

work at CS 534  (1/17/2024 - 3/29/2024)

Station 534
(segment 534 

BH)
1,259 890 

(369)
890 

(369)
890 

(369)
890 

(369)
890 

(369)
890 

(369)
890 

(369)

Sta 534: Unit 1A to 7A - Overhaul  (3/6/2023 - 5/1/2024)

MLV 548
(segment 542 

BH)
1,632 1550 

(82)
1605 
(27)

1605 
(27)

1605 
(27)

1605 
(27)

1620 
(12)

1620 
(12)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)
MLV 536-1 to MLV 537-1: Anomaly Remediation  (11/6/2023 - 1/19/2024)

Sta 542: Unit 1A - Overhaul  (2/27/2023 - 1/15/2024)
Sta 542: Unit 4A - Replace Compressor Heads  (11/30/2023 - 1/15/2024)

Sta 546: Unit 2A - Top End Overhaul  (8/7/2023 - 1/31/2024)
Sta 546: Unit 3A - Discharge Valve  (11/23/2023 - 1/31/2024)

Station 860
(segment 548 

BH)
1,562 1425 

(137)
1425 
(137)

1425 
(137)

1485 
(77)

1485 
(77)

1485 
(77)

1485 
(77)

Sta 550: Unit 1B - Turbine Overhaul  (9/18/2023 - 1/17/2024)
Sta 555: Unit 5A - Replace Base Core Seals  (1/2/2024 - 1/31/2024)

Sta 555: Unit 6A - Inspect/Repair 5R Power Piston  (1/15/2024 - 1/26/2024)

Station 860 
North

(Segment 860 
BH)

1,859 1500
(359)

1500
(359)

1500
(359)

1500
(359)

1500
(359)

1500
(359)

1500
(359)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,730 2485 
(245)

2445 
(285)

2445 
(285)

2445 
(285)

2445 
(285)

2485 
(245)

2485 
(245)

MLV 106-3C to MLV 107-3: Class Change  (4/17/2023 - 7/1/2024)
MLV 87-1 to MLV 89-1: High Priority Anomaly Remediation  (1/4/2024 - 

1/26/2024)
MLV 874-2 to MLV 874-2B: Emergent Anomaly Remediation  (1/9/2024 - 

1/21/2024)
Sta 106: Unit 2D - 8k Hr Inspection  (1/16/2024 - 1/19/2024)

Station 114 
(segment 114 

BH)
955 955 955 955 955 955 955 955

Station 204
(Segment 204 

BH)
1,905 1825 

(80)
1820 
(85)

1825 
(80)

1825 
(80)

1825 
(80)

1825 
(80)

1825 
(80)

Sta 204: Unit 10A - Crankcase Inspection  (1/16/2024 - 1/25/2024)
Sta 209: Unit 4A - Replace OP Turbo  (12/31/2023 - 1/16/2024)

Sta 214: Unit 10A - Compressor Liner Retaining Ring  (12/13/2023 - 3/30/2024)
Sta 214: Unit 8A - Oil System  (9/21/2023 - 3/29/2024)

Station 245
(segment 245 

FH)
1,065 1,065 1,065 1,065 1,065 1,065 1,065 1,065

Station 261
Discharge East
(segment 261 

FH) 

1,044 1,044 1,044 1,044 1,044 1,044 1,044 1,044

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
Seven Day Forecast (updated 01/11/24)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday
 (1/15)

Tuesday
 (1/16)

Wednesday
 (1/17)

Thursday
 (1/18)

Friday
 (1/19)

Saturday
 (1/20)

Sunday
 (1/21)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
Seven Day Forecast (updated 01/11/24)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput

Station 307
(segment 307 

BH) 
1,205 1,205 1,205 1,205 1,205 1,205 1,205 1,205

Station 315
(segment 315 

BH)
1,923 1,923 1,923 1,923 1,923 1,923 1,923 1,923

MLV 324
(segment 324 

FH)
1,883 1,883 1,883 1,883 1,883 1,883 1,883 1,883

Station 405 
HC Line

(segment 299 
FH)

826 826 826 826 826 826 826 826

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(1/1 - 1/7)

Week 2
(1/8 - 1/14)

Week 3
(1/15 - 1/21)

Week 4
(1/22 - 1/28)

Station 409
(Donna Line)
(segment 490 

FH)

583 583 

MLV 406
(segment 406 

BH)
459 144 

(315)

MLV 406-2: Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 1
(segment 101 

BH)
371 71 

(300)

MLV 400-2 (Sta 1): Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 9
(segment 109 

BH)
1,067 1,067 

Station 17
(segment 117 

FH)
890 820

(70)

Sta 17: Unit 2C - Engine Seal Inspection  (8/26/2023 - 4/1/2024)

Station 25
(segment 125 

FH)
848 848 

Station 40 South
(segment 132 

FH)
1,310 1185

(125)

MLV 36-3 TO MLV 37-3: Class Change / Wrinkle Bend Replacement  
(12/13/2023 - 2/6/2024)

Station 47 
(segment 143 

FH)
1,236 1,236 

Station 823 
(segment 823 

BH)
717 717 

MLV 524
(segment 524 

FH)
448 285 

(163)

MLV 528-1: Install New Platform (M) (8/14/2023 - 1/31/2024)
MLV 529-1 to MLV 530-1: Install New Platform/Hydrotest (M) (9/25/2023 - 

1/31/2024)
MLV 530-3 to MLV 532-3: Pipe Replacement and Meter Tap  (1/20/2024 - 

2/27/2024)
MLV 533-2 to CS 534: MLV 533 Crossover, New tap at FGT Meter, Reversal 

work at CS 534  (1/17/2024 - 3/29/2024)

Station 534
(segment 534 

BH)
1,259 890 

(369)

Sta 534: Unit 1A to 7A - Overhaul  (3/6/2023 - 5/1/2024)

MLV 548
(segment 542 

BH)
1,632 1620 

(12)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)
Sta 546: Unit 2A - Top End Overhaul  (8/7/2023 - 1/31/2024)
Sta 546: Unit 3A - Discharge Valve  (11/23/2023 - 1/31/2024)

Station 860
(segment 548 

BH)
1,562 1485 

(77)

Sta 555: Unit 5A - Replace Base Core Seals  (1/2/2024 - 1/31/2024)
Sta 555: Unit 6A - Inspect/Repair 5R Power Piston  (1/15/2024 - 1/26/2024)

Station 860 
North

(Segment 860 
BH)

1,859 1500
(359)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,730 2685 
(45)

MLV 106-3C to MLV 107-3: Class Change  (4/17/2023 - 7/1/2024)
MLV 87-1 to MLV 89-1: High Priority Anomaly Remediation  (1/4/2024 - 

1/26/2024)

Est. Operational Capacity (Operational Impact) - Thousand Dth

January 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(1/1 - 1/7)

Week 2
(1/8 - 1/14)

Week 3
(1/15 - 1/21)

Week 4
(1/22 - 1/28)

Est. Operational Capacity (Operational Impact) - Thousand Dth

January 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 114 
(segment 114 

BH)
955 955 

Station 204
(Segment 204 

BH)
1,905 1820 

(85)

Sta 200: Unit 5A - Turbo Replacement  (1/22/2024 - 1/26/2024)
Sta 204: Unit 10A - Crankcase Inspection  (1/16/2024 - 1/25/2024)
Sta 209: Unit 12A - Crankcase Inspection  (1/22/2024 - 1/25/2024)

Sta 214: Unit 10A - Compressor Liner Retaining Ring  (12/13/2023 - 3/30/2024)
Sta 214: Unit 8A - Oil System  (9/21/2023 - 3/29/2024)

Station 245
(segment 245 

FH)
1,065 1,065 

Station 261
Discharge East
(segment 261 

FH) 

1,044 1,044 

Station 307
(segment 307 

BH) 
1,205 1,205 

Station 315
(segment 315 

BH)
1,923 1,923 

MLV 324
(segment 324 

FH)
1,883 1,883 

Station 405 
HC Line

(segment 299 
FH)

826 826 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(1/29 - 2/4)

Week 2
(2/5 - 2/11)

Week 3
(2/12 - 2/18)

Week 4
(2/19 - 2/25)

Week 5
(2/26 - 3/3)

Station 409A
(Alamo)

(segment 492 
FH)

293 293 293 293 156 
(137) 293 

MLV 409A-901L to MLV 409A-902: Pig Run - Maintenance (M) (2/22/2024)

Station 409
(Donna Line)
(segment 490 

FH)

583 583 293 
(290)

135 
(448) 583 583 

MLV 409A-101.1 to MLV 409A-103: Pig Runs - AFD 2/16  (2/16/2024)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning 2/12 to 2/14  

(2/12/2024 - 2/14/2024)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Gauge 2/14  (2/14/2024)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - MFL 2/15  (2/15/2024)
MLV 409A-1200BL to MLV 409A-1202R: Pig Run - Cleaning 2/5 to 2/7  

(2/5/2024 - 2/7/2024)
MLV 409A-1200BL to MLV 409A-1202R: Pig Run - Gauge 2/8  (2/8/2024)
MLV 409A-1200BL to MLV 409A-1202R: Pig Run - MFL 2/9  (2/9/2024)

MLV 406
(segment 406 

BH)
459 144 

(315)
144 

(315)
144 

(315)
144 

(315)
144 

(315)

MLV 406-2: Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 1
(segment 101 

BH)
371 71 

(300)
71 

(300)
71 

(300)
71 

(300)
71 

(300)

MLV 400-2 (Sta 1): Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 9
(segment 109 

BH)
1,067 1,067 1,067 1,067 1,067 1,067 

Station 17
(segment 117 

FH)
890 820

(70)
820
(70)

820
(70)

820
(70)

820
(70)

Sta 17: Unit 2C - Engine Seal Inspection  (8/26/2023 - 4/1/2024)

Station 25
(segment 125 

FH)
848 848 561 

(287)
561 

(287)
561 

(287)
561 

(287)

MLV 18-2 to MLV 18-2A: Make Piggable  (2/1/2024 - 2/29/2024)

Station 40 South
(segment 132 

FH)
1,310 1185

(125)
1022
(288)

1022
(288)

1022
(288)

1022
(288)

MLV 36-2 TO MLV 37-2: Class Change / Wrinkle Bend Replacement  (2/7/2024 - 
3/9/2024)

MLV 36-3 TO MLV 37-3: Class Change / Wrinkle Bend Replacement  
(12/13/2023 - 2/6/2024)

MLV 39-2 TO MLV 40-2: Class Change / Wrinkle Bend Replacement  (2/10/2024 
- 2/28/2024)

Station 40
KN South

(segment 501 
FH)

285 285 285 254 
(31) 285 285 

Sta 500-1 to Sta 823 (MLV 507-1): Pig Run - Maintenance (M) (2/14/2024)

Station 47 
(segment 143 

FH)
1,236 1,236 1,236 1215 

(21)
1215 
(21)

1215 
(21)

MLV 40-1D to MLV 47-1S: Pig Runs - Cleaning 2/27 to 2/29 (M) (2/27/2024 - 
2/29/2024)

MLV 40-1D to MLV 47-1S: Pig Runs - Gauge 3/1 (M) (3/1/2024)
Sta 40-2 to Sta 42-2: Pig Runs - Chem Cleaning 2/13 to 2/16  (2/13/2024 - 

2/16/2024)
Sta 40-2 to Sta 42-2: Pig Runs - CLP, IMU 2/20  (2/20/2024)

Sta 40-2 to Sta 42-2: Pig Runs - DEF 2/27  (2/27/2024)
Sta 40-2 to Sta 42-2: Pig Runs - MFL-A 2/21  (2/21/2024)
Sta 40-2 to Sta 42-2: Pig Runs - MFL-S 2/29  (2/29/2024)
Sta 40-2 to Sta 42-2: Pig Runs - RES 2/22  (2/22/2024)

Station 823 
(segment 823 

BH)
717 717 717 717 717 717 

MLV 524
(segment 524 

FH)
448 285

(163)
100 

(348)
100 

(348)
100 

(348)
100 

(348)

MLV 528-1: Install New Platform (M) (8/14/2023 - 1/31/2024)
MLV 528-2 & MLV 528-3: Install New Platform (M) (2/5/2024 - 4/25/2024)
MLV 529-1 to MLV 530-1: Install New Platform/Hydrotest (M) (9/25/2023 - 

1/31/2024)
MLV 530-2 to MLV 531-2: Pipe Replacement, Meter tie-in, Tap Removal  

(2/28/2024 - 4/5/2024)
MLV 530-3 to MLV 532-3: Pipe Replacement and Meter Tap  (1/20/2024 - 

2/27/2024)
MLV 531-2 to MLV 533-2: Pipe Replacement, Meter tie-in, Tap Removal  

(2/28/2024 - 3/29/2024)
MLV 533-2 to CS 534: MLV 533 Crossover, New tap at FGT Meter, Reversal 

work at CS 534  (1/17/2024 - 3/29/2024)

Station 534
(segment 534 

BH)
1,259 890 

(369)
890 

(369)
890 

(369)
890 

(369)
890 

(369)

Sta 534: Unit 1A to 7A - Overhaul  (3/6/2023 - 5/1/2024)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
February 2024 (updated 01/11/24)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(1/29 - 2/4)

Week 2
(2/5 - 2/11)

Week 3
(2/12 - 2/18)

Week 4
(2/19 - 2/25)

Week 5
(2/26 - 3/3)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
February 2024 (updated 01/11/24)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

MLV 548
(segment 542 

BH)
1,632 1620 

(12)
1625 
(7)

1625 
(7)

1625 
(7)

1625 
(7)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)
Sta 546: Unit 2A - Top End Overhaul  (8/7/2023 - 1/31/2024)
Sta 546: Unit 3A - Discharge Valve  (11/23/2023 - 1/31/2024)

Station 860
(segment 548 

BH)
1,562 1525 

(37) 1,562 1,562 1,562 1514 
(48)

Sta 550: Unit 4A - Compressor Overhaul  (3/1/2024 - 4/30/2024)
Sta 555: Unit 3A - Replace Base Core Seals  (2/26/2024 - 2/29/2024)
Sta 555: Unit 5A - Replace Base Core Seals  (1/2/2024 - 1/31/2024)

Station 860 
North

(Segment 860 
BH)

1,859 1759 
(100)

1759 
(100)

1759 
(100)

1759 
(100)

1759 
(100)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,730 2705 
(25)

2705 
(25)

2705 
(25)

2720 
(10)

2720 
(10)

MLV 106-3C to MLV 107-3: Class Change  (4/17/2023 - 7/1/2024)
MLV 90-1 to MLV 92-1: High Priority Anomaly Remediation  (1/29/2024 - 

2/4/2024)
MLV 93-1 to MLV 94-1: High Priority Anomaly Remediation  (2/5/2024 - 

2/11/2024)
MLV 95-1 to MLV 96-1: High Priority Anomaly Remediation  (2/12/2024 - 

2/18/2024)

Station 114 
(segment 114 

BH)
955 955 955 955 955 955 

Station 204
(Segment 204 

BH)
1,905 1785 

(120)
1815 
(90)

1815 
(90)

1785 
(120)

1820 
(85)

Sta 200: Unit 11A - Annual Engine Inspection  (1/29/2024 - 2/2/2024)
Sta 200: Unit 1A - Annual Engine Inspection  (2/5/2024 - 2/9/2024)

Sta 200: Unit 6A - Annual Engine Inspection  (2/19/2024 - 2/23/2024)
Sta 200: Unit 7A - Annual Engine Inspection  (2/12/2024 - 2/16/2024)

Sta 204: Unit 12A - Controls Upgrade  (2/5/2024 - 2/14/2024)
Sta 204: Unit 5A - Crankcase Inspection  (2/26/2024 - 2/29/2024)
Sta 204: Unit 7A - Crankcase Inspection  (2/19/2024 - 2/22/2024)
Sta 204: Unit 8A - Crankcase Inspection  (2/12/2024 - 2/15/2024)

Sta 204: Unit 9A - Punch Carbon  (1/29/2024 - 2/8/2024)
Sta 209: Unit 11A - Crankcase Inspection  (1/29/2024 - 2/1/2024)

Sta 209: Unit 1A - Punch Carbon  (2/5/2024 - 2/8/2024)
Sta 209: Unit 2A - Punch Carbon  (2/12/2024 - 2/15/2024)
Sta 209: Unit 3A - Punch Carbon  (2/19/2024 - 2/22/2024)
Sta 209: Unit 5A - Punch Carbon  (2/26/2024 - 2/29/2024)

Sta 214: Unit 10A - Compressor Liner Retaining Ring  (12/13/2023 - 3/30/2024)
Sta 214: Unit 8A - Oil System  (9/21/2023 - 3/29/2024)

Station 245
(segment 245 

FH)
1,065 1,065 1,065 1,065 1,065 1,065 

Station 261
Discharge East
(segment 261 

FH) 

1,044 1,044 1,044 1,044 1,044 1,044 

Station 307
(segment 307 

BH) 
1,205 1,205 1,205 1,205 1,205 1,205 

Station 315
(segment 315 

BH)
1,923 1,923 1,923 1,923 1,923 1,923 

Station 321
(segment 321 

FH)
2,200 1900 

(300) 2,200 2,200 2,200 2,200 

Sta. 321: Low Voltage Motor Control Centers  (1/30/2024)

MLV 324
(segment 324 

FH)
1,883 1680 

(203) 1,883 1,883 1,883 1,883 

Sta. 325: Low Voltage Motor Control Centers  (1/30/2024 - 1/31/2024)

Station 405 
HC Line

(segment 299 
FH)

826 826 826 826 826 826 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/4 - 3/10)

Week 2
(3/11 - 3/17)

Week 3
(3/18 - 3/24)

Week 4
(3/25 - 3/31)

Station 409
(Donna Line)
(segment 490 

FH)

583 583 583 583 583 

MLV 406
(segment 406 

BH)
459 144 

(315)
144 

(315) 459 459 

MLV 406-2: Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 1
(segment 101 

BH)
371 71 

(300)
71 

(300) 371 371 

MLV 400-2 (Sta 1): Emergent Repair (M) (12/18/2023 - 3/15/2024)

Station 9
(segment 109 

BH)
1,067 677 

(390) 1,067 1,067 1,067 

MLV 9-1 to MLV 1-1: Pig Run - Maintenance (M) (3/5/2024)
MLV 9-2 to MLV 1-2: Pig Run - Maintenance (M) (3/7/2024)
MLV 9-3 to MLV 5-3: Pig Run - Maintenance (M) (3/6/2024)

Station 17
(segment 117 

FH)
890 820

(70)
820
(70)

820
(70)

820
(70)

Sta 17: Unit 2C - Engine Seal Inspection  (8/26/2023 - 4/1/2024)

Station 25
(segment 125 

FH)
848 751 

(97)
648 

(200)
648 

(200)
648 

(200)

MLV 26-1 Relocation: Highway Widening  (3/25/2024 - 4/14/2024)
MLV 26-3 Relocation: Highway Widening  (3/4/2024 - 3/24/2024)

Station 40 South
(segment 132 

FH)
1,310 1205

(105)
1110
(200)

1110
(200)

1110
(200)

MLV 36-1 TO MLV 37-1: Class Change / Wrinkle Bend Replacement  (3/12/2024 
- 4/1/2024)

MLV 36-2 TO MLV 37-2: Class Change / Wrinkle Bend Replacement  (2/7/2024 - 
3/9/2024)

MLV 39-1 TO MLV 40-1: Class Change / Wrinkle Bend Replacement  (3/15/2024 
- 4/1/2024)

Station 47 
(segment 143 

FH)
1,236 1159 

(77)
1159 
(77) 1,236 1220 

(16)

MLV 40-1D to MLV 47-1S: Pig Runs - MFL-A 3/6 (M) (3/6/2024)
MLV 47-1D to MLV 54-1S: Pig Runs - Cleaning/Gauge 3/27  (3/27/2024)

MLV 47-3A to MLV 48-3: Class Change  (3/6/2024 - 3/15/2024)
Sta 40-2 to Sta 42-2: Pig Runs - EMAT 3/7  (3/7/2024)
Sta 40-2 to Sta 42-2: Pig Runs - MFL-C 3/5  (3/5/2024)

Station 823 
(segment 823 

BH)
717 717 717 717 717 

MLV 524
(segment 524 

FH)
448 320 

(128)
320 

(128)
320 

(128)
320 

(128)

MLV 528-2 & MLV 528-3: Install New Platform (M) (2/5/2024 - 4/25/2024)
MLV 530-2 to MLV 531-2: Pipe Replacement, Meter tie-in, Tap Removal  

(2/28/2024 - 4/5/2024)
MLV 531-2 to MLV 533-2: Pipe Replacement, Meter tie-in, Tap Removal  

(2/28/2024 - 3/29/2024)
MLV 533-2 to CS 534: MLV 533 Crossover, New tap at FGT Meter, Reversal 

work at CS 534  (1/17/2024 - 3/29/2024)

Station 534
(segment 534 

BH)
1,259 890 

(369)
890 

(369)
890 

(369)
890 

(369)

Sta 534: Unit 1A to 7A - Overhaul  (3/6/2023 - 5/1/2024)

MLV 548
(segment 542 

BH)
1,632 1625 

(7)
1625 
(7)

1625 
(7)

1625 
(7)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)

Station 860
(segment 548 

BH)
1,558 1510 

(48)
1510 
(48)

1510 
(48)

1510 
(48)

Sta 550: Unit 4A - Compressor Overhaul  (3/1/2024 - 4/30/2024)

Station 860 
North

(Segment 860 
BH)

1,855 1755 
(100)

1755 
(100)

1755 
(100)

1755 
(100)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Est. Operational Capacity (Operational Impact) - Thousand Dth

March 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/4 - 3/10)

Week 2
(3/11 - 3/17)

Week 3
(3/18 - 3/24)

Week 4
(3/25 - 3/31)

Est. Operational Capacity (Operational Impact) - Thousand Dth

March 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,730 2720 
(10)

2720 
(10)

2720 
(10)

2720 
(10)

MLV 106-3C to MLV 107-3: Class Change  (4/17/2023 - 7/1/2024)

Station 114 
(segment 114 

BH)
955 955 955 955 460 

(495)

MLV 114-6 to MLV 110-6: Pig Run - AFD 3/28/24  (3/28/2024)
MLV 114-6 to MLV 110-6: Pig Run - Clean/Gauge 3/26/24  (3/26/2024)

Station 204
(Segment 204 

BH)
1,905 1820 

(85)
1825 
(80)

1786 
(119)

1830 
(75)

MLV 204-1 to MLV 200-1: Pig Runs - Cleaning / Gauge 3/19/24  (3/19/2024)
MLV 204-1 to MLV 200-1: Pig Runs - EMAT 3/21/24  (3/21/2024 - 3/22/2024)

Sta 204: Unit 11A - Controls Upgrade  (3/11/2024 - 3/20/2024)
Sta 204: Unit 6A - Crankcase Inspection  (3/4/2024 - 3/7/2024)

Sta 209: Unit 8A - Replace OP Turbo & Crankcase Inspection  (3/4/2024 - 
3/7/2024)

Sta 214: Unit 10A - Compressor Liner Retaining Ring  (12/13/2023 - 3/30/2024)
Sta 214: Unit 8A - Oil System  (9/21/2023 - 3/29/2024)

Station 245
(segment 245 

FH)
1,065 1,065 1,065 1,065 1,065 

Station 261
Discharge East
(segment 261 

FH) 

1,044 1,044 1,044 1,044 1,044 

Station 307
(segment 307 

BH) 
1,205 1,205 1,205 1,205 1,205 

Station 315
(segment 315 

BH)
1,923 1,923 1,923 1,923 1,923 

MLV 324
(segment 324 

FH)
1,883 1,883 1,883 1,883 1,883 

Station 405 
HC Line

(segment 299 
FH)

826 826 826 826 826 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(4/1 - 4/7)

Week 2
(4/8 - 4/14)

Week 3
(4/15 - 4/21)

Week 4
(4/22 - 4/28)

Station 409
(Donna Line)
(segment 490 

FH)

568 568 568 568 568 

Station 1
(segment 101 

BH)
371 371 371 371 371 

Station 9
(segment 109 

BH)
1,029 1,029 1,029 1,029 1,029 

Station 17
(segment 117 

FH)
726 656

(70) 726 726 726 

Sta 17: Unit 2C - Engine Seal Inspection  (8/26/2023 - 4/1/2024)

Station 25
(segment 125 

FH)
682 670 

(12)
670 
(12)

670 
(12)

670 
(12)

MLV 26-1 Relocation: Highway Widening  (3/25/2024 - 4/14/2024)
MLV 26-2 Relocation: Highway Widening  (4/15/2024 - 5/5/2024)

Station 40 South
(segment 132 

FH)
1,277 1077

(200) 1,277 1,277 1,277 

MLV 36-1 TO MLV 37-1: Class Change / Wrinkle Bend Replacement  (3/12/2024 
- 4/1/2024)

MLV 39-1 TO MLV 40-1: Class Change / Wrinkle Bend Replacement  (3/15/2024 
- 4/1/2024)

Station 47 
(segment 143 

FH)
1,194 1180 

(14)
1180 
(14) 1,194 1,194 

MLV 47-1D to MLV 54-1S: Pig Runs - AFD (MFL-C) 4/9  (4/9/2024)
MLV 47-1D to MLV 54-1S: Pig Runs - Caliper 4/2  (4/2/2024)

MLV 47-1D to MLV 54-1S: Pig Runs - EMAT 4/11  (4/11/2024)
MLV 47-1D to MLV 54-1S: Pig Runs - MDS 4/4  (4/4/2024)

Station 63
(segment 163 

FH)
1,231 1175 

(56) 1,231 1,231 1,231 

MLV 79-2S to MLV 71-2D: Pig Runs - Cleaning/Gauge 4/2  (4/2/2024)
MLV 79-2S to MLV 71-2D: Pig Runs - MDS 4/4  (4/4/2024)

Station 823 
(segment 823 

BH)
692 692 692 135 

(557) 692 

Sta 827 to Sta 823: Pig Run - Maintenance (M) (4/17/2024)

MLV 524
(segment 524 

FH)
441 350 

(91)
100 

(341)
100 

(341)
100 

(341)

MLV 528-2 & MLV 528-3: Install New Platform (M) (2/5/2024 - 4/25/2024)
MLV 530-1 to MLV 531-1: Pipe Replacement, Meter Tie-In, Replace MLV 531-1, 

Tap Removal  (4/6/2024 - 5/15/2024)
MLV 530-2 to MLV 531-2: Pipe Replacement, Meter tie-in, Tap Removal  

(2/28/2024 - 4/5/2024)
MLV 531-1 to MLV 532-1: Replace MLV 531-1 & MLV 532-1  (4/6/2024 - 

5/23/2024)
MLV 532-1 to MLV 533-1: Replace MLV 532-1 & MLV 533-1, Hydrotest Line 1 

532 to 534  (4/6/2024 - 6/15/2024)
MLV 533-1 to CS 534-1: Replace MLV 533-1, tie-in FGT Tap,  Hydrotest Line 1 

532 to 534  (4/11/2024 - 6/15/2024)

Station 534
(segment 534 

BH)
1,148 897 

(251)
897 

(251)
897 

(251)
897 

(251)

Sta 534: Unit 1A to 7A - Overhaul  (3/6/2023 - 5/1/2024)

MLV 548
(segment 542 

BH)
1,521 1515

(6)
1405 
(116)

1405 
(116)

1515
(6)

MLV 535-1A to MLV 536-1: Anomaly Remediation  (10/25/2023 - 1/19/2025)
MLV 546-1 MLV 546-1A: Pipe Replacement  (4/8/2024 - 4/19/2024)

Station 860
(segment 548 

BH)
1,540 1505 

(35)
1505 
(35)

1505 
(35)

1505 
(35)

Sta 550: Unit 4A - Compressor Overhaul  (3/1/2024 - 4/30/2024)

Station 860 
North

(Segment 860 
BH)

1,864 1759
(100)

1759
(100)

1759
(100)

1759
(100)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Est. Operational Capacity (Operational Impact) - Thousand Dth

April 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(4/1 - 4/7)

Week 2
(4/8 - 4/14)

Week 3
(4/15 - 4/21)

Week 4
(4/22 - 4/28)

Est. Operational Capacity (Operational Impact) - Thousand Dth

April 2024 (updated 01/11/24)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,647 2621 
(26)

2621 
(26)

2621 
(26)

2621 
(26)

MLV 106-3C to MLV 107-3: Class Change  (4/17/2023 - 7/1/2024)

Station 114 
(segment 114 

BH)
918 440 

(478)
510 

(408)
510 

(408) 918 

MLV 114-3A to MLV 115-3: Drip Replacement  (4/1/2024 - 4/20/2024)
MLV 114-6 to MLV 110-6: Pig Run - EMAT 4/2/24  (4/2/2024)

Station 204
(Segment 204 

BH)
1,839 1,839 1715 

(124)
1715 
(124) 1,839 

MLV 204-3 to MLV 200-3B: Pig Runs - Cleaning / Gauge 4/9/24  (4/9/2024)
MLV 204-3 to MLV 200-3B: Pig Runs - MFL-A 4/11/24  (4/11/2024)
MLV 204-3 to MLV 200-3B: Pig Runs - RES 4/16/24  (4/16/2024)

MLV 219-3 to MLV 214-3: Pig Runs - AFD 4/16  (4/16/2024)
MLV 219-3 to MLV 214-3: Pig Runs - Cleaning 4/11  (4/11/2024)
MLV 219-3 to MLV 214-3: Pig Runs - EMAT 4/18  (4/18/2024)

Station 245
(segment 245 

FH)
998 998 998 998 998 

Station 261
Discharge East
(segment 261 

FH) 

894 894 894 894 894 

Fitchburg Lat
to Gloucester
(segment 268 

FH) 

202 182 
(20)

182 
(20) 202 202 

MLV 267-1 to 270C-101: Pig Run - Cleaning/Gauge 4/2/24  (4/2/2024)
MLV 267-1 to 270C-101: Pig Run - MFL-C 4/9/24  (4/9/2024)

Station 307
(segment 307 

BH) 
1,154 1,154 1,154 1,154 1,154 

MLV 314 EAST 
(segment 314 

BH) 
1,777 1,777 1410 

(367)
1310 
(467) 1,777 

MLV 313-1 to MLV 314-1: Hot Tap for New Meter Station - Greylock Potter Meter  
(4/8/2024 - 4/12/2024)

MLV 313-2 to MLV 314-2: Hot Tap for New Meter Station - Greylock Potter Meter  
(4/15/2024 - 4/19/2024)

Station 315
(segment 315 

BH)
1,861 1,861 1,861 1,861 1,861 

MLV 324
(segment 324 

FH)
1,732 1,732 1,732 1,732 1,732 

Station 405 
HC Line

(segment 299 
FH)

803 803 803 803 375 
(428)

Sta 313 to Sta 237: Pig Runs - Cleaning 4/23  (4/23/2024)
Sta 313 to Sta 237: Pig Runs - MFL 4/25  (4/25/2024)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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