-Primary impact restrictions may be necessary
TGP - outage Impact Report -Major impact restrictions may be necessary

Seven Day Forecast (updated 1 0/03/24) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor outages may cause incremental reductions

Station / S Est I°"f'"a| Monday Tuesday Wednesday | Thursday | Friday | Saturday Sunday

EUE (1 ‘g;‘;'::i;‘f (o7 (10/8) (10/9) (10/10) (o) (10/12) (10/13) Primary Outage(s) that may Impact Throughput

(Thousand Dth! Est. O i Capacity (O i Impact) - T Dth
Station 409
((S'?;;r::n';'zg()) 519 519 519 519 519 519 519 519
FH)

Station 1
(segment 101 400 400 400 400 400 400 400 400

BH)

) MLV 6-1 to MLV 7-1: Anomaly Remediation (10/7/2024 - 11/1/2024)
(Sezt:]t;’l 20 1028 962 962 962 962 962 962 962
BH) ’ (66) (66) (66) (66) (66) (66) (66)
) Sta 17: Annual ESD Test (M) (10/9/2024)
Station 17 828 828 738 828 828 828 828 Sta 17: Unit 2C - Engine Seal Inspection (8/26/2023 - 11/15/2024)
segment 117 873
(seg BH) (45) (45) (135) (45) (45) (45) (45)
) MLV 18-2A TO MLV 20-2A: Class Change / Wrinkle Bend Replacement (M)
(amoniis 673 842 842 842 842 842 842 842 (8/27/2024 - 10/25/2024)
BH) @1 31 @1 @1 @1 @1 @1
! MLV 36-1A TO MLV 37-1: Hydrotest (10/4/2024 - 10/18/2024)
Szzgg;‘;ﬂtﬁ%‘gh 874 864 864 864 864 864 864 864
BH) (10) (10) (10) (10) (10) (10) (10)
! MLV 41-2A to MLV 42-2: Make Piggable (9/7/2024 - 10/19/2024)
Station 47 831 776 776 776 831 831 831 Sta 54 Greenville: Annual ESD Test (10/8/2024 - 10/10/2024)
(segrgt;r;t 143 1,016 (185) (240) (240) (240) (185) (185) (185) Sta 54: Unit 2D - Controls Upgrade (9/23/2024 - 10/11/2024)
MLV 54-1 to MLV 69-1: Force Majeure (2/26/2024 - TBD)
Station 63 MLV 58-1 to MLV 60-1: Shallow Pipe Replacement (9/3/2024 - 10/31/2024)
(segment 163 1.169 1079 1079 1079 1069 1069 1069 1069 MLV 77-2 to MLV 77-2A: Class Change / Pipe Replacement (8/12/2024 -
9 BH) ’ (90) (90) (90) (100) (100) (100) (100) 10/11/2024)
MLV 84-3 to MLV 85-3: Class Change (10/10/2024 - 11/27/2024)
Sta 63: Unit 2D - 60K hour inspections (8/26/2024 - 11/18/2024)
Station 823
(segment 823 686 686 686 686 686 686 686 686

BH)

MLV 854-1 to MLV 856-1: Make Piggable (10/10/2024 - 11/7/2024)
Station 847 0 0 0 0
(segment 847 284 284 284 284
BH)
MLV 535-1A to MLV 536-1: Anomaly Remediation (10/25/2023 - 11/14/2024)
MLV 550-1 to MLV 546-1: Maintenance Pig (10/11/2024)
MLV 548 MLV 550-2 to MLV 546-2: Maintenance Pig (10/10/2024)
(segment 542 1.605 1480 1480 1455 810 1260 1480 1480 MLV 550-3 to MLV 549-3: Maintenance Pig (10/9/2024)
9 BH) ’ (125) (125) (150) : (345) (125) (125) Sta 542: Unit 2A - Orifice and Spacer Plates (9/30/2024 - 10/13/2024)
Sta 542: Unit 3A - Overhaul (2/12/2024 - 11/29/2024)
Sta 546: Unit 3A - Overhaul (2/15/2024 - 10/25/2024)
] Sta 555: Unit 3A - Exhaust System (10/7/2024 - 10/25/2024)
(:;;;Znn?gga 1523 1510 1510 1510 1510 1510 1510 1510 Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 12/21/2024)
BH) ’ (13) (13) (13) (13) (13) (13) (13)
Station 860 MLV 560-1 to MLV 561-1: Class Change (9/26/2024 - 11/20/2024)
North 1.800 1610 1610 1610 1610 1610 1610 1610 Sta 860: Force Majeure (8/18/2023 - TBD)
(Segment 860 » (190) (190) (190) (190) (190) (190) (190) Sta 8(_50. Unit 1A - After Cooler (6/17/2024 - 11/30/2024)
BH) Sta 860: Unit 5A - Crank-end Head Gasket (6/17/2024 - 10/31/2024)
MLV 100-3 to MLV 101-3: Anomaly Remediation (10/4/2024 - 10/12/2024)
MLV 101-3 to MLV 102-3: Anomaly Remediation (10/4/2024 - 10/12/2024)
MLV 107-5 to MLV 109-5A: Anomaly Remediation (10/7/2024 - 10/19/2024)
Station 110 MLV 98-3 to MLV 99-3: Anomaly Remediation (10/13/2024 - 10/24/2024)
(segment 187 St 87: Unit 1E - Replace Engine Heads (10/7/2024 - 12/9/2024)

BH) 2,630 22?00 22?00 22?00 224;:)0 2240255 22?55 2246255 Sta 106: Unit 1C - Engine Maintenance (7/15/2024 - 12/31/2024)
(south thru (230) (230) (230) (230) (205) (205) (205) Sta 106: Unit 1C - Water Leak (6/10/2024 - 12/31/2024)
Kentucky) Sta 106: Unit 2B - Zero Base Engine Overhaul (8/6/2024 - 10/31/2024)

Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 11/29/2024)
Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 12/6/2024)
Sta 96: Unit 10C - Compressor Maintenance (9/30/2024 - 10/10/2024)
Station 114
(segment 114 918 918 918 918 918 918 918 918
BH)
MLV 111-4A to MLV 200-2S: Make Piggable (9/22/2024 - 10/10/2024)
MLV 205-1 to MLV 205-1A: Class Change / Pipe Replacement (9/16/2024 -
Station 204 12/6/2024)
(Segment 204 1.827 1425 1425 1425 1425 1760 1760 1760 MLV 214-3L to MLV 215-3: PHMSA Immediate Anomaly Remediation
9 BH) ’ (402) (402) (402) (402) (67) (67) (67) (8/15/2024 - 10/31/2024)
Sta 209: Unit 11A - Main Bearing Inspection (10/7/2024 - 10/10/2024)
Sta 214: Unit 10A - Compressor Cylinder (7/8/2024 - 10/26/2024)
Sta 214: Unit 8A - Oil System (9/21/2023 - 10/25/2024)
. Sta 237: Unit 3A - Compressor (10/7/2024 - 10/16/2024)
:;;;Z”nfgg., 1018 920 920 920 920 920 920 920
FH) ’ (98) (98) (98) (98) (98) (98) (98)




-Primary impact restrictions may be necessary

TGP - outage Impact Report -Major impact restrictions may be necessary
Seven Day Forecast (updated 1 0/03/24) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor outages may cause incremental reductions
. EstNominal Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Station / Seg Operating (10/7) (10/8) (10/9) | (10/10) | (10/11) | (10/12) (10/13) Primary Outage(s) that may Impact Throughput
Capacity Est. O i Capacity (O i Impact) - T Dth

(Thousand Dth

) Sta 241: Unit 1B - 2K Maintenance (10/7/2024 - 10/8/2024)
Station 245 880 880 880 880 880 880 880 Sta 241: Unit 2B - 2K Maintenance (10/9/2024 - 10/10/2024)

(segment 245 998 (118) (118) (118) (118) (118) (118) (118) Sta 245: Unit 7A - Controls Upgrade (9/11/2024 - 10/18/2024)
FH)

Station 261

Discharge East 935 935 935 935 935 935 935 935
(segment 261

FH)

) Sta 219: Unit 1B - Engine Upgrade (6/10/2024 - 10/15/2024)

Station 307 950 1065 1065 1065 1065 1065 1065 Sta 307: Station Upgrade (9/30/2024 - 10/7/2024)
(segment 307 1,154 (204) (89) 9) (89) 9) 9) 89) Sta 307: Unit 6A - Engine Upgrade (7/11/2024 - 10/26/2024)
BH)

Station 315
(segment 315 1,888 1,888 1,888 1,888 1,888 1,888 1,888 1,888
BH)

Sta 317 Troy: 5-year Electric Substation Inspection (10/7/2024 - 10/8/2024)
Station 317
(segment 317 1,613
BH)

1405 1405

(208) (208) 1,613 1,613 1,613 1,613 1,613

Sta. 321: Unit 2C - Permit (9/30/2024 - 12/31/2024)
Station 321
(segment 321 2,103
FH)

1885 1885 1885 1885 1885 1885 1885
(218) (218) (218) (218) (218) (218) (218)

MLV 324-1A TO MLV 325-1: Direct Assessment (9/30/2024 - 10/19/2024)
1457 1457 1457 1457 1457 1457 1457 MLV 326-1 to MLV 327-1: Anomaly Remediation (9/30/2024 - 11/2/2024)

(310) (310) (310) (310) (310) (310) (310)

MLV 324
(segment 324 1,767
FH)

MLV 339-1 to MLV 340-1: PHMSA Immediate Anomaly Remediation

MLV 336 East (10/7/2024 - 10/11/2024)

(segment 336 153 MLV 340-1 to MLV 341-1: PHMSA Immediate Anomaly Remediation
FH) (9/23/2024 - 10/28/2024)

Station 405
HC Line
(segment 299
FH)

803 803 803 803 803 803 803 803

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
October 2024 (Updated 1 0/03/24) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operating (9/30 - 10/6) | (10/7 - 10/13) | (10/14 - 10/20) | (10/21 - 10/27) | (10/28 - 11/3) )
Lateral Capacity Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
(Donna Line)
(segment 490 519 519 519 519
FH)
Station 1
(segment 101 400 400 400 400
BH)
MLV 6-1 to MLV 7-1: Anomaly Remediation (10/7/2024 - 11/1/2024)
Station 9
962 962 958
segment 109 1,028
(seg BH) (66) (66) (70)
Sta 17: Unit 2C - Engine Seal Inspection (8/26/2023 - 11/15/2024)
Station 17
828 828 828
segment 117 873
(seg Br) (45) (45) (45)
MLV 18-2A TO MLV 20-2A: Class Change / Wrinkle Bend Replacement (M)
Station 25 (8/27/2024 - 10/25/2024)
(segment 125 873 842 842 873
BH) (31) (31)
] MLV 36-1A TO MLV 37-1: Hydrotest (10/4/2024 - 10/18/2024)
Station 40 South 864 749 744 Sta 40: Unit 2C - Chock Inspections (10/21/2024 - 11/1/2024)
segment 132 874
(seg Br) (10) (125) (130)
] MLV 40-2D to MLV 42-2BR: Make Piggable (10/31/2024 - 11/7/2024)
Station 47 831 814 MLV 41-2A to MLV 42-2: Make Piggable (9/7/2024 - 10/19/2024)
(segment 143 1,016 (185) 1,016 (202) MLV 60-1 to MLV 61-1: Shallow Pipe Replacement (11/1/2024 - 11/22/2024)
BH)
] MLV 54-1 to MLV 69-1: Force Majeure (2/26/2024 - TBD)
Station 63 1069 1069 1044 MLV 58-1 to MLV 60-1: Shallow Pipe Replacement (9/3/2024 - 10/31/2024)
(segment 163 1,169 (100) (100) (125) MLV 84-3 to MLV 85-3: Class Change (10/10/2024 - 11/27/2024)
BH) Sta 63: Unit 2D - 60K hour inspections (8/26/2024 - 11/18/2024)
MLV 821-1 to MLV 823-1: SCCDA (M) (10/21/2024 - 11/6/2024)
MLV 822 East
705 705
segment 822 972 972
(seg BH) (267) (267)
Station 823
(segment 823 686 686 686 686
BH)
Sta 834 Winnsboro: Annual ESD Test (10/23/2024)
Station 834 505
(segment 834 679 679 679
BH) (&4)
MLV 854-1 to MLV 856-1: Make Piggable (10/10/2024 - 11/7/2024)
Station 847 0 0 0
(segment 847 284 , Y ,
BH) 8 8 8
MLV 527-1 to MLV 529-1: Pig Runs - Cleaning/Gauge 10/31/24 to 11/4/24
MLV 524 320 280 141 (10/31/2024 - 11/4/2024)
(segment 524 335 (15) (55) (194) MLV 532-2 to MLV 533-2: Anomaly Remediation (10/21/2024 - 10/30/2024)
FH) MLV 533-2 to MLV 534-2: Anomaly Remediation (10/14/2024 - 10/30/2024)
MLV 535-1A to MLV 536-1: Anomaly Remediation (10/25/2023 - 11/14/2024)
MLV 548 MLV 542-3 to MLV 541-3: Pig Run - Maintenance (10/22/2024)
seament 542 1.605 1480 1460 1563 Sta 542: Unit 1A - Orifice and Spacer Plates (10/14/2024 - 10/27/2024)
(seg BH ’ (125) (145) (42) Sta 542: Unit 3A - Overhaul (2/12/2024 - 11/29/2024)
) Sta 546: Unit 3A - Overhaul (2/15/2024 - 10/25/2024)
] Sta 555: Unit 3A - Exhaust System (10/7/2024 - 10/25/2024)
Station 860 1510 1510 1510 Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 12/21/2024)
(segment 548 1,523
BH) (13) (13) (13)
MLV 560-1 to MLV 561-1: Class Change (9/26/2024 - 11/20/2024)
Station 860 MLV 564-2: Valve Repair (10/28/2024 - 11/4/2024)
North 1.800 1590 1590 8 Sta 860: Force Majeure (8/18/2023 - TBD)
(Segment 860 ’ (210) (210) 6 Sta 860: HP Replacement (10/14/2024 - 10/25/2024)
BH) Sta 860: Unit 1A - After Cooler (6/17/2024 - 11/30/2024)
Sta 860: Unit 5A - Crank-end Head Gasket (6/17/2024 - 10/31/2024)




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
October 2024 (Updated 1 0/03/24) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operating (9/30-10/6) | (10/7 -10/13) | (10/14 - 10/20) | (10/21 - 10/27) | (10/28 - 11/3) )
Lateral Capacity . . . Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
MLV 107-5 to MLV 109-5A: Anomaly Remediation (10/7/2024 - 10/19/2024)
MLV 110-4 to MLV 106-4: Pig Runs - AFD 10/31/24 (10/31/2024)
MLV 110-4 to MLV 106-4: Pig Runs - Cleaning / Gauge 10/29/24 (10/29/2024)
MLV 872-2 to MLV 873-2: Anomaly Remediation (10/21/2024 - 11/22/2024)
MLV 97-3 to MLV 98-3: Anomaly Remediation (10/25/2024 - 11/5/2024)
MLV 98-3 to MLV 99-3: Anomaly Remediation (10/13/2024 - 10/24/2024)
Station 110 St 87: Unit 1E - Replace Engine Heads (10/7/2024 - 12/9/2024)
(segment 187 Sta 106: Unit 1C - Engine Maintenance (7/15/2024 - 12/31/2024)
BH) 2630 2115 2405 2445 Sta 106: Unit 1C - Water Leak (6/10/2024 - 12/31/2024)
(south thru ’ (515) (225) (185) Sta 106: Unit 2B - Zero Base Engine Overhaul (8/6/2024 - 10/31/2024)
Kentucky) Sta 87 Portland: Annual ESD Test (10/15/2024 - 10/16/2024)
Sta 87: Building D - Scrubber Filter Inspection/Change Out (10/15/2024 -
10/16/2024)
Sta 87: Unit 3D - Install New Air Distributor (10/21/2024 - 10/26/2024)
Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 11/29/2024)
Sta 871: Unit 2A -Compressor Unloaders (10/14/2024 - 10/18/2024)
Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 12/6/2024)
Sta 114: Building C Unit Valves (10/15/2024 - 10/16/2024)
Station 114 910 Sta 114: Unit 1D - 8K hour inspection (10/21/2024 - 10/23/2024)
(segment 114 918 918
BH) (8)
MLV 205-1 to MLV 205-1A: Class Change / Pipe Replacement (9/16/2024 -
12/6/2024)
Station 204 MLV 214-3L to MLV 215-3: PHMSA Immediate Anomaly Remediation
(Segment 204 1.827 1750 1750 1750 (8/15/2024 - 10/31/2024)
BH) ’ (77) (77) (77) Sta 209: Unit 2A - Compressor Packing (10/14/2024 - 10/24/2024)
Sta 209: Unit 8A - Pull 3L Piston (10/28/2024 - 10/31/2024)
Sta 214: Unit 10A - Compressor Cylinder (7/8/2024 - 10/26/2024)
Sta 214: Unit 8A - Oil System (9/21/2023 - 10/25/2024)
MLV 230B-101 TO MLV 230B-102: SCCDA (10/24/2024 - 11/1/2024)
Station 230C 390 390 395 MLV 230B-104 TO MLV 230B-105: SCCDA (M) (10/18/2024 - 11/9/2024)
(segment 296 743 (353) (353) (348) MLV 230B-105 TO MLV 230B-106: SCCDA (10/14/2024 - 10/25/2024)
FH)
Sta 237: Unit 3A - Compressor (10/7/2024 - 10/16/2024)
Station 237 920
(segment 237 1,018 1,018 1,018
FH) (%8)
MLV 237-2 TO MLV 245-2: Pig Runs - Maintenance (10/15/2024)
Station 245 500 Sta 245: Unit 7A - Controls Upgrade (9/11/2024 - 10/18/2024)
(segmer;t 245 998 (498) 998 998 Sta 249: Unit 1A - Super-nut & Compressor Unloader (10/14/2024 - 10/18/2024)
FH
MLV 249-1 TO MLV 254-1: Pig Runs - EMAT 10/23 (10/23/2024)
Station 249 830
(segment 249 1,089 1,089 1,089
FH) (259)
Station 261
Discharge East
(segment 261 935 935 935 935
FH)
MLV 313-2 to MLV 307-2: Pig Runs - Cleaning 10/15 (10/15/2024)
Station 307 560 1065 1010 Sta 219: Unit 1B - Engine Upgrade (6/10/2024 - 10/15/2024)
(segment 307 1,154 (594) (89) (144) Sta 307: Unit 6A - Engine Upgrade (7/11/2024 - 10/26/2024)
BH) Sta 310: Unit 1A - Solar Inspection & Borescope (10/29/2024 - 10/30/2024)
Sta 310: Unit 1A - Water Wash (10/15/2024)
Sta 315: Station Recycle Vave (10/22/2024)
Station 315 1730 1455 Sta 315: Unit 1B - Solar Inspection & Borescope (10/22/2024 - 10/23/2024)
(segment 315 1,888 (158) (433) 1,888 Sta 315: Unit 1B - Water Wash (10/16/2024)
BH)
Sta 323: Unit 1A - VFD Cooling System Condenser Coil (10/16/2024)
Station 321 1515 1885 1885 Sta. 321: Unit 2C - Permit (9/30/2024 - 12/31/2024)
(segment 321 2,103
FH) (588) (218) (218)
MLV 324-1A TO MLV 325-1: Direct Assessment (9/30/2024 - 10/19/2024)
MLV 324 1457 1707 1707 MLV 326-1 to MLV 327-1: Anomaly Remediation (9/30/2024 - 11/2/2024)
(segn;eHr;t 324 1,767 (310) (60) (60)
MLV 340-1 to MLV 341-1: PHMSA Immediate Anomaly Remediation (9/23/2024
MLV 336 East 0 0 0 - 10/28/2024)
(segment 336 153
FH)




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
October 2024 (Updated 1 0/03/24) -Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operatin (9/30-10/6) | (10/7 -10/13) | (10/14 - 10/20) | (10/21-10/27) | (10/28 - 11/3)
Lateral Capac“f Primary Outage(s)
atera (Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 405 Sta 313: Station Recycle Vave (10/17/2024)
HC Line 605 Sta 405A: Unit 1A - 4K - 8K Solar Turbine Borescope Inspection (10/16/2024)
(segment 299 803 (198) 803 803 Sta 405A: Unit 1A - 4k Water Wash (10/14/2024)
FH)
This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
November 2024 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating  |_(11/4-11/10) | (11711 - 1117) | (1118 - 11/24) | (11/25 - 12/1) )
Lateral Capacity . ' . AU SRR
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
((sDeZ?::nIIIZSZJ 541 541 541 541 541
FH)
MLV 400-1 to MLV 409-1: Pig Run - Maintenance Cleaning 11/5 (M) (11/5/2024)
MLV 406 04 MLV 400-2 to MLV 409-2: Pig Run - Maintenance Cleaning 11/6 (11/6/2024)
(segment 406 459 459 459 459
BH)
Station 1
(segment 101 439 439 439 439 439
BH)
MLV 5-2 to MLV 1-2D: Pig Runs - Maintenance Cleaning 11/14 (M) (11/14/2024)
MLV 9-1S and MLV 1-1D: Pig Run - Maintenance Cleaning 11/12 (M)
Station 9 (11/12/2024)
66 MLV 9-2 to MLV 5-2: Pig Runs - Maintenance Cleaning 11/14 (M) (11/14/2024)
(Segrgf_'”)t 109 1,067 1,067 400 1,067 1,067 MLV 9-3 to MLV 4-3: Pig Runs - Maintenance Cleaning 11/13 (M) (11/13/2024)
Sta 17: Unit 2C - Engine Seal Inspection (8/26/2023 - 11/15/2024)
Station 17
(segment 117 896 871 871 896 896
BH) (25) (25)
) MLV 20-1 to MLV 20-1R: Anomaly Remediation / Replacement (11/11/2024 -
Station 25 891 11/16/2024)
(segment 125 896 896 896 896
BH) ()
MLV 706-1 to MLV 700-1: Pig Run - Maintenance (M) (11/7/2024)
Carthage Lateral
(segment 700 322 A 322 322 322
FH) (187)
MLV 40-2D to MLV 42-2BR: Make Piggable (10/31/2024 - 11/7/2024)
Station 47 859 804 859 859 MLV 46-1 to MLV 46-1BR: Class Change (11/4/2024 - 12/19/2024)
(segment 143 1,074 (215) (270) (215) (215) MLV 60-1 to MLV 61-1: Shallow Pipe Replacement (11/1/2024 - 11/22/2024)
BH) Sta 47: Unit 1E - Gas Seals (11/11/2024 - 11/15/2024)
MLV 54-1 to MLV 69-1: Force Majeure (2/26/2024 - TBD)
Station 63 1105 1105 1105 1105 MLV 84-3 to MLV 85-3: Class Change (10/10/2024 - 11/27/2024)
(segment 163 1,230 (125) (125) (125) (125) Sta 63: Unit 2D - 60K hour inspections (8/26/2024 - 11/18/2024)
BH)
MLV 821-1 to MLV 823-1: SCCDA (M) (10/21/2024 - 11/6/2024)
MLV 822 East
(segment 822 972 LD 972 972 972
BH) (267)
Sta 827 to Sta 823: Pig Run - Maintenance (M) (11/6/2024)
Station 823 220 Sta 827: Unit 3A - Water Wash & Redundant Power Source (11/5/2024 -
(segment 823 71 (491) 71 71 711 11/6/2024)
BH) Sta 834 to Sta 827: Maintenance Pig (M) (11/6/2024)
Sta 834: Unit 1A - 12K Engine Inspection (11/18/2024 - 11/22/2024)
Station 834 690 690 Sta 834: Unit 2A - 12K Engine Inspection (11/11/2024 - 11/15/2024)
(segment 834 701 701 701
BH) (11) 11)
MLV 854-1 to MLV 856-1: Make Piggable (10/10/2024 - 11/7/2024)
Station 847
(segment 847 306 : 306 306 306
BH) 0
MLV 527-1 to MLV 529-1: Pig Runs - Caliper/IMU 11/5/24 (11/5/2024)
MLV 524 180 MLV 527-1 to MLV 529-1: Pig Runs - Cleaning/Gauge 10/31/24 to 11/4/24
(segment 524 374 (194) 374 374 374 (10/31/2024 - 11/4/2024)
FH) MLV 527-1 to MLV 529-1: Pig Runs - MFL-C 11/7/24 (11/7/2024)
MLV 535-1A to MLV 536-1: Anomaly Remediation (10/25/2023 - 11/14/2024)
MLV 548 1597 1625 1625 1625 Sta 542: Unit 3A - Overhaul (2/12/2024 - 11/29/2024)
(segment 542 1,667 (70) (42) (42) (42) Sta 546: Unit 3A - Discharge Valve (11/4/2024 - 11/6/2024)

BH)




TGP - Outage Impact Report
November 2024 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating  |_(11/4-11/10) | (11711 - 1117) | (1118 - 11/24) | (11/25 - 12/1) )
Lateral Capacity . . . ARETy T R RE)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Sta 550 Hamilton: Annual ESD Test (11/11/2024 - 11/15/2024)
Sta 550: 480V Feed to 550-2 Valve (11/11/2024 - 11/15/2024)
Station 860 Sta 550: Fuel Coalescer (11/11/2024 - 11/15/2024)
(segment 548 1,593 1580 e ey L2 Sta 550: Unit 1B Safety Device Checks (11/11/2024 - 11/15/2024)
BH) (13) {203) (13) (13) Sta 550: UPS Upgrade for Sta1 & Hyper Fuel System (11/11/2024 - 11/15/2024)
Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 12/21/2024)
MLV 560-1 to MLV 561-1: Class Change (9/26/2024 - 11/20/2024)
Station 860 MLV 562-1 to MLV 563-1: Class Change (11/21/2024 - 12/10/2024)
North 1.892 90 1782 1622 1622 MLV 564-2: Valve Repair (10/28/2024 - 11/4/2024)
(Segment 860 ’ 40 (110) (270) (270) Sta 563: Quarterly Safety Checks (11/4/2024 - 11/8/2024)
BH) Sta 860: Force Majeure (8/18/2023 - TBD)
Sta 860: Unit 1A - After Cooler (6/17/2024 - 11/30/2024)
MLV 110-4 to MLV 106-4: Pig Runs - EMAT 11/5/24 (11/5/2024)
MLV 872-2 to MLV 873-2: Anomaly Remediation (10/21/2024 - 11/22/2024)
Station 110 MLV 96-3D to MLV 97-3: Anomaly Remediation (11/6/2024 - 11/17/2024)
MLV 97-3 to MLV 98-3: Anomaly Remediation (10/25/2024 - 11/5/2024)
(Segrgf_i”t 187 2575 2575 2430 2610 St 87: Unit 1E - Replace Engine Heads (10/7/2024 - 12/9/2024)
(south )thru 2,732 (157) (157) (302) (122) Sta 106: Unit 1C - Engine Maintenance (7/15/2024 - 12/31/2024)
Kentucky) Sta 106: Unit 1C - Water Leak (6/10/2024 - 12/31/2024)
Y Sta 87: Unit 5C - Foundation Regrout (8/26/2024 - 11/29/2024)
Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 12/6/2024)
Sta 875: Unit 1A - 4k Inspection (11/19/2024 - 11/20/2024)
Sta 119: Unit 1A - Turbine Inspection (11/18/2024 - 11/20/2024)
Station 114
(segment 114 955 955 955 955
BH)
MLV 200-2 to MLV 110-4: Pig Runs - AFD 11/12/24 (11/12/2024)
Station 200 1240 1240 MLV 200-2 to MLV 110-4: Pig Runs - Cleaning / Gauge 11/7/24 (11/7/2024)
(segment 200 1,830 (590) (590) 1,830 1,830 MLV 200-2 to MLV 110-4: Pig Runs - EMAT 11/14/24 (11/14/2024)
BH)
MLV 204-2 to MLV 200-2: Pig Runs - AFD 11/21/24 (11/21/2024)
MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 11/19/24 (11/19/2024)
Station 204 1815 1845 1800 1800 MLV 204-2 to MLV 200-2: Pig Runs - EMAT 11/26/24 (11/26/2024)
(Segment 204 1,895 MLV 205-1 to MLV 205-1A: Class Change / Pipe Replacement (9/16/2024 -
BH) (80) (50) (95) (95) 12/6/2024)
Sta 209: Unit 10A - Compressor Packing (11/4/2024 - 11/7/2024)
MLV 230B-104 TO MLV 230B-105: SCCDA (M) (10/18/2024 - 11/9/2024)
Station 230C 0
(segment 296 813 813 813 813
FH)
Station 245
(segment 245 1,065 1,065 1,065 1,065 1,065
FH)
Station 261 Station 261 Agawam: Annual ESD Test (M) (11/12/2024 - 11/13/2024)
Discharge East 838
(segment 261 1,038 1,038 (200) 1,038 1,038
FH)
Sta 303: Unit 1A - Solar Software Upgrade (11/12/2024)
Station 307 1055
(segment 307 1,203 1,203 1,203 1,203
BH) (148)
Station 315
(segment 315 1,900 1,900 1,900 1,900 1,900
BH)
s - Sta. 321: Unit 2C - Permit (9/30/2024 - 12/31/2024)
tation
2125 2125 2125 2125
(segrrlleHr;t 321 2,210 (85) (85) (85) (85)
MLV 324
(segment 324 1,873 1,873 1,873 1,873 1,873
FH)




TGP - Outage Impact Report
November 2024 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (11/4-11/10) | (1111 -11/17) | (11/18-11/24) | (11/25-12/1) .
Lateral Capacity Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 405
(segri:;?(;gg 826 826 826 826 826
FH)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
December 2024 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ operating (12/2-12/8) | (1219-1215) | (12116 - 12/22) | (12/23 - 12/29) _
Lateral Capacity Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
((sDeZ?::nIIIZSZJ 541 541 541 541 541
FH)
Station 1
(segment 101 439 439 439 439 439
BH)
Station 9
(segment 109 1,067 1,067 1,067 1,067 1,067
BH)
Station 25
(segment 125 896 896 896 896 896
BH)
MLV 46-1 to MLV 46-1BR: Class Change (11/4/2024 - 12/19/2024)
Station 47 Sta 40-2 to Sta 42-2: Pig Runs - Cleaning 12/3 to 12/4 (12/3/2024 - 12/4/2024)
fn'°nt 143 1074 859 859 859 1074 Sta 40-2 to Sta 42-2: Pig Runs - EMAT 12/12 (12/12/2024)
(seg iod : (215) (215) (215) ' Sta 40-2 to Sta 42-2: Pig Runs - MFL-C 12/10 (12/10/2024)
) Sta 40-2 to Sta 42-2: Pig Runs - MFL-S 12/5 (12/5/2024)
MLV 54-1 to MLV 69-1: Force Majeure (2/26/2024 - TBD)
Station 63
1120 1120 1120 1120
(Segrgf_i”)t 163 1,230 (110) (110) (110) (110)
Station 823
(segment 823 711 711 71 711 71
BH)
Sta 834: Unit 7A - 12K Engine Inspection (12/2/2024 - 12/6/2024)
Station 834 692
(segment 834 701 701 701 701
BH) ©)
MLV 548
(segment 542 1,667 1,667 1,667 1,667 1,667
BH)
MLV 555-2 to MLV 550-2: Pig Runs - Caliper/IMU 12/5 (12/5/2024)
Station 860 MLV 555-2 to MLV 550-2: Pig Runs - Cleaning 12/3 (12/3/2024)
(seament 548 1 503 020 020 1580 1 593 MLV 555-2 to MLV 550-2: Pig Runs - EMAT 12/11 (12/11/2024)
9 BH) ' (13) ' MLV 555-2 to MLV 550-2: Pig Runs - MFL-C 12/9 (12/9/2024)
Sta 550: Unit 2A - Lube System Replacement (12/12/2024 - 12/14/2024)
Sta 555: Unit 4A - Foundation Regrout (9/3/2024 - 12/21/2024)
Station 860 MLV 562-1 to MLV 563-1: Class Change (11/21/2024 - 12/10/2024)
North 1 892 1622 1622 1767 1767 MLV 863-1 to MLV 864-1: Class Change (12/11/2024 - 12/23/2024)
(Segment 860 , (270) (270) (125) (125) Sta 860: Force Majeure (8/18/2023 - TBD)
BH)
MLV 105-1 to MLV 102-1: Pig Runs - AFD 12/12 (12/12/2024)
MLV 105-1 to MLV 102-1: Pig Runs - Cleaning 12/3 (12/3/2024)
Station 110 MLV 105-1 to MLV 102-1: Pig Runs - EMAT 12/17 (12/17/2024)
a "’”t 187 MLV 105-1 to MLV 102-1: Pig Runs - MFL-A 12/5 (12/5/2024)
(Segrgf_i” 2732 2610 2670 2670 2730 MLV 105-1 to MLV 102-1: Pig Runs - MFL-S 12/10 (12/10/2024)
h )th : (122) (62) (62) ) St 87: Unit 1E - Replace Engine Heads (10/7/2024 - 12/9/2024)
(;m‘t k”‘ Sta 106: Unit 1C - Engine Maintenance (7/15/2024 - 12/31/2024)
entucky) Sta 106: Unit 1C - Water Leak (6/10/2024 - 12/31/2024)
Sta 106: Unit 1D - 4k Hr Inspection (12/3/2024 - 12/5/2024)
Sta 871: Unit 3A - Power Side Overhaul (7/22/2024 - 12/6/2024)
Sta 118A: Unit 1A - 8K Turbine Inspection (12/16/2024 - 12/18/2024)
Station 114 900
(segment 114 955 955 955 955
BH) (55)
MLV 205-1 to MLV 205-1A: Class Change / Pipe Replacement (9/16/2024 -
Station 204 12/6/2024)
(Segment 204 1,895 1235 1269005 12(::)5 1,895 Sta 209: Unit 11A - Controls Upgrade (12/9/2024 - 12/20/2024)
BH) (50) {290) (290) Sta 209: Unit 12A - Controls Upgrade (12/9/2024 - 12/20/2024)

Sta 209: Unit 5A - Replace FW Turbo (12/9/2024 - 12/12/2024)




TGP - Outage Impact Report
December 2024 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station #/
Lateral

Est Nominal
Operating
Capacity
(Thousand Dth)

Week 1
(12/2 - 12/8)

Week 2
(12/9 - 12/15)

Week 3
(12/16 - 12/22)

Week 4
(12/23 - 12/29)

Est. Operational Capacity (Operational Impact) - Thousand Dth

Primary Outage(s)

Station 245
(segment 245
FH)

1,065

1,065

1,065

1,065

1,065

Station 261
Discharge East
(segment 261
FH)

1,038

1,038

1,038

1,038

1,038

Station 307
(segment 307
BH)

1,203

1,203

1,203

1,203

1,203

Station 315
(segment 315
BH)

1,900

1,900

1,900

1,900

1,900

Station 321
(segment 321
FH)

2,210

2125
(85)

2125
(85)

2125
(85)

2125
(85)

Sta. 321: Unit 2C - Permit (9/30/2024 - 12/31/2024)

MLV 324
(segment 324
FH)

1,873

1,873

1,873

1,873

1,873

Station 405
HC Line
(segment 299
FH)

826

826

826

826

826

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
January 2025 (updated 10/03/24)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be y dep ing on flow

-Little to no impact, though minor may cause incr | reductions

Station #/
Lateral

Est Nominal
Operating
Capacity

(Thousand Dth)

Week 1

(12/30 - 1/5)

‘ Week 2

(116 - 1112)

Week 3
(1/13-1/19)

Week 4
(1/20 - 1/26)

Week 5
(1/27 - 2/2)

Est. Operational Capacity (Operational Impact) - Thousand Dth

Primary Outage(s)

Station 409
(Donna Line)
(segment 490

FH)

541

541

541

541

541

541

Station 1
(segment 101
BH)

439

439

439

439

439

439

Station 9
(segment 109
BH)

1,067

1,067

1,067

1,067

1,067

1,067

Station 25
(segment 125
BH)

896

896

896

896

896

896

Station 47
(segment 143
BH)

1,074

1,074

1,074

1,074

1,074

1,074

Station 63
(segment 163
BH)

1,230

1120
(110)

1120
(110)

1120
(110)

1120
(110)

1120
(110)

MLV 54-1 to MLV 69-1: Force Majeure (2/26/2024 - TBD)

Station 823
(segment 823
BH)

71

711

711

711

MLV 548
(segment 542
BH)

1,667

1,667

1,667

1,667

1,667

1,667

Station 860
(segment 548
BH)

1,593

1,593

1,593

1,593

1,593

1,593

Station 860
North
(Segment 860
BH)

1,892

1792
(100)

1792
(100)

1792
(100)

1792
(100)

1792
(100)

Sta 860: Force Majeure (8/18/2023 - TBD)

Station 110
(segment 187
BH)
(south thru
Kentucky)

2,732

2730
@)

2,732

2,732

2,732

2,732

Sta 106: Unit 1C - Engine Maintenance (7/15/2024 - 12/31/2024)
Sta 106: Unit 1C - Water Leak (6/10/2024 - 12/31/2024)

Station 114
(segment 114
BH)

955

955

955

955

955

955

Station 204
(Segment 204
BH)

1,895

1,895

1890

1805
(90)

1805
(90)

1,895

MLV 200-3A to MLV 200-3: Pig Runs - Cleaning / Gauge 1/8/25 (1/8/2025)
MLV 200-3A to MLV 200-3: Pig Runs - MFL-A Combo 1/9/25 (1/9/2025)
MLV 209-3 to MLV 204-3: Pig Runs - Cleaning Gauge 1/14/25 (1/14/2025)
MLV 209-3 to MLV 204-3: Pig Runs - EMAT 1/21/25 (1/21/2025)
MLV 209-3 to MLV 204-3: Pig Runs - MFL-A Combo 1/16/25 (1/16/2025)

Station 245
(segment 245
FH)

1,065

1,065

1,065

1,065

1,065

1,065

Station 261
Discharge East
(segment 261
FH)

1,038

1,038

1,038

1,038

1,038

1,038

Station 307
(segment 307
BH)

1,203

1,203

1,203

1,203

1,203

1,203

Station 315
(segment 315
BH)

1,900

1,900

1,900

1,900

1,900

1,900




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
January 2025 (Updated 1 0/03/24) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operatin (12/30 - 1/5) (1/6 - 1/12) (1/13-1/19) (1/20 - 1/26) (1/27 - 212)
Cpapac“g Primary Outage(s)
Lateral (Thousand )I’:)th) Est. Operational Capacity (Operational Impact) - Thousand Dth
Sta. 321: Unit 2C - Permit (9/30/2024 - 12/31/2024)
Station 321 2125
(segment 321 2,210 2,210 2,210 2,210 2,210
FH) 85)
MLV 324
(segment 324 1,873 1,873 1,873 1,873 1,873 1,873
FH)
Station 405
(segﬁé_rﬂezgg 826 826 826 826 826 826
FH)
This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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