
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday
 (2/10)

Tuesday
 (2/11)

Wednesday
 (2/12)

Thursday
 (2/13)

Friday
 (2/14)

Saturday
 (2/15)

Sunday
 (2/16)

Station 409
(Donna Line)
(segment 490 

FH)

586 586 586 586 586 586 586 586

Station 1
(segment 101 

BH)
438 438 438 438 438 438 438 438

Station 9
(segment 109 

FH)
1,035 1,035 1,035 1,035 1,035 1,035 1,035 1,035

Station 17
(segment 117 

FH)
814 739 

(75)
739 
(75)

739 
(75)

739 
(75)

739 
(75)

739 
(75)

739 
(75)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - 3/30/2025)

Station 25
(segment 125 

FH)
772 772 772 772 772 772 772 772

Station 40 North 
(segment 140 

FH)
1,198 1,198 813 

(385)
813 

(385) 1,198 1,198 1,198 1,198

MLV 40-2SH, 40-3SH, 40-2S and 40-3S: Replace Actuators  (2/11/2025 - 
2/12/2025)

Station 47 
(segment 143 

FH)
1,204 1199 

(5)
1199 
(5)

1199 
(5)

1199 
(5)

1199 
(5)

1199 
(5)

1199 
(5)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)
MLV 51-1 to MLV 52-1: Anomaly Remediation  (2/14/2025 - 2/28/2025)
MLV 52-1 to MLV 53-1: Anomaly Remediation  (2/10/2025 - 2/13/2025)

MLV 54-2 to MLV 57-2: PHMSA Immediate Anomaly Remediation  (2/10/2025 - 
3/7/2025)

Sta 47: Unit 6C -investigate metal in strainers  (1/27/2025 - 3/7/2025)

Station 63
(segment 163 

FH)
1,281 1221 

(60)
1160 
(121)

1221 
(60)

1160 
(121)

1221 
(60) 1,281 1,281

MLV 79-2S to MLV 71-2D: Pig Runs - EMAT 2/13/25  (2/13/2025)
MLV 79-2S to MLV 71-2D: Pig Runs - MFL-C Combo 2/11/25  (2/11/2025)

MLV 84-3 to MLV 85-3: Class Change  (10/31/2024 - 2/14/2025)

Station 823 
(segment 823 

BH)
711 711 711 711 711 711 711 711

Station 834
(segment 834 

BH)
700 685 

(15)
685 
(15)

685 
(15)

685 
(15)

685 
(15)

685 
(15)

685 
(15)

Sta 834: Unit 5A - Cracked Main Bearing  (11/11/2024 - 2/21/2025)

MLV 548
(segment 542 

BH)
1,667 1625 

(42)
1625 
(42)

1625 
(42)

1625 
(42)

1625 
(42)

1625 
(42)

1625 
(42)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 3/31/2025)
Sta 546: Unit 7A - Crosshead Bushing / Oil Pump  (10/22/2024 - 2/28/2025)

Station 860
(segment 548 

BH)
1,593 1583 

(10)
1583 
(10)

1583 
(10)

1583 
(10)

1583 
(10)

1583 
(10)

1583 
(10)

Sta 555: Unit 4A - Compressor Overhaul  (1/25/2025 - 3/18/2025)

Station 860 
North

(Segment 860 
BH)

1,891 1781 
(110)

1680 
(211)

1680 
(211)

1680 
(211)

1781 
(110)

1791 
(100)

1791 
(100)

MLV 560-1 to MLV 561-1: Class Change  (11/4/2024 - 2/21/2025)
Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase  (6/17/2024 - 
2/14/2025)

Sta 860: Unit 3A Carbon Punch & Maintenance  (2/11/2025 - 2/13/2025)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,761 2645 
(116)

2625 
(136)

2645 
(116)

2625 
(136)

2645 
(116)

2645 
(116)

2645 
(116)

MLV 108-4 to MLV 109-4: Immediate Anomaly Remediation  (12/29/2024 - 
2/28/2025)

MLV 96-2 to MLV 102-2: Pig Runs - AFD Combo 2/11/25  (2/11/2025)
MLV 96-2 to MLV 102-2: Pig Runs - EMAT 2/13/25  (2/13/2025)

MLV 97-1 to MLV 100-1: Emergent Anomaly Remediation  (1/7/2025 - 
2/21/2025)

MLV100-1A to MLV 101-1: Emergent Anomaly Remediation  (1/7/2025 - 
2/15/2025)

Sta 106: Unit 1C - Turbocharger Replacement  (1/13/2025 - 3/17/2025)

Station 114 
(segment 114 

BH)
953 953 953 953 953 953 953 953

Station 204
(Segment 204 

BH)
1,894 1674 

(220)
1674 
(220)

1674 
(220)

1674 
(220)

1676 
(218)

1871 
(23)

1871 
(23)

MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation  (1/1/2025 - 
4/1/2025)

MLV 214-1 to MLV 209-1: Pig Runs - EMAT 2/13/25  (2/13/2025)
MLV 214-1 to MLV 209-1: Pig Runs - MFL-C Combo 2/11/25  (2/11/2025)

Sta 200: Unit 12A - Replace Turbo  (2/10/2025 - 2/14/2025)
Sta 204: Unit 9A - Compressor Piston Inspection  (2/10/2025 - 2/13/2025)

Sta 209: Unit 2A - Punch Carbon  (2/10/2025 - 2/14/2025)
Sta 209: Unit 3A - Punch Carbon  (2/10/2025 - 2/14/2025)

Sta 214: Unit 3A - Engine Inspection  (1/21/2025 - 2/12/2025)

Station 245
(segment 245 

FH)
1,057 1040 

(17)
1040 
(17)

1040 
(17)

1040 
(17)

1040 
(17) 1,057 1,057

Sta 245: Unit 5A - Timing Chain Replacement  (1/20/2025 - 2/14/2025)

Station 261
Discharge East
(segment 261 

FH) 

1,051 1,051 1,051 1,051 1,051 1,051 1,051 1,051

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
Seven Day Forecast (updated 02/06/25)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday
 (2/10)

Tuesday
 (2/11)

Wednesday
 (2/12)

Thursday
 (2/13)

Friday
 (2/14)

Saturday
 (2/15)

Sunday
 (2/16)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
Seven Day Forecast (updated 02/06/25)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput

Station 307
(segment 307 

BH) 
1,221 1,221 1,221 1,221 1,221 1,221 1,221 1,221

Station 315
(segment 315 

BH)
1,917 1,917 1,917 1,917 1,917 1,917 1,917 1,917

Station 321
(segment 321 

FH)
2,216 2016 

(200)
2016 
(200)

2016 
(200)

2016 
(200)

2016 
(200)

2016 
(200)

2016 
(200)

Sta 323A: Unit 2A - Emergent Repair  (2/3/2025 - TBD)

MLV 324
(segment 324 

FH)
1,879 1,879 1,879 1,879 1,879 1,879 1,879 1,879

Station 405 
HC Line

(segment 299 
FH)

827 827 827 827 827 827 827 827

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(2/3 - 2/9)

Week 2
(2/10 - 2/16)

Week 3
(2/17 - 2/23)

Week 4
(2/24 - 3/2)

Station 409
(Donna Line)
(segment 490 

FH)

586 586 456 
(130)

Sta 409: Unit 1A - Maintenance  (2/24/2025 - 3/17/2025)

Station 1
(segment 101 

BH)
438 438 438 

Station 9
(segment 109 

FH)
1,035 1,035 690 

(345)

MLV 13-3 to MLV 17-3: Pig Run - Cleaning 2/25/25  (2/25/2025)
MLV 13-3 to MLV 17-3: Pig Run - MFL-A 2/27/25  (2/27/2025)

Station 17
(segment 117 

FH)
814 739 

(75)
739 
(75)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - 3/30/2025)

Station 25
(segment 125 

FH)
772 762 

(10) 772 

MLV 25-1 to MLV 32-1: Pig Run - Maintenance  (2/18/2025)
MLV 25-3 to MLV 32-3: Pig Run - Maintenance  (2/20/2025)

Station 47 
(segment 143 

FH)
1,204 1199 

(5)
1199 
(5)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)
MLV 50-1 to MLV 51-1: Anomaly Remediation  (3/1/2025 - 3/4/2025)

MLV 51-1 to MLV 52-1: Anomaly Remediation  (2/14/2025 - 2/28/2025)
MLV 54-2 to MLV 57-2: PHMSA Immediate Anomaly Remediation  (2/10/2025 - 

3/7/2025)
Sta 47: Unit 6C -investigate metal in strainers  (1/27/2025 - 3/7/2025)

Station 63
(segment 163 

FH)
1,281 880 

(401)
880 

(401)

MLV 71-4S to MLV 63-4D: Pig Runs - Caliper / IMU 2/20/25  (2/20/2025)
MLV 71-4S to MLV 63-4D: Pig Runs - Cleaning / Gauge 2/18/25  (2/18/2025)

MLV 71-4S to MLV 63-4D: Pig Runs - EMAT 2/27/25  (2/27/2025)
MLV 71-4S to MLV 63-4D: Pig Runs - MFL-C 2/25/25  (2/25/2025)

Station 823 
(segment 823 

BH)
711 711 711 

Station 834
(segment 834 

BH)
700 685 

(15) 700 

Sta 834: Unit 5A - Cracked Main Bearing  (11/11/2024 - 2/21/2025)

MLV 548
(segment 542 

BH)
1,667 1625 

(42)
1625 
(42)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 3/31/2025)
Sta 546: Unit 7A - Crosshead Bushing / Oil Pump  (10/22/2024 - 2/28/2025)

Station 860
(segment 548 

BH)
1,593 1583 

(10)
1583 
(10)

Sta 555: Unit 4A - Compressor Overhaul  (1/25/2025 - 3/18/2025)

Station 860 
North

(Segment 860 
BH)

1,891 1394
(497)

1791 
(100)

MLV 560-1 to MLV 561-1: Class Change  (11/4/2024 - 2/21/2025)
MLV 565-2 TO MLV 559-2: Pig Runs - AFD 2/21/25  (2/21/2025)

MLV 565-2 TO MLV 559-2: Pig Runs - Cleaning / Gauge 2/17/25  (2/17/2025)
MLV 565-2 TO MLV 559-2: Pig Runs - CLP 2/19/25  (2/19/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)
Sta 860: Unit 2A Carbon Punch & Maintenance  (2/18/2025 - 2/20/2025)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,761 2645 
(116)

2665 
(96)

MLV 108-4 to MLV 109-4: Immediate Anomaly Remediation  (12/29/2024 - 
2/28/2025)

MLV 97-1 to MLV 100-1: Emergent Anomaly Remediation  (1/7/2025 - 2/21/2025)
Sta 106: Unit 1C - Turbocharger Replacement  (1/13/2025 - 3/17/2025)

Station 114 
(segment 114 

BH)
953 953 953 

Est. Operational Capacity (Operational Impact) - Thousand Dth

February 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(2/3 - 2/9)

Week 2
(2/10 - 2/16)

Week 3
(2/17 - 2/23)

Week 4
(2/24 - 3/2)

Est. Operational Capacity (Operational Impact) - Thousand Dth

February 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 200 
(segment 200 

BH)
1,829 1649 

(180) 1,829 

MLV 200-2 to MLV 110-4: Pig Re-Runs - EMAT 2/18/25  (2/18/2025)

Station 204
(Segment 204 

BH)
1,894 1838 

(56)
1838 
(56)

MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation  (1/1/2025 - 
4/1/2025)

Sta 204: Unit 8A - Bore Compressor Cylinders  (2/17/2025 - 3/20/2025)
Sta 209: Unit 4A - Punch Carbon  (2/17/2025 - 2/21/2025)
Sta 209: Unit 5A - Punch Carbon  (2/24/2025 - 2/28/2025)

Station 245
(segment 245 

FH)
1,057 1,057 1,057 

N Hampton Lat
(segment 280 

FH)
40 30 

(10) 40 

Sta 260A: Solar Turbines Protective Devices  (2/17/2025 - 2/18/2025)

Station 261
Discharge East
(segment 261 

FH) 

1,051 405 
(646) 1,051 

Sta 261: Solar Turbines Protective Devices (M) (2/19/2025 - 2/21/2025)

Station 307
(segment 307 

BH) 
1,221 1,221 1,221 

Station 315
(segment 315 

BH)
1,917 1,917 1,917 

Station 321
(segment 321 

FH)
2,216 2016

(200)
2016
(200)

Sta 323A: Unit 2A - Emergent Repair  (2/3/2025 - TBD)

MLV 324
(segment 324 

FH)
1,879 1,879 1,879 

Station 405 
HC Line

(segment 299 
FH)

827 827 827 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/3 - 3/9)

Week 2
(3/10 - 3/16)

Week 3
(3/17 - 3/23)

Week 4
(3/24 - 3/30)

Station 409
(Donna Line)
(segment 490 

FH)

586 456 
(130)

456 
(130)

456 
(130) 586 

Sta 409: Unit 1A - Maintenance  (2/24/2025 - 3/17/2025)

Station 1
(segment 101 

BH)
438 438 438 438 438 

Station 9
(segment 109 

FH)
1,035 690 

(345) 1,035 1,035 1,035 

MLV 13-3 to MLV 17-3: Pig Run - EMAT 3/4/25  (3/4/2025)

Station 17
(segment 117 

FH)
814 739 

(75)
739 
(75)

739 
(75)

739 
(75)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - 3/30/2025)

Station 25
(segment 125 

FH)
772 772 767 

(5)
767 
(5)

767 
(5)

MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening  (3/10/2025 - 
3/24/2025)

Station 47 
(segment 143 

FH)
1,201 666 

(535)
1031 
(170)

1196 
(5)

1196 
(5)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)
MLV 50-1 to MLV 51-1: Anomaly Remediation  (3/1/2025 - 3/4/2025)

MLV 54-2 to MLV 57-2: PHMSA Immediate Anomaly Remediation  (2/10/2025 - 
3/7/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - AFD 3/11/25  (3/11/2025)
MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 3/6/25  (3/6/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 3/4/25  (3/4/2025)
MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 3/13/25  (3/13/2025)

MLV 56-4 to MLV 57-4: Pressure Test  (3/3/2025 - 4/19/2025)
Sta 47: Unit 6C -investigate metal in strainers  (1/27/2025 - 3/7/2025)

Sta 54: Replace Insulator Bushing on Siemens Transformer  (3/4/2025 - 
3/5/2025)

Station 63
(segment 163 

FH)
1,281 1,281 1,281 1,281 1,281 

Station 823 
(segment 823 

BH)
711 711 711 711 711 

Station 834
(segment 834 

BH)
700 685 

(15)
685 
(15)

685 
(15)

685 
(15)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847
(segment 847 

BH)
305 305 305 305 199 

(106)

MLV 856-1 to MLV 851-1: Pig Runs - Cleaning / Gauge 3/24/25  (3/24/2025)
MLV 856-1 to MLV 851-1: Pig Runs - EMAT 3/27/25  (3/27/2025)
MLV 856-1 to MLV 851-1: Pig Runs - MFL-C 3/25/25  (3/25/2025)

MLV 548
(segment 542 

BH)
1,667 1420 

(247)
1420 
(247)

1420 
(247)

1420 
(247)

MLV 535-1 to MLV 536-1: Anomaly Remediation  (3/21/2025 - 3/29/2025)
MLV 536-1 to MLV 537-1: Anomaly Remediation (M) (3/14/2025 - 3/20/2025)

MLV 537-1 to MLV 538-1: Anomaly Remediation  (3/11/2025 - 3/13/2025)
Sta 542: Unit 3A - Overhaul  (2/12/2024 - 3/31/2025)

Sta 546: Unit 1B - Turbine Exchange  (3/3/2025 - 4/18/2025)

Station 860
(segment 548 

BH)
1,590 1580 

(10)
1580 
(10)

1580 
(10) 1,590 

Sta 555: Unit 4A - Compressor Overhaul  (1/25/2025 - 3/18/2025)

Station 860 
North

(Segment 860 
BH)

1,887 1787 
(100)

1245 
(642)

1245 
(642)

1100 
(787)

MLV 560-3 TO MLV 559-3: Pig Runs - Cleaning / Gauge 3/18/25  (3/18/2025)
MLV 560-3 TO MLV 559-3: Pig Runs - MFL-A 3/19/25  (3/19/2025)

MLV 564-2: Valve Repair  (3/10/2025 - 3/17/2025)
Sta 563: Quarterly Safety Checks  (3/24/2025 - 3/27/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Est. Operational Capacity (Operational Impact) - Thousand Dth

March 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/3 - 3/9)

Week 2
(3/10 - 3/16)

Week 3
(3/17 - 3/23)

Week 4
(3/24 - 3/30)

Est. Operational Capacity (Operational Impact) - Thousand Dth

March 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,761 2315 
(446)

2220 
(541)

2300 
(461)

2300 
(461)

MLV 876-2 to MLV 874-2: Pig Runs - AFD Combo 3/11/25  (3/11/2025)
MLV 876-2 to MLV 874-2: Pig Runs - Cleaning / Gauge 3/6/25  (3/6/2025)

MLV 876-2 to MLV 874-2: Pig Runs - EMAT 3/13/25  (3/13/2025)
MLV 89-1 to MLV 90-1: Anomaly Remediation  (3/24/2025 - 3/28/2025)
MLV 92-5 to MLV 93-5: Anomaly Remediation  (3/17/2025 - 3/21/2025)
MLV 95-5 to MLV 96-5: Anomaly Remediation  (3/3/2025 - 3/21/2025)
MLV 96-4 to MLV 106-4: Pig Runs - AFD Combo 3/20/25  (3/20/2025)

MLV 96-4 to MLV 106-4: Pig Runs - Cleaning / Gauge 3/18/25  (3/18/2025)
MLV 96-4 to MLV 106-4: Pig Runs - EMAT 3/25/25  (3/25/2025)

Sta 106: Unit 1C - Turbocharger Replacement  (1/13/2025 - 3/17/2025)
Sta 106: Unit 1D - 8k hr Maintenance  (3/10/2025 - 3/13/2025)

Sta 871: Unit 1A - 1Q Engine Inspection  (3/12/2025)
Sta 871: Unit 2A - 1Q Engine Inspection  (3/11/2025)

Station 114 
(segment 114 

BH)
953 953 953 953 953 

Station 204
(Segment 204 

BH)
1,894 1669 

(225)
1669 
(225)

1838 
(56)

1838 
(56)

MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation  (1/1/2025 - 
4/1/2025)

MLV 214-3 to MLV 209-3: Pig Runs - Cleaning Gauge 3/4/25  (3/4/2025)
MLV 214-3 to MLV 209-3: Pig Runs - EMAT 3/11/25  (3/11/2025)

MLV 214-3 to MLV 209-3: Pig Runs - MFL-A Combo 3/6/25  (3/6/2025)
Sta 204: Unit 8A - Bore Compressor Cylinders  (2/17/2025 - 3/20/2025)

Sta 209: Unit 6A - Punch Carbon  (3/3/2025 - 3/7/2025)
Sta 209: Unit 7A - Repack #1 Turbo Exhaust outlet flange  (3/10/2025 - 

3/14/2025)
Sta 209: Unit 8A - Punch Carbon  (3/17/2025 - 3/21/2025)
Sta 209: Unit 9A - Punch Carbon  (3/24/2025 - 3/28/2025)

Station 245
(segment 245 

FH)
1,057 1,057 1,057 1,057 1,057 

MLV 256 West
(segment 249 

FH)
1,284 1270 

(14) 1,284 1,284 1,284 

Sta 254: Unit 1A - Replace Power Cylinder Heads  (3/3/2025 - 3/7/2025)

Station 261
Discharge East
(segment 261 

FH) 

1,051 1,051 1,051 1,051 1,051 

Station 266A
(segment 282 

FH) 
406 406 406 225 

(181)
255 

(151)

MLV 266A-101L TO MLV 266A-101R: Pig Runs - Cleaning / Gauge 3/18/25 (M) 
(3/18/2025)

MLV 266A-101L TO MLV 266A-101R: Pig Runs - MFL-A / Cal / IMU Combo 
3/19/25 (M) (3/19/2025)

MLV 266C-101.1 TO MLV 266C-102A: Pig Runs - Cleaning / Gauge 3/25/25 (M) 
(3/25/2025)

MLV 266C-101.1 TO MLV 266C-102A: Pig Runs - MFL-A/Cal/IMU Combo 
3/26/25 (M) (3/26/2025)

Station 307
(segment 307 

BH) 
1,221 1,221 1,221 1,221 1,221 

Station 315
(segment 315 

BH)
1,917 1,917 1,917 1,917 1,917 

MLV 324
(segment 324 

FH)
1,879 1,879 1,879 1,879 1,879 

Station 405 
HC Line

(segment 299 
FH)

827 705 
(122) 827 827 827 

Sta 405A: Unit 1A - Water Wash  (3/5/2025)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/3 - 3/9)

Week 2
(3/10 - 3/16)

Week 3
(3/17 - 3/23)

Week 4
(3/24 - 3/30)

Est. Operational Capacity (Operational Impact) - Thousand Dth

March 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/31 - 4/6)

Week 2
(4/7 - 4/13)

Week 3
(4/14 - 4/20)

Week 4
(4/21 - 4/27)

Station 409A
(Alamo)

(segment 492 
FH)

274 134 
(140) 274 274 274 

MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/1/25  (4/1/2025)
MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 4/2/25  (4/2/2025)
MLV 409A-901 to MLV 409A-902: Pig Run - MFL-A 4/3/25  (4/3/2025)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 

Station 1
(segment 101 

BH)
400 400 400 400 400 

Station 9
(segment 109 

FH)
980 980 980 980 980 

Station 25
(segment 125 

FH)
714 714 714 714 714 

Station 47 
(segment 143 

FH)
1,184 1084 

(100)
1044 
(140)

944 
(240)

1174 
(10)

MLV 40-3 to MLV 47-3: Pig Run - Chem Cleaning 4/7/25 to 4/11/25  (4/7/2025 - 
4/11/2025)

MLV 40-3 to MLV 47-3: Pig Run - EMAT 4/17/25  (4/17/2025)
MLV 40-3 to MLV 47-3: Pig Run - MFL-C 4/15/25  (4/15/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)
MLV 47-3D TO MLV 53-3: Pig Runs - Cleaning / Gauge 4/15/25  (4/15/2025)

MLV 47-3D TO MLV 53-3: Pig Runs - MDS 4/17/25  (4/17/2025)
MLV 56-4 to MLV 57-4: Pressure Test  (3/3/2025 - 4/19/2025)

Sta 47: Unit 1E - Annual Turbine Maintenance  (4/14/2025 - 4/18/2025)
Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection  (4/1/2025 - 

6/20/2025)

Station 63
(segment 163 

FH)
1,233 1,233 1,233 845 

(388)
845 

(388)

MLV 71-3S to MLV 63-3D: Pig Runs - Caliper / IMU 4/17/25  (4/17/2025)
MLV 71-3S to MLV 63-3D: Pig Runs - Cleaning / Gauge 4/15/25  (4/15/2025)

MLV 71-3S to MLV 63-3D: Pig Runs - EMAT 4/24/25  (4/24/2025)
MLV 71-3S to MLV 63-3D: Pig Runs - MFL-C 4/22/25  (4/22/2025)

Station 823 
(segment 823 

BH)
686 686 215 

(471) 686 686 

Sta 827 to Sta 823: Pig Run - Maintenance (M) (4/8/2025)
Sta 834 to Sta 827: Maintenance Pig (M) (4/8/2025)

Station 834
(segment 834 

BH)
679 664 

(15)
670 
(9)

670 
(9)

670 
(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

MLV 548
(segment 542 

BH)
1,597 1350 

(247)
1382 
(215)

1382 
(215) 1,597 

MLV 534-1 to MLV 535-1: Anomaly Remediation  (4/1/2025 - 4/6/2025)
Sta 542: Unit 3A - Overhaul  (2/12/2024 - 3/31/2025)

Sta 546: Unit 1B - Turbine Exchange  (3/3/2025 - 4/18/2025)

Station 860
(segment 548 

BH)
1,516 1,516 1,516 1,516 1,516 

Station 860 
North

(Segment 860 
BH)

1,793 1693 
(100)

1693 
(100)

1693 
(100)

1520 
(273)

MLV 565-1 TO MLV 559-1: Pig Runs - AFD 4/25/25  (4/25/2025)
MLV 565-1 TO MLV 559-1: Pig Runs - Caliper 4/23/25  (4/23/2025)

MLV 565-1 TO MLV 559-1: Pig Runs - Cleaning / Gauge 4/21/25  (4/21/2025)
Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,645 2434 
(211) 2,645 2,645 2,645 

MLV 90-4 to MLV 91-4: Anomaly Remediation  (3/31/2025 - 4/4/2025)

Station 114 
(segment 114 

BH)
920 685 

(235)
685 

(235)
800 

(120) 920 

MLV 121-1 to MLV 118-1: Pig Runs - AFD Combo 4/3/25  (4/3/2025)
MLV 121-1 to MLV 118-1: Pig Runs - Cleaning / Gauge 4/1/25  (4/1/2025)

MLV 121-1 to MLV 118-1: Pig Runs - EMAT 4/8/25  (4/8/2025)
Sta 114: Unit 1D - 4K Solar Turbine Inspection  (4/14/2025 - 4/17/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

April 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(3/31 - 4/6)

Week 2
(4/7 - 4/13)

Week 3
(4/14 - 4/20)

Week 4
(4/21 - 4/27)

Est. Operational Capacity (Operational Impact) - Thousand Dth

April 2025 (updated 02/06/25)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 204
(Segment 204 

BH)
1,827 1537 

(290)
1541 
(286)

1741 
(86)

1664 
(163)

MLV 200-1 to MLV 201-1: Immediate Anomaly Remediation  (1/1/2025 - 
4/1/2025)

MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 4/15/25 (M) (4/15/2025)
MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 4/17/25 (M) (4/17/2025)

MLV 204-2 to MLV 200-2: Pig Runs - MFL-C 4/24/25 (M) (4/24/2025)
MLV 204-2 to MLV 200-2: Pig Runs - Residual 4/22/25 (M) (4/22/2025)

MLV 209-3 to MLV 204-3: Pig Runs - EMAT 1/21/25  (4/22/2025)
MLV 219-4 to MLV 214-4: Pig Runs - Cleaning / Gauge 4/1/25  (4/1/2025)

MLV 219-4 to MLV 214-4: Pig Runs - EMAT 4/8/25  (4/8/2025)
MLV 219-4 to MLV 214-4: Pig Runs - MFL-A Combo 4/3/25  (4/3/2025)

Sta 209: Unit 10A - Punch Carbon  (3/31/2025 - 4/4/2025)

Station 245
(segment 245 

FH)
997 997 997 997 997 

N Hampton Lat
(segment 280 

FH)
40 40 40 25 

(15) 40 

Sta 260A: Unit 1A - Gear Box Maintenance Activity  (4/14/2025 - 4/16/2025)

Station 261
Discharge East
(segment 261 

FH) 

941 941 795 
(146) 941 941 

Sta 261: Unit 1C - 4K Maintenance Activity and Water Wash  (4/7/2025 - 
4/8/2025)

Sta 261: Unit 5A - 4K Maintenance Activity and Water Wash  (4/8/2025 - 
4/9/2025)

Fitchburg Lat
to Gloucester
(segment 268 

FH) 

202 140 
(62)

185 
(17)

180 
(22)

185 
(17)

MLV 267-1A to MLV 268-1: Anomaly Remediation  (4/14/2025 - 4/19/2025)
MLV 267-1R to MLV 267-1A: Anomaly Remediation  (4/3/2025 - 4/15/2025)

MLV 267-2 TO MLV 273-2A: Pig Runs - Cleaning / Gauge 4/1/25 (M) (4/1/2025)
MLV 267-2 TO MLV 273-2A: Pig Runs - MFL-A / Cal / IMU Combo 4/2/25 (M) 

(4/2/2025)
MLV 270-1A to MLV 270C-101.1R: Anomaly Remediation  (4/21/2025 - 

4/26/2025)

Station 307
(segment 307 

BH) 
1,150 1,150 1,150 1,150 1,150 

Station 315
(segment 315 

BH)
1,854 1,854 1,854 1,854 1,854 

Station 321
(segment 321 

FH)
2,102 2,102 1240 

(862)
1855 
(247) 2,102 

MLV 319-2 TO MLV 321-2: Pig Runs - Caliper & MFL-A Combo 4/9/25 (M) 
(4/9/2025)

MLV 319-2 TO MLV 321-2: Pig Runs - Cleaning / Gauge 4/7/25 (M) (4/7/2025)
Sta 323: Electric Company Maintenance  (4/14/2025 - 4/16/2025)

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 

MLV 336 East
(segment 336 

FH)
153 0 

(153)
0 

(153) 153 153 

MLV 342-1 to MLV 343-1: Anomaly Remediation  (3/31/2025 - 4/5/2025)
MLV 344-1 to MLV 345-1: Anomaly Remediation  (4/7/2025 - 4/12/2025)

Station 261 
South 300 Line
(segment 355 

BH)

47 47 47 0 
(47) 47 

MLV 350-1 to MLV 351-1: Anomaly Remediation  (4/14/2025 - 4/19/2025)

Station 405 
HC Line

(segment 299 
FH)

803 803 803 803 330 
(473)

Sta 313 to Sta 237: Pig Run - Maintenance / Cleaning (M) (4/21/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(4/28 - 5/4)

Week 2
(5/5 - 5/11)

Week 3
(5/12 - 5/18)

Week 4
(5/19 - 5/25)

Week 5
(5/26 - 6/1)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 564 

Station 1
(segment 101 

BH)
400 400 400 400 400 400 

Station 9
(segment 109 

FH)
980 980 980 980 980 980 

Station 25
(segment 125 

FH)
714 709 

(5)
709 
(5)

709 
(5)

709 
(5)

709 
(5)

MLV 17-1D to MLV 20-1A: Anomaly Remediation  (5/20/2025 - 6/7/2025)
MLV 20-1A to MLV 24-1A: Anomaly Remediation  (4/29/2025 - 5/17/2025)

Station 47 
(segment 143 

FH)
1,181 1171 

(10)
1161 
(20)

1171 
(10)

1171 
(10)

1171 
(10)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)
MLV 54-2D TO MLV 63-2S: Pig Runs - Cleaning / Gauge 5/06/25  (5/6/2025)

MLV 54-2D TO MLV 63-2S: Pig Runs - MFL-A 5/08/25  (5/8/2025)
Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection  (4/1/2025 - 

6/20/2025)

Station 63
(segment 163 

BH)
1,164 1,164 1,164 1,164 1,164 1,164 

MLV 69-2 to MLV 63-2D: Pig Runs - Caliper / UMU 5/1/25  (5/1/2025)
MLV 69-2 to MLV 63-2D: Pig Runs - Cleaning / Gauge 4/29/25  (4/29/2025)

Station 63
(segment 163 

FH)
1,233 948 

(285)
910 

(323) 1,233 1,233 1,233 

MLV 69-2 to MLV 63-2D: Pig Runs - EMAT 5/8/25  (5/8/2025)
MLV 69-2 to MLV 63-2D: Pig Runs - MFL-C 5/6/25  (5/6/2025)

Sta 71 Middleton: Annual ESD Test  (5/7/2025 - 5/8/2025)
Sta 79 Lobelville: Annual ESD Test  (5/6/2025)

Station 823 
(segment 823 

BH)
686 686 686 414

(272) 686 686 

Sta. 823 (Kinder): Annual ESD Test  (5/13/2025 - 5/15/2025)

Station 834
(segment 834 

BH)
679 670 

(9)
670 
(9)

670 
(9)

670 
(9)

670 
(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847
(segment 847 

BH)
284 284 284 210 

(74)
210 
(74) 284 

MLV 843-1 TO MLV 847-1: Pig Runs - AFD 5/20/25  (5/20/2025)
MLV 843-1 TO MLV 847-1: Pig Runs - Caliper 5/15/25  (5/15/2025)

MLV 843-1 TO MLV 847-1: Pig Runs - Cleaning / Gauge 5/13/25  (5/13/2025)
MLV 843-1 TO MLV 847-1: Pig Runs - EMAT 5/22/25  (5/22/2025)

MLV 548
(segment 542 

BH)
1,597 1,597 1,597 1,597 1,597 1,597 

Station 860
(segment 548 

BH)
1,516 1,516 1,516 1,516 1,516 1,516 

Station 860 
North

(Segment 860 
BH)

1,793 1693 
(100)

1693 
(100)

1693 
(100)

1693 
(100)

1693 
(100)

MLV 565-1 TO MLV 559-1: Pig Runs - EMAT 4/29/25  (4/29/2025)
MLV 565-1 TO MLV 559-1: Pig Runs - Residual 5/1/25  (5/1/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,645 2,645 2580 
(65)

2580 
(65)

2595 
(50)

2160 
(485)

MLV 90-3 to MLV 91-3: HDD River Crossing Replacement  (5/5/2025 - 
7/11/2025)

MLV 93-3 to MLV 94-3: HDD River Crossing Replacement  (5/5/2025 - 
7/11/2025)

Sta 110 Morehead: Annual ESD Test & Substation Inspection  (5/27/2025 - 
5/30/2025)

Sta 871: Unit 1A - Engine Inspection  (5/13/2025)
Sta 871: Unit 2A - Engine Inspection  (5/5/2025)

Sta 871: Unit 2A -Compressor Unloaders  (5/5/2025 - 5/9/2025)
Sta 96 Campbellsville: Annual ESD Test  (5/28/2025 - 5/29/2025)

Sta 96 Campbellsville: Annual Substation Inspection  (5/28/2025 - 5/30/2025)

Station 114 
(segment 114 

BH)
920 920 920 920 700 

(220) 920 

Sta 114 Catlettsburg: Annual ESD Test & Substation Inspection  (5/20/2025 - 
5/23/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
May 2025 (updated 02/06/25)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(4/28 - 5/4)

Week 2
(5/5 - 5/11)

Week 3
(5/12 - 5/18)

Week 4
(5/19 - 5/25)

Week 5
(5/26 - 6/1)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
May 2025 (updated 02/06/25)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 204
(Segment 204 

BH)
1,827 1741 

(86)
1412 
(415)

1452 
(375)

1797 
(30)

1797 
(30)

MLV 204-2 to MLV 200-2: Pig Runs - EMAT 4/29/25 (M) (4/29/2025)
MLV 204-2 to MLV 205-2: Anomaly Remediation  (5/27/2025 - 6/1/2025)
MLV 205-2 to MLV 206-2: Anomaly Remediation  (5/19/2025 - 5/21/2025)
MLV 207-2 to MLV 208-2: Anomaly Remediation  (5/12/2025 - 5/17/2025)

Sta 204: Annual ESD Test & Maintenance  (5/5/2025 - 5/9/2025)
Sta 209 Cambridge: Annual ESD Test & Maintenance  (5/12/2025 - 5/16/2025)

Station 230C 
(segment 296 

FH)
743 743 743 743 390 

(353) 743 

MLV 230B-201 to MLV 230B-207: Pig Run - Maintenance Cleaning 5/20 - 5/22  
(5/20/2025 - 5/22/2025)

Station 237
(segment 237 

FH)
1,017 1,017 1,017 1,017 905 

(112) 1,017 

Sta 233: Annual ESD Test  (5/20/2025)
Sta 233: Point to Point and Trans Cals  (5/21/2025)

Station 245
(segment 245 

FH)
997 997 480 

(517)
465 

(532)
855 

(142) 997 

MLV 245-2 TO MLV 249-2: Pig Runs - Cleaning / Gauge 5/6/25 (M) (5/6/2025)
MLV 245-2 TO MLV 249-2: Pig Runs - MFL-A / Cal / IMU Combo 5/7/25 (M) 

(5/7/2025)
Sta 245 West Winfield: Annual ESD Test  (5/13/2025 - 5/14/2025)

Sta 245: Unit 1C - Water Wash & Borescope  (5/12/2025 - 5/23/2025)
Sta 245-1 to MLV 249-1: Pig Run - Maintenance  (5/13/2025)

MLV 256 West
(segment 249 

FH)
1,213 740 

(473)
1140 
(73) 1,213 1,213 1,213 

Sta 249 Carlisle: Filter Inspection  (4/28/2025 - 4/29/2025)
Sta 249: Unit 1A - Crankcase Inspection  (4/28/2025 - 5/2/2025)

Sta 249: Unit 2A - Engine Maintenance  (5/5/2025 - 5/9/2025)
Sta 254 Nassau: Annual ESD Test  (5/1/2025)
Sta 254 Nassau: Filter Inspection  (4/30/2025)

Station 261
Discharge East
(segment 261 

FH) 

941 941 941 941 941 941 

Fitchburg Lat
to Gloucester
(segment 268 

FH) 

202 202 202 185 
(17)

185 
(17)

185 
(17)

MLV 270C-101.1 to MLV 270C-101BL: Anomaly Remediation (M) (5/12/2025 - 
5/31/2025)

Station 307
(segment 307 

BH) 
1,149 1,149 1,149 1,149 1,149 1,149 

Station 315
(segment 315 

BH)
1,854 1,854 1,854 1,854 1,854 1,854 

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 1,767 

Station 405 
HC Line

(segment 299 
FH)

803 803 803 803 803 803 

Station 224
(segment 224 

FH)
389 389 389 220 

(169) 389 389 

Sta 229: Annual ESD Test & Maintenance  (5/14/2025 - 5/15/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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