
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Monday

 (4/28)

Tuesday

 (4/29)

Wednesday

 (4/30)

Thursday

 (5/1)

Friday

 (5/2)

Saturday

 (5/3)

Sunday

 (5/4)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 564 564 564

Station 1

(segment 101 

BH)

400 400 400 400 400 400 400 400

Station 9

(segment 109 

FH)

980
840 

(140)

840 

(140)

840 

(140)

840 

(140)

840 

(140)

840 

(140)

840 

(140)

MLV 1-1BL to MLV 3-1: Anomaly Remediation  (4/18/2025 - 6/3/2025)

Station 17

(segment 117 

FH)

758
753 

(5)

753 

(5)

753 

(5)

753 

(5)

753 

(5)

753 

(5)

753 

(5)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - TBD)

Station 25

(segment 125 

FH)

714
609 

(105)

609 

(105)

609 

(105)

609 

(105)

609 

(105)

609 

(105)
714

MLV 25-3D to MLV 27-3: Anomaly Remediation (M) (4/10/2025 - 5/3/2025)

Station 40 South

(segment 132 

FH)

912
777 

(135)

777 

(135)

777 

(135)

777 

(135)

777 

(135)

777 

(135)

777 

(135)

MLV 37-2 to MLV 38-2: Anomaly Remediation  (4/14/2025 - 5/16/2025)

MLV 38-2 to MLV 39-2: Anomaly Remediation  (4/28/2025 - 5/16/2025)

MLV 39-2 to MLV 40-2: Anomaly Remediation  (4/14/2025 - 5/2/2025)

Sta 32: Unit 3B - Compressor Overhaul  (4/14/2025 - 4/30/2025)

Station 47 

(segment 143 

FH)

1,181
1116 

(65)

1116 

(65)

1116 

(65)

1116 

(65)

1176 

(5)

1176 

(5)

1176 

(5)

MLV 42-2BL to MLV 47-2S: Pig Runs - TDW MDS 4/29  (4/29/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 59-4 to MLV 60-4: Shallow Pipe Lowering  (4/25/2025 - 5/1/2025)

Sta 54: Unit 2D - Replace Excitation Panels - Siemens Electric  (4/28/2025 - 

5/2/2025)

Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection  (4/7/2025 - 

6/6/2025)

Station 63

(segment 163 

FH)

1,233 1,233
948 

(285)
1,233

948 

(285)
1,233 1,233 1,233

MLV 63-2D to MLV 69-2: Pig Runs - Caliper / UMU 5/1/25  (5/1/2025)

MLV 63-2D to MLV 69-2: Pig Runs - Cleaning / Gauge 4/29/25  (4/29/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 686 686 686

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 5A - Cracked Main Bearing  (3/17/2025 - 5/2/2025)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 523 

(segment 523 

FH)

329
0 

(329)

0 

(329)

0 

(329)

0 

(329)

0 

(329)

0 

(329)

0 

(329)

MLV 523-AD2: MLV Replacement  (4/28/2025 - 5/9/2025)

Station 527

(segment 527 

BH)

1,565
1485 

(80)

1485 

(80)
1,565 1,565 1,565 1,565 1,565

MLV 530-1L to MLV 531-1: Anomaly Remediation (M) (4/22/2025 - 4/29/2025)

Station 534

(segment 534 

BH)

1,859
1850 

(9)

1850 

(9)

1850 

(9)

1850 

(9)

1850 

(9)
1,859 1,859

Sta 538: Unit 6A - Head Gasket & Compressor Packing  (4/3/2025 - 5/2/2025)

MLV 548

(segment 542 

BH)

1,597
1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 6/20/2025)

Station 860

(segment 548 

BH)

1,516
1335 

(181)

1335 

(181)

1335 

(181)

1335 

(181)

1335 

(181)

1395 

(121)

1395 

(121)

Sta 555: Unit 2A - Air Manifold Pressure  (4/14/2025 - 5/30/2025)

Sta 555: Unit 4A - Investigate/repair knock in crankcase  (4/23/2025 - 5/1/2025)

Sta 555: Unit 5A - Engine Maintenance  (4/28/2025 - 5/2/2025)

Station 860 

North

(Segment 860 

BH)

1,793
1310 

(483)

1693 

(100)

1310 

(483)

1693 

(100)

1310 

(483)

1693 

(100)

1693 

(100)

MLV 565-2 TO MLV 559-2: Pig Runs - AFD 5/2/25  (5/2/2025)

MLV 565-2 TO MLV 559-2: Pig Runs - Cleaning / Gauge 4/28/25  (4/28/2025)

MLV 565-2 TO MLV 559-2: Pig Runs - CLP 4/30/25  (4/30/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase  (6/17/2024 - 

6/28/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2575 

(70)

2575 

(70)

2575 

(70)

2575 

(70)

2575 

(70)

2575 

(70)

2575 

(70)

MLV 107-4 to MLV 108-4: Anomaly Remediation  (4/21/2025 - 5/4/2025)

MLV 108-4 to MLV 109-4: Anomaly Remediation  (4/28/2025 - 5/17/2025)

Sta 106: Unit 1C - Replace Power Cylinder Bearing #7  (4/14/2025 - 5/8/2025)

Sta 106: Unit 2B-  RV Failure  (3/26/2025 - 5/15/2025)

Sta 87: Unit 3D - Turbocharger Exchange  (4/28/2025 - 6/13/2025)

Station 114 

(segment 114 

BH)

920
800 

(120)

800 

(120)

800 

(120)

800 

(120)

800 

(120)

800 

(120)

800 

(120)

Sta 114: Unit 1D - Emergent Repair  (4/15/2025 - 5/5/2025)

Station 204

(Segment 204 

BH)

1,827
1531 

(296)

1531 

(296)

1531 

(296)

1531 

(296)

1531 

(296)
1,827 1,827

Sta 200: Unit 5A - Expansion Joints  (4/28/2025 - 5/2/2025)

Sta 204: Unit 11A - Install Aftercooler  (4/28/2025 - 5/2/2025)

Sta 209: Unit 13A - Crankcase Inspection  (4/28/2025 - 5/2/2025)

Sta 214: Units 1A to 9A - Catalyst Cleaning  (4/28/2025 - 5/2/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

Seven Day Forecast (updated 04/24/25)

Station / Seg
Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Monday

 (4/28)

Tuesday

 (4/29)

Wednesday

 (4/30)

Thursday

 (5/1)

Friday

 (5/2)

Saturday

 (5/3)

Sunday

 (5/4)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

Seven Day Forecast (updated 04/24/25)

Station / Seg
Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput

Station 245

(segment 245 

FH)

997 997 997 997 997 997 997 997

MLV 256 West

(segment 249 

FH)

1,213
890 

(323)

890 

(323)

1035 

(178)

1035 

(178)

1035 

(178)

1035 

(178)

1035 

(178)

Sta 249 Carlisle: Filter Inspection  (4/25/2025 - 4/29/2025)

Sta 249: Unit 1A - Crankcase Inspection  (4/28/2025 - 5/9/2025)

Station 254

(segment 256 

FH)

1,213
1095 

(118)

1095 

(118)

640 

(573)

640 

(573)

1095 

(118)

1095 

(118)

1100 

(113)

MLV 255-1 to MLV 256-1: Anomaly Remediation  (4/28/2025 - 5/3/2025)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/28/2025 - 6/21/2025)

Sta 254 Nassau: Annual ESD Test  (5/1/2025)

Sta 254 Nassau: Filter Inspection  (4/30/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 941 941 941

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202
185 

(17)

185 

(17)

185 

(17)

185 

(17)

185 

(17)

185 

(17)

185 

(17)

MLV 270C-100: ECDA (M) (4/28/2025 - 5/11/2025)

Station 307

(segment 307 

BH) 

1,149 1,149 1,149 1,149 1,149 1,149 1,149 1,149

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 1,854 1,854 1,854

Station 317

(segment 317 

BH)

1,579
1570 

(9)

1570 

(9)
1,579 1,579 1,579 1,579 1,579

MLV 316-1 to MLV 317-1: Hot Tap New Meter Station (Meter Hemlock PIN 

412822) (M) (4/28/2025 - 4/29/2025)

Station 321

(segment 321 

FH)

2,102
2015 

(87)

2050 

(52)

2015 

(87)

2052 

(50)

2052 

(50)

2052 

(50)

2052 

(50)

Sta 321: Unit 1C - Turbine Inspection  (4/29/2025)

Sta 321: Unit 2C - Turbine Inspection  (4/28/2025)

Sta 321: Unit 5B - Emergent Repair  (2/20/2025 - TBD)

Sta 321: Units 5B, 6B & 7B - Turbine Inspection  (4/30/2025)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 1,767 1,767 1,767

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 803 803 803

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(4/28 - 5/4)

Week 2

(5/5 - 5/11)

Week 3

(5/12 - 5/18)

Week 4

(5/19 - 5/25)

Week 5

(5/26 - 6/1)

Station 409

(Donna Line)

(segment 490 

FH)

564
354 

(210)
564 564 564 

Sta 409: Annual ESD Test & Maintenance  (5/7/2025 - 5/9/2025)

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

FH)

980
840 

(140)

840 

(140)

815 

(165)

770 

(210)

MLV 1-1BL to MLV 3-1: Anomaly Remediation  (4/18/2025 - 6/3/2025)

MLV 4-1 to MLV 5-1: Anomaly Remediation  (5/20/2025 - 6/17/2025)

MLV 5-2 to MLV 9-2S: Pig Runs - Cleaning 5/27/25 (M) (5/27/2025)

MLV 5-2 to MLV 9-2S: Pig Runs - MFL-A 5/29/25 (M) (5/29/2025)

Station 17

(segment 117 

FH)

758
688 

(70)

718 

(40)

753 

(5)

753 

(5)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - TBD)

MLV 20-1A to MLV 24-1A: Anomaly Remediation  (5/26/2025 - 6/13/2025)

MLV 21-3 to MLV 21-3A: Anomaly Remediation  (5/5/2025 - 5/9/2025)

MLV 22-3 to MLV 23-3: Anomaly Remediation  (5/12/2025 - 5/16/2025)

MLV 24-2 to MLV 25-2S: Pig Run - Cleaning / Gauge 5/6 to 5/8  (5/6/2025 - 

5/8/2025)

MLV 24-2 to MLV 25-2S: Pig Run - Combo ILI 5/9  (5/9/2025)

Station 25

(segment 125 

FH)

714 714 714 
709 

(5)

554 

(160)

MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening  (5/19/2025 - 

6/6/2025)

MLV 25-2 to MLV 26-2: Anomaly Remediation  (6/1/2025 - 6/15/2025)

MLV 25-3 to MLV 32-3: Pig Run - Maintenance  (5/27/2025)

Station 40 South

(segment 132 

FH)

912
647 

(265)

777 

(135)

797 

(115)

717 

(195)

MLV 32-2 to MLV 33-2: Anomaly Remediation  (5/26/2025 - 6/13/2025)

MLV 34-2 to MLV 35-2: Anomaly Remediation  (5/19/2025 - 5/30/2025)

MLV 35-2 to MLV 36-2: Anomaly Remediation  (5/19/2025 - 5/23/2025)

MLV 36-1 to MLV 36-1A: Anomaly Remediation  (6/1/2025 - 6/30/2025)

MLV 36-1TX to MLV 36-1LA: Pig Run - Maintenance  (5/6/2025)

MLV 37-2 to MLV 38-2: Anomaly Remediation  (4/14/2025 - 5/16/2025)

MLV 38-2 to MLV 39-2: Anomaly Remediation  (4/28/2025 - 5/16/2025)

MLV 39-1 to MLV 40-1S: Anomaly Remediation  (6/1/2025 - 6/21/2025)

Station 47 

(segment 143 

FH)

1,181
956 

(225)

1076 

(105)

1176 

(5)

896 

(285)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 47-3D TO MLV 53-3CR: Pig Runs - Cleaning & Gauge 5/27 - 5/31 (M) 

(5/27/2025 - 5/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 54-2D TO MLV 63-2S: Pig Runs - Cleaning / Gauge 5/07/25  (5/7/2025)

MLV 54-2D TO MLV 63-2S: Pig Runs - MFL-A 5/09/25  (5/9/2025)

MLV 60-4 to MLV 61-4: Shallow Pipe Lowering  (5/5/2025 - 5/15/2025)

Sta 47: B Building - Clean Motor Control Center  (5/5/2025 - 5/7/2025)

Sta 47: C Building - Clean Motor Control Center  (5/5/2025 - 5/7/2025)

Sta 47: D Building - Clean Motor Control Center  (5/5/2025 - 5/7/2025)

Sta 47: E Building - Clean Motor Control Center  (5/5/2025 - 5/7/2025)

Sta 47: Transformer Inspection  (5/5/2025 - 5/7/2025)

Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection  (4/7/2025 - 

6/6/2025)

Station 63

(segment 163 

FH)

1,233
910 

(323)
1,233 

1090 

(143)
1,233 

MLV 63-2D to MLV 69-2: Pig Runs - EMAT 5/8/25  (5/8/2025)

MLV 63-2D to MLV 69-2: Pig Runs - MFL-C 5/6/25  (5/6/2025)

MLV 63-4 to MLV 64-4: Shallow Pipe Lowering  (5/19/2025 - 5/23/2025)

Sta 71 Middleton: Annual ESD Test  (5/7/2025 - 5/8/2025)

Sta 79 Lobelville: Annual ESD Test  (5/6/2025)

Station 823 

(segment 823 

BH)

686
414 

(272)
686 

215 

(471)
686 

Sta 827 to Sta 823: Pig Run - Maintenance (M) (5/20/2025)

Sta 834 to Sta 827: Maintenance Pig (M) (5/20/2025)

Sta. 823 (Kinder): Annual ESD Test  (5/6/2025 - 5/7/2025)

Station 827 (Alexandria): Annual ESD and Maintenance  (5/19/2025 - 5/21/2025)

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847

(segment 847 

BH)

284 284 
210 

(74)

210 

(74)
284 

MLV 843-1 TO MLV 847-1: Pig Runs - AFD 5/20/25  (5/20/2025)

MLV 843-1 TO MLV 847-1: Pig Runs - Caliper 5/15/25  (5/15/2025)

MLV 843-1 TO MLV 847-1: Pig Runs - Cleaning / Gauge 5/13/25  (5/13/2025)

MLV 843-1 TO MLV 847-1: Pig Runs - EMAT 5/22/25  (5/22/2025)

Station 523 

(segment 523 

FH)

329
0 

(329)
329 329 329 

MLV 523-AD2: MLV Replacement  (4/28/2025 - 5/9/2025)

Station 527

(segment 527 

BH)

1,565
1240 

(325)
1,565 1,565 

1345 

(220)

MLV 533-1 to MLV 533-1: Hot Tap for Meter Upgrade (Meter: Carnes PIN: 

420366) (M) (5/26/2025 - 5/31/2025)

MLV 533-2 to MLV 533-2: Hot Tap for Meter Upgrade (Meter: Carnes PIN: 

420366) (M) (5/26/2025 - 5/31/2025)

Sta. 527 Port Sulphur: Annual ESD Test  (5/6/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

May 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(4/28 - 5/4)

Week 2

(5/5 - 5/11)

Week 3

(5/12 - 5/18)

Week 4

(5/19 - 5/25)

Week 5

(5/26 - 6/1)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

May 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

MLV 548

(segment 542 

BH)

1,597
1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 6/20/2025)

Station 860

(segment 548 

BH)

1,516
1495 

(21)

1495 

(21)

1495 

(21)

1480 

(36)

Sta 550: Unit 4A - Turbocharger Exchange  (5/26/2025 - 6/5/2025)

Sta 555: Unit 1A - Engine Maintenance  (5/5/2025 - 5/9/2025)

Sta 555: Unit 2A - Air Manifold Pressure  (4/14/2025 - 5/30/2025)

Sta 555: Unit 2A - Engine Maintenance  (5/19/2025 - 5/23/2025)

Sta 555: Unit 3A - Engine Maintenance  (5/27/2025 - 5/29/2025)

Sta 555: Unit 6A - Engine Maintenance  (5/12/2025 - 5/16/2025)

Station 860 

North

(Segment 860 

BH)

1,793
1693 

(100)

1693 

(100)

1693 

(100)

1693 

(100)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - After Cooler/jacket Water leaking into crankcase  (6/17/2024 - 

6/28/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2545 

(100)

2555 

(90)

2630 

(15)

2210 

(435)

MLV 108-4 to MLV 109-4: Anomaly Remediation  (4/28/2025 - 5/17/2025)

MLV 109-4 to MLV 110-4: Anomaly Remediation  (5/5/2025 - 5/17/2025)

Sta 106: Unit 1C - Replace Power Cylinder Bearing #7  (4/14/2025 - 5/8/2025)

Sta 106: Unit 2B-  RV Failure  (3/26/2025 - 5/15/2025)

Sta 106: Unit 6B - Engine Inspection  (5/15/2025 - 5/30/2025)

Sta 110 Morehead: Annual ESD Test & Substation Inspection  (5/27/2025 - 

5/30/2025)

Sta 87: Unit 3D - Turbocharger Exchange  (4/28/2025 - 6/13/2025)

Sta 871: Unit 1A - Engine Inspection  (5/13/2025)

Sta 871: Unit 2A - Engine Inspection  (5/5/2025)

Sta 871: Unit 2A -Compressor Unloaders  (5/5/2025 - 5/9/2025)

Sta 96 Campbellsville: Annual ESD Test  (5/28/2025 - 5/29/2025)

Sta 96 Campbellsville: Annual Substation Inspection  (5/28/2025 - 5/30/2025)

Station 114 

(segment 114 

BH)

920
770 

(150)

770 

(150)

770 

(150)

770 

(150)

MLV 115-2A to MLV 116-2: Anomaly Remediation  (5/7/2025 - 5/17/2025)

MLV 115-3 to MLV 116-3: Anomaly Remediation (M) (5/17/2025 - 5/25/2025)

MLV 116-3 to MLV 117-3: Anomaly Remediation  (5/25/2025 - 6/6/2025)

MLV 117-3 to MLV 118-3: Anomaly Remediation  (5/26/2025 - 6/8/2025)

MLV 121-1 to MLV 118-1: Pig Re-Runs - Caliper 5/6/25 (M) (5/6/2025)

Sta 114: Unit 1D - Emergent Repair  (4/15/2025 - 5/5/2025)

Station 200 

(segment 200 

BH)

1,765 1,765 
1225 

(540)
1,765 1,765 

MLV 200-2 to MLV 110-4: Pig Re-Runs - EMAT 5/13/25  (5/13/2025)

Station 204

(Segment 204 

BH)

1,827
1382 

(445)

1520 

(307)

1782 

(45)

1727 

(100)

MLV 204-2 to MLV 205-2: Anomaly Remediation  (5/19/2025 - 5/24/2025)

MLV 205-2 to MLV 206-2: Anomaly Remediation  (5/12/2025 - 5/17/2025)

MLV 205-2 to MLV 206-2: Landslide Mitigation  (5/19/2025 - 5/31/2025)

MLV 207-2 to MLV 208-2: Anomaly Remediation  (5/5/2025 - 5/10/2025)

MLV 209-3 to MLV 210-3A: Class Change Replacement  (5/27/2025 - 

6/30/2025)

Sta 204: Annual ESD Test & Maintenance  (5/5/2025 - 5/9/2025)

Sta 209 Cambridge: Annual ESD Test & Maintenance  (5/12/2025 - 5/16/2025)

Station 230C 

(segment 296 

FH)

743 743 743 
390 

(353)
743 

MLV 230B-201 to MLV 230B-207: Pig Run - Maintenance Cleaning 5/20 - 5/22  

(5/20/2025 - 5/22/2025)

Station 237

(segment 237 

FH)

1,017 1,017 1,017 
905 

(112)
1,017 

Sta 233: Annual ESD Test  (5/20/2025)

Sta 233: Point to Point and Trans Cals  (5/21/2025)

Station 245

(segment 245 

FH)

997
480 

(517)

465 

(532)

835 

(162)

975 

(22)

MLV 245-2 TO MLV 249-2: Pig Runs - Cleaning / Gauge 5/6/25 (M) (5/6/2025)

MLV 245-2 TO MLV 249-2: Pig Runs - MFL-A / Cal / IMU Combo 5/7/25 (M) 

(5/7/2025)

Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator  

(5/19/2025 - 6/21/2025)

Sta 245 West Winfield: Annual ESD Test  (5/13/2025 - 5/14/2025)

Sta 245: Unit 1C - Water Wash & Borescope  (5/12/2025 - 5/23/2025)

Sta 245-1 to MLV 249-1: Pig Run - Maintenance  (5/13/2025)

Sta 249: Unit 2B - Compressor Rod & Packing Replacement  (5/19/2025 - 

5/23/2025)

MLV 256 West

(segment 249 

FH)

1,213
1035 

(178)

1140 

(73)
1,213 1,213 

Sta 249: Unit 1A - Crankcase Inspection  (4/28/2025 - 5/9/2025)

Sta 249: Unit 2A - Engine Maintenance  (5/12/2025 - 5/16/2025)

Station 254

(segment 256 

FH)

1,213
1100 

(113)

1100 

(113)

1100 

(113)

1100 

(113)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/28/2025 - 6/21/2025)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(4/28 - 5/4)

Week 2

(5/5 - 5/11)

Week 3

(5/12 - 5/18)

Week 4

(5/19 - 5/25)

Week 5

(5/26 - 6/1)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

May 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 261

Discharge East

(segment 261 

FH) 

941 941 
670 

(271)
941 941 

Sta 261: Unit 1C - 4K Maintenance Activity and Water Wash  (5/12/2025 - 

5/13/2025)

Sta 261: Unit 2D - Water Wash  (5/16/2025)

Sta 261: Unit 5A - 4K Maintenance Activity and Water Wash  (5/14/2025 - 

5/15/2025)

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202
185 

(17)
202 202 202 

MLV 270C-100: ECDA (M) (4/28/2025 - 5/11/2025)

Station 307

(segment 307 

BH) 

1,149
1125 

(24)

940 

(209)

1131 

(18)

940 

(209)

Sta 219: Unit 10A - Unit Valve Replacement  (5/5/2025 - 6/6/2025)

Sta 219: Unit 11A - Unit Valve Replacement  (5/5/2025 - 6/6/2025)

Sta 219: Unit 13A - Mounting Valve Operators / Testing  (5/8/2025 - 5/9/2025)

Sta 219: Unit 13A - Unit Valve Replacement  (5/7/2025 - 5/8/2025)

Sta 303A: Annual ESD Test & Maintenance  (5/26/2025 - 5/30/2025)

Sta 303A: Unit 1A - Protective Device Checks  (5/26/2025 - 5/30/2025)

Sta 303A: Unit 1A - Water Wash  (5/13/2025 - 5/14/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 
1430 

(424)
1,854 

Sta 315 Wellsboro: Annual ESD Test  (5/19/2025 - 5/23/2025)

Sta 315 Wellsboro: Station Blowdown Silencer  (5/19/2025 - 5/23/2025)

Station 321

(segment 321 

FH)

2,102
2052 

(50)

2052 

(50)

2052 

(50)

2052 

(50)

Sta 321: Unit 5B - Emergent Repair  (2/20/2025 - TBD)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 

Station 224

(segment 224 

FH)

389 389 
220 

(169)
389 389 

Sta 229: Annual ESD Test & Maintenance  (5/14/2025 - 5/15/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/2 - 6/8)

Week 2

(6/9 - 6/15)

Week 3

(6/16 - 6/22)

Week 4

(6/23 - 6/29)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

FH)

980
780 

(200)

650 

(330)

650 

(330)

950 

(30)

MLV 1-1BL to MLV 3-1: Anomaly Remediation  (4/18/2025 - 6/3/2025)

MLV 13-3 to MLV 17-3: Pig Run - Cleaning 6/10/25 (M) (6/10/2025)

MLV 13-3 to MLV 17-3: Pig Run - EMAT 6/20/25 (M) (6/20/2025)

MLV 13-3 to MLV 17-3: Pig Run - Gauge 6/12/25 (M) (6/12/2025)

MLV 13-3 to MLV 17-3: Pig Run - MFL-A 6/16/25 (M) (6/16/2025)

MLV 13-3 to MLV 17-3: Pig Run - MFL-C 6/18/25 (M) (6/18/2025)

MLV 4-1 to MLV 5-1: Anomaly Remediation  (5/20/2025 - 6/17/2025)

MLV 8-1 to MLV9-1: Anomaly Remediation  (6/3/2025 - 7/2/2025)

Station 17

(segment 117 

FH)

758
753 

(5)

753 

(5)

603 

(155)

603 

(155)

MLV 17-1D to MLV 20-1A: Anomaly Remediation  (6/16/2025 - 7/4/2025)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - TBD)

MLV 20-1A to MLV 24-1A: Anomaly Remediation  (5/26/2025 - 6/13/2025)

Station 25

(segment 125 

FH)

714
664 

(50)

709 

(5)
714 714 

MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening  (5/19/2025 - 

6/6/2025)

MLV 25-2 to MLV 26-2: Anomaly Remediation  (6/1/2025 - 6/15/2025)

Station 40 South

(segment 132 

FH)

912
717 

(195)

717 

(195)

747 

(165)

747 

(165)

MLV 32-2 to MLV 33-2: Anomaly Remediation  (5/26/2025 - 6/13/2025)

MLV 36-1 to MLV 36-1A: Anomaly Remediation  (6/1/2025 - 6/30/2025)

MLV 39-1 to MLV 40-1S: Anomaly Remediation  (6/1/2025 - 6/21/2025)

MLV 39-2 to MLV 40-2S: Anomaly Remediation  (6/22/2025 - 7/15/2025)

Station 40

KN South

(segment 501 

FH)

268 268 268 268 
200 

(68)

Sta 500-1 to Sta 823 (MLV 507-1): Pig Run - Maintenance (M) (6/24/2025)

Station 47 

(segment 143 

FH)

1,176
776 

(400)

916 

(260)

1171 

(5)

1171 

(5)

MLV 40-1D to MLV 47-1S: Pig Runs - Cleaning / Gauge 6/5 - 6/10 (M) (6/5/2025 - 

6/10/2025)

MLV 40-1D to MLV 47-1S: Pig Runs - TDW MDS 6/11 (M) (6/11/2025)

MLV 40-4D to MLV 47-4S: Pig Runs - Maintenance (M) (6/10/2025)

MLV 47-1A to MLV 48-1: Class Change  (6/2/2025 - 11/30/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 47-3D TO MLV 53-3CR: Pig Runs - TDW MDS 6/3 (M) (6/3/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

Sta 47: Scrubber Filter Separator Cleaning & Inspection  (6/2/2025 - 6/6/2025)

Sta 63: Unit 1D - Overhaul & Geislinger Coupling Inspection  (4/7/2025 - 

6/6/2025)

Station 63

(segment 163 

FH)

1,233 1,233 1,233 
945 

(288)

1155 

(78)

MLV 63-2D to MLV 69-2: Pig Runs - Cleaning / Gauge 6/17/25  (6/17/2025)

MLV 63-2D to MLV 69-2: Pig Runs - MDS 6/19/25  (6/19/2025)

MLV 71-2D to MLV 79-2S: Pig Runs - EMAT 6/24/25  (6/24/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847

(segment 847 

BH)

284 284 284 
220 

(64)

220 

(64)

MLV 838-1 TO MLV 834-1: Pig Runs - Cleaning / Gauge 6/16 - 6/18 (M) 

(6/16/2025 - 6/18/2025)

MLV 838-1 TO MLV 834-1: Pig Runs - ROSEN AFD (MFL-C) 6/24 (M) 

(6/24/2025)

MLV 838-1 TO MLV 834-1: Pig Runs - ROSEN CAL / IMU 6/19 (M) (6/19/2025)

MLV 838-1 TO MLV 834-1: Pig Runs - ROSEN EMAT 6/26 (M) (6/26/2025)

MLV 548

(segment 542 

BH)

1,597
1480 

(117)

1480 

(117)

1480 

(117)

1575 

(22)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 6/20/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/2 - 6/8)

Week 2

(6/9 - 6/15)

Week 3

(6/16 - 6/22)

Week 4

(6/23 - 6/29)

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 860

(segment 548 

BH)

1,516
1500 

(16)

503 

(1013)

503 

(1013)

503 

(1013)

MLV 556-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 557-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 558-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

Sta 550: Unit 3A - Turbocharger Exchange & Engine Overhaul  (6/9/2025 - 

7/18/2025)

Sta 550: Unit 4A - Turbocharger Exchange  (5/26/2025 - 6/5/2025)

Sta 555: Unit 4A - Engine Maintenance  (6/2/2025 - 6/6/2025)

Station 860 

North

(Segment 860 

BH)

1,793
1693 

(100)

780 

(1013)

780 

(1013)

780 

(1013)

MLV 560-2 to MLV 561-2: Class Change Pipe Replacement  (6/2/2025 - 

7/13/2025)

MLV 560-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 561-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 562-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 563-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 564-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

Sta 563 Joelton: Annual ESD Test  (6/16/2025)

Sta 563 Joelton: Fuel Gas Filter Changeout & Gas Filtration - Unit 1 & 2  

(6/16/2025 - 6/20/2025)

Sta 563 Joelton: Scrubber/Filter Separator cleaning &  Inspection - Units 1A & 2A  

(6/16/2025 - 6/20/2025)

Sta 563 Joelton: Unit 2A - 4K/8K Inspection  (6/16/2025)

Sta 563: 2nd Quarterly Safety Checks  (6/16/2025 - 6/20/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - After Cooler Jacket Water Inspection (6/17/2024 - 6/28/2025)

Sta 860: Unit 1B - Replace Lubrication System & Eletctronic Bearing System  

(6/23/2025 - 7/3/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2235 

(410)

1855 

(790)

2150 

(495)

2325 

(320)

MLV 106-1D to MLV 111-7BR: Make Piggable Valve MLV 107-7 & MLV 109-7 

Replacements (M) (6/7/2025 - 7/18/2025)

MLV 106-3C to MLV 107-3: Anomaly Remediation  (6/16/2025 - 6/21/2025)

Sta 106 Clay City: Annual ESD Test & Maintenance  (6/2/2025 - 6/6/2025)

Sta 106 Clay City: Upgrade B Building Jacket Water System  (6/2/2025 - 

6/6/2025)

Sta 87: Unit 3D - Turbocharger Exchange  (4/28/2025 - 6/13/2025)

Sta 871 Campbellsville: Annual ESD Test  (6/24/2025 - 6/25/2025)

Sta 871: Scrubber/Filter/Separator Inspection & Cleaning  (6/23/2025 - 

6/27/2025)

Sta 875 Richmond: Annual ESD Test & Maintenance  (6/10/2025 - 6/12/2025)

Station 114 

(segment 114 

BH)

920
720 

(200)

720 

(200)

720 

(200)

720 

(200)

MLV 116-3 to MLV 117-3: Anomaly Remediation  (5/25/2025 - 6/6/2025)

MLV 117-3 to MLV 118-3: Anomaly Remediation  (5/26/2025 - 6/8/2025)

MLV 119-2BL to MLV 119-2A: Anomaly Remediation (M) (6/21/2025 - 6/28/2025)

MLV 120-2 to MLV 121-2: Anomaly Remediation  (6/7/2025 - 6/28/2025)

Sta 118A Tyler Mountain: Unit 1A - 4k Hr Inspection  (6/9/2025 - 6/11/2025)

Station 204

(Segment 204 

BH)

1,827
1757 

(70)

1557 

(270)

1757 

(70)

1757 

(70)

MLV 209-3 to MLV 210-3A: Class Change Replacement  (5/27/2025 - 6/30/2025)

Sta 214: Annual ESD Test & Maintenance  (6/9/2025 - 6/13/2025)

Station 237

(segment 237 

FH)

1,017 1,017 1,017 1,017 
930 

(87)

Sta 237: Unit 3A - Unit 3A Device Tests  (6/26/2025)

Station 245

(segment 245 

FH)

997
975 

(22)

975 

(22)

785 

(212)
997 

Sta 241: Annual ESD Test  (6/17/2025)

Sta 241: Point to Point and Trans Cals  (6/18/2025)

Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator  

(5/19/2025 - 6/21/2025)

Station 254

(segment 256 

FH)

1,213
1100 

(113)

1100 

(113)

1100 

(113)

1050 

(163)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/28/2025 - 6/21/2025)

MLV 259-1 to MLV 260-1: Anomaly Remediation  (6/23/2025 - 7/19/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 
930 

(11)
941 941 

Sta 261: Unit 4A - Compressor Rod Packing (M) (6/10/2025 - 6/12/2025)

Station 266A

(segment 282 

FH) 

371
0 

(371)

0 

(371)
371 371 

MLV 266A-102A to 266A-104A: Make Piggable - Tee Replacement (M) (6/2/2025 

- 6/11/2025)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/2 - 6/8)

Week 2

(6/9 - 6/15)

Week 3

(6/16 - 6/22)

Week 4

(6/23 - 6/29)

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Tewksbury 

Incremental 

Lateral

(segment 285 

FH)

34
17 

(17)
34 34 34 

MLV 270B-101.1 TO MLV 270B-103: Pig Runs - Cleaning / Gauge 6/3/25 (M) 

(6/3/2025)

MLV 270B-101.1 TO MLV 270B-103: Pig Runs - MFL-C / Cal / IMU Combo 

6/4/25 (M) (6/4/2025)

Station 307

(segment 307 

BH) 

1,148
1130 

(18)
1,148 

925 

(223)
1,148 

Sta 219: Unit 10A - Unit Valve Replacement  (5/5/2025 - 6/6/2025)

Sta 219: Unit 11A - Unit Valve Replacement  (5/5/2025 - 6/6/2025)

Sta 310: Unit 1A - Water Wash & Borescope  (6/17/2025 - 6/18/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 

Station 317

(segment 317 

BH)

1,579 1,579 
1445 

(134)
1,579 1,579 

Sta 315: Unit 1B - Water Wash & Borescope  (6/9/2025 - 6/10/2025)

Sta 315: Unit 2A - Water Wash & Borescope  (6/11/2025 - 6/12/2025)

Station 321

(segment 321 

FH)

2,102 2,102 
1815 

(287)
2,102 2,102 

Sta 321: Station Valves for ESD System  (6/12/2025)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 

Station 261 

South 300 Line

(segment 355 

BH)

47 47 47 47 
0 

(47)

MLV 346-1: MLV Replacement (M) (6/23/2025 - 7/1/2025)

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 

Station 224

(segment 224 

FH)

389 389 
290 

(99)
389 389 

Sta 224: Annual ESD Test  (6/10/2025 - 6/11/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 564 

Station 1

(segment 101 

BH)

400 400 400 400 400 400 

Station 9

(segment 109 

FH)

980
950 

(30)
980 980 

660 

(320)

660 

(320)

MLV 4-3 to MLV 9-3: Anomaly Remediation  (7/21/2025 - 8/8/2025)

MLV 8-1 to MLV9-1: Anomaly Remediation  (6/3/2025 - 7/2/2025)

Station 17

(segment 117 

FH)

758
603 

(155)

348 

(410)

753 

(5)

753 

(5)

753 

(5)

MLV 17-1D to MLV 20-1A: Anomaly Remediation  (6/16/2025 - 7/4/2025)

MLV 17-2D to MLV 20-2A: Anomaly Remediation  (7/7/2025 - 7/11/2025)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - TBD)

Station 25

(segment 125 

FH)

714 714 714 714 714 714 

Station 40 South

(segment 132 

FH)

912
747 

(165)

777 

(135)

587 

(325)

587 

(325)

587 

(325)

MLV 36-1 to MLV 36-1A: Anomaly Remediation  (6/1/2025 - 6/30/2025)

MLV 39-2 to MLV 40-2S: Anomaly Remediation  (6/22/2025 - 7/15/2025)

MLV 39-3 to MLV 40-3S: Anomaly Remediation  (7/16/2025 - 8/15/2025)

Carthage Lateral

(segment 700 

FH)

323 323 323 323 
175 

(148)
323 

Sta 40: Carthage Check Meter (M) (7/21/2025 - 7/24/2025)

Station 47 

(segment 143 

FH)

1,176
1171 

(5)

1171 

(5)

1036 

(140)

1036 

(140)

1171 

(5)

MLV 40-3 to MLV 47-3: Pig Run - EMAT 7/15/25 (M) (7/15/2025)

MLV 41-2 to MLV 42-2: Anomaly Remediation  (8/1/2025 - 9/1/2025)

MLV 47-1A to MLV 48-1: Class Change  (6/2/2025 - 11/30/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - AFD 7/22/25  (7/22/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 7/17/25  (7/17/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 7/15/25  (7/15/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 7/24/25  (7/24/2025)

Station 63

(segment 163 

FH)

1,233 1,233 1,233 
1170 

(63)
1,233 

1085 

(148)

MLV 71-1D to MLV 77-1A: Pig Runs - Cleaning / Gauge 7/15/25  (7/15/2025)

MLV 71-1D to MLV 77-1A: Pig Runs - MDS 7/17/25  (7/17/2025)

MLV 82-2C to MLV 87-2S: Pig Runs - Cleaning / Gauge 7/29/25  (7/29/2025)

MLV 82-2C to MLV 87-2S: Pig Runs - MDS 7/31/25  (7/31/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

MLV 548

(segment 542 

BH)

1,597
1575 

(22)

1575 

(22)

1575 

(22)

1575 

(22)

1575 

(22)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Station 860

(segment 548 

BH)

1,516
503 

(1013)

1511 

(5)

1511 

(5)
1,516 1,516 

MLV 556-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 557-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 558-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

Sta 550: Unit 3A - Turbocharger Exchange & Engine Overhaul  (6/9/2025 - 

7/18/2025)

Station 860 

North

(Segment 860 

BH)

1,793
780 

(1013)

1693 

(100)

1693 

(100)

1693 

(100)

1693 

(100)

MLV 560-2 to MLV 561-2: Class Change Pipe Replacement  (6/2/2025 - 

7/13/2025)

MLV 560-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 561-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 562-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 563-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 564-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1B - Replace Lubrication System & Eletctronic Bearing System  

(6/23/2025 - 7/3/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2325 

(320)

2325 

(320)

1875 

(770)

2370 

(275)

2275 

(370)

MLV 101-5 to MLV 102-5: Class Change Pipe Replacement  (7/14/2025 - 

8/16/2025)

MLV 106-1D to MLV 111-7BR: Make Piggable Valve MLV 107-7 & MLV 109-7 

Replacements (M) (6/7/2025 - 7/18/2025)

MLV 107-3 to MLV 108-3: Anomaly Remediation  (7/14/2025 - 7/27/2025)

MLV 108-3 to MLV 109-3: Anomaly Remediation  (7/28/2025 - 8/10/2025)

MLV 109-5 to MLV 109-5A: Class Change Pipe Replacement  (7/14/2025 - 

7/31/2025)

MLV 871-2 to MLV 871-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 871-2A to MLV 872-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 872-1 to MLV 873-1: Anomaly Remediation  (7/14/2025 - 7/25/2025)

MLV 872-2 to MLV 873-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 873-2 to MLV 873-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 875-1 to MLV 876-1R: Anomaly Remediation  (7/14/2025 - 7/25/2025)

MLV 90-3 to MLV 91-3: HDD River Crossing Replacement  (7/21/2025 - 

9/5/2025)

MLV 93-3 to MLV 94-3: HDD River Crossing Replacement  (7/21/2025 - 

9/5/2025)

Station 114 

(segment 114 

BH)

920 920 
700 

(220)
920 920 920 

Sta 114 Catlettsburg: Annual ESD Test & Substation Inspection  (7/7/2025 - 

7/11/2025)

Station 204

(Segment 204 

BH)

1,827
1757 

(70)

1822 

(5)

1766 

(61)

1766 

(61)

1654 

(173)

MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 7/29/25 (M) (7/29/2025)

MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 7/31/25 (M) (7/31/2025)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/23/2025 - 9/1/2025)

MLV 209-2 to MLV 204-2: Pig Runs - Cleaning Gauge 7/15/25  (7/15/2025)

MLV 209-2 to MLV 204-2: Pig Runs - EMAT 7/22/25  (7/22/2025)

MLV 209-2 to MLV 204-2: Pig Runs - MFL-A Combo 7/17/25  (7/17/2025)

MLV 209-3 to MLV 210-3A: Class Change Replacement  (5/27/2025 - 

6/30/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

Sta 200 Greenup: Annual ESD Test  (7/14/2025 - 7/18/2025)

Station 219 to 

Station 224

(Segment 219 

FH)

540 540 540 
445 

(95)
540 540 

Sta 219: Unit 1A to 6A - Protective Device Checks  (7/14/2025 - 7/18/2025)

Station 230C 

(segment 296 

FH)

743 743 743 
570 

(173)
743 743 

Station 230C: Annual ESD (M) (7/16/2025 - 7/17/2025)

Station 245

(segment 245 

FH)

997 997 997 
935 

(62)
997 997 

Sta 241: Unit 3A - Device and Relief Valve Tests  (7/15/2025 - 7/16/2025)

Station 254

(segment 256 

FH)

1,213
1050 

(163)

1050 

(163)

1050 

(163)
1,213 1,213 

MLV 259-1 to MLV 260-1: Anomaly Remediation  (6/23/2025 - 7/19/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 941 

Station 266A

(segment 282 

FH) 

371 371 371 371 
345 

(26)
371 

MLV 266A-102A TO MLV 266A-104A: Pig Runs - Cleaning / Gauge 7/22/25 (M) 

(7/22/2025)

MLV 266A-102A TO MLV 266A-104A: Pig Runs - MFL-A / Cal / IMU Combo 

7/23/25 (M) (7/23/2025)

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202 202 202 
140 

(62)

140 

(62)
202 

MLV 267-1A to MLV 268-1: Anomaly Remediation  (7/14/2025 - 7/19/2025)

MLV 270-1A to MLV 270-101.1R: Anomaly Remediation  (7/21/2025 - 

7/26/2025)

Station 307

(segment 307 

BH) 

1,148 1,148 1,148 
1133 

(15)

1105 

(43)

1105 

(43)

Sta 219: Unit 7A to 13A - Protective Device Checks  (7/14/2025 - 7/18/2025)

Sta 307: Unit 1A - Protective Device Checks  (7/21/2025 - 7/22/2025)

Sta 307: Unit 2A - Protective Device Checks  (7/23/2025 - 7/25/2025)

Sta 307: Unit 3A - Protective Device Checks  (7/28/2025 - 7/29/2025)

Sta 307: Unit 4A - Protective Device Checks  (7/30/2025 - 8/1/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 1,854 



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 04/24/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 321

(segment 321 

FH)

2,102 2,102 2,102 2,102 2,102 
1755 

(347)

MLV 324-1B to MLV 325-1: Anomaly Remediation (M) (7/28/2025 - 8/7/2025)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 
1200 

(567)
1,767 

MLV 327-2B to MLV 328-2: Anomaly Remediation  (7/21/2025 - 7/26/2025)

MLV 336 East

(segment 336 

FH)

153 153 
0 

(153)

0 

(153)
153 153 

MLV 339-1: ECDA (M) (7/7/2025 - 7/20/2025)

Station 261 

South 300 Line

(segment 355 

BH)

47
0 

(47)
47 47 47 47 

MLV 346-1: MLV Replacement (M) (6/23/2025 - 7/1/2025)

Station 405 

HC Line

(segment 299 

FH)

803 803 
690 

(113)
803 803 803 

Sta 405A: Annual ESD Test  (7/8/2025)

Sta 405A: Filter / Scrubber Change  (7/9/2025)

Sta 405A: Point to Point and Trans Cals  (7/9/2025)

Sta 405A: Unit Protective Device Tests  (7/9/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

FH)

980
660 

(320)
980 980 980 

MLV 4-3 to MLV 9-3: Anomaly Remediation  (7/21/2025 - 8/8/2025)

Station 17

(segment 117 

FH)

758
753 

(5)

753 

(5)

753 

(5)

753 

(5)

MLV 17-3 to MLV 18-3: Emergent Repair  (1/22/2025 - TBD)

Station 25

(segment 125 

FH)

714 714 714 714 714 

Station 40 South

(segment 132 

FH)

912
587 

(325)

587 

(325)
912 912 

MLV 39-3 to MLV 40-3S: Anomaly Remediation  (7/16/2025 - 8/15/2025)

Station 40

KN South

(segment 501 

FH)

268
200 

(68)
268 

200 

(68)

200 

(68)

Sta 40: HP Replacement - 500C1 Mod  (8/4/2025 - 8/9/2025)

Sta 40: HP Replacement - 500C1 Mod & 1C KN Line  (8/22/2025 - 8/30/2025)

Station 40 North 

(segment 140 

FH)

1,176 1,176 
951 

(225)

951 

(225)

1006 

(170)

Sta 40: HP Replacement - 500C1 Mod & 1C 100 Line  (8/22/2025 - 8/30/2025)

Sta 40: HP Replacement - Bldg C Mod  (8/13/2025 - 8/18/2025)

Station 47 

(segment 143 

FH)

1,177
887 

(290)

1172 

(5)

1172 

(5)

1172 

(5)

MLV 41-2 to MLV 42-2: Anomaly Remediation  (8/1/2025 - 9/1/2025)

MLV 47-1A to MLV 48-1: Class Change  (6/2/2025 - 11/30/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

Sta 54: Substation Inspection & Replace Insulator Bushing on Transformer  

(8/4/2025 - 8/8/2025)

Station 63

(segment 163 

FH)

1,233 1,233 1,233 1,233 
660 

(573)

Sta 63 Batesville: Annual ESD Test  (8/27/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847

(segment 847 

BH)

284 284 284 284 
220 

(64)

Sta 847 Coffeeville: Annual ESD Test  (8/27/2025 - 8/28/2025)

MLV 548

(segment 542 

BH)

1,597
1575 

(22)

1575 

(22)

1370 

(227)

1370 

(227)

MLV 540-1 to MLV 541-1: Anomaly Remediation  (8/19/2025 - 9/7/2025)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Station 860

(segment 548 

BH)

1,516 1,516 1,516 
1160 

(356)
1,516 

MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning 8/19/25  (8/19/2025)

MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 8/21/25  (8/21/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 860 

North

(Segment 860 

BH)

1,793
1693 

(100)

1693 

(100)

1693 

(100)

1693 

(100)

MLV 861-1 to MLV 862-1: Install New 30" Valve 861-1A  (8/18/2025 - 8/30/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2275 

(370)

2275 

(370)

2375 

(270)

2460 

(185)

MLV 101-5 to MLV 102-5: Class Change Pipe Replacement  (7/14/2025 - 

8/16/2025)

MLV 108-3 to MLV 109-3: Anomaly Remediation  (7/28/2025 - 8/10/2025)

MLV 109-3 to MLV 109-3A: Anomaly Remediation  (8/11/2025 - 8/24/2025)

MLV 871-2 to MLV 871-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 871-2A to MLV 872-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 872-2 to MLV 873-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 873-2 to MLV 873-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 90-3 to MLV 91-3: HDD River Crossing Replacement  (7/21/2025 - 

9/5/2025)

MLV 93-3 to MLV 94-3: HDD River Crossing Replacement  (7/21/2025 - 

9/5/2025)

Station 114 

(segment 114 

BH)

920 920 920 920 920 

Station 200 

(segment 200 

BH)

1,765
1760 

(5)

1760 

(5)

1760 

(5)

1760 

(5)

MLV 110-3 to MLV 111-3A: Anomaly Remediation  (8/25/2025 - 8/31/2025)

MLV 111-3B to MLV 112-3: Make Piggable  (8/4/2025 - 8/25/2025)

Station 204

(Segment 204 

BH)

1,827
1654 

(173)

1654 

(173)

1501 

(326)

1481 

(346)

MLV 204-2 to MLV 200-2: Pig Runs - EMAT 8/12/25 (M) (8/12/2025)

MLV 204-2 to MLV 200-2: Pig Runs - MFL-C 8/7/25 (M) (8/7/2025)

MLV 204-2 to MLV 200-2: Pig Runs - Residual 8/5/25 (M) (8/5/2025)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/23/2025 - 9/1/2025)

MLV 214-1 to MLV 209-1: Pig Runs - EMAT 8/26/25  (8/26/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

MLV 219-4 to MLV 214-4: Pig Runs - Cleaning / Gauge 8/19/25  (8/19/2025)

MLV 219-4 to MLV 214-4: Pig Runs - EMAT 8/26/25  (8/26/2025)

MLV 219-4 to MLV 214-4: Pig Runs - MFL-A Combo 8/21/25  (8/21/2025)

Station 237

(segment 237 

FH)

1,017
925 

(92)

557 

(460)

557 

(460)

557 

(460)

MLV 236-1 to MLV 237-1BR: Special Permit Replacement (M) (8/11/2025 - 

9/12/2025)

Station 237: Annual ESD Test  (8/5/2025)

Station 237: Point to Point and Trans Cals  (8/6/2025)

Station 245

(segment 245 

FH)

997 997 
925 

(72)
997 997 

Sta 241: Unit 1A - Device and Relief Valve Tests  (8/11/2025)

Sta 241: Unit 1B - Device and Relief Valve Tests  (8/13/2025)

Sta 241: Unit 2A - Device and Relief Valve Tests  (8/12/2025)

Sta 241: Unit 2B - Device and Relief Valve Tests  (8/14/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202
185 

(17)

185 

(17)

185 

(17)
202 

MLV 270C-101.1 to MLV 270C-101BL: Anomaly Remediation (M) (8/4/2025 - 

8/22/2025)

Station 307

(segment 307 

BH) 

1,148
745 

(403)
1,148 

930 

(218)
1,148 

Sta 219: Annual ESD Test  (8/4/2025 - 8/7/2025)

Sta 219: Unit 1B - Protective Device Checks  (8/4/2025 - 8/7/2025)

Sta 307 (Pigeon ): Annual ESD Test  (8/4/2025 - 8/8/2025)

Sta 307: Unit 5A - Protective Device Checks  (8/4/2025 - 8/5/2025)

Sta 307: Unit 6A - Protective Device Checks  (8/6/2025 - 8/8/2025)

Sta 313 Coudersport: Annual ESD Test  (8/19/2025 - 8/21/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 

Station 321

(segment 321 

FH)

2,102
1755 

(347)
2,102 2,102 2,102 

MLV 324-1B to MLV 325-1: Anomaly Remediation (M) (7/28/2025 - 8/7/2025)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 04/24/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.


