
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Monday

 (6/30)

Tuesday

 (7/1)

Wednesday

 (7/2)

Thursday

 (7/3)

Friday

 (7/4)

Saturday

 (7/5)

Sunday

 (7/6)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 564 564 564

MLV 406

(segment 406 

BH)

456
416 

(40)

416 

(40)

416 

(40)

416 

(40)

416 

(40)

416 

(40)

416 

(40)

MLV 408-1 to MLV 409-1: Immediate Anomaly Remediation  (6/17/2025 - 

7/11/2025)

Station 1

(segment 101 

BH)

400 400 400 400 400 400 400 400

Station 9

(segment 109 

BH)

1,028
875 

(153)

875 

(153)

875 

(153)
1,028 1,028 1,028 1,028

MLV 8-1 to MLV 9-1: Anomaly Remediation  (6/5/2025 - 7/2/2025)

Station 17

(segment 117 

FH)

758
438 

(320)

438 

(320)

438 

(320)

438 

(320)

753 

(5)

753 

(5)

753 

(5)

MLV 17-2D to MLV 20-2A: Anomaly Remediation  (6/25/2025 - 7/3/2025)

MLV 19-3 to MLV 19-3A: Class Change Pipe Replacement (M) (6/24/2025 - 

7/17/2025)

Station 25

(segment 125 

FH)

714 714 714 714 714 714 714 714

Station 40 South

(segment 132 

FH)

912
797 

(115)

797 

(115)

797 

(115)

797 

(115)

797 

(115)

797 

(115)

797 

(115)

MLV 32-1L to MLV 33-1: PHMSA Immediate Anomaly Remediation  (6/23/2025 - 

8/15/2025)

MLV 34-2 to MLV 35-2: Anomaly Remediation  (5/20/2025 - 7/11/2025)

Sta 32: Unit 3B - Compressor Overhaul  (4/14/2025 - 7/15/2025)

Carthage Lateral

(segment 700 

FH)

323 323
258 

(65)
323 323 323 323 323

Sta 703 Mansfield: Annual ESD, Maintenance  (7/1/2025)

Station 40

KN South

(segment 501 

FH)

268
200 

(68)

200 

(68)

200 

(68)

200 

(68)

200 

(68)

200 

(68)

200 

(68)

Sta. 500C1 Natchitoches: Emergent Repair - Turbine Vibration  (6/20/2025 - 

TBD)

Station 40 North 

(segment 140 

FH)

1,175
950 

(225)

950 

(225)

950 

(225)
1,175 1,175 1,175 1,175

Sta 40: HP Replacement - Bldg C Mod  (6/25/2025 - 6/30/2025)

Sta 40: Unit 1C - Gasket Inspection / Replacement  (6/30/2025 - 7/2/2025)

Station 47 

(segment 143 

FH)

1,176
1171 

(5)

1116 

(60)

1116 

(60)

1116 

(60)

1171 

(5)

1171 

(5)

1171 

(5)

MLV 41-2 to MLV 42-2: Anomaly Remediation  (5/21/2025 - 7/2/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 60-3 to MLV 59-3: Shallow Pipe Lowering  (6/24/2025 - 7/9/2025)

Sta 47: Unit 2D - 16K inspection & turbochargers  (6/9/2025 - 7/25/2025)

Sta 63: Unit 2D - Safety Device Checks  (7/1/2025 - 7/3/2025)

Station 63

(segment 163 

FH)

1,233
1105 

(128)

1105 

(128)

1105 

(128)

1105 

(128)
1,233 1,233 1,233

MLV 82-3C to MLV 83-3: Anomaly Remediation  (6/28/2025 - 7/3/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 686 686 686

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 534 

South of Pool

(segment 530 

BH)

1,820
1798

(22)

1798

(22)

1798

(22)

1798

(22)

1798

(22)

1798

(22)

1798

(22)

Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2025)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2025)

MLV 548

(segment 542 

BH)

1,597
1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

1480 

(117)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 7/20/2025)

Station 860

(segment 548 

BH)

1,516
1162

(354)

1500 

(16)

1500 

(16)

1500 

(16)

1500 

(16)

1500 

(16)

1500 

(16)

MLV 556-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 557-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 558-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

Sta 550: Unit 4A - Turbocharger Exchange  (6/2/2025 - 8/1/2025)

Station 860 

North

(Segment 860 

BH)

1,793
1439

(354)

1340

(450)

1340

(450)

1340

(450)

1655 

(138)

1655 

(138)

1655 

(138)

MLV 560-2 to MLV 561-2: Class Change Pipe Replacement  (6/9/2025 - 

8/4/2025)

MLV 561-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 562-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 563-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

MLV 564-2: Make Piggable - Valve Replacement  (6/9/2025 - 6/30/2025)

St. 563: Unit 2A - Fuel Nozzle Cleaning  (6/9/2025 - 7/3/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2024 - 

12/31/2025)

Sta 860: Unit 1B - Replace Lubrication System & Electronic Bearing System  

(6/23/2025 - 7/3/2025)

Sta 860: Unit 6A - Electronic Bearing System  (6/30/2025 - 7/3/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2565 

(80)

2565 

(80)

2565 

(80)

2565 

(80)

2565 

(80)

2565 

(80)

2565 

(80)

MLV 107-3 to MLV 108-3: Anomaly Remediation  (6/2/2025 - 7/20/2025)

MLV 108-3 to MLV 109-3: Anomaly Remediation  (6/23/2025 - 7/20/2025)

MLV 109-3 to MLV 109-3A: Anomaly Remediation  (6/23/2025 - 7/20/2025)

Sta 106: Unit 1C - Replace Power Cylinder Bearing #7  (4/14/2025 - 7/31/2025)

Sta 106: Unit 6B - Engine Inspection  (6/23/2025 - 7/3/2025)

Sta 87: Unit 3D - Turbocharger Exchange  (4/28/2025 - 7/3/2025)

Station 114 

(segment 114 

BH)

920 920 920 920 920 920 920 920

Station 200 

(segment 200 

BH)

1,765
1750 

(15)

1750 

(15)

1750 

(15)

1750 

(15)

1750 

(15)

1750 

(15)

1750 

(15)

MLV 111-3 to 111-3A: Immediate Anomaly Remediation  (6/18/2025 - 7/7/2025)

Station 204

(Segment 204 

BH)

1,827
1621 

(206)

1701 

(126)

1681 

(146)

1736 

(91)

1797 

(30)

1797 

(30)

1797 

(30)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/1/2025 - 9/1/2025)

MLV 209-2 to MLV 204-2: Pig Runs - Cleaning / Gauge 6/30/25  (6/30/2025)

MLV 209-2 to MLV 204-2: Pig Runs - MFL-A 7/2/25  (7/2/2025)

MLV 209-3 to MLV 210-3A: Class Change Replacement  (5/27/2025 - 

6/30/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

Sta 200: Unit 6A - Engine Inspection  (6/30/2025 - 7/3/2025)

Sta 204: Unit 12A - Compressor Inspection  (6/20/2025 - 7/2/2025)

Sta 209: Unit 12A - Install Barring Jack  (6/30/2025 - 7/2/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

Seven Day Forecast (updated 06/26/25)

Station / Seg
Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Monday

 (6/30)

Tuesday

 (7/1)

Wednesday

 (7/2)

Thursday

 (7/3)

Friday

 (7/4)

Saturday

 (7/5)

Sunday

 (7/6)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

Seven Day Forecast (updated 06/26/25)

Station / Seg
Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput

Station 245

(segment 245 

FH)

997
975 

(22)

975 

(22)

975 

(22)

975 

(22)

975 

(22)

975 

(22)

975 

(22)

Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator  

(5/19/2025 - 7/11/2025)

Station 254

(segment 256 

FH)

1,213
1195 

(18)

1195 

(18)

1195 

(18)

1195 

(18)
1,213 1,213 1,213

Sta 254: Unit 4A - Replace Power Cylinder Head  (5/16/2025 - 7/3/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 941 941 941

Station 267 

South

(segment 266 

FH) 

469
395 

(74)

395 

(74)

395 

(74)

395 

(74)
469 469 469

MLV 272-2 to MLV 273-2: PHMSA Emergent Anomaly Remediation  (6/18/2025 

- 7/3/2025)

Tewksbury 

Incremental 

Lateral

(segment 285 

FH)

34
17 

(17)
34 34 34 34 34 34

MLV 270B-101.1 TO MLV 270B-103: Pig Runs - MFL-C / Cal / IMU Combo 

6/30/25 (M) (6/30/2025)

Station 307

(segment 307 

BH) 

1,148
1130 

(18)

1065 

(83)

1065 

(83)

1065 

(83)
1,148 1,148 1,148

Sta 219: Unit 10A - Install New Foundation Chocks  (5/5/2025 - 7/3/2025)

Sta 219: Unit 11A - Install New Foundation Chocks  (5/5/2025 - 7/3/2025)

Sta 307: Unit 5A - Cooling System  (7/1/2025)

Sta 307: Unit 5A - Ignition Testing  (7/2/2025 - 7/3/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 1,854 1,854 1,854

Station 317

(segment 317 

BH)

1,579 1,579 1,579
1375 

(204)
1,579 1,579 1,579 1,579

STA 317: Upgrade Communications UPS System  (7/2/2025)

MLV 324

(segment 324 

FH)

1,767
1410 

(357)

1410 

(357)
1,767 1,767 1,767 1,767 1,767

Sta 327: Unit 1A - Solar Inspection  (6/23/2025 - 7/1/2025)

Station 261 

South 300 Line

(segment 355 

BH)

47
0 

(47)

0 

(47)

0 

(47)

0 

(47)
47 47 47

MLV 346-1: MLV Replacement (M) (6/25/2025 - 7/3/2025)

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 803 803 803

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 

MLV 406

(segment 406 

BH)

456
416 

(40)

396 

(60)

396 

(60)

396 

(60)

MLV 407-1 TO MLV 408-1: Immediate Anomaly Remediation  (7/14/2025 - 

8/2/2025)

MLV 408-1 to MLV 409-1: Immediate Anomaly Remediation  (6/17/2025 - 

7/11/2025)

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

BH)

1,028 1,028 1,028 
702 

(326)

702 

(326)

MLV 8-3 to MLV 9-3: Anomaly Remediation  (7/21/2025 - 8/8/2025)

Station 17

(segment 117 

FH)

758
753 

(5)

753 

(5)

753 

(5)

753 

(5)

MLV 19-3 to MLV 19-3A: Class Change Pipe Replacement (M) (6/24/2025 - 

7/17/2025)

MLV 20-1 to MLV 20-1BR: Class Change Pipe Replacement  (7/22/2025 - 

8/7/2025)

Station 25

(segment 125 

FH)

714 714 714 714 
564 

(150)

MLV 25-3 to MLV 32-3: Pig Run - Maintenance  (7/31/2025)

Station 40 South

(segment 132 

FH)

912
797 

(115)

892 

(20)

892 

(20)

892 

(20)

MLV 32-1L to MLV 33-1: PHMSA Immediate Anomaly Remediation  (6/23/2025 - 

8/15/2025)

MLV 34-2 to MLV 35-2: Anomaly Remediation  (5/20/2025 - 7/11/2025)

Sta 32: Unit 3B - Compressor Overhaul  (4/14/2025 - 7/15/2025)

Carthage Lateral

(segment 700 

FH)

323 323 323 
175 

(148)
323 

Sta 40: Carthage Check Meter (M) (7/21/2025 - 7/24/2025)

Station 40

KN South

(segment 501 

FH)

268
200 

(68)

225 

(43)
268 

150 

(118)

Sta 500-1 to Sta 823 (MLV 507-1): Pig Run - Maintenance (M) (7/30/2025)

Sta 504 Pitkin: Annual ESD test  (7/14/2025 - 7/18/2025)

Sta 504: Separator Filters  (7/14/2025)

Sta. 500C1 Natchitoches: Emergent Repair - Turbine Vibration  (6/20/2025 - 

TBD)

Station 47 

(segment 143 

FH)

1,176
871 

(305)

1011 

(165)

1031 

(145)

1031 

(145)

MLV 40-3 to MLV 47-3: Pig Run - EMAT 7/9/25 (M) (7/9/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 47-2A to MLV 48-2: Anomaly Remediation (M) (7/21/2025 - 7/30/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 53-2 TO MLV 53-2CBR: Anomaly Remediation  (7/30/2025 - 8/8/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - Caliper 7/24/25  (7/24/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - Cleaning / Gauge 7/22/25  (7/22/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - EMAT 7/31/25  (7/31/2025)

MLV 54-4D TO MLV 63-4S: Pig Runs - MFL-C 7/29/25  (7/29/2025)

MLV 59-3 to MLV 58-3: Shallow Pipe Lowering  (7/10/2025 - 7/19/2025)

MLV 60-3 to MLV 59-3: Shallow Pipe Lowering  (6/24/2025 - 7/9/2025)

Sta 47: B Building - Clean Motor Control Center  (7/7/2025 - 7/11/2025)

Sta 47: C Building - Clean Motor Control Center  (7/7/2025 - 7/11/2025)

Sta 47: D Building - Clean Motor Control Center  (7/7/2025 - 7/11/2025)

Sta 47: E Building - Clean Motor Control Center  (7/7/2025 - 7/11/2025)

Sta 47: Scrubber Filter Separator Cleaning & Inspection  (7/14/2025 - 7/18/2025)

Sta 47: Transformer Inspection  (7/7/2025 - 7/11/2025)

Sta 47: Unit 2D - 16K inspection & turbochargers  (6/9/2025 - 7/25/2025)

Station 63

(segment 163 

FH)

1,233 1,233 
1170 

(63)
1,233 

1085 

(148)

MLV 71-1D to MLV 77-1A: Pig Runs - Cleaning / Gauge 7/15/25  (7/15/2025)

MLV 71-1D to MLV 77-1A: Pig Runs - MDS 7/17/25  (7/17/2025)

MLV 82-2C to MLV 87-2S: Pig Runs - Cleaning / Gauge 7/29/25  (7/29/2025)

MLV 82-2C to MLV 87-2S: Pig Runs - MDS 7/31/25  (7/31/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 534 

South of Pool

(segment 530 

BH)

1,820
1560 

(260)

1798 

(22)

1798 

(22)

1798 

(22)

Sta 530: Scrubber Inspection / Filter Replacement  (7/7/2025 - 7/11/2025)

Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2025)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2025)

Sta 530 Bay ST. Louis: Annual ESD Test  (7/7/2025 - 7/11/2025)

MLV 548

(segment 542 

BH)

1,597
1480 

(117)

1480 

(117)

1575 

(22)

1575 

(22)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 542: Unit 3A - Overhaul  (2/12/2024 - 7/20/2025)

Sta 546: Unit 4A - Engine and Compressor Overhaul  (7/28/2025 - 8/22/2025)

Station 860

(segment 548 

BH)

1,516
1450 

(66)

1450 

(66)

1450 

(66)

1450 

(66)

Sta 550: Unit 3A - Engine Overhaul  (7/7/2025 - 8/8/2025)

Sta 550: Unit 4A - Turbocharger Exchange  (6/2/2025 - 8/1/2025)

Sta 555: Unit 1A - Engine Maintenance  (7/7/2025 - 7/17/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 06/26/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 06/26/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 860 

North

(Segment 860 

BH)

1,793
1655 

(138)

1655 

(138)

1655 

(138)

1655 

(138)

MLV 560-2 to MLV 561-2: Class Change Pipe Replacement  (6/9/2025 - 

8/4/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2024 - 12/31/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2565 

(80)

2370 

(275)

2370 

(275)

2290 

(355)

MLV 101-5 to MLV 102-5: Class Change Pipe Replacement  (7/14/2025 - 

8/16/2025)

MLV 107-3 to MLV 108-3: Anomaly Remediation  (6/2/2025 - 7/20/2025)

MLV 108-3 to MLV 109-3: Anomaly Remediation  (6/23/2025 - 7/20/2025)

MLV 109-3 to MLV 109-3A: Anomaly Remediation  (6/23/2025 - 7/20/2025)

MLV 870-1 to MLV 870-1R: Anomaly Remediation  (7/26/2025 - 8/9/2025)

MLV 871-2 to MLV 871-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 871-2A to MLV 872-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 872-1 to MLV 873-1: Anomaly Remediation  (7/14/2025 - 7/25/2025)

MLV 872-2 to MLV 873-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 873-2 to MLV 873-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 875-1 to MLV 876-1R: Anomaly Remediation  (7/14/2025 - 7/25/2025)

MLV 93-3 to MLV 94-3: HDD River Crossing Replacement  (7/18/2025 - 

8/27/2025)

Sta 106: Unit 1C - Replace Power Cylinder Bearing #7  (4/14/2025 - 7/31/2025)

Sta 87: Unit 1E - Anchor Bolt Repairs  (7/8/2025 - 7/14/2025)

Sta 87: Unit 2E - Anchor Bolt Repairs  (7/14/2025 - 7/21/2025)

Station 114 

(segment 114 

BH)

920 920 
800 

(120)
920 920 

Sta 114: Unit 1D - Turbine Swap  (7/14/2025 - 7/19/2025)

Station 200 

(segment 200 

BH)

1,765
1750 

(15)

1750 

(15)

1750 

(15)
1,765 

MLV 110-3 to MLV 111-3A: Anomaly Remediation  (7/14/2025 - 7/26/2025)

MLV 111-3 to 111-3A: Immediate Anomaly Remediation  (6/18/2025 - 7/7/2025)

Station 204

(Segment 204 

BH)

1,827
1701 

(126)

1502 

(325)

1797 

(30)

1797 

(30)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/1/2025 - 9/1/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

Sta 200 Greenup: Annual ESD Test  (7/14/2025 - 7/18/2025)

Sta 200: Unit 11A - Engine Inspection  (7/7/2025 - 7/10/2025)

Sta 204: Unit 1A - Change Bearing Fuses  (7/7/2025 - 7/10/2025)

Sta 209: Unit 10A - C2 Pressure Packing  (7/7/2025 - 7/10/2025)

Sta 214: Annual ESD Test & Maintenance  (7/14/2025 - 7/18/2025)

Station 219 to 

Station 224

(Segment 219 

FH)

540 540 
445 

(95)
540 540 

Sta 219: Unit 1A to 6A - Protective Device Checks  (7/14/2025 - 7/18/2025)

Station 230C 

(segment 296 

FH)

743 743 
570 

(173)
743 743 

Station 230C: Annual ESD (M) (7/16/2025 - 7/17/2025)

Station 245

(segment 245 

FH)

997
925 

(72)

925 

(72)

925 

(72)

815 

(182)

MLV 237-2 to MLV 238-2: SCCDA  (7/28/2025 - 8/9/2025)

MLV 240-1A to MLV 241-1: Anomaly Remediation  (7/7/2025 - 7/12/2025)

MLV 241-1 to MLV 242-1: Anomaly Remediation  (7/7/2025 - 7/12/2025)

MLV 242-1 to MLV 243-1: Anomaly Remediation  (7/14/2025 - 7/19/2025)

MLV 244-1 to MLV 245-1S: Anomaly Remediation  (7/14/2025 - 7/26/2025)

Sta 241: Unit 1A - Main Bearing, Turbo, Compressor Boring & Valve Operator  

(5/19/2025 - 7/11/2025)

Sta 241: Unit 3A - Device and Relief Valve Tests  (7/15/2025 - 7/16/2025)

Sta 249: Unit 2A - Engine Maintenance  (7/14/2025 - 7/23/2025)

Station 254

(segment 256 

FH)

1,213
945 

(268)

945 

(268)

920 

(293)

920 

(293)

MLV 259-1 to MLV 260-1: Anomaly Remediation - Dig 2023-18 (Cutout)  

(7/8/2025 - 7/19/2025)

Sta. 254: Bldg A Stack Replacement and Unit Upgrades  (7/8/2025 - 11/1/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 

MLV 265

(segment 265 

FH) 

767 767 
390 

(377)

390 

(377)

390 

(377)

MLV 264-2 to 264-2A: Pipe Replacement  (7/15/2025 - 7/30/2025)

Station 266A

(segment 282 

FH) 

371 371 371 
345 

(26)
371 

MLV 266A-102A TO MLV 266A-104A: Pig Runs - Cleaning / Gauge 7/22/25 (M) 

(7/22/2025)

MLV 266A-102A TO MLV 266A-104A: Pig Runs - MFL-A / Cal / IMU Combo 

7/23/25 (M) (7/23/2025)

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202 202 
140 

(62)

140 

(62)
202 

MLV 267-1A to MLV 268-1: Anomaly Remediation  (7/14/2025 - 7/19/2025)

MLV 270-1A to MLV 270-101.1R: Anomaly Remediation  (7/21/2025 - 

7/26/2025)

Station 307

(segment 307 

BH) 

1,148 1,148 
1133 

(15)

1105 

(43)

1105 

(43)

Sta 219: Unit 7A to 13A - Protective Device Checks  (7/14/2025 - 7/18/2025)

Sta 307: Unit 1A - Protective Device Checks  (7/21/2025 - 7/22/2025)

Sta 307: Unit 2A - Protective Device Checks  (7/23/2025 - 7/25/2025)

Sta 307: Unit 3A - Protective Device Checks  (7/28/2025 - 7/29/2025)

Sta 307: Unit 4A - Protective Device Checks  (7/30/2025 - 8/1/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(6/30 - 7/6)

Week 2

(7/7 - 7/13)

Week 3

(7/14 - 7/20)

Week 4

(7/21 - 7/27)

Week 5

(7/28 - 8/3)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report

July 2025 (updated 06/26/25)

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 317

(segment 317 

BH)

1,579
1555 

(24)

1550 

(29)
1,579 1,579 

MLV 317-1 to MLV 318-1: Hot Tap for New Meter (Meter: Port Royal PIN: 57162) 

(M) (7/14/2025 - 7/15/2025)

MLV 317-2 to MLV 318-2: Hot Tap for New Meter (Meter: Port Royal PIN: 57162) 

(M) (7/16/2025 - 7/17/2025)

Sta 317: Unit 1B - Engine Maintenace  (7/8/2025 - 7/11/2025)

Station 321

(segment 321 

FH)

2,102 2,102 2,102 2,102 
1965 

(137)

MLV 324-1B to MLV 325-1: Anomaly Remediation (M) (7/28/2025 - 8/7/2025)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 
1200 

(567)
1,767 

MLV 327-2B to MLV 328-2: Anomaly Remediation  (7/21/2025 - 7/26/2025)

Station 405 

HC Line

(segment 299 

FH)

803
690 

(113)
803 803 803 

Sta 405A: Annual ESD Test  (7/8/2025)

Sta 405A: Filter / Scrubber Change  (7/9/2025)

Sta 405A: Point to Point and Trans Cals  (7/9/2025)

Sta 405A: Unit Protective Device Tests  (7/9/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 

MLV 406

(segment 406 

BH)

456
396 

(60)

396 

(60)

396 

(60)

406 

(50)

MLV 405-1 to MLV 406-1: Immediate Anomaly Remediation  (8/25/2025 - 

9/13/2025)

MLV 406-1 to MLV 407-1: Immediate Anomaly Remediation  (8/4/2025 - 

8/23/2025)

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

BH)

1,028
702 

(326)
1,028 1,028 

445 

(583)

MLV 17-2S to MLV 9-2D: Pigging Cleaning Run 1 (M) (8/28/2025)

MLV 8-3 to MLV 9-3: Anomaly Remediation  (7/21/2025 - 8/8/2025)

Station 17

(segment 117 

FH)

758
753 

(5)

740 

(18)

740 

(18)
758 

MLV 20-1 to MLV 20-1BR: Class Change Pipe Replacement  (7/22/2025 - 

8/7/2025)

MLV 21-1 to MLV 22-1: Meter Upgrade (Meter: Tomball PIN: 420898) (M) 

(8/11/2025 - 8/22/2025)

Station 25

(segment 125 

FH)

714 714 714 
709 

(5)

709 

(5)

MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening  (8/18/2025 - 

9/6/2025)

Station 40 South

(segment 132 

FH)

912
882 

(30)

882 

(30)
912 912 

MLV 32-1L to MLV 33-1: PHMSA Immediate Anomaly Remediation  (6/23/2025 - 

8/15/2025)

MLV 35-1 to MLV 36-1: PHMSA Immediate Anomaly Remediation  (8/4/2025 - 

8/15/2025)

Station 40

KN South

(segment 501 

FH)

268
200 

(68)
268 

200 

(68)

200 

(68)

Sta 40: HP Replacement - 500C1 Mod  (8/4/2025 - 8/9/2025)

Sta 40: HP Replacement - 500C1 Mod & 1C KN Line  (8/22/2025 - 8/30/2025)

Station 40 North 

(segment 140 

FH)

1,176 1,176 
951 

(225)

951 

(225)

1006 

(170)

Sta 40: HP Replacement - 500C1 Mod & 1C 100 Line  (8/22/2025 - 8/30/2025)

Sta 40: HP Replacement - Bldg C Mod  (8/13/2025 - 8/18/2025)

Station 47 

(segment 143 

FH)

1,177
852 

(325)

1172 

(5)

1172 

(5)

972 

(205)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 51-3 to MLV 52-3: Anomaly Remediation  (8/25/2025 - 8/29/2025)

MLV 52-2 to MLV 53-2: Anomaly Remediation  (8/11/2025 - 8/29/2025)

MLV 53-2 TO MLV 53-2CBR: Anomaly Remediation  (7/30/2025 - 8/8/2025)

MLV 53-3 to MLV 53-3CR: Anomaly Remediation  (8/25/2025 - 8/29/2025)

Sta 54: Substation Inspection  (8/4/2025 - 8/8/2025)

Station 63

(segment 163 

FH)

1,233 1,233 1,233 1,233 
660 

(573)

MLV 84-3 to MLV 85-3: Anomaly Remediation  (8/25/2025 - 9/26/2025)

Sta 63 Batesville: Annual ESD Test  (8/27/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 847

(segment 847 

BH)

284 284 284 284 
220 

(64)

Sta 847 Coffeeville: Annual ESD Test  (8/27/2025 - 8/28/2025)

Station 534 

South of Pool

(segment 530 

BH)

1,820
1798 

(22)

1798 

(22)

1798 

(22)

1798 

(22)

Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2025)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2025)

MLV 548

(segment 542 

BH)

1,597
1330 

(267)

1475 

(122)

1255 

(342)

1255 

(342)

MLV 540-1 to MLV 540-1A: Anomaly Remediation  (8/19/2025 - 8/28/2025)

MLV 541-1 to MLV 541-1A: Anomaly Remediation  (8/19/2025 - 9/7/2025)

Sta 534: Scrubber Inspection / Filter Replacement  (8/4/2025 - 8/8/2025)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

8/15/2025)

Sta 546: Annual ESD Tests, Scrubber filter Inspections, Changing Unit Valves  

(8/4/2025 - 8/10/2025)

Sta 546: Unit 1A - Engine and Compressor Overhaul  (8/11/2025 - 9/15/2025)

Sta 546: Unit 4A - Engine and Compressor Overhaul  (7/28/2025 - 8/22/2025)

Station 860

(segment 548 

BH)

1,516
1511 

(5)
1,516 

920 

(596)

1500 

(16)

MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning 8/19/25  (8/19/2025)

MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 8/21/25  (8/21/2025)

Sta 550: Unit 2A - Compressor Overhaul  (8/25/2025 - 10/17/2025)

Sta 550: Unit 3A - Engine Overhaul  (7/7/2025 - 8/8/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 06/26/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 06/26/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 860 

North

(Segment 860 

BH)

1,793
1655 

(138)

1693 

(100)

1693 

(100)

1693 

(100)

MLV 560-2 to MLV 561-2: Class Change Pipe Replacement  (6/9/2025 - 

8/4/2025)

MLV 861-1 to MLV 862-1: Install New 30" Valve 861-1A  (8/18/2025 - 8/30/2025)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2024 - 12/31/2025)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2290 

(355)

2300 

(345)

2445 

(200)

2445 

(200)

MLV 101-5 to MLV 102-5: Class Change Pipe Replacement  (7/14/2025 - 

8/16/2025)

MLV 870-1 to MLV 870-1R: Anomaly Remediation  (7/26/2025 - 8/9/2025)

MLV 871-2 to MLV 871-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 871-2A to MLV 872-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 872-2 to MLV 873-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 873-2 to MLV 873-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 93-3 to MLV 94-3: HDD River Crossing Replacement  (7/18/2025 - 

8/27/2025)

Sta 106 Clay City: Upgrade B Building Jacket Water System  (8/4/2025 - 

8/8/2025)

Station 114 

(segment 114 

BH)

920 920 920 920 
780 

(140)

Sta 119A Tyler Mountain: Unit 1A - 4k Hr Inspection  (8/25/2025 - 8/27/2025)

Station 200 

(segment 200 

BH)

1,765
1760 

(5)

1760 

(5)

1760 

(5)

1760 

(5)

MLV 111-3B to MLV 112-3: Make Piggable  (8/4/2025 - 8/25/2025)

Station 204

(Segment 204 

BH)

1,827
1665 

(162)

1731 

(96)

1282 

(545)

1338 

(489)

MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 8/5/25 (M) (8/5/2025)

MLV 204-2 to MLV 200-2: Pig Runs - EMAT 8/21/25 (M) (8/21/2025)

MLV 204-2 to MLV 200-2: Pig Runs - MFL-A Combo 8/12/25 (M) (8/12/2025)

MLV 204-2 to MLV 200-2: Pig Runs - MFL-C 8/19/25 (M) (8/19/2025)

MLV 204-2 to MLV 200-2: Pig Runs - Residual 8/14/25 (M) (8/14/2025)

MLV 204-2 to MLV 200-2: Pig Runs - Rosen Caliper 8/7/25 (M) (8/7/2025)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/1/2025 - 9/1/2025)

MLV 214-1 to MLV 209-1: Pig Re-Runs - EMAT 8/26/25  (8/26/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

MLV 219-4 to MLV 214-4: Pig Runs - Cleaning / Gauge 8/19/25  (8/19/2025)

MLV 219-4 to MLV 214-4: Pig Runs - EMAT 8/26/25  (8/26/2025)

MLV 219-4 to MLV 214-4: Pig Runs - MFL-C Combo 8/21/25  (8/21/2025)

Sta 204: Unit 2A - Change Bearing Fuses  (8/4/2025 - 8/5/2025)

Sta 204: Unit 5A - Change Bearing Fuses  (8/6/2025 - 8/7/2025)

Station 237

(segment 237 

FH)

1,017
925 

(92)

557 

(460)

557 

(460)

557 

(460)

MLV 236-1 to MLV 237-1BR: Special Permit Replacement (M) (8/11/2025 - 

9/12/2025)

Station 237: Annual ESD Test  (8/5/2025)

Station 237: Point to Point and Trans Cals  (8/6/2025)

Station 245

(segment 245 

FH)

997
815 

(182)

840 

(157)
997 997 

MLV 237-2 to MLV 238-2: SCCDA  (7/28/2025 - 8/9/2025)

Sta 241: Unit 1A - Device and Relief Valve Tests  (8/11/2025)

Sta 241: Unit 1B - Device and Relief Valve Tests  (8/13/2025)

Sta 241: Unit 2A - Device and Relief Valve Tests  (8/12/2025)

Sta 241: Unit 2B - Device and Relief Valve Tests  (8/14/2025)

Sta 249: Unit 1B - Crankcase Inspection  (8/11/2025 - 8/15/2025)

Station 254

(segment 256 

FH)

1,213
920 

(293)

920 

(293)

920 

(293)

920 

(293)

Sta. 254: Bldg A Stack Replacement and Unit Upgrades  (7/8/2025 - 11/1/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 941 941 

MLV 265

(segment 265 

FH) 

767 767 
450 

(317)

450 

(317)

450 

(317)

MLV 263-2 to 264-2: Pipe Replacement  (8/12/2025 - 8/30/2025)

Fitchburg Lat

to Gloucester

(segment 268 

FH) 

202
185 

(17)

185 

(17)

185 

(17)
202 

MLV 270C-101.1 to MLV 270C-101BL: Anomaly Remediation (M) (8/4/2025 - 

8/22/2025)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(8/4 - 8/10)

Week 2

(8/11 - 8/17)

Week 3

(8/18 - 8/24)

Week 4

(8/25 - 8/31)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2025 (updated 06/26/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 307

(segment 307 

BH) 

1,148
895 

(253)

850 

(298)

930 

(218)
1,148 

Sta 219: Annual ESD Test  (8/4/2025 - 8/7/2025)

Sta 219: Unit 13A - Mounting Valve Operators / Testing  (8/4/2025 - 8/7/2025)

Sta 219: Unit 13A - Unit Valve Replacement  (8/4/2025 - 8/7/2025)

Sta 219: Unit 1B - Protective Device Checks  (8/4/2025 - 8/7/2025)

Sta 307 (Pigeon ): Annual ESD Test  (8/11/2025 - 8/16/2025)

Sta 307: Unit 5A - Protective Device Checks  (8/11/2025 - 8/16/2025)

Sta 307: Unit 6A - Protective Device Checks  (8/11/2025 - 8/16/2025)

Sta 313 Coudersport: Annual ESD Test  (8/19/2025 - 8/21/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 

Station 321

(segment 321 

FH)

2,102
1965 

(137)
2,102 2,102 2,102 

MLV 324-1B to MLV 325-1: Anomaly Remediation (M) (7/28/2025 - 8/7/2025)

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(9/1 - 9/7)

Week 2

(9/8 - 9/14)

Week 3

(9/15 - 9/21)

Week 4

(9/22 - 9/28)

Station 409

(Donna Line)

(segment 490 

FH)

564 564 564 564 564 

MLV 406

(segment 406 

BH)

456
406 

(50)

406 

(50)

416 

(40)

416 

(40)

MLV 403-1 to MLV 404-1: Immediate Anomaly Remediation (M) (9/15/2025 - 

10/4/2025)

MLV 405-1 to MLV 406-1: Immediate Anomaly Remediation  (8/25/2025 - 

9/13/2025)

Station 1

(segment 101 

BH)

400 400 400 400 400 

Station 9

(segment 109 

BH)

1,028
445 

(583)

445 

(583)

445 

(583)
1,028 

MLV 17-2S to MLV 9-2D: Pig Runs - Cleaning / Gauge (M) (9/5/2025)

MLV 17-2S to MLV 9-2D: Pig Runs - Cleaning Run 2 (M) (9/3/2025)

MLV 17-2S to MLV 9-2D: Pig Runs - Hardspot (M) (9/16/2025)

MLV 17-2S to MLV 9-2D: Pig Runs - MFL (M) (9/11/2025)

Station 17

(segment 117 

FH)

758 758 758 
753 

(5)
758 

MLV 17-1D to MLV 20-1A: Pig Run - Cleaning 9/15/25  (9/15/2025)

MLV 17-1D to MLV 20-1A: Pig Run - Gauge 9/16/25  (9/16/2025)

MLV 17-1D to MLV 20-1A: Pig Run - MFL-A 9/17/25  (9/17/2025)

Station 25

(segment 125 

FH)

714
709 

(5)
714 714 714 

MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening  (8/18/2025 - 

9/6/2025)

Station 40 South

(segment 132 

FH)

912 912 
587 

(325)

587 

(325)

587 

(325)

MLV 39-2 to MLV 40-2S: Anomaly Remediation  (9/23/2025 - 10/6/2025)

MLV 39-3 to MLV 40-3S: Anomaly Remediation  (9/9/2025 - 9/22/2025)

Carthage Lateral

(segment 700 

FH)

323 323 
215 

(116)
323 323 

MLV 706-1 to MLV 700-1: Pig Run - Maintenance (M) (9/9/2025)

Station 47 

(segment 143 

FH)

1,222
1097 

(125)

762 

(460)

1187 

(35)

1187 

(35)

MLV 47-1A to MLV 48-1: Class Change  (9/1/2025 - 12/31/2025)

MLV 47-1AT to MLV 49-1: Anomaly Remediation  (1/6/2025 - 10/31/2025)

MLV 47-3AT to MLV 47-3A: Anomaly Remediation  (9/1/2025 - 9/5/2025)

MLV 48-3 to MLV 49-3: Anomaly Remediation  (9/1/2025 - 9/5/2025)

MLV 49-1 to MLV 50-1: Anomaly Remediation  (3/4/2025 - 10/31/2025)

MLV 53-2BREH to MLV 53-2BR: Special Permit Replacement  (9/1/2025 - 

10/15/2025)

MLV 54-1D TO MLV 63-1S: Pig Runs - Cleaning / Gauge 9/16/25  (9/16/2025)

MLV 54-1D TO MLV 63-1S: Pig Runs - CLP / IMU 9/18/25  (9/18/2025)

MLV 54-1D TO MLV 63-1S: Pig Runs - MFL-C 9/23/25  (9/23/2025)

MLV 54-1D TO MLV 63-1S: Pig Runs - MFL-C 9/25/25  (9/25/2025)

Sta 47: Annual ESD Test  (9/10/2025)

Sta 54 Greenville: Annual ESD Test & Maintenance  (9/8/2025 - 9/11/2025)

Station 63

(segment 163 

FH)

1,233
1160 

(73)

1160 

(73)

1160 

(73)

1160 

(73)

MLV 84-3 to MLV 85-3: Anomaly Remediation  (8/25/2025 - 9/26/2025)

Station 823 

(segment 823 

BH)

686 686 686 686 686 

Station 834

(segment 834 

BH)

679
670 

(9)

670 

(9)

670 

(9)

670 

(9)

Sta 834: Unit 6A - Overhaul  (3/3/2025 - 11/3/2025)

Station 534 

South of Pool

(segment 530 

BH)

1,820
1798 

(22)

1798 

(22)

1798 

(22)

1798 

(22)

Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2025)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2025)

MLV 548

(segment 542 

BH)

1,597
1455 

(142)

1560 

(37)

1560 

(37)
1,597 

MLV 541-1 to MLV 541-1A: Anomaly Remediation  (8/19/2025 - 9/7/2025)

Sta 546: Unit 1A - Engine and Compressor Overhaul  (8/11/2025 - 9/15/2025)

Station 860

(segment 548 

BH)

1,516
1445 

(71)

1275 

(241)

1500 

(16)

1500 

(16)

Sta 550: Unit 2A - Compressor Overhaul  (8/25/2025 - 10/17/2025)

Sta 555 Collinwood: Annual ESD Test & Maintenance  (9/8/2025 - 9/12/2025)

Sta 555: Unit 1B - Vibration System Upgrade  (9/8/2025 - 9/12/2025)

Sta 555: Unit 2A - Engine Maintenance  (9/1/2025 - 9/5/2025)

Sta 555: Unit 2A - Oil Seal  (9/1/2025 - 9/5/2025)

Sta 555: Unit 5A - Engine Maintenance  (9/1/2025 - 9/5/2025)

Sta 555: Unit 6A - Engine Maintenance  (9/1/2025 - 9/5/2025)

Station 860 

North

(Segment 860 

BH)

1,793
1693 

(100)

1693 

(100)

1693 

(100)

1693 

(100)

Sta 860: Force Majeure  (8/18/2023 - TBD)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2024 - 12/31/2025)

Est. Operational Capacity (Operational Impact) - Thousand Dth

September 2025 (updated 06/26/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1

(9/1 - 9/7)

Week 2

(9/8 - 9/14)

Week 3

(9/15 - 9/21)

Week 4

(9/22 - 9/28)

Est. Operational Capacity (Operational Impact) - Thousand Dth

September 2025 (updated 06/26/25)

TGP - Outage Impact Report

Station # / 

Lateral

Est Nominal 

Operating 

Capacity 

(Thousand Dth)

Primary Outage(s)

Station 110

(segment 187 

BH)

(south thru 

Kentucky)

2,645
2285 

(360)

2285 

(360)

2285 

(360)

1550 

(1095)

MLV 106-1D to MLV 111-7BR: Make Piggable Valve MLV 107-7 & MLV 109-7 

Replacements (M) (9/1/2025 - 9/19/2025)

MLV 108-3 to MLV 109-3A: Special Permit Pipe Replacement  (9/22/2025 - 

10/24/2025)

MLV 109-3 to MLV 109-3A: Class Change Pipe Replacement  (9/22/2025 - 

10/24/2025)

MLV 109-5 to MLV 109-5A: Class Change Pipe Replacement  (9/22/2025 - 

10/24/2025)

MLV 866-1 to MLV 867-1: Anomaly Remediation  (9/22/2025 - 10/10/2025)

MLV 868-1 to MLV 869-1: Anomaly Remediation  (9/22/2025 - 10/10/2025)

MLV 869-1 to MLV 870-1: Anomaly Remediation  (9/22/2025 - 10/10/2025)

MLV 871-2 to MLV 871-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 871-2A to MLV 872-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 872-2 to MLV 873-2: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 873-2 to MLV 873-2A: Anomaly Remediation  (7/28/2025 - 9/29/2025)

MLV 96-5 to MLV 102-5: Pig Runs - Cleaning / Gauge 9/25/25  (9/25/2025)

Sta 96: Unit 2D - Compressor Valves  (9/22/2025 - 9/26/2025)

Station 114 

(segment 114 

BH)

920 920 920 
850 

(70)
920 

Sta 118A Tyler Mountain: Annual ESD Test  (9/16/2025 - 9/18/2025)

Station 204

(Segment 204 

BH)

1,827
1741 

(86)

1797 

(30)

1797 

(30)

1408 

(419)

MLV 205-2 to MLV 206-2: Special Permit Replacement  (7/1/2025 - 9/1/2025)

MLV 213-2A to MLV 214-2: Special Permit Replacement  (9/1/2025 - 10/31/2025)

MLV 216-2 to MLV 216-2A: Class Change Replacement  (7/1/2025 - 9/1/2025)

Sta 204: Scrubber Filter  (9/22/2025 - 9/24/2025)

Sta 209 Cambridge: Scrubber Filter  (9/25/2025 - 9/27/2025)

Station 237

(segment 237 

FH)

1,017
557 

(460)

557 

(460)
1,017 1,017 

MLV 236-1 to MLV 237-1BR: Special Permit Replacement (M) (8/11/2025 - 

9/12/2025)

Station 245

(segment 245 

FH)

997 997 
855 

(142)

925 

(72)

925 

(72)

Sta 241: Unit 3A - C3 Cooper Upgrade  (9/8/2025 - 9/27/2025)

Sta 245: Unit 1C - Engine Exchange  (9/8/2025 - 9/12/2025)

Station 254

(segment 256 

FH)

1,213
920

(293)

920

(293)

920

(293)

455 

(758)

MLV 254-1 to MLV 261-1: Pig Run - Maintenance  (9/23/2025)

MLV 254-2 to MLV 261-2: Pig Run - Maintenance  (9/24/2025)

MLV 254-3 to MLV 258-3: Pig Run - Maintenance  (9/25/2025)

Sta. 254: Bldg A Stack Replacement and Unit Upgrades  (7/8/2025 - 11/1/2025)

Station 261

Suction

(segment 260 

FH)

1,159 1,159 1,159 1,159 
635 

(524)

Sta 260A Southwick: Annual ESD Test  (9/23/2025)

Station 261

Discharge East

(segment 261 

FH) 

941 941 941 
400 

(541)

545 

(396)

Sta 261 Agawam: Annual ESD Test (M) (9/16/2025 - 9/18/2025)

Sta 264 Charlton: Annual ESD Test  (9/25/2025)

Station 267 

South

(segment 266 

FH) 

469
312 

(157)

312 

(157)

312 

(157)

312 

(157)

Sta. 267: Bldg A Controls Upgrade  (9/2/2025 - 11/26/2025)

Station 313 

Discharge

(segment 399 

FH) 

806 806 806 806 
408 

(398)

Sta 313: Unit 1C - Capacitor Replacement  (9/22/2025 - 9/26/2025)

Station 315

(segment 315 

BH)

1,854 1,854 1,854 1,854 1,854 

MLV 324

(segment 324 

FH)

1,767 1,767 1,767 1,767 1,767 

Station 405 

HC Line

(segment 299 

FH)

803 803 803 803 803 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  

Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.


