Seven Day Forecast (updated 08/07/25)

TGP - Outage Impact Report

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

. est Nominal Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Station / Seg %T:,r::i:f (8/11) (8/12) (8/13) (8/14) (8/15) (8/16) (8/17) Primary Outage(s) that may Impact Throughput
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
((SZ‘;’::;';';‘S()) 564 564 564 564 564 564 564 564
FH)
MLV 406 MLV 407-1 TO MLV 408-1: Immediate Anomaly Remediation (7/28/2025 -
(segment 406 456 396 396 396 396 396 456 456 8/15/2025)
BH) (60) (60) (60) (60) (60)
Station 1
(segment 101 400 400 400 400 400 400 400 400
BH)
Station 9
(segment 109 1,028 1,028 1,028 1,028 1,028 1,028 1,028 1,028
BH)
Station 17 74 74 74 74 74 74 74 MLV 17-2D to MLV 20-2A: Anomaly Remediation (8/11/2025 - 8/16/2025)
(segment 117 758 0 0 0 0 0 0 0 MLV 21-1 to MLV 22-1: Meter Upgrade (Meter: Tomball PIN: 420898) (M)
FH) (18) (18) (18) (18) (18) (18) (18) (8/11/2025 - 8/22/2025)
i Sta 25: Unit 1C - VFD Repl t (7/16/2025 - 10/31/2026
(sigar:ggtas% 14 700 700 700 700 700 700 700 aeo- eplacement ( )
FH) (14) (14) (14) (14) (14) (14) (14)
MLV 32-1L to MLV 33-1: PHMSA Immediate Anomaly Remediation (6/23/2025 -
Station 40 South 8/15/2025)
(segment 132 912 887 887 887 887 887 907 907 MLV 35-1 to MLV 36-1: PHMSA Immediate Anomaly Remediation (8/4/2025 -
FH) (25) (25) (25) (25) (25) (5) (5) 8/15/2025)
Sta 32: Unit 3B - Compressor Overhaul (4/14/2025 - 8/22/2025)
Station 40 North Sta 40: HP Replacement - Bldg C Mod (8/13/2025 - 8/18/2025)
(segment 140 1,176 1,176 1,176 951 951 951 951 951
FH) (225) (225) (225) (225) (225)
MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 10/31/2025)
Station 47 MLV 52-2 to MLV 53-2: Anomaly Remediation (8/4/2025 - 8/15/2025)
(segment 143 1177 677 677 677 677 677 1167 172 MLV 53-3 to MLV 53-3CR: Anomaly Remediation (8/4/2025 - 8/22/2025)
FH) (500) (500) (500) (500) (500) (10) (3) MLV 55-2 to MLV 56-6: Anomaly Remediation (8/5/2025 - 8/16/2025)
MLV 56-2 to MLV 57-2: Anomaly Remediation (8/5/2025 - 8/16/2025)
Sta 54: Substation Inspection (8/11/2025 - 8/15/2025)
Station 63 1140 MLV 71-1D to MLV 77-1A: Pig Re-Runs - MDS 8/13/25 (8/13/2025)
(segment 163 1,233 1,233 1,233 1,233 1,233 1,233 1,233
FH) (93)
Station 823
(segment 823 686 686 686 686 686 686 686 686
BH)
i Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025
(SS;;’:]'%”NSS;‘ . 670 670 670 670 670 670 670 670 a n verhaul ( )
BH) (9) (9) (9) (9) (9) (9) (9)
) Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2025)
Station 534 Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2025)
South of Pool 1,798 1570 1570 1570 1570 1570 1776 1776 Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 -
(segment 530 (228) (228) (228) (228) (228) (22) (22) 8/20/2025)
BH) Sta 534: Unit 7A - Startup Sequence (5/20/2025 - 8/15/2025)
(f;;;‘;”nfggg 1756 1746 1746 1746 1746 1746 1746 1746
BH) ’ (10) (10) (10) (10) (10) (10) (10)
8 Sta 542: Unit 1A - Oil System (7/24/2025 - 8/22/2025)
(sé\ﬂhw\;r?f542 1,597 1305 1305 1305 1305 1305 1540 1540 Sta 546: Annual ESD Tests, Scrubber filter Inspections, Changing Unit Valves
g BH ’ (292) (292) (292) (292) (292) (57) (57) (8/7/2025 - 8/15/2025)
) Sta 546: Unit 1A - Engine and Compressor Overhaul (8/11/2025 - 9/15/2025)
Station 860 Sta 546: Unit 7A - Metal in Qil (7/14/2025 - 8/15/2025)
(segment 548 1,516 1280 1280 1315 1315 1315 1,516 1,516 Sta 550: Unit 4A - Turbocharger Exchange (6/2/2025 - 8/12/2025)
BH) (236) 213) (201) (201) (201) Sta 555: Unit 1B - Install New PLC Program (8/11/2025 - 8/15/2025)
MLV 560-2 to MLV 561-2: Class Change Pipe Replacement (6/9/2025 -
Station 860 North 9/16/2025)
(Segment 860 1793 1630 1705 1705 1705 1705 1705 1705 Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2024 - 12/31/2025)
BH) (103) (88) (88) (88) (88) (88) (88) Sta 860: Unit 1B - Electronic Bearing System (8/5/2025 - 8/11/2025)
MLV 101-5 to MLV 102-5: Class Change Pipe Replacement (7/30/2025 -
8/30/2025)
MLV 109-5 to MLV 109-5A: Class Change Pipe Replacement (8/11/2025 -
9/2/2025)
_ MLV 872-1 to MLV 873-1: Anomaly Remediation (8/4/2025 - 8/23/2025)
Station 110 MLV 875-1 to MLV 876-1R: Anomaly Remediation (8/4/2025 - 8/23/2025)
(segment 187 MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (7/14/2025 -
BH) 2,645 a0 o o 0 a0 a0 a0 9/13/2025)
(south thru MLV 96-4 to MLV 98-4: Immediate Anomaly Remediation (7/9/2025 - 9/12/2025)
Kentucky) Sta 106: Unit 1C - Replace Power Cylinder Bearing #7 (4/14/2025 - 8/29/2025)
Sta 87: Unit 2D - QOil Cooler Cleaning/Repair (7/30/2025 - 8/15/2025)
Sta 871: Unit 1A - Turbocharger Replacement (8/11/2025 - 8/14/2025)
Station 114
(segment 114 920 920 920 920 920 920 920 920
BH)
MLV 204-2 to MLV 200-2: Pig Runs - Residual 8/14/25 (M) (8/14/2025)
MLV 205-2 to MLV 206-2: Special Permit Replacement (7/16/2025 - 9/1/2025)
MLV 209-3 to MLV 210-3: Anomaly Remediation (7/18/2025 - 8/16/2025)
MLV 214-4BL to MLV 213-4BR: Installing Side Valves (8/4/2025 - 8/11/2025)
Station 204 MLV 216-2 to MLV 216-2A: Class Change Replacement (8/12/2025 - 9/9/2025)
(Segment 204 1,827 Sta 204: Unit 11A - Bearing Fuses - Suction Painting (8/11/2025 - 8/14/2025)
BH) U U : : U : : Sta 214: Station Outage - Install Side Valves (7/16/2025 - 8/11/2025)

Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-204 (8/5/2025 -
9/27/2025)




-Primary impact restrictions may be necessary

TGP - outage Impact Report -Major impact restrictions may be necessary
Seven Day Forecast (updated 08/07/25) -Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions
. est Nominal Monday Tuesday Wednesday Thursday Friday Saturday Sunday
Station / Seg %Z‘:::i:f (8/11) (8/12) (8/13) (8/14) (8/15) (8/16) (8/17) Primary Outage(s) that may Impact Throughput
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 219 Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-217 (8/4/2025 -
South 1.638 1438 1438 1438 1438 1438 1438 1438 9/27/2025)
(Segment 217 ’ (200) (200) (200) (200) (200) (200) (200)
BH)
Sta 241: Unit 1A - Device and Relief Valve Tests (8/11/2025)
. Sta 241: Unit 1B - Device and Relief Valve Tests (8/13/2025)
Station 245 840 840 840 840 840 Sta 241: Unit 2A - Device and Relief Valve Tests (8/12/2025)
(segment 245 997 (157) (157) (157) (157) (157) 997 997 Sta 241: Unit 2B - Device and Relief Valve Tests (8/14/2025)
FH) Sta 241: Unit 3A - Device and Relief Valve Tests (8/13/2025 - 8/14/2025)
Sta 249: Unit 1B - Crankcase Inspection (8/11/2025 - 8/15/2025)
Station 254 Sta 254: Unit 4A - Replace Power Cylinder Head (5/16/2025 - 11/1/2025)
(segment 256 1,213 920 S A A 22 e — Sta. 254: Bldg A Stack Replacement and Unit Upgrades (7/14/2025 - 11/1/2025)
FH) (293) (293) (293) (293) (293) (293) (293)
Station 261
3'555 ont 52 ; t 941 941 941 941 941 941 941 941
FH)
Station 307 Sta 307: Unit 5A - Protective Device Checks (8/11/2025 - 8/16/2025)
(segment 307 1,148 780 780 780 780 780 (es 1148 Sta 307: Unit 6A - Protective Device Checks (8/11/2025 - 8/16/2025)
BH) (368) (368) (368) (368) (368) (368)
Station 315
(segment 315 1,854 1,854 1,854 1,854 1,854 1,854 1,854 1,854
BH)
MLV 324 - i - - - i MLV 327-2B to MLV 328-2: Anomaly Remediation (8/11/2025 - 8/16/2025)
(segment 324 1,767 1,767
FH) O O U O O O
Station 405
HC Line
(segment 299 803 803 803 803 803 803 803 803
FH)
(Sseta::;nnf;; 180 200 200 200 200 200 200 200 Sta 229: Automation Upgrade & Maintenance (8/11/2025 - 9/3/2025)
9 FH) (189) (189) (189) (189) (189) (189) (189)
This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
August 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8/4 - 8/10) (8/11 - 8/17) (8/18 - 8/24) (8/25 - 8/31) Primary Outage(s)
Lateral (Thc?:g::tlitlll)th) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
(Donna Line)
(segment 490 564 564 564
FH)
MLV 406 396 396 MLV 406-1 to MLV 407-1: Immediate Anomaly Remediation (8/18/2025 -
(segment 406 456 (60) (60) 9/5/2025)
BH)
Station 1
(segment 101 400 400 400
BH)
Station 9
(segment 109 1,028 1,028 1,028
BH)

Station 17 240 MLV 21-1 to MLV 22-1: Meter Upgrade (Meter: Tomball PIN: 420898) (M)

(segment 117 758 (18) 758 (8/11/2025 - 8/22/2025)
FH)
. MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (8/18/2025 -

Station 25 634 709 9/6/2025)

(segment 125 714 (80) (5) Sta 25: Bldg D - Electrical Inspections (8/18/2025 - 8/21/2025)
FH) Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
Station 40 South 907 Sta 32: Unit 3B - Compressor Overhaul (4/14/2025 - 8/22/2025)
(segment 132 912 (5) 912
FH)
Station 40 Sta 40: HP Replacement - 500C1 Mod & 1C KN Line (8/22/2025 - 8/30/2025)
KN South 268 200 200
(segment 501 (68) (68)
FH)
Station 40 North 951 1006 Sta 40: HP Replacement - 500C1 Mod & 1C 100 Line (8/22/2025 - 8/30/2025)
(segment 140 1,176 (225) (170) Sta 40: HP Replacement - Bldg C Mod (8/13/2025 - 8/18/2025)
FH)
MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 10/31/2025)
Station 47 1172 867 MLV 53-3 to MLV 53-3CR: Anomaly Remediation (8/4/2025 - 8/22/2025)
(segment 143 1,177 MLV 53-3BR to MLV 54-3BL: HydroTest (8/25/2025 - 10/4/2025)
FH) (%) (310) Sta 54: Unit 6B - Power Overhaul (8/18/2025 - 9/5/2025)
Sta 54: Unit 6B - Powerside Overhaul (8/18/2025 - 9/5/2025)
Sta 54: Unit 8B - Power Overhaul (8/18/2025 - 9/5/2025)

Station 63 663 MLV 83-3B to MLV 84-3: Class Change Pipe Replacement (8/25/2025 -
(segment 163 1,233 1,233 (570) 9/10/2025)

FH) Sta 63 Batesville: Annual ESD Test (8/26/2025 - 8/27/2025)

Station 823 515 Station 827 (Alexandria): Station Recycle Valve (8/19/2025 - 8/21/2025)
(segment 823 686 A7) 686

BH)

Station 834 670 670 Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)

(segment 834 679 ©) ()
BH)

Station 847 250 Sta 847 Cpffeeville: Annual ESD Test (8/18/2025 - 8/1.9/2025)

(segment 847 284 (34) 284 Sta 847: Sub-Station Transformer Inspection and Motor Cleaning (8/18/2025 -
BH) 8/19/2025)

Station 534 Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2025)
South of Pool 1.798 1776 1776 Sta 53Q: Unit 5A - Top_-End Overhaul (6/9/2025 - 12/31/2025)
(segment 530 ’ (22) (22) Sta 534: Unit 6A - Piston Liner & Unloader Replacements (3/25/2025 -

BH) 8/29/2025)
Station 542
(segment 539 1,756 1(:3? 1,756
BH)
MLV 539-1 to MLV 540-1: Shallow Pipe Lowering (8/18/2025 - 8/30/2025)
MLV 548 1245 1405 Sta 538 Heidelberg: Station ESD Test (8/21/2025)
(segment 542 1,597 (352) (192) Sta 542: Unit 1A - Oil System (7/24/2025 - 8/22/2025)
BH) Sta 546: Unit 1A - Engine and Compressor Overhaul (8/11/2025 - 9/15/2025)

Station 860 1200 1500 MLV 550-2 TO MLV 546-2: Pig Runs - Cleaning 8/21/25 (8/21/2025)
(segment 548 1,516 (316) (16) MLV 550-2 TO MLV 546-2: Pig Runs - EMAT 8/22/25 (8/22/2025)

BH) Sta 550: Unit 2A - Compressor Overhaul (8/25/2025 - 10/17/2025)

Station 860 MLV 560-2 to MLV 561-2: Class Change Pipe Replacement (6/9/2025 -

North 1.793 1705 1705 _ 9/16/2025) .
(Segment 860 ’ (88) (88) Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2024 - 12/31/2025)

BH)




TGP - Outage Impact Report
August 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8/4-8/10) | (8111-817) | (8/18-8/24) | (8/25-8/31) Primary Outage(s)
Lateral (Th:::::glll)th) Est. Operational Capacity (Operational Impact) - Thousand Dth
MLV 101-5 to MLV 102-5: Class Change Pipe Replacement (7/30/2025 -
8/30/2025)
MLV 109-5 to MLV 109-5A: Class Change Pipe Replacement (8/11/2025 -
9/2/2025)
MLV 872-1 to MLV 873-1: Anomaly Remediation (8/4/2025 - 8/23/2025)
Station 110 MLV 873-2 to MLV 873-2A: Anomaly Remediation (8/25/2025 - 10/4/2025)
(segment 187 MLV 875-1 to MLV 876-1R: Anomaly Remediation (8/4/2025 - 8/23/2025)
BH) 2,645 ! MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (7/14/2025 -
(south thru o 9/13/2025)
Kentucky) MLV 96-4 to MLV 98-4: Immediate Anomaly Remediation (7/9/2025 - 9/12/2025)
Sta 106: Unit 1C - Replace Power Cylinder Bearing #7 (4/14/2025 - 8/29/2025)
Sta 106: Unit 2D - Solar 4K/8K Inspection (8/26/2025 - 8/28/2025)
Sta 87: Unit 1D - Oil Cooler Cleaning/Repair (8/18/2025 - 9/4/2025)
Station 114 - Sta 119A Rocky Fork: Unit 1A - 4k Hr Inspection (8/25/2025 - 8/27/2025)
(segment 114 920 920 AC
BH)
MLV 204-2 to MLV 200-2: Pig Runs - Cleaning / Gauge 8/19/25 (M) (8/19/2025)
MLV 204-2 to MLV 200-2: Pig Runs - Hard Spot 8/28/25 (M) (8/28/2025)
MLV 204-2 to MLV 200-2: Pig Runs - MFL-A 8/25/25 (M) (8/25/2025)
MLV 204-2 to MLV 200-2: Pig Runs - Rosen Caliper/IMU 8/21/25 (M) (8/21/2025)
MLV 205-2 to MLV 206-2: Special Permit Replacement (7/16/2025 - 9/1/2025)
MLV 210-3 to MLV 211-3: Anomaly Remediation (8/18/2025 - 8/30/2025)
MLV 214-1 to MLV 209-1: Pig Re-Runs - EMAT 8/26/25 (8/26/2025)
Station 204 MLV 216-2 to MLV 216-2A: Class Change Replacement (8/12/2025 - 9/9/2025)
(Segment 204 1,827 Sta 204: Unit 12A - Bearing Fuses - Suction Painting (8/18/2025 - 8/21/2025)
BH) ! ( Sta 209: Unit 12A - Install Barring Jack (8/18/2025 - 8/21/2025)
Sta 209: Unit 7A - Install F/W Turbo (8/25/2025 - 8/28/2025)
Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-204 (8/5/2025 -
9/27/2025)
Station 219 Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-217 (8/4/2025 -
South 1638 1438 1438 9/27/2025)
(Segment 217 ’ (200) (200)
BH)
Station 245
(segment 245 997 997 997
FH)
Station 254 920 920 Sta 254: Unit 4A - Replace Power Cylindgr Head (5/16/2025 - 11/1/2025)
(segment 256 1,213 (293) (293) Sta. 254: Bldg A Stack Replacement and Unit Upgrades (7/14/2025 - 11/1/2025)
FH)
Station 261
Discharge East
(segment 261 941 941 941
FH)
Station 261 MLV 263-2 to 264-2: Pipe Replacement (8/19/2025 - 8/30/2025)
MLV 263 6 ¢
(segment 261 il 6 6
FH)
Fitchburg Lat MLV 267-1A to MLV 268-1: Anomaly Remediation (8/25/2025 - 8/30/2025)
to Gloucester 202 185 140 MLV 270-1A to MLV 270-101.1R: Anomaly Remediation (8/18/2025 - 8/23/2025)
(segment 268 (17) (62)
FH)
Station 307 833 960 Sta 219: Annual ESD Test (8/18/2025 - 8/22/2025)
(segment 307 1,148 (315) (188) Sta 307 (Pigeon ): Annual ESD Test (8/25/2025 - 8/29/2025)
BH) Sta 313 Coudersport: Annual ESD Test (8/19/2025 - 8/21/2025)
Station 315
(segment 315 1,854 1,854 1,854
BH)
Station 317 1375 Sta 317: Annual ESD Test (8/19/2025 - 8/20/2025)
(segment 317 1,579 (204) 1,579
BH)
MLV 324
(segment 324 1,767 1,767 1,767

FH)




TGP - Outage Impact Report
August 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

] Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8/4-810) | (8111-8/17) | (8/18-8/24) [ (8/25-8/31) Primary Outage(s)
Lateral (Th::;)::tlitlll)th) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 405
HC Line
(segment 299 803 803 803
FH)
Station 224 200 200 Sta 229: Automation Upgrade & Maintenance (8/11/2025 - 9/3/2025)
(segment 224 389
FH) (189) (189)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
September 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal

. Week 1 Week 2 Week 3 Week 4
Stl-a:tc;:lailﬁ / %F;:r::ii?f (9/1 - 9/7) . (9/8 - ?/14) -(9/15 - 9/21) (9/22 - 9/28) Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
(Donna Line) 564 564 564 564 564
(segment 490
FH)
MLV 403-1 to MLV 404-1: Anomaly Remediation (M) (9/22/2025 - 10/10/2025)
MLV 406 MLV 405-1 to MLV 406-1: Immediate Anomaly Remediation (9/8/2025 -
396 406 406 416
(segment 406 456 9/19/2025)
BH) (60) (50) (50) (40) MLV 406-1 to MLV 407-1: Immediate Anomaly Remediation (8/18/2025 -
9/5/2025)
Station 1
(segment 101 400 400 400 400 400
BH)
) MLV 17-2S to MLV 9-2D: Pig Runs - Cleaning / Gauge (M) (9/9/2025)
Station 9 445 445 MLV 17-2S to MLV 9-2D: Pig Runs - Cleaning Run 2 (M) (9/5/2025)
(segment 109 1,028 (583) (583) 1,028 1,028 MLV 17-2S to MLV 9-2D: Pig Runs - MFL (M) (9/11/2025)
BH) MLV 17-2S to MLV 9-2D: Pigging Cleaning Run 1 (M) (9/3/2025)
Station 17 MLV 17-1D to MLV 20-1A: Pig Run - Cleaning 9/15/25 (9/15/2025)
(segment 117 758 758 758 723 758 MLV 17-1D to MLV 20-1A: Pig Run - Gauge 9/16/25 (9/16/2025)
FH) () MLV 17-1D to MLV 20-1A: Pig Run - MFL-A 9/17/25 (9/17/2025)
Station 25 650 650 650 650 MLV 25-1 to MLV 26-1 Relocation: Highway 105 Widening (8/18/2025 -
(segment 125 714 (64) (64) (64) (64) . 9/6/2025)
FH) Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
Station 40 South 587 587 587 MLV 39-2 to MLV 40-2S: Anomaly Remediation (9/23/2025 - 10/6/2025)
(segment 132 912 912 MLV 39-3 to MLV 40-3S: Anomaly Remediation (9/9/2025 - 9/22/2025)
FH) (325) (325) (325)
Carthage Lateral 215 MLV 706-1 to MLV 700-1: Pig Run - Maintenance (M) (9/9/2025)
(segment 700 323 323 323 323
(108)
FH)
MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 12/31/2025)
MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
MLV 47-3AT to MLV 47-3A: Anomaly Remediation (9/1/2025 - 9/5/2025)
MLV 48-3 to MLV 49-3: Anomaly Remediation (9/1/2025 - 9/5/2025)
MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 10/31/2025)
MLV 53-2BREH to MLV 53-2BR: Special Permit Replacement (9/1/2025 -
10/15/2025)
MLV 53-3BR to MLV 54-3BL: HydroTest (8/25/2025 - 10/4/2025)
Station 47 799 792 812 812 MLV 54-1D TO MLV 63-1S: Pig Runs - Cleaning / Gauge 9/16/25 (9/16/2025)
(segment 143 1,222 (500) (500) (410) (410) MLV 54-1D TO MLV 63-1S: Pig Runs - CLP / IMU 9/18/25 (9/18/2025)
FH) MLV 54-1D TO MLV 63-1S: Pig Runs - MFL-C 9/23/25 (9/23/2025)
MLV 54-1D TO MLV 63-1S: Pig Runs - MFL-C 9/25/25 (9/25/2025)
Sta 47: Annual ESD Test (9/10/2025)
Sta 54 Greenville: Annual ESD Test & Maintenance (9/8/2025 - 9/11/2025)
Sta 54: Unit 6B - Power Overhaul (8/18/2025 - 9/5/2025)
Sta 54: Unit 6B - Powerside Overhaul (8/18/2025 - 9/5/2025)
Sta 54: Unit 8B - Power Overhaul (8/18/2025 - 9/5/2025)
. MLV 83-3B to MLV 84-3: Class Change Pipe Replacement (8/25/2025 -
Station 63 1145 1145 1200 1200 9/10/2025)
(segment 163 1,233 (88) (88) (33) (33) MLV 84-1 to MLV 85-1: Class Change Pipe Replacement (9/11/2025 -
FH) 10/4/2025)
Station 823
(segment 823 686 686 686 686 686
BH)
( Ssetg::)er; tsgg4 670 670 670 670 670 Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
BH) (9 (9) ) (9)
. MLV 838-1 TO MLV 834-1: Pig Re-Runs - ROSEN EMAT 9/18 (M) (9/18/2025)
Station 847 215 MLV 838-1 TO MLV 834-1: Pig Runs - Cleaning 9/15 - 9/17 (M) (9/15/2025 -
(segment 847 284 284 284 284
(69) 9/17/2025)
BH)
Station 527 2380 MLV 530-1 TO MLV 531-1: Anomaly Remedition (9/22/2025 - 9/27/2025)
(segment 527 2,392 2,392 2,392 2,392
(12)
BH)
Station 534 Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2025)
South of Pool 1776 1776 1776 1776 Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2025)
(segment 530 1,798 (22) (22) (22) (22)

BH)




TGP - Outage Impact Report
September 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

_ Est Nominal Week 1 Week 2 Week 3 Week 4
St::tz:naa:#/ c():F::)r:ct:ii:‘f @1-9m) | (@8-914) | (915-9/21) | (9/22-9/28) Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
MLV 540-1 to MLV 540-1A: Anomaly Remediation (9/16/2025 - 9/27/2025)
MLV 548 1560 1560 1210 1210 MLV 540-1 to MLV 540-1A: Shallow Pipe Lowering (9/16/2025 - 9/22/2025)
(segment 542 1,597 (37) (37) (387) (387) MLV 541-1 to MLV 541-1A: Anomaly Remediation (9/16/2025 - 9/27/2025)
BH) Sta 546: Unit 1A - Engine and Compressor Overhaul (8/11/2025 - 9/15/2025)
Sta 550: Unit 2A - Compressor Overhaul (8/25/2025 - 10/17/2025)
Sta 555 Collinwood: Annual ESD Test & Maintenance (9/8/2025 - 9/12/2025)
Station 860 Sta 555: Unit 1A - Engine Maintenance (9/1/2025 - 9/5/2025)
(segment 548 1,516 1390 1275 1500 1500 Sta 555: Unit 1B - Vibration System Upgrade (9/8/2025 - 9/12/2025)
BH) (126) (241) (16) (16) Sta 555: Unit 2A - Engine Maintenance (9/1/2025 - 9/5/2025)
Sta 555: Unit 5A - Engine Maintenance (9/1/2025 - 9/5/2025)
Sta 555: Unit 6A - Engine Maintenance (9/1/2025 - 9/5/2025)
MLV 560-2 to MLV 561-2: Class Change Pipe Replacement (6/9/2025 -
9/16/2025)
MLV 861-1 to MLV 862-1: Install New 30" Valve 861-1A (9/22/2025 - 10/3/2025)
Station 860 Sta 563: Unit 1A - Annual Inspection & Safety Device Check (9/11/2025 -
North 1705 0 1705 1780 9/14/2025)
(Segment 860 1,793 (88) (88) (13) Sta 563: Unit 2A - Overhaul Inspection & Safety Device Check (9/8/2025 -
BH) 9/11/2025)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2024 - 12/31/2025)
MLV 106-1D to MLV 111-7BR: Make Piggable Valve MLV 107-7 & MLV 109-7
Replacements (M) (9/1/2025 - 9/19/2025)
MLV 108-3 to MLV 109-3: Special Permit Pipe Replacement (9/24/2025 -
10/15/2025)
MLV 109-5 to MLV 109-5A: Class Change Pipe Replacement (8/11/2025 -
9/2/2025)
MLV 871-2A to MLV 872-2: Anomaly Remediation (9/22/2025 - 9/27/2025)
MLV 871-2L to MLV 871-2A: Anomaly Remediation (9/28/2025 - 10/4/2025)
MLV 872-2 to MLV 873-2: Anomaly Remediation (9/15/2025 - 9/20/2025)
MLV 873-2 to MLV 873-2A: Anomaly Remediation (8/25/2025 - 10/4/2025)
Station 110 MLV 93-3 to MLV 94-3: HDD River Crossing Replacement (7/14/2025 -
(segment 187 0 0 190 080 9/13/2025)

BH) 2,645 T MLV 96-4 to MLV 98-4: Immediate Anomaly Remediation (7/9/2025 - 9/12/2025)
(south thru : : o MLV 96-5 to MLV 102-5: Pig Runs - Cleaning / Gauge 9/25/25 (9/25/2025)
Kentucky) Sta 106 Clay City: Upgrade B Building Jacket Water System (9/15/2025 -

10/3/2025)
Sta 106: Unit 1D - Solar 4K/8K Inspection (9/22/2025 - 9/26/2025)
Sta 87: Unit 1D - Oil Cooler Cleaning/Repair (8/18/2025 - 9/4/2025)
Sta 87: Unit 1E - Turbocharger Replacement (9/2/2025 - 10/10/2025)
Sta 871: Unit 1A - 3Q Engine Inspection (9/9/2025)
Sta 871: Unit 2A - 3Q Engine Inspection (9/10/2025)
Sta 875: Unit 1A - 4K/8K Inspection (9/9/2025 - 9/11/2025)
Sta 96: Unit 2D - Compressor Valves (9/22/2025 - 9/26/2025)
Station 114 850 Sta 118A Tyler Mountain: Annual ESD Test (9/16/2025 - 9/18/2025)
(segment 114 920 920 920 920
BH) (70)
MLV 205-2 to MLV 206-2: Special Permit Replacement (7/16/2025 - 9/1/2025)
MLV 213-2A to MLV 214-2: Special Permit Replacement (9/23/2025 -
10/31/2025)
MLV 216-2 to MLV 216-2A: Class Change Replacement (8/12/2025 - 9/9/2025)
Station 204 Sta 204: Scrubber Filter (9/22/2025 - 9/24/2025)
(Segment 204 1,827 A A A A Sta 209 Cambridge: Scrubber Filter (9/25/2025 - 9/27/2025)
BH) Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-204 (8/5/2025 -
9/27/2025)
Station 219 Sta 87 to Sta 219: Cumulative Planned/Unplanned Maintenance-217 (8/4/2025 -
South 1638 1438 1438 1438 1438 9/27/2025)
(Segment 217 ’ (200) (200) (200) (200)

BH)

Station 245 840 855 925 925 Sta 241: Unit.3A -C3 Cgoper Upgrade (9/8/2025 - 9/27/2025)
(segment 245 997 (157) (142) (72) (72) Sta 245: Unit 1C - Engine Exchange (9/8/2025 - 9/12/2025)

FH)

Sta 249: Unit 2B - Replace Compressor Rod Packing (9/2/2025 - 9/4/2025)




TGP - Outage Impact Report
September 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station #/
Lateral

Est Nominal
Operating
Capacity

(Thousand Dth)

Week 1 Week 2 Week 3 Week 4
(9/1 - 9/7) (9/8 - 9/14) (9/15 - 9/21) (9/22 - 9/28)

Est. Operational Capacity (Operational Impact) - Thousand Dth

Station 254
(segment 256
FH)

1,213

920
(293)

920
(293)

920 \
(293) 0

N Hampton Lat
(segment 280
FH)

40

30

40 40 40 (10)

Primary Outage(s)

MLV 254-1 to MLV 261-1: Pig Run - Maintenance (9/23/2025)
MLV 254-2 to MLV 261-2: Pig Run - Maintenance (9/24/2025)
MLV 254-3 to MLV 258-3: Pig Run - Maintenance (9/25/2025)
Sta 254: Unit 4A - Replace Power Cylinder Head (5/16/2025 - 11/1/2025)
Sta. 254: Bldg A Stack Replacement and Unit Upgrades (7/14/2025 - 11/1/2025)

Sta 260A Southwick: Annual ESD Test (9/23/2025)

Station 261
Discharge East
(segment 261
FH)

941

Station 267
South
(segment 266
FH)

469

Station 307
(segment 307
BH)

1,148

590
(351)

585

941 941 (356)

1,148 1,148 1,148 1,148

Sta 261 Agawam: Annual ESD Test (M) (9/16/2025 - 9/18/2025)
Sta 264 Charlton: Annual ESD Test (9/25/2025)

Sta. 267: Bldg A Controls Upgrade (9/2/2025 - 11/26/2025)

Station 313
Discharge
(segment 399
FH)

806

408

806 (398)

806 806

Sta 313: Unit 1C - Capacitor Replacement (9/22/2025 - 9/26/2025)

Station 315
(segment 315
BH)

1,854

1,854 1,854 1,854 1,854

Station 317
(segment 317
BH)

1,579

1555
(24)

1550

1,579 (29)

1,579

MLV 317-1 to MLV 318-1: Hot Tap for New Meter (Meter: Port Royal PIN: 57162)
(M) (9/16/2025 - 9/17/2025)
MLV 317-2 to MLV 318-2: Hot Tap for New Meter (Meter: Port Royal PIN: 57162)
(M) (9/18/2025 - 9/19/2025)
Sta 317: Unit 1B - Engine Maintenace (9/9/2025 - 9/12/2025)

MLV 324
(segment 324
FH)

1,767

1,767 1,767 1,767 1,767

Station 405
HC Line
(segment 299
FH)

803

803 803 803 803

Station 224
(segment 224
FH)

389

200

(189) 389

389 389

Sta 229: Automation Upgrade & Maintenance (8/11/2025 - 9/3/2025)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
October 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

. Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operating (9/29-10/5) | (10/6-10/12) | (10/13 - 10/19) | (10/20 - 10/26) | (10/27 - 11/2) Primary Outage(s)
Lateral Capacity
(Thousand Dth)
Station 409A MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 10/14/25 (10/14/2025)
(Alamo) 274 074 074 074 074 MLV 409A-901 to MLV 409A-902: Pig Run - Cleaning 10/15/25 (10/15/2025)
(segment 492 MLV 409A-901 to MLV 409A-902: Pig Run - MFL-A 10/16/25 (10/16/2025)
FH)

Station 409 Sta 409: Unit 3A - Engine Inspection (9/29/2025 - 10/3/2025)
(Donna Line) 504
(segment 490 564 (60) 564 564 564

FH)
MLV 400-1 to MLV 409-1: Pig Run - Maintenance Cleaning 10/14/25 (M)
(10/14/2025)
MLV 406 416 416 MLV 400-2 to MLV 409-2: Pig Run - Maintenance Cleaning 10/16/25 (M)
(segment 406 456 (40) (40) 456 456 (10/16/2025)
BH) MLV 403-1 to MLV 404-1: Anomaly Remediation (M) (9/22/2025 - 10/10/2025)
Station 1
(segment 101 400 400 400 400 400 400
BH)
MLV 5-2 to MLV 1-2D: Pig Runs - Maintenance Cleaning 10/23 (M) (10/23/2025)
MLV 9-1S and MLV 1-1D: Pig Run - Maintenance Cleaning 10/21 (M)
_ (10/21/2025)

Station 9 638 MLV 9-2 to MLV 5-2: Pig Runs - Maintenance Cleaning 10/23 (M) (10/23/2025)
(segrrE;eHr;t 109 1,028 1,028 1,028 1,028 (390) 1,028 MLV 9-3 to MLV 4-3: Pig Runs - Maintenance Cleaning 10/22 (M) (10/22/2025)
Station 17 MLV 17-1D to MLV 20-1A: Anomaly Remediation (10/13/2025 - 10/31/2025)

753 753 753
(segment 117 758 758 758
FH) (5) (5) (5)
Station 25 MLV 26-1 Relocation: Highway 59 Widening (10/6/2025 - 11/2/2025)
(segment 125 714 (71040) (710‘8 (71‘20) (71040) (710‘3 MLV 26-1 to MLV 27-1: Install Road Casing (10/6/2025 - 11/2/2025)
FH) Sta 25: Unit 1C - VFD Replacement (7/16/2025 - 10/31/2026)
, MLV 32-2D TO MLV 40-2S: Pig Runs - Maintenance (10/28/2025)
Station 40 South 777 777 777 637 747 MLV 32-3D to MLV 40-3S: Pig Runs - Maintenance (10/21/2025)
(segment 132 912 (135) (135) (135) (275) (165) MLV 39-1 to MLV 40-1S: Anomaly Remediation (10/7/2025 - 10/20/2025)
FH) MLV 39-2 to MLV 40-2S: Anomaly Remediation (9/23/2025 - 10/6/2025)
Station 40 Sta 500-1 to Sta 823 (MLV 507-1): Pig Run - Maintenance (M) (10/29/2025)
KN South 175
(segment 501 268 268 268 268 268 (93)
FH)
MLV 47-1A to MLV 48-1: Class Change (9/1/2025 - 12/31/2025)
MLV 47-1AT to MLV 49-1: Anomaly Remediation (1/6/2025 - 10/31/2025)
MLV 49-1 to MLV 50-1: Anomaly Remediation (3/4/2025 - 10/31/2025)
Station 47 MLV 51-3 to MLV 52-3: Anomaly Remediation (10/22/2025 - 11/14/2025)
(segment 143 1,226 851 1221 1221 1216 1126 MLV 53-2BREH to MLV 53-2BR: Special Permit Replacement (9/1/2025 -
FH) (375) (5) (5) (10) (100) 10/15/2025)
MLV 53-3BR to MLV 54-3BL: HydroTest (8/25/2025 - 10/4/2025)
Sta 47: Unit 1D - Flush & Clean Cooling Systems (10/20/2025 - 10/24/2025)
Sta 47: Unit 2D - Flush & Clean Cooling Systems (10/20/2025 - 10/24/2025)
MLV 63-4D to MLV 71-4S: Pig Runs - Caliper / IMU 10/30/25 (10/30/2025)
MLV 63-4D to MLV 71-4S: Pig Runs - Cleaning / Gauge 10/28/25 (10/28/2025)
(Sitat,ontf;%:s 233 1200 1160 1160 1160 . MLV 84-1 to MLV 85-1: Class %?Z?zgoz:;pe Replacement (9/11/2025
gmen ,
FH) (33) (73) (73) (73) (388) MLV 84-4 to MLV 85-4: Class Change Pipe Replacement (10/6/2025 -
10/25/2025)
Station 87 MLV 83-3 to MLV 83-3B: Install Backpressure Regulator (10/1/2025 -
100 Leg 1.439 1300 1300 1300 1310 1310 10/15/2025)
(segment 163 ’ (139) (139) (139) (129) (129) MLV 83-4 to MLV 83-4B: Install Backpressure Regulator (10/16/2025 -
BH) 10/31/2025)
Station 823
(segment 823 686 686 686 686 686 686
BH)
Station 834 Sta 834: Annual ESD Test (9/29/2025)
(segment 834 679 590 A e e L) Sta 834: Unit 6A - Overhaul (3/3/2025 - 11/3/2025)
BH) (89) (9) (9) (9) (15)
MLV 856-1 to MLV 860-1: Pig Runs - Cal / IMU 10/21/25 (10/21/2025)

Station 847 MLV 856-1 to MLV 860-1: Pig Runs - Cleaning / Gauge 10/16/25 (10/16/2025)

(segment 847 284 (2264‘; 284 (1‘252) (:gg) 284 MLV 856-1 to MLV 860-1: Pig Runs - MFL-C 10/23/25 (10/23/2025)
BH) Sta 836A: Annual ESD Test (9/30/2025)

Station 823 Sta 823 to MLV 516: Pig Run - Maintenance (M) (10/1/2025)
Muskrat Line 90
(segment 509 124 (34) 124 124 124 124

BH)

Station 534 Sta 530: Unit 3A - Crankshaft Replacement (6/9/2025 - 12/31/2025)
South of Pool 1776 1776 1776 1776 1776 Sta 530: Unit 5A - Top-End Overhaul (6/9/2025 - 12/31/2025)
(segment 530 1,798 (22) (22) (22) (22) (22)

BH)




TGP - Outage Impact Report

October 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

FH)

Station & / Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
ation Operatin - - - - - .
L atoral Cgpacit)? (9/29 - 10/5) (10/6 - 10/12) | (10/13-10/19) | (10/20 - 10/26) | (10/27 - 11/2) Primary Outage(s)
(Thousand Dth)
MLV 548 . : 1580 1580 1562 MLV 540-2 to MLV 540-2A: Shallow Pipe Lowering (9/30/2025 - 10/7/2025)
(segment 542 1,597 : : Sta 546: Unit 4A - Engine and Compressor Overhaul (9/29/2025 - 11/7/2025)
BH) 8 3 (17) (17) (35)
Station 860 Sta 550: Unit 2A - Compressor Overhaul (8/25/2025 - 10/17/2025)
(segment 548 1,516 1('152;’ 1(2"2;) 1(‘;:;’ 1('152;’ 1(32;’ Sta 550: Unit 3A - Engine Overhaul (10/13/2025 - 11/15/2025)
BH) Sta 550: Unit 3A - Turbocharger Exchange (10/27/2025 - 11/7/2025)
) MLV 861-1 to MLV 862-1: Install New 30" Valve 861-1A (9/22/2025 - 10/3/2025)
Station 860 North 1780 1780 1780 1780 1780 Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2024 - 12/31/2025)
(Segment 860 1,793 (13) (13) (13) (13) (13)
BH)
MLV 106-1 to MLV 111-7: Pig Runs - AFD Combo 10/14/25 (10/14/2025)
MLV 106-1 to MLV 111-7: Pig Runs - Cleaning / Gauge 10/9/25 (10/9/2025)
MLV 106-1 to MLV 111-7: Pig Runs - EMAT 10/16/25 (10/16/2025)
MLV 108-2 to MLV 109-2: Special Permit Pipe Replacement (M) (11/1/2025 -
11/30/2025)
MLV 108-3 to MLV 109-3: Special Permit Pipe Replacement (9/24/2025 -
10/15/2025)
MLV 109-2 to 109-2A: Special Permit Pipe Replacement (10/16/2025 -
10/31/2025)
MLV 109-3 to MLV 109-3A: Class Change Pipe Replacement (10/16/2025 -
10/31/2025)
MLV 866-1 to MLV 867-1: Anomaly Remediation (10/21/2025 - 11/26/2025)
Station 110 MLV 868-1 to MLV 869-1: Anomaly Remediation (10/21/2025 - 11/26/2025)
(segment 187 : o : : : MLV 868-2 to MLV 869-2: Anomaly Remediation (10/27/2025 - 11/1/2025)
BH) 2,645 ¥ .' " MLV 869-1 to MLV 870-1: Anomaly Remediation (10/21/2025 - 11/26/2025)
(south thru MLV 870-1 to MLV 870-1R: Anomaly Remediation (10/21/2025 - 11/26/2025)
Kentucky) MLV 870-2 to MLV 870-2R: Anomaly Remediation (10/21/2025 - 10/25/2025)
MLV 871-2L to MLV 871-2A: Anomaly Remediation (9/28/2025 - 10/4/2025)
MLV 873-2 to MLV 873-2A: Anomaly Remediation (8/25/2025 - 10/4/2025)
MLV 90-3 to MLV 91-3: HDD River Crossing Replacement (10/16/2025 -
10/27/2025)
MLV 96-5 to MLV 102-5: Pig Runs - AFD Combo 9/30/25 (9/30/2025)
MLV 96-5 to MLV 102-5: Pig Runs - EMAT 10/2/25 (10/2/2025)
Sta 106 Clay City: Upgrade B Building Jacket Water System (9/15/2025 -
10/3/2025)
Sta 87 Portland: Annual ESD Test (10/14/2025 - 10/15/2025)
Sta 87: Unit 1E - Turbocharger Replacement (9/2/2025 - 10/10/2025)
Sta 87: Unit 2E - Turbocharger Replacement (10/13/2025 - 11/26/2025)
Station 114 850 Sta 118A: Unit 1A - Turbine Exchange (10/6/2025 - 10/10/2025)
(segment 114 920 920 920 920 920
(70)
BH)
) MLV 209-4 to MLV 204-4: Pig Runs - Cleaning / Gauge 10/30/25 (10/30/2025)
Station 204 1797 1797 1797 1797 1411 MLV 213-2A to MLV 214-2: Special Permit Replacement (9/23/2025 -
(Segrgzr;t 204 1,827 (30) (30) (30) (30) (416) 10/31/2025)
. MLV 236-1 to MLV 237-1BR: Special Permit Replacement (M) (9/29/2025 -
Station 237 West 00 10 10/10/2025)
(segment 233 475 1,017 1,017 1,017
FH)
Station 245 Sta 241: Unit 1B - 2K Maintenance (10/7/2025 - 10/8/2025)
(segment 245 997 (?ig) (fig) (fig) (34513) (fig) Sta 241: Unit 2B - 2K Maintenance (10/9/2025 - 10/10/2025)
FH) Sta 249: Unit 1A - Aftercooler Upgrade (10/1/2025 - 10/31/2025)
Station 254 920 920 920 920 920 Sta 254: Unit 4A - Replace Power Cylinder Head (5/16/2025 - 11/1/2025)
(segment 256 1,213 Sta. 254: Bldg A Stack Replacement and Unit Upgrades (7/14/2025 - 11/1/2025)
FH) (293) (293) (293) (293) (293)
Station 261 Sta 261: Unit 4A - Compressor Rod Packing (M) (10/6/2025 - 10/9/2025)
Discharge East 930
(segment 261 941 941 (1) 941 941 941
FH)
Station 267 Sta. 267: Bldg A Controls Upgrade (9/2/2025 - 11/26/2025)
South
(segment 266 469
FH)
Station 307
(segment 307 1,150 1,150 1,150 1,150 1,150 1,150
BH)
Station 315
(segment 315 1,854 1,854 1,854 1,854 1,854 1,854
BH)
) MLV 320-2A to MLV 322-2: Drip Removal 321-2-1 (M) (10/7/2025 - 10/20/2025)
Station 321 1850 Sta 323: Unit 1A - Drive Modernization Upgrade (9/29/2025 - 10/3/2025)
(Segr’;‘:;t 321 2,102 (252) 2,102 Sta. 323A Lackawaxen: Annual ESD Testing (9/29/2025 - 9/30/2025)
MLV 324
(segment 324 1,767 1,767 1,767 1,767 1,767 1,767




TGP - Outage Impact Report
October 2025 (updated 08/07/25)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

. Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operati.ng (9/29 - 10/5) (10/6 - 10/12) | (10/13-10/19) | (10/20 - 10/26) | (10/27 - 11/2) Primary Outage(s)
Lateral Capacity
(Thousand Dth)
Station 405 Sta 405A: Unit 1A - 8K Solar Turbine Borescope Inspection (10/15/2025)
i Sta 405A: Unit 1A - Water Wash (10/14/2025
HC Line 803 803 803 690 803 803 ( )
(segment 299 (113)
FH)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




	Week_1
	August
	September
	October

