
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday
 (4/20)

Tuesday
 (4/21)

Wednesday
 (4/22)

Thursday
 (4/23)

Friday
 (4/24)

Saturday
 (4/25)

Sunday
 (4/26)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 564 564 564

Station 1
(segment 101 

BH)
399 399 399 399 399 399 399 399

Station 9
(segment 109 

FH)
969 969 969 969 969 969 969 969

Station 25
(segment 125 

FH)
1,078 1,078 1060 

(18)
1060 
(18)

1060 
(18)

1060 
(18)

1060 
(18)

1060 
(18)

MLV 27-1 to MLV 27-1A: Meter Maintenance - TIP Coley Creek Meter  
(4/21/2026 - 5/4/2026)

Station 32 South
(segment 132 

FH)
1,275 1040 

(235)
1040 
(235)

1040 
(235)

1040 
(235)

1040 
(235)

1040 
(235)

1040 
(235)

MLV 37-2 to MLV 38-2: Anomaly Remediation  (4/20/2026 - 5/8/2026)

Station 47 
(segment 143 

FH)
1,343 1275 

(68)
1275 
(68)

1275 
(68)

1275 
(68)

1275 
(68) 1,343 1,343

MLV 56-1 to MLV 57-1: PHMSA Immediate  (3/18/2026 - 4/24/2026)
Sta 47: Unit 1E - Annual Turbine Maintenance  (4/20/2026 - 4/24/2026)

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

963 
(279)

1117 
(125)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
MLV 79-4 to MLV 71-4D: Pig Runs - EMAT 4/23/26  (4/23/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 734 734 734 734

Station 834
(segment 834 

BH)
683 670 

(13)
670 
(13)

670 
(13)

670 
(13)

670 
(13)

670 
(13)

670 
(13)

Sta 834: Unit 1A - Turbocharger  (3/30/2026 - 5/8/2026)
Sta 834: Unit 6A - Overhaul  (3/3/2025 - 4/24/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 6/30/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)
Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

5/29/2026)

MLV 548
(segment 542 

BH)
1,647 1435 

(212)
1385 
(262)

1435 
(212)

1435 
(212)

1435 
(212)

1435 
(212)

1435 
(212)

Sta 538 Heidelberg: Station ESD Test  (4/21/2026)
Sta 542: Unit 1A - Emergent Repair  (1/1/2026 - 5/15/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)
Sta 546: Unit 7A - Metal in Oil  (7/14/2025 - 5/15/2026)

Station 860
(segment 548 

BH)
1,593 1260 

(333)
1260 
(333)

1260 
(333)

1260 
(333)

1260 
(333)

1385 
(208)

1385 
(208)

MLV 556-1 to MLV 557-1: Anomaly Remediation  (4/20/2026 - 4/24/2026)
Sta 550: Unit 3A - Overhaul  (4/6/2026 - 5/18/2026)

Sta 555 Collinwood: Annual ESD Test & Maintenance  (4/21/2026 - 4/24/2026)
Sta 555: Scrubber/Filter/Separator Clean, Inspect & Filter Change  (4/21/2026 - 

4/24/2026)
Sta 555: Unit 1B - Emergent Repair  (4/9/2026 - 4/30/2026)

Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/5/2026)

Station 860 
North

(Segment 860 
BH)

1,874 1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

MLV 562-2 to MLV 563-2: Anomaly Remediation  (4/13/2026 - 4/25/2026)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 

12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 2392 
(293)

2392 
(293)

2392 
(293)

2392 
(293)

2392 
(293)

2392 
(293)

2392 
(293)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
Sta 87: Unit 2E Overhaul  (2/20/2026 - 4/30/2026)

Sta 871: Unit 3A - Engine Crankshaft Inspection  (8/22/2025 - 5/31/2026)
Sta 871: Unit 3A - Main Bearing  (8/22/2025 - 5/31/2026)

Station 114 
(segment 114 

BH)
907 907 907 907 907 907 907 907

Station 204
(Segment 204 

BH)
1,828 1550 

(278)
1480 
(348)

1550 
(278)

1480 
(348)

1550 
(278)

1550 
(278)

1550 
(278)

MLV 204-3 to MLV 209-3: Pig Run - EMAT  (4/23/2026)
MLV 204-3 to MLV 209-3: Pig Run - MFL-C  (4/21/2026)

Sta 209 Cambridge: Annual ESD Test & Maintenance  (4/20/2026 - 5/1/2026)
Station 245

(segment 245 
FH)

986 986 986 986 986 986 986 986

Station 254
(segment 256 

FH)
1,203 940 

(263)
940 

(263)
940 

(263)
940 

(263)
940 

(263)
940 

(263)
940 

(263)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)
MLV 259-1 to MLV 260-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 888 888 888 888 888 888 888

Station 307
(segment 307 

BH) 
1,153 1,153 1,153 1,153 1,153 1,153 1,153 1,153

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 1,823 1,823 1,823 1,823

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 1,767 1,767 1,767

MLV 336 East
(segment 336 

FH)
153 145 

(8)
145 
(8)

145 
(8)

145 
(8)

145 
(8)

145 
(8)

145 
(8)

MLV 339-1 to MLV 340-1: Anomaly Remediation  (4/20/2026 - 5/2/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 794 794 794 794

Est. Operational Capacity (Operational Impact) - Thousand Dth

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
Seven Day Forecast (updated 04/16/26)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(3/30 - 4/5)
Week 2

(4/6 - 4/12)
Week 3

(4/13 - 4/19)
Week 4

(4/20 - 4/26)
Week 5

(4/27 - 5/3)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 

Station 1
(segment 101 

BH)
399 399 

Station 9
(segment 109 

FH)
969 969 

Station 25
(segment 125 

FH)
1,078 1060 

(18)

MLV 27-1 to MLV 27-1A: Meter Maintenance - TIP Coley Creek Meter  
(4/21/2026 - 5/4/2026)

Station 32 South
(segment 132 

FH)
1,275 1040 

(235)

MLV 37-2 to MLV 38-2: Anomaly Remediation  (4/20/2026 - 5/8/2026)

Station 47 
(segment 143 

FH)
1,343 1,343 

Station 63
(segment 163 

FH)
1,242 1117 

(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

Station 823 
(segment 823 

BH)
734 734 

Station 834
(segment 834 

BH)
683 670 

(13)

Sta 834: Unit 1A - Turbocharger  (3/30/2026 - 5/8/2026)
Sta 834: Unit 7A - Turbocharger/Overhaul  (4/27/2026 - 5/8/2026)

Station 847
(segment 847 

FH)
626 490 

(136)

MLV 847-1 to MLV 851-1: Pig Runs - Cal / IMU & MFL-A 4/30/26  (4/30/2026)
MLV 847-1 to MLV 851-1: Pig Runs - Cleaning / Gauge 4/28/26  (4/28/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 6/30/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)
Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

5/29/2026)

MLV 548
(segment 542 

BH)
1,647 1435 

(212)

Sta 542: Unit 1A - Emergent Repair  (1/1/2026 - 5/15/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)
Sta 546: Unit 7A - Metal in Oil  (7/14/2025 - 5/15/2026)

Station 860
(segment 548 

BH)
1,593 1230 

(363)

MLV 554-2R to MLV 554-2: Anomaly Remediation  (4/27/2026 - 5/2/2026)
MLV 555-1L to MLV 556-1: Anomaly Remediation  (4/27/2026 - 5/1/2026)

Sta 550: Unit 3A - Overhaul  (4/6/2026 - 5/18/2026)
Sta 555: Unit 1B - Emergent Repair  (4/9/2026 - 4/30/2026)

Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/5/2026)

Station 860 
North

(Segment 860 
BH)

1,874 1535 
(339)

Sta 563 Joelton: Annual ESD Test  (4/29/2026)
Sta 563 Joelton: Unit 1A - Lube Oil Varnish System Installation  (4/29/2026 - 

5/1/2026)
Sta 563 Joelton: Unit 2A - Lube Oil Varnish System Installation  (4/27/2026 - 

4/29/2026)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 2222 
(463)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
MLV 874-2A to MLV 874-2B: Anomaly Remediation  (4/27/2026 - 5/2/2026)
MLV 874-2B to MLV 874-2: Anomaly Remediation  (4/27/2026 - 5/2/2026)

Sta 87: Unit 2E Overhaul  (2/20/2026 - 4/30/2026)
Sta 871: Unit 3A - Engine Crankshaft Inspection  (8/22/2025 - 5/31/2026)

Sta 871: Unit 3A - Main Bearing  (8/22/2025 - 5/31/2026)

Station 114 
(segment 114 

BH)
907 578 

(329)

Sta 114 Catlettsburg: Annual ESD Test  (4/27/2026 - 4/28/2026)
Sta 119A Rocky Fork: Annual ESD Test  (4/27/2026 - 4/28/2026)

Station 204
(Segment 204 

BH)
1,828 1550 

(278)

MLV 214-2 to MLV 219-2: Pig Run - Cal/IMU (M) (4/30/2026)
MLV 214-2 to MLV 219-2: Pig Run - Gauge/Cleaning (M) (4/28/2026)

Sta 209 Cambridge: Annual ESD Test & Maintenance  (4/20/2026 - 5/1/2026)
Station 245

(segment 245 
FH)

986 650 
(336)

Sta 245 West Winfield: Annual ESD Test & Maintenance  (4/30/2026 - 5/8/2026)
Sta 249: Unit 1A - Crankcase Inspection  (4/27/2026 - 5/1/2026)

MLV 256 West
(segment 249 

FH)
1,203 535 

(668)

MLV 249-2 to MLV 254-2: Cal/IMU  (4/29/2026)
MLV 249-2 to MLV 254-2: Gauge/Cleaning tool  (4/28/2026)

MLV 249-2 to MLV 254-2: MFL-C  (4/30/2026)
Station 254

(segment 256 
FH)

1,203 940 
(263)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)
MLV 259-1 to MLV 260-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 888 

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
April 2026 (updated 04/16/26)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(3/30 - 4/5)
Week 2

(4/6 - 4/12)
Week 3

(4/13 - 4/19)
Week 4

(4/20 - 4/26)
Week 5

(4/27 - 5/3)
Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
April 2026 (updated 04/16/26)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 307
(segment 307 

BH) 
1,153 1,153 

Station 315
(segment 315 

BH)
1,823 1,823 

MLV 324
(segment 324 

FH)
1,767 1,767 

MLV 336 East
(segment 336 

FH)
153 145 

(8)

MLV 339-1 to MLV 340-1: Anomaly Remediation  (4/20/2026 - 5/2/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(5/4 - 5/10)
Week 2

(5/11 - 5/17)
Week 3

(5/18 - 5/24)
Week 4

(5/25 - 5/31)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 325 
(239) 564 

Sta 409: Annual ESD Test & Maintenance  (5/19/2026 - 5/21/2026)

Station 1
(segment 101 

BH)
399 399 399 399 399 

Station 9
(segment 109 

FH)
969 969 969 969 969 

Station 17
(segment 117 

FH)
1,122 1104 

(18)
1104 
(18)

1104 
(18)

760 
(362)

MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (5/5/2026 - 6/9/2026)
MLV 19-3 TO MLV 20-3A: Pipe Replacement (M) (5/27/2026 - 8/7/2026)

Station 25
(segment 125 

FH)
1,078 1060 

(18)
1055 
(23)

1055 
(23)

1055 
(23)

MLV 26-1 Relocation: Highway 59 Widening  (5/16/2026 - 6/2/2026)
MLV 27-1 to MLV 27-1A: Meter Maintenance - TIP Coley Creek Meter  

(4/21/2026 - 5/4/2026)
Station 32 South

(segment 132 
FH)

1,275 1040 
(235)

950 
(325) 1,275 1,275 

MLV 32-2 to MLV 40-2S: Pig Run - Maintenance  (5/12/2026)
MLV 32-3 to MLV 40-3S: Pig Run - Maintenance  (5/13/2026)

MLV 37-2 to MLV 38-2: Anomaly Remediation  (4/20/2026 - 5/8/2026)
Carthage Lateral

(segment 700 
FH)

296 180 
(116)

180 
(116) 296 296 

MLV 706-1 to MLV 700-1: Pig Run - Caliper 5/14/26 (M) (5/14/2026)
MLV 706-1 to MLV 700-1: Pig Run - Cleaning 5/12/26 (M) (5/12/2026)
MLV 706-1 to MLV 700-1: Pig Run - Cleaning 5/7/26 (M) (5/7/2026)

Station 47 
(segment 143 

FH)
1,343 1020 

(323)
1050 
(293)

1050 
(293)

1025 
(318)

MLV 47-4D to MLV 54-4S: Pig Run - AFD Combo (M) (5/15/2026)
MLV 47-4D to MLV 54-4S: Pig Run - EMAT (M) (5/18/2026)

MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (5/11/2026)
MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (5/12/2026)
MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (5/13/2026)

MLV 55-1 to MLV 56-1: PHMSA Immediate  (5/4/2026 - 6/26/2026)
Sta. 47: Scrubber/Filter/Separator Cleaning/Inspection/Changeout  (5/25/2026 - 

5/29/2026)
Sta. 47: Station Transformer Maintenance  (5/4/2026 - 5/5/2026)

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

MLV 822 West
(segment 820 

FH)
724 150 

(574) 724 724 724 
MLV 820-1 to MLV 821R-101.1: Pig Run - Maintenance (M) (5/6/2026)

MLV 822 East
(segment 822 

BH)
972 150 

(822) 972 972 972 
MLV 823-1 to MLV 821R-101.1: Pig Run - Maintenance (M) (5/5/2026)

Station 823 
(segment 823 

BH)
734 734 734 640 

(94) 734 
Sta 823 (Kinder): Annual ESD Test  (5/19/2026 - 5/21/2026)

Station 834
(segment 834 

BH)
683 645 

(38)
670 
(13)

504 
(179) 683 

Sta 834 to Sta 827: Maintenance Pig  (5/21/2026)
Sta 834: Unit 1A - Replace Insulation Blanket  (5/5/2026 - 5/6/2026)

Sta 834: Unit 1A - Turbocharger  (3/30/2026 - 5/8/2026)
Sta 834: Unit 2A - Replace Insulation Blanket  (5/7/2026 - 5/8/2026)

Sta 834: Unit 3A - Replace Insulation Blanket  (5/12/2026 - 5/13/2026)
Sta 834: Unit 4A - Replace Insulation Blanket  (5/14/2026 - 5/15/2026)

Sta 834: Unit 7A - Turbocharger/Overhaul  (4/27/2026 - 5/8/2026)

Station 527
(segment 527 

BH)
2,395 1920 

(475) 2,395 2,395 2,395 
Sta. 527 Port Sulphur: Annual ESD Test  (5/7/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1365 
(185)

1528 
(22)

1528 
(22)

1370 
(180)

Sta 530: Annual ESD Test  (5/7/2026)
Sta 530: Unit 1A - Bearings  (8/25/2025 - 6/30/2026)

Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)
Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)

Sta 534: Annual ESD Test  (5/26/2026)
Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (3/25/2025 - 

5/29/2026)

MLV 548
(segment 542 

BH)
1,647 1435 

(212)
1435 
(212)

1635 
(12)

1635 
(12)

Sta 542: Unit 1A - Emergent Repair  (1/1/2026 - 5/15/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)
Sta 546: Unit 7A - Metal in Oil  (7/14/2025 - 5/15/2026)

Station 860
(segment 548 

BH)
1,593 1545 

(48)
1580 
(13)

800 
(793)

800 
(793)

MLV 551-2 to MLV 552-2: Anomaly Remediation  (5/18/2026 - 5/29/2026)
MLV 552-2 to MLV 553-2: Anomaly Remediation  (5/4/2026 - 5/15/2026)
MLV 557-1 to MLV 558-1R: Anomaly Remediation  (5/4/2026 - 5/8/2026)

Sta 550: Unit 3A - Overhaul  (4/6/2026 - 5/18/2026)
Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/5/2026)

Est. Operational Capacity (Operational Impact) - Thousand Dth

May 2026 (updated 04/16/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(5/4 - 5/10)
Week 2

(5/11 - 5/17)
Week 3

(5/18 - 5/24)
Week 4

(5/25 - 5/31)
Est. Operational Capacity (Operational Impact) - Thousand Dth

May 2026 (updated 04/16/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 860 
North

(Segment 860 
BH)

1,874 1846 
(28)

1100 
(774)

1530 
(344)

1846 
(28)

Sta 563 Joelton: Scrubber Filter Changeout  (5/18/2026 - 5/20/2026)
Sta 563 Joelton: Unit 2A - Solar Turbine Exchange  (5/11/2026 - 5/22/2026)

Sta 860: Annual ESD Test & Maintenance  (5/11/2026 - 5/12/2026)
Sta 860: Scrubber/Filter/Separator Clean, Inspect & Filter Change  (5/11/2026 - 

5/15/2026)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 2392 
(293)

1895 
(790)

1891 
(794)

1891 
(794)

MLV 104-1 to MLV 105-1: Anomaly Remediation  (5/27/2026 - 6/10/2026)
MLV 109-3: Crossover to Ln 4 Valve Replacements  (5/18/2026 - 5/26/2026)
MLV 109-3: Crossover to Ln 5 Valve Replacements  (5/27/2026 - 6/10/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

MLV 87-3 to MLV 96-3: Pig Run - AFD  (5/19/2026)
MLV 87-3 to MLV 96-3: Pig Run - Cleaning/Gauge  (5/14/2026)

MLV 87-3 to MLV 96-3: Pig Run - EMAT  (5/21/2026)
MLV 87-3 to MLV 96-3: Pig Run - MDS  (5/26/2026)

MLV 96-3BR to MLV 96-3BL: Spike Test  (5/27/2026 - 6/10/2026)
Sta 871: Unit 3A - Engine Crankshaft Inspection  (8/22/2025 - 5/31/2026)

Sta 871: Unit 3A - Main Bearing  (8/22/2025 - 5/31/2026)

Station 114 
(segment 114 

BH)
907 907 907 907 907 

Station 204
(Segment 204 

BH)
1,828 1720 

(108) 1,828 1815 
(13)

1270 
(558)

MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/10/2026)
MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/10/2026)
MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/10/2026)

MLV 207-4 to MLV 209-4: Replace Valve MLV 208-4 (M) (5/27/2026 - 6/10/2026)
MLV 214-2 to MLV 219-2: Pig Run - EMAT (M) (5/6/2026)
MLV 214-2 to MLV 219-2: Pig Run - MFL-C (M) (5/4/2026)

MLV 214-3 to MLV 215-3: Anomaly Remediation  (5/18/2026 - 5/23/2026)

Station 245
(segment 245 

FH)
986 735 

(251)
490 

(496)
490 

(496)
720 

(266)

MLV 237-2 to MLV 245-2: Pig Run - CAL/IMU (M) (5/19/2026)
MLV 237-2 to MLV 245-2: Pig Run - Gauge/Cleaning Tool (M) (5/12/2026)

MLV 237-2 to MLV 245-2: Pig Run - MFL-A (M) (5/21/2026)
Sta 245 West Winfield: Annual ESD Test & Maintenance  (4/30/2026 - 5/8/2026)

Sta 249: Annual ESD Test & Maintenance  (5/19/2026 - 5/25/2026)
Sta 249: Unit 2A - Crankcase Inspection  (5/4/2026 - 5/8/2026)

Station 254
(segment 256 

FH)
1,203 940 

(263)
925 

(278) 1,203 630 
(573)

MLV 254-2 to MLV 261-2: Pig Run - Cal/IMU/MFL-A Combo  (5/28/2026)
MLV 254-2 to MLV 261-2: Pig Run - Gauge/Cleaning tool  (5/27/2026)

MLV 258-1 to MLV 259-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)
MLV 259-1 to MLV 260-1: Anomaly Remediation  (4/20/2026 - 5/4/2026)

Sta 254 Nassau: Annual ESD Test  (5/12/2026)
Sta 254: Unit 2B - 4k / 8k Service Inspection  (5/13/2026 - 5/14/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 888 888 888 888 

Station 307
(segment 307 

BH) 
1,153 1,153 1,153 1,153 1,153 

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 1400 

(423)

Sta 315 Wellsboro: Annual ESD Test  (5/26/2026)

Station 321
(segment 321 

FH)
2,102 1820 

(282)
1820 
(282)

1820 
(282) 2,102 

Sta 323A Lackawaxen: Annual ESD Testing & Valve Replacement  (5/4/2026 - 
5/7/2026)

Sta. 323A: Unit 1A - ABB Drive Modernization  (5/4/2026 - 5/22/2026)
MLV 324

(segment 324 
FH)

1,767 1,767 1,767 1,767 1,767 

MLV 336 East
(segment 336 

FH)
153 150 

(3)
150 
(3)

150 
(3) 153 

MLV 342-1 to MLV 343-1: Anomaly Remediation  (5/6/2026 - 5/10/2026)
MLV 344-1 to MLV 345-1: Anomaly Remediation  (5/16/2026 - 5/20/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 794 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(6/1 - 6/7)
Week 2

(6/8 - 6/14)
Week 3

(6/15 - 6/21)
Week 4

(6/22 - 6/28)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 

Station 1
(segment 101 

BH)
399 399 399 399 399 

Station 9
(segment 109 

FH)
969 969 969 969 969 

Station 17
(segment 117 

FH)
1,122 760 

(362)
760 

(362)
1000 
(122)

1000 
(122)

MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (5/5/2026 - 6/9/2026)
MLV 19-3 TO MLV 20-3A: Pipe Replacement (M) (5/27/2026 - 8/7/2026)

Station 25
(segment 125 

FH)
1,078 930 

(148)
930 

(148)
930 

(148)
925 

(153)

MLV 26-1 Relocation: Highway 59 Widening  (5/16/2026 - 6/2/2026)
MLV 26-2 Relocation: Highway 59 Widening  (6/4/2026 - 6/22/2026)

MLV 26-3 Relocation: Highway 59 Widening (M) (6/23/2026 - 7/10/2026)
Station 47 

(segment 143 
FH)

1,343 1330 
(13)

1300 
(43)

1330 
(13)

1330 
(13)

MLV 40-3D to MLV 47-3S: Pig Run - Maintenance Cleaning  (6/9/2026)
MLV 55-1 to MLV 56-1: PHMSA Immediate  (5/4/2026 - 6/26/2026)

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 734 

Station 834
(segment 834 

BH)
683 683 220 

(463)
220 

(463)
590 
(93)

Sta 827 (Alexandria): Annual ESD and Maintenance  (6/8/2026 - 6/11/2026)
Sta 827 to Sta 823: Pig Run - Maintenance (M) (6/8/2026)

Sta 834 to Sta 827: Pig Run - BH Combo 6/11/26 (M) (6/11/2026)
Sta 834 to Sta 827: Pig Run - BH Hard Spot 6/15/26 (M) (6/15/2026)

Sta 834 to Sta 827: Pig Run - Cleaning / Gauge 6/8/26 to 6/10/26 (M) (6/8/2026 - 
6/10/2026)

Sta 834: Scrubber Filter Changeout  (6/24/2026 - 6/26/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 6/30/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)

MLV 548
(segment 542 

BH)
1,647 1635 

(12)
1635 
(12)

1635 
(12)

1635 
(12)

Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)
Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)

Station 860
(segment 548 

BH)
1,593 1550 

(43) 1,593 1,593 1,593 
MLV 557-3 to MLV 559-3: Pig Runs - Cal / IMU & MFL-A 6/4/26  (6/4/2026)
MLV 557-3 to MLV 559-3: Pig Runs - Cleaning / Gauge 6/2/26  (6/2/2026)

Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/5/2026)
Station 860 

North
(Segment 860 

BH)

1,874 1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 1915 
(770)

1780 
(905)

2292 
(393)

2393 
(292)

MLV 104-1 to MLV 105-1: Anomaly Remediation  (5/27/2026 - 6/10/2026)
MLV 109-3: Crossover to Ln 5 Valve Replacements  (5/27/2026 - 6/10/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

MLV 96-3BR to MLV 96-3BL: Spike Test  (5/27/2026 - 6/10/2026)
MLV 96-4D to MLV 96-4BL: Spike Test  (6/11/2026 - 6/20/2026)

Sta 106 Clay City: Annual ESD Test & Maintenance  (6/2/2026 - 6/5/2026)
Sta 110 Morehead: Annual ESD Test & Substation Inspection  (6/8/2026 - 

6/12/2026)
Sta 87: Unit 3D - Power side Overhaul  (6/1/2026 - 9/30/2026)

Sta 871 Campbellsville: Annual ESD Test  (6/23/2026)
Sta 875 Richmond: Annual ESD Test & Maintenance  (6/16/2026 - 6/19/2026)

Sta 96 Campbellsville: Annual ESD Test  (6/9/2026 - 6/10/2026)
Sta 96 Campbellsville: Annual Substation Inspection  (6/9/2026 - 6/12/2026)

Sta. 106: C Building - Install Water Trech System  (6/8/2026 - 6/12/2026)

Station 114 
(segment 114 

BH)
907 907 907 907 907 

Station 200 
(segment 200 

BH)
1,766 1,766 1,766 1485 

(281) 1,766 
Sta 200 Greenup: Annual ESD Test  (6/16/2026 - 6/19/2026)

Station 204
(Segment 204 

BH)
1,828 1270 

(558)
1270 
(558) 1,828 1,828 

MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/10/2026)
MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/10/2026)
MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/10/2026)

MLV 207-4 to MLV 209-4: Replace Valve MLV 208-4 (M) (5/27/2026 - 6/10/2026)

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2026 (updated 04/16/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Week 1

(6/1 - 6/7)
Week 2

(6/8 - 6/14)
Week 3

(6/15 - 6/21)
Week 4

(6/22 - 6/28)
Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2026 (updated 04/16/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 219 to 
Station 224

(Segment 219 
FH)

539 539 539 140 
(399) 539 

MLV 219-1D to MLV 224-1: Pig Run - Maintenance  (6/16/2026)

Station 245
(segment 245 

FH)
986 830 

(156)
830 

(156)
740 

(246)
830 

(156)

Sta 241: Annual ESD Test  (6/16/2026)
Sta 241: Unit 1B - Oil System  (6/2/2026 - 6/4/2026)
Sta 241: Unit 2B - Oil System  (6/9/2026 - 6/11/2026)

Sta 249: Unit 2B - 25k Overhaul  (6/1/2026 - 6/26/2026)
Station 261

Discharge East
(segment 261 

FH) 

888 888 888 888 888 

Station 307
(segment 307 

BH) 
1,153 965 

(188)
1110 
(43) 1,153 1,153 

Sta 219: Unit 1B - Protective Device Checks & GHG  (6/8/2026 - 6/12/2026)
Sta 303A: Annual ESD Test & Maintenance  (6/1/2026 - 6/5/2026)

Sta 307: Unit 3A - Turbocharger swap  (6/8/2026 - 6/12/2026)
Station 315

(segment 315 
BH)

1,823 1,823 1,823 1,823 1,823 

Station 317
(segment 317 

BH)
1,548 900 

(648) 1,548 1,548 1,548 
MLV 317-2 to MLV 315-2: Pig run - Cleaning  (6/2/2026)

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 

MLV 329
(segment 324 

FH)
846 846 155 

(691) 846 846 
MLV 325-1 to MLV 329-1: Pig runs - Cal/IMU (M) (6/10/2026)

MLV 325-1 to MLV 329-1: Pig runs - Cleaning/Gauge 6/9/26 (M) (6/9/2026)
MLV 325-1 to MLV 329-1: Pig runs - MFL-C 6/11/26 (M) (6/11/2026)

Cranston Lateral 
South

(segment 281 
FH)

187 187 187 187 150 
(37)

MLV 265E-101.1 to MLV 265E-104: PIG RUNS - Cal/IMU (M) (6/23/2026) ; MLV 
265E-101.1 to MLV 265E-104: PIG RUNS - Gauge/Cleaning tool (M) (6/22/2026) 

; MLV 265E-101.1 to MLV 265E-104: PIG RUNS - MFL-A (M) (6/24/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 794 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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