
                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions
Monday

 (6/1)
Tuesday

 (6/2)
Wednesday

 (6/3)
Thursday

 (6/4)
Friday
 (6/5)

Saturday
 (6/6)

Sunday
 (6/7)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 564 564 564

Station 1
(segment 101 

BH)
399 399 399 399 399 399 399 399

Station 9
(segment 109 

FH)
969 969 969 969 969 969 969 969

Station 17
(segment 117 

FH)
1,122 1104 

(18)
1104 
(18)

1104 
(18)

1104 
(18)

1104 
(18)

1104 
(18)

1104 
(18)

MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (4/28/2026 - 6/19/2026)

Station 25
(segment 125 

FH)
1,078 1,078 1,078 1,078 1,078 1,078 1,078 1,078

Station 47 
(segment 143 

FH)
1,343 1330 

(13)
1330 
(13)

1330 
(13)

1330 
(13)

1330 
(13)

1330 
(13)

1330 
(13)

MLV 55-1 to MLV 56-1: PHMSA Immediate  (5/11/2026 - 7/31/2026)

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

1117 
(125)

1117 
(125)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 734 734 734 734

Station 834
(segment 834 

BH)
683 670 

(13)
674 
(9)

674 
(9)

674 
(9)

674 
(9)

674 
(9)

674 
(9)

Sta 834: Unit 1A - Turbocharger  (5/18/2026 - 6/1/2026)
Sta 834: Unit 7A - Turbocharger/Overhaul  (6/1/2026 - 6/11/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 12/31/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)
Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (6/30/2025 - 

7/10/2026)

MLV 548
(segment 542 

BH)
1,647 1310 

(337)
1310 
(337)

1310 
(337)

1310 
(337)

1310 
(337)

1435 
(212)

1435 
(212)

Sta 542: Unit 1A - Emergent Repair  (1/1/2026 - 6/14/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)
Sta 546: Unit 1A thru Unit 6A - Lube Oil Maintenance  (6/1/2026 - 6/5/2026)

Sta 546: Unit 7A - Metal in Oil  (7/14/2025 - 6/19/2026)
Station 860

(segment 548 
BH)

1,593 1570 
(23)

1570 
(23)

1570 
(23)

1570 
(23)

1570 
(23)

1580 
(13)

1580 
(13)

MLV 553-1A to MLV 554-1: Anomaly Remediation  (6/1/2026 - 6/5/2026)
Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/19/2026)

Station 860 
North

(Segment 860 
BH)

1,874 1630 
(244)

1630 
(244)

1630 
(244)

1630 
(244)

1630 
(244)

1846 
(28)

1846 
(28)

Sta 860: Annual ESD Test & Maintenance  (6/1/2026 - 6/5/2026)
Sta 860: Scrubber/Filter/Separator Clean, Inspect & Filter Change  (6/1/2026 - 

6/5/2026)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 

12/31/2026)
Station 110

(segment 187 
BH)

(south thru 
Kentucky)

2,685 1975 
(710)

1975 
(710)

1975 
(710)

1975 
(710)

1975 
(710)

2314 
(371)

2314 
(371)

MLV 109-3: Crossover to Ln 5 Valve Replacements  (5/28/2026 - 6/11/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
Sta 106 Clay City: Annual ESD Test & Maintenance  (6/2/2026 - 6/5/2026)

Station 114 
(segment 114 

BH)
907 907 907 907 907 907 907 907

Station 204
(Segment 204 

BH)
1,828 1270 

(558)
1270 
(558)

1270 
(558)

1270 
(558)

1270 
(558)

1270 
(558)

1270 
(558)

MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/10/2026)
MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/10/2026)
MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/10/2026)
MLV 207-4 to MLV 209-4: Replace MLV 208-4 (M) (5/27/2026 - 6/10/2026)

Station 245
(segment 245 

FH)
986 720 

(266)
720 

(266)
720 

(266)
720 

(266)
720 

(266)
830 

(156)
830 

(156)

Sta 241: Unit 1B - Oil System  (6/2/2026 - 6/4/2026)
Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel  (4/27/2026 - 11/1/2026)

Sta 249: Unit 2B - 25k Overhaul  (6/1/2026 - 6/26/2026)
Sta 249: Unit Valve Replacements  (6/1/2026 - 6/5/2026)

MLV 256 West
(segment 249 

FH)
1,203 1,203 1,203 1080 

(123)
1080 
(123) 1,203 1,203 1,203

MLV 249-3A to MLV 251-3: Pig Run - Cal/IMU/MFL-A Combo  (6/4/2026)
MLV 249-3A to MLV 251-3: Pig Run - Gauge/Cleaning tool  (6/3/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 888 888 888 888 888 888 888

Station 307
(segment 307 

BH) 
1,153 1090 

(63)
1090 
(63)

1020 
(133)

1020 
(133)

1020 
(133)

1020 
(133)

1020 
(133)

MLV 300-1A to MLV 301-1: Anomaly Remediation  (5/27/2026 - 6/2/2026)
MLV 304-1 to MLV 305-1: Anomaly Remediation (M) (6/3/2026 - 6/13/2026)

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 1,823 1,823 1,823 1,823

Station 317
(segment 317 

BH)
1,548 1,548 1100 

(448) 1,548 1,548 1,548 1,548 1,548
MLV 317-2 to MLV 315-2: Pig run - Cleaning  (6/2/2026)

Station 321
(segment 321 

FH)
2,102 1875 

(227)
1875 
(227)

1875 
(227) 2,102 2,102 2,102 2,102

Sta. 323A: Unit 1A - ABB Drive Modernization  (5/4/2026 - 6/3/2026)

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 1,767 1,767 1,767

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 794 794 794 794

Est. Operational Capacity (Operational Impact) - Thousand Dth

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

TGP - Outage Impact Report
Seven Day Forecast (updated 05/28/26)

Station / Seg
Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s) that may Impact Throughput



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(6/1 - 6/7)

Week 2
(6/8 - 6/14)

Week 3
(6/15 - 6/21)

Week 4
(6/22 - 6/28)

Station 409A
(Alamo)

(segment 492 
FH)

274 274 274 125 
(149)

MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning / Gauge (M) (6/23/2026)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning / Gauge (M) (6/24/2026)

MLV 409A-101.1 to MLV 409A-103: Pig Runs - EMAT (M) (6/26/2026)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - MFL-C (M) (6/25/2026)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 

Station 1
(segment 101 

BH)
399 399 399 399 

Station 9
(segment 109 

FH)
969 969 969 969 

Station 17
(segment 117 

FH)
1,122 1104 

(18)
1080 
(42)

1000 
(122)

MLV 17-3DL to MLV 18-3A: Anomaly Remediation  (6/15/2026 - 6/22/2026)
MLV 19-2 TO MLV 20-2A: Pipe Replacement (M) (4/28/2026 - 6/19/2026)
MLV 19-3 TO MLV 20-3A: Pipe Replacement (M) (6/22/2026 - 7/23/2026)

Station 25
(segment 125 

FH)
1,078 1,078 1,078 1055 

(23)

MLV 26-1 Relocation: Highway 59 Widening  (6/22/2026 - 7/10/2026)

Station 47 
(segment 143 

FH)
1,343 1300 

(43)
1330 
(13)

1330 
(13)

MLV 40-3D to MLV 47-3S: Pig Run - Maintenance Cleaning  (6/9/2026)
MLV 55-1 to MLV 56-1: PHMSA Immediate  (5/11/2026 - 7/31/2026)

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 

Station 834
(segment 834 

BH)
683 220 

(463)
220 

(463)
590 
(93)

Sta 827 (Alexandria): Annual ESD and Maintenance  (6/8/2026 - 6/11/2026)
Sta 827 to Sta 823: Pig Run - Maintenance (M) (6/8/2026)

Sta 834 to Sta 827: Pig Run - BH Ultimate MFLA Combo 6/16/26 (M) (6/16/2026)
Sta 834 to Sta 827: Pig Run - Cleaning / Gauge 6/10/26 to 6/14/26 (M) 

(6/10/2026 - 6/14/2026)
Sta 834 to Sta 827: Pig Run - Cleaning / Gauge 6/15/26 (M) (6/15/2026)

Sta 834: Scrubber Filter Changeout  (6/24/2026 - 6/26/2026)
Sta 834: Station Outage  (6/24/2026 - 6/25/2026)

Sta 834: Unit 7A - Turbocharger/Overhaul  (6/1/2026 - 6/11/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1370 
(180)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 12/31/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)
Sta 534: Annual ESD Test  (6/8/2026)

Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (6/30/2025 - 
7/10/2026)

MLV 548
(segment 542 

BH)
1,647 1435 

(212)
1600 
(47)

1635 
(12)

MLV 539-2 to MLV 540-2: Anomaly Remediation  (6/18/2026 - 6/20/2026)
Sta 542: Unit 1A - Emergent Repair  (1/1/2026 - 6/14/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Sta 542: Unit 3A - Emergent Repair  (3/26/2026 - 6/28/2026)
Sta 546: Unit 7A - Metal in Oil  (7/14/2025 - 6/19/2026)

Station 860
(segment 548 

BH)
1,593 1580 

(13)
1580 
(13)

1580 
(13)

Sta 555: Unit 5A - Foundation Regrout  (1/20/2026 - 6/19/2026)
Sta. 555: Unit 4A - Engine Maintenance  (6/22/2026 - 6/27/2026)
Sta. 555: Unit 6A - Engine Maintenance  (6/15/2026 - 6/18/2026)

Station 860 
North

(Segment 860 
BH)

1,874 1540 
(334)

1530 
(344)

1846 
(28)

Sta 563 Joelton: Scrubber Filter Changeout  (6/15/2026 - 6/17/2026)
Sta 563 Joelton: Unit 2A - Solar Turbine Exchange  (6/8/2026 - 6/17/2026)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 1930 
(755)

2092 
(593)

1930 
(755)

MLV 109-3: Crossover to Ln 5 Valve Replacements  (5/28/2026 - 6/11/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)

MLV 87-3 to MLV 96-3: Pig Run - Cal  (6/9/2026)
MLV 87-3 to MLV 96-3: Pig Run - EMAT  (6/16/2026)
MLV 87-3 to MLV 96-3: Pig Run - MDS  (6/23/2026)

Sta 110 Morehead: Annual ESD Test & Substation Inspection  (6/8/2026 - 
6/12/2026)

Sta 87: Unit 3D - Power side Overhaul  (6/22/2026 - 9/30/2026)
Sta 871 Campbellsville: Annual ESD Test  (6/23/2026)

Sta. 106: C Building - Install Water Trech System  (6/8/2026 - 6/12/2026)
Station 114 

(segment 114 
BH)

907 907 907 907 

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2026 (updated 05/28/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(6/1 - 6/7)

Week 2
(6/8 - 6/14)

Week 3
(6/15 - 6/21)

Week 4
(6/22 - 6/28)

Est. Operational Capacity (Operational Impact) - Thousand Dth

June 2026 (updated 05/28/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 204
(Segment 204 

BH)
1,828 1270 

(558)
1545 
(283) 1,828 

MLV 204-4 to MLV 206-4: Replace MLV 205-4 (M) (5/27/2026 - 6/10/2026)
MLV 205-4 to MLV 207-4: Replace MLV 206-4 (M) (5/27/2026 - 6/10/2026)
MLV 206-4 to MLV 208-4: Replace MLV 207-4 (M) (5/27/2026 - 6/10/2026)
MLV 207-4 to MLV 209-4: Replace MLV 208-4 (M) (5/27/2026 - 6/10/2026)

Sta 200 Greenup: Annual ESD Test  (6/16/2026 - 6/19/2026)
Sta. 200: Unit 1B - Crankcase Inspection  (6/16/2026 - 6/19/2026)

Station 219 to 
Station 224

(Segment 219 
FH)

539 539 140 
(399) 539 

MLV 219-1D to MLV 224-1: Pig Run - Maintenance  (6/16/2026)

Station 245
(segment 245 

FH)
986 830 

(156)
735 

(251)
830 

(156)

Sta 241: Annual ESD Test  (6/16/2026)
Sta 241: Unit 2B - Oil System  (6/9/2026 - 6/11/2026)

Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel  (4/27/2026 - 11/1/2026)
Sta 249: Unit 2B - 25k Overhaul  (6/1/2026 - 6/26/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 500 
(388) 888 888 

Sta 261 Agawam: Unit Suction Valve Replacement (M) (6/8/2026 - 6/12/2026)

Station 307
(segment 307 

BH) 
1,153 995 

(158)
1060 
(93)

1060 
(93)

MLV 304-1 to MLV 305-1: Anomaly Remediation (M) (6/3/2026 - 6/13/2026)
MLV 306-2 to MLV 307-2: Anomaly Remediation  (6/15/2026 - 6/27/2026)

Sta 219: Unit 1B - Protective Device Checks & GHG  (6/8/2026 - 6/12/2026)
Sta 307: Unit 3A - Turbocharger swap  (6/8/2026 - 6/12/2026)

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1450 

(317)

Sta 325: Station Outage  (6/24/2026 - 6/25/2026)

MLV 329
(segment 324 

FH)
846 155 

(691) 846 846 
MLV 325-1 to MLV 329-1: Pig runs - Cal/IMU (M) (6/10/2026)

MLV 325-1 to MLV 329-1: Pig runs - Cleaning/Gauge (M) (6/9/2026)
MLV 325-1 to MLV 329-1: Pig runs - MFL-C (M) (6/11/2026)

Cranston Lateral 
South

(segment 281 
FH)

187 187 187 150 
(37)

MLV 265E-101.1 to MLV 265E-104: PIG RUNS - Cal/IMU (M) (6/23/2026) ; MLV 
265E-101.1 to MLV 265E-104: PIG RUNS - Gauge/Cleaning tool (M) (6/22/2026) 

; MLV 265E-101.1 to MLV 265E-104: PIG RUNS - MFL-A (M) (6/24/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(6/29 - 7/5)

Week 2
(7/6 - 7/12)

Week 3
(7/13 - 7/19)

Week 4
(7/20 - 7/26)

Week 5
(7/27 - 8/2)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 564 

Station 1
(segment 101 

BH)
399 399 399 399 399 399 

Station 9
(segment 109 

FH)
969 969 969 969 969 710 

(259)

MLV 11-1A to MLV 11-1: Anomaly Remediation  (7/27/2026 - 8/14/2026)
MLV 13-1 to MLV 12-1: Anomaly Remediation  (7/27/2026 - 8/13/2026)
MLV 9-1D to MLV 10-1: Anomaly Remediation  (7/27/2026 - 8/14/2026)

Station 17
(segment 117 

FH)
1,122 1000 

(122)
1000 
(122)

1000 
(122)

1000 
(122)

1100 
(22)

MLV 19-1 TO MLV 20-1A: Pipe Replacement (M) (7/25/2026 - 9/2/2026)
MLV 19-3 TO MLV 20-3A: Pipe Replacement (M) (6/22/2026 - 7/23/2026)

Station 25
(segment 125 

FH)
1,078 1055 

(23)
1055 
(23)

1070 
(8)

955 
(123)

1070 
(8)

MLV 25-2 to MLV 26-2: Pipe Replacement  (7/11/2026 - 7/29/2026)
MLV 26-1 Relocation: Highway 59 Widening  (6/22/2026 - 7/10/2026)
MLV 26-2 Relocation: Highway 59 Widening  (7/11/2026 - 7/29/2026)

Sta 25: Annual ESD Test  (7/21/2026)

Station 47 
(segment 143 

FH)
1,343 1300 

(43)
1095 
(248)

960 
(383)

1330 
(13)

1330 
(13)

MLV 40-1D to MLV 47-1S: Pig Run - Maintenance  (7/14/2026)
MLV 40-4D to MLV 47-4S: Pig Run - Maintenance  (7/9/2026)

MLV 55-1 to MLV 56-1: PHMSA Immediate  (5/11/2026 - 7/31/2026)
Sta. 47: Station Transformer Maintenance  (7/13/2026 - 7/14/2026)

Sta. 47: Unit 1D - 16K hour Overhaul  (6/29/2026 - 7/10/2026)
Station 63

(segment 163 
FH)

1,242 1117 
(125)

901 
(341)

901 
(341)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
MLV 77-3 to MLV 77-3A: Pipe Replacements  (7/7/2026 - 7/14/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 734 734 

Station 823 
Muskrat Line
(segment 509 

BH)

231 130 
(101) 231 231 231 231 

Sta 823 to MLV 516: Pig Run - Maintenance (M) (6/30/2026)

MLV 516 
Muskrat Line
(segment 516 

FH)

241 241 100 
(141) 241 241 241 

Sta 523 to MLV 516: Pig Run - Chemical Cleaning / Gauge 7/6/26 to 7/10/26 (M) 
(7/6/2026 - 7/10/2026)

Sta 523 to MLV 516: Pig Run - MFL-A 7/11/26 (M) (7/11/2026)

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 12/31/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)
Sta 534: Unit 6A - Piston Liner & Unloader Replacements  (6/30/2025 - 

7/10/2026)
MLV 548

(segment 542 
BH)

1,647 1640 
(7)

1640 
(7)

1640 
(7)

1640 
(7)

1640 
(7)

Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Station 860
(segment 548 

BH)
1,593 1,593 1,593 1585 

(8)
1430 
(163) 1,593 

MLV 557-3 to MLV 559-3: Pig Runs - Cal / IMU & MFL-A 6/4/26  (7/16/2026)
MLV 557-3 to MLV 559-3: Pig Runs - Cleaning / Gauge 6/2/26  (7/14/2026)

Sta 555: Scrubber/Filter/Separator Clean, Inspect & Filter Change  (7/21/2026 - 
7/22/2026)

Station 860 
North

(Segment 860 
BH)

1,874 1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 2534 
(151)

2358 
(327)

2040 
(645)

2150 
(535)

2150 
(535)

MLV 104-1 to MLV 105-1: Anomaly Remediation  (7/13/2026 - 8/15/2026)
MLV 107-7 to 110-7: Valve Installation & Crossover Work  (7/7/2026 - 

7/27/2026)
MLV 109-4 to 110-4: Valve Installation & Crossover Work  (7/28/2026 - 

8/11/2026)
MLV 109-4 to MLV 110-4: Pipe Replacement  (7/28/2026 - 8/11/2026)
MLV 109-7 to MLV 110-7: Pipe Replacement  (7/7/2026 - 7/27/2026)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
Sta 87: Unit 3D - Power side Overhaul  (6/22/2026 - 9/30/2026)

Sta 96 Campbellsville: Annual ESD Test  (7/14/2026 - 7/15/2026)
Sta 96 Campbellsville: Annual Substation Inspection  (7/13/2026 - 7/16/2026)

Sta 96: Unit 2D Replace Compressor Valves  (7/5/2026 - 7/9/2026)

Station 114 
(segment 114 

BH)
907 600 

(307) 907 907 907 907 
Sta 114: Unit 1D - Solar Turbine Inspection  (6/29/2026 - 7/1/2026)

Station 204
(Segment 204 

BH)
1,828 1,828 1,828 1,828 1,828 1,828 

Station 230C 
(segment 296 

FH)
743 743 743 370 

(373) 743 743 
Sta 230C: Annual ESD (M) (7/13/2026 - 7/14/2026)

Station 237
(segment 237 

FH)
1,006 1,006 1,006 1,006 1,006 780 

(226)

MLV 237-1 to MLV 245-1: Pig Run - Cleaning/Gauge  (7/27/2026)
MLV 237-1 to MLV 245-1: Pig Run - MFL-C  (7/29/2026)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
July 2026 (updated 05/28/26)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(6/29 - 7/5)

Week 2
(7/6 - 7/12)

Week 3
(7/13 - 7/19)

Week 4
(7/20 - 7/26)

Week 5
(7/27 - 8/2)

Est. Operational Capacity (Operational Impact) - Thousand Dth

TGP - Outage Impact Report
July 2026 (updated 05/28/26)

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 245
(segment 245 

FH)
986 970 

(16)
970 
(16)

760 
(226)

970 
(16)

970 
(16)

Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel  (4/27/2026 - 11/1/2026)
Sta 245-1 to MLV 249-1: Pig Run - Cal/IMU  (7/15/2026)

Sta 245-1 to MLV 249-1: Pig Run - Gauge/Cleaning tool  (7/14/2026)
Sta 245-1 to MLV 249-1: Pig Run - MFL-C  (7/16/2026)

MLV 256 West
(segment 249 

FH)
1,203 1,203 1,203 1,203 535 

(668) 1,203 
MLV 249-2 to MLV 254-2: Gauge/Cleaning tool  (7/20/2026)

MLV 249-2 to MLV 254-2: Hardspot/Geo  (7/23/2026)
MLV 249-2 to MLV 254-2: MFL-A/IMU  (7/21/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 888 888 888 888 888 

Station 307
(segment 307 

BH) 
1,153 1,153 1,153 1,153 1115 

(38)
1115 
(38)

Sta 219: Unit 1B - Save Air System  (7/20/2026 - 7/31/2026)
Sta 307: Unit 1A - Protective Device Checks  (7/20/2026 - 7/24/2026)
Sta 307: Unit 2A - Protective Device Checks  (7/20/2026 - 7/24/2026)
Sta 307: Unit 3A - Protective Device Checks  (7/20/2026 - 7/24/2026)
Sta 307: Unit 4A - Protective Device Checks  (7/20/2026 - 7/24/2026)

Station 313 
Discharge

(segment 399 
FH) 

797 720 
(77) 797 797 797 797 

Sta 313: Unit 1C - Substation Inspection  (6/30/2026 - 7/1/2026)

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 1,823 1,823 

Station 321
(segment 321 

FH)
2,102 2,102 2,102 2,102 1715 

(387) 2,102 
Sta 321: Station Valves for ESD System  (7/21/2026 - 7/23/2026)

MLV 324
(segment 324 

FH)
1,767 1,767 1735 

(32) 1,767 1,767 1,767 
Sta 325: Units 4A - Water Wash & Borescope  (7/6/2026 - 7/7/2026)

Station 405 
HC Line

(segment 299 
FH)

794 794 680 
(114) 794 794 794 

Sta 405A: Annual ESD Test / Filter Scrubber  (7/7/2026 - 7/9/2026)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(8/3 - 8/9)

Week 2
(8/10 - 8/16)

Week 3
(8/17 - 8/23)

Week 4
(8/24 - 8/30)

Station 409
(Donna Line)
(segment 490 

FH)

564 564 564 564 564 

Station 1
(segment 101 

BH)
399 399 399 399 399 

Station 9
(segment 109 

FH)
969 710 

(259)
710 

(259) 969 969 
MLV 11-1A to MLV 11-1: Anomaly Remediation  (7/27/2026 - 8/14/2026)
MLV 13-1 to MLV 12-1: Anomaly Remediation  (7/27/2026 - 8/13/2026)
MLV 9-1D to MLV 10-1: Anomaly Remediation  (7/27/2026 - 8/14/2026)

Station 17
(segment 117 

FH)
1,122 1100 

(22)
1100 
(22)

1100 
(22)

1100 
(22)

MLV 19-1 TO MLV 20-1A: Pipe Replacement (M) (7/25/2026 - 9/2/2026)

Station 25
(segment 125 

FH)
1,078 925 

(153)
925 

(153)
925 

(153) 1,078 
MLV 26-3 Relocation: Highway 59 Widening (M) (8/3/2026 - 8/20/2026)

Station 47 
(segment 143 

FH)
1,343 1,343 1,343 1,343 1,343 

Station 63
(segment 163 

FH)
1,242 1117 

(125)
1117 
(125)

1117 
(125)

1117 
(125)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
MLV 82-2C to MLV 83-2: Anomaly Remediation  (8/3/2026 - 8/7/2026)

Station 823 
(segment 823 

BH)
734 734 734 734 734 

Station 534 
South of Pool
(segment 530 

BH)

1,550 1528 
(22)

1528 
(22)

1528 
(22)

1528 
(22)

Sta 530: Unit 1A - Bearings  (8/25/2025 - 12/31/2026)
Sta 530: Unit 3A - Crankshaft Replacement  (6/9/2025 - 12/31/2026)

Sta 530: Unit 5A - Top-End Overhaul  (6/9/2025 - 12/31/2026)

MLV 548
(segment 542 

BH)
1,647 1640 

(7)
1640 
(7) 1,647 1235 

(412)

Sta 542 Dekalb: Annual ESD Test  (8/25/2026 - 8/27/2026)
Sta 542: Unit 2A - Emergent Repair  (4/7/2026 - 8/14/2026)

Station 860
(segment 548 

BH)
1,593 1,593 1,593 1,593 1,593 

Station 860 
North

(Segment 860 
BH)

1,874 1846 
(28)

1846 
(28)

1846 
(28)

1846 
(28)

Sta 860: Unit 1A - Aftercooler Jacket Water Inspection  (6/17/2025 - 12/31/2026)

Station 110
(segment 187 

BH)
(south thru 
Kentucky)

2,685 2465 
(220)

2470 
(215)

2308 
(377)

2050 
(635)

MLV 104-1 to MLV 105-1: Anomaly Remediation  (7/13/2026 - 8/15/2026)
MLV 109-4 to 110-4: Valve Installation & Crossover Work  (7/28/2026 - 

8/11/2026)
MLV 109-4 to MLV 110-4: Pipe Replacement  (7/28/2026 - 8/11/2026)
MLV 109-5 to MLV 109-5A: Pipe Replacement  (8/18/2026 - 9/1/2026)
MLV 109-5A to MLV 110-5: Pipe Replacement  (8/18/2026 - 9/1/2026)

MLV 54-3 to MLV 106-3: Emergent Repair - CAO  (2/26/2026 - 12/31/2026)
MLV 96-3BR to MLV 96-3BL: Spike Test  (8/10/2026 - 8/31/2026)

Sta 110: Install ESD Silence Covers  (8/24/2026 - 8/28/2026)
Sta 87: Unit 3D - Power side Overhaul  (6/22/2026 - 9/30/2026)

Sta 875: Unit 1A-  8K Solar Turbine Inspection  (8/17/2026 - 8/21/2026)
Sta 96: Unit 2D - Install Ball Grove Valve  (8/3/2026 - 8/7/2026)

Station 114 
(segment 114 

BH)
907 907 393 

(514)
393 

(514)
393 

(514)

MLV 117-3 to MLV 118-3: Special Permit Pipe Replacement  (8/10/2026 - 
8/31/2026)

MLV 119-2 to MLV 119-2A: Special Permit Pipe Replacement  (8/10/2026 - 
8/31/2026)

Sta 119A: Unit 1A - Solar Turbine Inspection  (8/10/2026 - 8/12/2026)
Station 204

(Segment 204 
BH)

1,828 1,828 1,828 1770 
(58)

1770 
(58)

MLV 202-2 to MLV 203-2: CLASS CHANGE REPLACEMENT TGP 202-2  
(8/17/2026 - 9/26/2026)

Station 245
(segment 245 

FH)
986 970 

(16)
970 
(16)

970 
(16)

970 
(16)

Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel  (4/27/2026 - 11/1/2026)

Station 261
Discharge East
(segment 261 

FH) 

888 720 
(168) 888 888 888 

Sta 261: Unit 2D - Engine Inspection & Borescope  (8/3/2026 - 8/7/2026)

Station 307
(segment 307 

BH) 
1,153 965 

(188) 1,153 765 
(388) 1,153 

Sta 219: Annual ESD Test & Scrubber Maintenance  (8/17/2026 - 8/21/2026)
Sta 307 (Pigeon): Annual ESD Test & Maintenance  (8/3/2026 - 8/7/2026)

Station 313 
Discharge

(segment 399 
FH) 

797 797 797 515 
(282) 797 

Sta 313 Coudersport: Annual ESD Test & Maintenance  (8/17/2026 - 8/20/2026)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2026 (updated 05/28/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)



                   -Primary impact restrictions may be necessary

                   -Major impact restrictions may be necessary

                   -Minor impact restrictions may be necessary depending on flow conditions

                   -Little to no impact, though minor outages may cause incremental reductions

Week 1
(8/3 - 8/9)

Week 2
(8/10 - 8/16)

Week 3
(8/17 - 8/23)

Week 4
(8/24 - 8/30)

Est. Operational Capacity (Operational Impact) - Thousand Dth

August 2026 (updated 05/28/26)
TGP - Outage Impact Report

Station # / 
Lateral

Est Nominal 
Operating 
Capacity 

(Thousand Dth)

Primary Outage(s)

Station 315
(segment 315 

BH)
1,823 1,823 1,823 1,823 1,823 

Station 317
(segment 317 

BH)
1,548 1,548 1,548 1,548 1345 

(203)

Sta 317: Annual ESD Test & Maintenance  (8/24/2026 - 8/28/2026)

MLV 324
(segment 324 

FH)
1,767 1,767 1,767 1,767 1,767 

Station 405 
HC Line

(segment 299 
FH)

794 794 794 794 794 

Station 224
(segment 224 

FH)
388 388 388 388 280 

(108)

Station 224: Scrubber Inspections & Filter Change  (8/25/2026 - 8/26/2026)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.  
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report. 

The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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