TGP - Outage Impact Report
Seven Day Forecast (updated 08/13/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be y ing on flow

-Little to no impact, though minor outages may cause incremental reductions

Station / S Est I°"f'"a| Monday Tuesday Wednesday | Thursday | Friday | Saturday Sunday
EUE (1 ‘g;‘;'::i;'; 8/17) (8/18) (8/19) (8/20) (8/21) (8/22) (8/23) Primary Outage(s) that may Impact Throughput
(Thousand Dth! Est. O i Capacity (O i Impact) - T Dth
Station 409
((SZ‘;’;:;';'Z;()) 564 564 564 564 564 564 564 564
FH)
Station 1
(segment 101 399 399 399 399 399 399 399 399
BH)
Station 9 MLV 5-2 to MLV 1-2D: Pig Run - Cleaning Gauge (M) (8/17/2026)
640 640 640 640 MLV 5-2 to MLV 1-2D: Pig Run - Cleaning Gauge (M) (8/18/2026)
(Segmsa")t 109 1027 (387) (387) (387) (387) 1027 1.027 1027 MLV 5-2 to MLV 1-2D: Pig Run - Cleaning Gauge (M) (8/19/2026)
MLV 5-2 to MLV 1-2D: Pig Run - TDW MDS (M) (8/20/2026)
Station 17 MLV 19-1 TO MLV 20-1A: Pipe Replacement (M) (8/6/2026 - 9/18/2026)
900 900 900 900 1100 1100 1100 S A B
(segn’;i'r;t 117 1,122 (222) (222) (222) (222) 22) @) 22) MLV 26-3 Relocation: Highway 59 Widening (M) (8/4/2026 - 8/20/2026)
Station 25
(segment 125 1,078 1,078 1,078 1,078 1,078 1,078 1,078 1,078
FH)
Station 47
(segment 143 1,343 1,343 1,343 1,343 1,343 1,343 1,343 1,343
FH)
Station 63 MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
901 901 901 901 901 1117 1117 o -
(segn’;i'r;t 163 1,242 (341) (@341 (341) (@341) (341) (125) (125) MLV 77-3 to MLV 77-3A: Pipe Replacements (8/11/2026 - 8/21/2026)
Station 823
(segment 823 734 734 734 734 734 734 734 734
BH)
Station 534 MLV 533-2 to MLV 534-2: Pipe Replacement (M) (6/4/2026 - 9/4/2026)
South of Pool 1.550 985 985 985 985 985 985 985
(segment 530 ’ (565) (565) (565) (565) (565) (565) (565)
BH)
Sta 542: Unit 2A - Emergent Repair (4/7/2026 - 9/30/2026)
Station 860 Sta 542: Unit 3A - Emergent Repair (3/26/2026 - 8/31/2026)
(segment 548 1,503 1343 1343 1343 1343 1343 1343 1343 Sta 546: Unit 2A - Engine PM (8/19/2026 - 8/20/2026)
9 BH) ! (250) (250) (250) (250) (250) (250) (250) Sta 546: Unit 6A - Turbo Replacment (7/8/2026 - 8/21/2026)
Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 8/31/2026)
Sta 555: Unit 1B - Hot Gas Path (8/10/2026 - 9/18/2026)
Station 860 Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 -
North 1.874 1846 1846 1846 1846 1846 1846 1846 12/31/2026)
(Segment 860 ’ (28) (28) (28) (28) (28) (28) (28)
BH)
MLV 104-1 to MLV 105-1: Anomaly Remediation (8/6/2026 - 9/12/2026)
MLV 109-4 to 110-4: Valve Installation & Crossover Work (8/10/2026 -
8/24/2026)
MLV 109-4 to MLV 110-4: Pipe Replacement (8/10/2026 - 8/31/2026)
MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
Station 110 MLV 96-3BR to MLV 96-3BL: Spike Test (7/27/2026 - 8/31/2026)
(segment 187 - N Sta 106: Unit 1D - 4K Solar Turbine Inspection (8/18/2026 - 8/20/2026)
BH) 2,685 (2247%6) L L ;"2‘:301‘; (2247096) ;"247(;6) (2247096) Sta 87 Portland: Annual ESD Test (8/18/2026 - 8/19/2026)
(south thru ° ¢ Sta 87: Unit 1E - Scrubber/Filter/Separator Clean, Inspect & Filter Change
Kentucky) (8/18/2026)
Sta 87: Unit 2E - Scrubber/Filter/Separator Clean, Inspect & Filter Change
(8/19/2026)
Sta 87: Unit 3D - Power side Overhaul (6/22/2026 - 9/30/2026)
Sta 871: Unit 1A - Emergent Repair (7/10/2026 - 8/25/2026)
Sta. 87: Unit 1E - Change Water Pump (8/17/2026 - 8/20/2026)
Station 114 MLV 117-3 to MLV 118-3: Special Permit Pipe Replacement (8/18/2026 -
(segment 114 907 907 > ) ; ) ; ) . 9/612026)
BH) MLV 119-2 to MLV 119-2A: Special Permit Pipe Replacement (8/18/2026 -
9/6/2026)
Station 204
(Segment 204 1,828 1,828 1,828 1,828 1,828 1,828 1,828 1,828
BH)
(:;;;Znnfg% o6 970 970 970 970 970 970 970 Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel (4/27/2026 - 11/1/2026)
FH) (16) (16) (16) (16) (16) (16) (16)
Station 261
?f;;g?:t 5215‘ 888 888 888 888 888 888 888 888
FH)
Station 307
(segment 307 1,153 1,153 1,153 1,153 1,153 1,153 1,153 1,153
BH)
Station 313 Sta 313 Coudersport: Annual ESD Test & Maintenance (8/17/2026 - 8/20/2026)
Discharge 515 515 515 515
(segment 399 797 (282) (282) (282) (282) o1 797 o1
FH)
Station 315
(segment 315 1,823 1,823 1,823 1,823 1,823 1,823 1,823 1,823
BH)
MLV 324
(segment 324 1,767 1,767 1,767 1,767 1,767 1,767 1,767 1,767
FH)
Station 405
HC Line
(segment 299 794 794 794 794 794 794 794 794
FH)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
August 2026 (updated 08/13/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8/3 - 8/9) (810-8/16) | (8/17-8/23) | (8/24-8/30) )
Lateral Capacity . ' . AU SRR
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409
(Donna Line)
(segment 490 564 564
FH)
Station 1
(segment 101 399 399
BH)
Station 9 970 MLV 4-2 to MLV 5-2: Anomaly Remediation (8/27/2026 - 9/4/2026)
(segment 109 1,027
BH) (57)
Station 17 1100 MLV 19-1 TO MLV 20-1A: Pipe Replacement (M) (8/6/2026 - 9/18/2026)
(segment 117 1,122
FH) (22)
Station 25
(segment 125 1,078 1,078
FH)
Station 47
(segment 143 1,343 1,343
FH)
Station 63 1117 MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
(segment 163 1,242
FH) (125)
Station 823
(segment 823 734 734
BH)
Station 534 MLV 533-2 to MLV 534-2: Pipe Replacement (M) (6/4/2026 - 9/4/2026)
South of Pool 1.550 985
(segment 530 ’ (565)
BH)
Station 860 Sta 542: Unit 2A - Emergent Repair (4/7/2026 - 9/30/2026)
(segment 548 1.593 1343 Sta 542: Unit 3A - Emergent Repair (3/26/2026 - 8/31/2026)
BH) ’ (250) Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 8/31/2026)
Sta 555: Unit 1B - Hot Gas Path (8/10/2026 - 9/18/2026)
. Sta 563: Unit 1A - Annual Inspection & Safety Device Check (8/24/2026 -
Staﬂg'&feo 1530 8/26/2026)
(Segment 860 1,874 (344) Sta 563: Unit 2A - Annual Inspection/CAV (8/26/2026 - 8/28/2026)
BH) Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
MLV 104-1 to MLV 105-1: Anomaly Remediation (8/6/2026 - 9/12/2026)
MLV 109-4 to 110-4: Valve Installation & Crossover Work (8/10/2026 -
8/24/2026)
MLV 109-4 to MLV 110-4: Pipe Replacement (8/10/2026 - 8/31/2026)
Station 110 MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
(Seg"éi'“t 187 38 MLV 87-3 to MLV 96-3: Pig Run - Cleaning / Gauge (8/25/2026)
(south )thru 2,685 659 MLV 87-3 to MLV 96-3: Pig Run - EMAT (8/27/2026)
Kentucky) MLV 96-3BR to MLV 96-3BL: Spike Test (7/27/2026 - 8/31/2026)
Y Sta 110: Install ESD Silence Covers (8/24/2026 - 8/28/2026)
Sta 87: Unit 3D - Power side Overhaul (6/22/2026 - 9/30/2026)
Sta 871: Unit 1A - Emergent Repair (7/10/2026 - 8/25/2026)
Sta 871: Unit 3A - Engine Maintenance (8/24/2026 - 9/11/2026)
Station 114 MLV 117-3 to MLV 118-3: Speci;}(;l:/‘;g;g)Pipe Replacement (8/18/2026 -
(Seg"éi'“t 14 907 MLV 119-2 to MLV 119-2A: Special Permit Pipe Replacement (8/18/2026 -
) 9/6/2026)
Station 204
(Segment 204 1,828 1,828
BH)
Station 245 765 Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel (4/27/2026 - 11/1/2026)
(segment 245 986 221) Sta 245-1 to MLV 249-1: Pig Re-Run - Cal/IMU (8/26/2026)
FH)
Station 261
Discharge East
(segment 261 888 888
FH)
Station 307 965 Sta 307 (Pigeon): MLV Operators / Air Comp Install / Fuel Skid (8/24/2026 -
(segment 307 1,153 8/28/2026)
BH) (188)
Station 315
(segment 315 1,823 1,823

BH)




TGP - Outage Impact Report
August 2026 (updated 08/13/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8/3 - 8/9) (810-8/16) | (8/17-8/23) | (8/24-8/30) )
Lateral Capacity Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 317 1345 Sta 317: Annual ESD Test & Maintenance (8/24/2026 - 8/28/2026)
(segment 317 1,548
BH) (203)
MLV 324 1355 MLV 324-1 to MLV 324-1A: Anomaly Remediation (8/24/2026 - 8/29/2026)
(segment 324 1,767 Sta 325: Station Outage (8/26/2026 - 8/28/2026)
FH) (412)
Station 405
HC Line
(segment 299 794 794
FH)
Station 224 280 Station 224: Scrubber Inspections & Filter Change (8/25/2026 - 8/26/2026)
(segment 224 388
FH) (108)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




TGP - Outage Impact Report
September 2026 (updated 08/13/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Station #/
Lateral

Est Nominal
Operating
Capacity

(Thousand Dth)

Week 1
(8/31 - 9/6)

Week 2
(9/7 -9/13)

Week 3
(9/14 - 9/20)

Week 4
(9/21 - 9/27)

Est. Operational Capacity (Operational Impact) - Thousand Dth

Primary Outage(s)

Station 409A

MLV 409-1 to MLV 406-1: Spike Test (M) (9/1/2026 - 10/31/2026)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning / Gauge (M) (9/7/2026)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning / Gauge (M) (9/8/2026)
MLV 409A-101.1 to MLV 409A-103: Pig Runs - Cleaning / Gauge (M) (9/9/2026)

(A'amtolgz 274 25195 :ig 25195 25195 MLV 409A-101.1 to MLV 409A-103: Pig Runs - EMAT (M) (9/11/2026)
(SegrEeH’; el el el ) MLV 409A-101.1 to MLV 409A-103: Pig Runs - MFL-C (M) (9/10/2026)
Station 409
oy | oo | e | e ||
FH)
Station 1 300 MLV 1-1D to MLV 5-1: Spike Test (M) (9/21/2026 - 11/2/2026)
(segment 101 399 399 399 399
BH) (99)
Station 9 970 835 835 MLV 2-2 to MLV 3-2: Anomaly Remediation (9/8/2026 - 9/18/2026)
(segment 109 1,027 1,027 MLV 4-2 to MLV 5-2: Anomaly Remediation (8/27/2026 - 9/4/2026)
BH) (57) (192) (192)
MLV 17-1D to MLV 20-1A: Pig Run - Chemical Cleaning (9/21/2026)
Station 17 1100 1100 1100 1085 MLV 17-1D to MLV 20-1A: Pig Run - EMAT (9/24/2026)
(segment 117 1,122 22) 22) 22) (37) MLV 17-1D to MLV 20-1A: Pig Run - GAUGE PLATE (9/22/2026)
FH) MLV 17-1D to MLV 20-1A: Pig Run - MFL-C (9/23/2026)
MLV 19-1 TO MLV 20-1A: Pipe Replacement (M) (8/6/2026 - 9/18/2026)
Station 25
(segment 125 1,078 1,078 1,078 1,078 1,078
FH)
MLV 47-4D to MLV 54-4S: Pig Run - AFD Combo (M) (9/8/2026)
Station 47 MLV 47-4D to MLV 54-4S: Pig Run - EMAT (M) (9/10/2026)
(segment 143 1.343 1045 1045 1300 1300 MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (8/31/2026)
9 FH ’ (298) (298) (43) (43) MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (9/1/2026)
) MLV 47-4D to MLV 54-4S: Pig Run - Gauge Cleaning (M) (9/2/2026)
MLV 58-2 to MLV 59-2: Anomaly Remediation (9/20/2026 - 10/1/2026)
Station 63 1117 1117 1117 1117 MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
(segn';eHr;t 163 1,242 (125) (125) (125) (125) MLV 82-2C to MLV 83-2: Anomaly Remediation (9/21/2026 - 9/26/2026)
Station 823
(segment 823 734 734 734 734 734
BH)
Sta 834: Catalyst Cleaning (8/31/2026 - 9/4/2026)
Sta 834: Station Outage (8/31/2026 - 9/2/2026)
Station 834 590 670 670 670 Sta 834: Unit 1A - Replace Insulation Blanket (9/14/2026 - 9/15/2026)
(segment 834 683 93 13 13 13 Sta 834: Unit 2A - Replace Insulation Blanket (9/16/2026 - 9/17/2026)
BH) (93) (13) (13) (13) Sta 834: Unit 3A - Replace Insulation Blanket (9/18/2026 - 9/19/2026)
Sta 834: Unit 4A - Replace Insulation Blanket (9/21/2026 - 9/22/2026)
Sta 834: Unit 4A - Replace Lubrication System (9/7/2026 - 9/11/2026)
Station 534 MLV 533-2 to MLV 534-2: Pipe Replacement (M) (6/4/2026 - 9/4/2026)
South of Pool 985
(segment 530 1,550 (565) 1,550 1,550 1,550
BH)
Station 534 1440 MLV 534-2 to MLV 535-2: Tallahala Creek HDD (9/21/2026 - 9/30/2026)
(segment 534 1,909 1,909 1,909 1,909
BH) (469)
MLV 546-2 to MLV 547-2: Line Recoat (9/14/2026 - 9/18/2026)
Sta 542: Unit 2A - Emergent Repair (4/7/2026 - 9/30/2026)
Sta 542: Unit 3A - Emergent Repair (3/26/2026 - 8/31/2026)
Station 860 Sta 546: Annual ESD Tests & Maintenance (9/14/2026 - 9/18/2026)
(segment 548 1,593 1235? 12?;)930 ;g: 15786 Sta 546: Unit 7A - Metal in Oil (7/14/2025 - 8/31/2026)
BH) (250) {203) (868) @ Sta 555: Scrubber/Filter/Separator Clean, Inspect & Filter Change (9/14/2026)
Sta 555: Unit 1B - Hot Gas Path (8/10/2026 - 9/18/2026)
Sta 555: Unit 4A - Engine Maintenance (9/21/2026 - 9/24/2026)
Station 860 Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
North 1.874 1846 1846 1846 1846 Sta 860: Unit 1B - Replace Turbocharger (8/31/2026 - 9/4/2026)
(Segment 860 ’ (28) (28) (28) (28)

BH)




TGP - Outage Impact Report
September 2026 (updated 08/13/26)

-Primary impact restrictions may be necessary

-Major impact restrictions may be necessary

-Minor impact restrictions may be necessary depending on flow conditions

-Little to no impact, though minor outages may cause incremental reductions

Est Nominal Week 1 Week 2 Week 3 Week 4
Station #/ Operating (8131 - 9/6) (7-913) | (914-9/20) | (9/21-9/27) )
Lateral Capacity . ' . AU SRR
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
MLV 104-1 to MLV 105-1: Anomaly Remediation (8/6/2026 - 9/12/2026)
MLV 105-1 to MLV 105-1A: Anomaly Remediation (9/14/2026 - 9/25/2026)
MLV 109-3A to MLV 110-3: Pipe Replacement (9/16/2026 - 9/30/2026)
MLV 109-4 to MLV 110-4: Pipe Replacement (8/10/2026 - 8/31/2026)
MLV 109-5 to MLV 109-5A: Pipe Replacement (9/1/2026 - 9/15/2026)
Station 110 MLV 109-5A to MLV 110-5: Pipe Replacement (9/1/2026 - 9/15/2026)
(segment 187 o6 2355 MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026)
BH) 2,685 o (330) ; ; MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
(south thru MLV 93-4 to MLV 94-4: Anomaly Remediation (M) (9/14/2026 - 9/21/2026)
Kentucky) MLV 96-3BR to MLV 96-3BL: Spike Test (7/27/2026 - 8/31/2026)
Sta 106: Unit 2D - 4K Solar Turbine Inspection (9/16/2026 - 9/18/2026)
Sta 87: Unit 3D - Power side Overhaul (6/22/2026 - 9/30/2026)
Sta 871 Campbellsville: Annual ESD Test (9/1/2026)
Sta 871: Unit 3A - Engine Maintenance (8/24/2026 - 9/11/2026)
MLV 117-3 to MLV 118-3: Special Permit Pipe Replacement (8/18/2026 -
Station 114 o 812 9/6/2026)
(segment 114 907 907 907 MLV 119-2 to MLV 119-2A: Special Permit Pipe Replacement (8/18/2026 -
BH) &) 9/6/2026)
Sta 119A: Unit 1A - Solar Turbine Inspection (9/14/2026 - 9/16/2026)
Station 204 1760 MLV 214-3 to MLV 219-3: Pig Run - Cal/IMU/MFL-A Combo (M) (9/10/2026)
(Segment 204 1,828 1,828 (68) 1,828 1,828 MLV 214-3 to MLV 219-3: Pig Run - Gauge/Cleaning (M) (9/8/2026)
BH)
Station 230C 370 Sta 230C: Scrubber / Filter Inspection (M) (9/9/2026 - 9/10/2026)
(segment 296 743 743 743 743
FH) (373)
Station 245 970 970 970 680 Sta 245: Bldg A & B - Remove Unit Valves (9/21/2026 - 9/25/2026)
(segment 245 986 Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel (4/27/2026 - 11/1/2026)
FH) (16) (16) (16) (306)
Station 261 Sta 264 Charlton: Annual ESD Test (9/23/2026 - 9/24/2026)
Discharge East 388 888 715 715 555 Sta 264 Charlton: Unit 1C - Engine Maintenance (9/8/2026 - 10/9/2026)
(segment 261 (173) (173) (333)
FH)
Station 307
(segment 307 1,153 1,153 1,153 1,153 1,153
BH)
MLV 313A-101A to MLV 313A-401: Anomaly Remediation (M) (9/7/2026 -
9/19/2026)
Station 313 MLV 313A-101L to MLV 313A-101A: Anomaly Remediation (M) (9/7/2026 -
Discharge 797 797 797 9/19/2026)
(segment 399 MLV 313A-403 to MLV 313A-404: Anomaly Remediation (M) (9/7/2026 -
FH) 9/19/2026)
MLV 313A-405A to MLV 313A-406: Anomaly Remediation (M) (9/7/2026 -
9/19/2026)
Station 315
(segment 315 1,823 1,823 1,823 1,823 1,823
BH)
MLV 324 1515 1495 MLV 321-1L to MLV 322-1: Anomaly Remediation (8/31/2026 - 9/5/2026)
(segment 324 1,767 1,767 1,767 Sta 323: Station Outage (9/21/2026 - 9/24/2026)
FH) (252) (272)
MLV 329 330 830 330 MLV 329AS-1 to MLV 329AD-1: Valve Replacement - MLV 329-1 (M) (9/9/2026 -
(segment 324 846 846 10/9/2026)
FH) (16) (16) (16)
Station 405
(segri:;?e;gg 794 794 794 794 794
FH)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
October 2026 (Updated 08/1 3/26) -Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 ‘ Week 2 ‘ Week 3 ‘ Week 4 Week 5
Station # / Operating (9/28 - 10/4) (10/5-10/11) | (10/12-10/18) | (10/19 - 10/25) | (10/26 - 11/1) .
Lateral Capacity . . . Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
Station 409A MLV 409-1 to MLV 406-1: Spike Test (M) (9/1/2026 - 10/31/2026)
(Alamo) 274 215 215 215 215 215
(segment 492 (59) (59) (59) (59) (59)
FH)
Station 409
((S[;‘;rr‘::n';'zg()) 564 564 564 564 564 564
FH)
(seSgt:]t;onr: 101 295 300 300 300 300 300 MLV 1-1D to MLV 5-1: Spike Test (M) (9/21/2026 - 11/2/2026)
BH) (99) (99) (99) (99) (99)
Station 9 640 MLV 9-2S to MLV 1-2: Pig Runs - Cleaning / Maintenance (M) (10/22/2026)
(segment 109 1,027 1,027 1,027 1,027 (387) 1,027 MLV 9-3 to MLV 5-3: Pig Run - Maintenance (M) (10/21/2026)
BH)
MLV 17-2D to MLV 20-2A: Pig Run - Chemical Cleaning (10/19/2026 -
Station 17 1014 1100 10/20/2026)
(segment 117 1,122 1,122 1,122 (108) 22) 1,122 MLV 17-2D to MLV 20-2A: Pig Run - GAUGE (10/21/2026)
FH) MLV 17-2D to MLV 20-2A: Pig Run - MFL-A (10/22/2026)
Sta 25: Annual ESD Test (10/13/2026)
Station 25
(segment 125 1,078 1,078 1,078 1,078 1,078 1,078
FH)
MLV 58-2 to MLV 59-2: Anomaly Remediation (9/20/2026 - 10/1/2026)
Station 47 1025 1025 1295 Sta 47: Scrubber/Filter/Separator Cleaning/Inspection/Changeout (9/28/2026 -
(segment 143 1,343 (318) (318) (48) 1,343 1,343 10/2/2026)
FH) Sta 47: Station Transformer Maintenance (10/6/2026)
Sta 47: Unit 1D - 16K hour Overhaul (10/5/2026 - 10/15/2026)
Station 63 MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
(segment 163 1.242 1117 1117 1117 1117 1117 MLV 82-1 to MLV 87-1: Pig Run - AFD/Cal/IMU (10/8/2026)
FH) ’ (125) (125) (125) (125) (125) MLV 82-1 to MLV 87-1: Pig Run - Cleaning / Gauge (10/6/2026)
MLV 82-1 to MLV 87-1: Pig Run - EMAT (10/13/2026)
Station 823
(segment 823 734 734 734 734 734 734
BH)
Station 534 Sta 529: Unit 1A - Solar Inspection (10/12/2026 - 10/15/2026)
South of Pool 1175
(segment 530 1,550 1,550 1,550 (375) 1,550 1,550
BH)
Station 534 1440 MLV 534-2 to MLV 535-2: Tallahala Creek HDD (9/21/2026 - 9/30/2026)
(segment 534 1,909 1,909 1,909 1,909 1,909
BH) (469)
MLV 548
(segment 542 1,647 1,647 1,647 1,647 1,647 1,647
BH)
Sta 542 Dekalb: Annual ESD Test (10/20/2026 - 10/22/2026)
Station 860 1586 1375 1181 Sta 542: Unit 2A - Emergent Repair (4/7/2026 - 9/30/2026)
(segment 548 1,593 " 218) 1,593 @12) 1,593 Sta 550 Hamilton: Annual ESD Test (10/5/2026 - 10/9/2026)
BH) Sta 550: Unit 1B - Juction Box Rewire & Unit Valves (9/28/2026 - 10/9/2026)
MLV 560-2 to MLV 563-2: Pipe Replacements (M) (10/19/2026 - 10/26/2026)
Sta 860: Unit 1A - Aftercooler Jacket Water Inspection (6/17/2025 - 12/31/2026)
Station 860 Sta 860: Unit 1C - 4K/Turbine Waterwash/Boroscope (10/6/2026 - 10/7/2026)
North 1.874 1846 1846 1846 4 4 Sta 860: Unit 2C - 4K/Turbine Waterwash/Boroscope (10/7/2026 - 10/8/2026)
(Segment 860 ’ (28) (28) (28) 99 99
BH)
MLV 104-3 to MLV 106-3S: HDD at Kentucky River (10/1/2026 - 10/5/2026)
MLV 109-3A to MLV 110-3: Pipe Replacement (9/16/2026 - 9/30/2026)
MLV 110-2 to MLV 114-2: CAO - Force Majeure (M) (7/14/2026 - 12/31/2026)
MLV 54-3 to MLV 106-3: Emergent Repair - CAO (2/26/2026 - 12/31/2026)
Station 110 MLV 867-2 to MLV 868-2: Anomaly Remediation (10/20/2026 - 10/24/2026)
(segment 187 96 96 2400 2447 30 MLV 870-2 to MLV 870-2R: Anomaly Remediation (10/13/2026 - 10/17/2026)
BH) 2,685 : : (285) (238) T MLV 97-3 to MLV 106-3: Pig Run - Cleaning / Gauge (10/27/2026)
(south thru MLV 97-3 to MLV 106-3: Pig Run - MFL-S (10/29/2026)
Kentucky) Sta 87: Unit 3D - Power side Overhaul (6/22/2026 - 9/30/2026)
Sta 875: Unit 1A- 8K Solar Turbine Inspection (10/27/2026 - 10/29/2026)
Sta 96: Unit 2D Replace Compressor Valves (10/12/2026 - 10/15/2026)
Station 114 853 Sta 118A Tyler Mountain: Annual ESD Test (10/5/2026 - 10/6/2026)
(segment 114 907 907 907 907 907
BH) (54)




-Primary impact restrictions may be necessary

TGP - Outage Impact Report -Major impact restrictions may be necessary
October 2026 (Updated 08/1 3/26) -Minor impact restrictions may be y ing on flow
-Little to no impact, though minor may cause incr | reductions
Est Nominal Week 1 Week 2 Week 3 Week 4 Week 5
Station #/ Operating (9/28-10/4) | (10/5-10/11) | (10/12-10/18) | (10/19 - 10/25) | (10/26 - 11/1) )
Lateral Capacity . . . Primary Outage(s)
(Thousand Dth) Est. Operational Capacity (Operational Impact) - Thousand Dth
MLV 209-2 to MLV 214-2: Pig Run - Chem Cleaning (10/26/2026)
MLV 209-2 to MLV 214-2: Pig Run - Chem Cleaning (10/27/2026)
MLV 209-2 to MLV 214-2: Pig Run - Chem Cleaning (10/28/2026)
Station 204 MLV 209-2 to MLV 214-2: Pig Run - Chem Cleaning (10/29/2026)
(Segment 204 1.828 1375 1828 1755 1755 1710 MLV 209-2 to MLV 214-2: Pig Run - Chem Cleaning (10/30/2026)
BH) ’ (453) ' (73) (73) (118) MLV 214-1 to MLV 219-1: Pig Run - Cal/IMU (10/20/2026)
MLV 214-1 to MLV 219-1: Pig Run - Gauge/Cleaning (10/15/2026)
MLV 214-1 to MLV 219-1: Pig Run - MFL-C (10/22/2026)
Sta 204: Scrubber Filter Change (10/1/2026 - 10/3/2026)
Sta 209 Cambridge: Scrubber Filter (9/28/2026 - 9/30/2026)
Station 233 355 MLV 233-2 to MLV 235-2: Pig Run (9/30/2026)
(segment 233 459 459 459 459 459
FH) (104)
Station 245 Sta 245: Unit 1A & 2A - Exhaust System & HP Fuel (4/27/2026 - 11/1/2026)
970 970 970 970 765 )
(segn;ar;t 245 986 (16) (16) (16) (16) 221) Sta 245-1 to MLV 249-1: Pig Run - EMAT (10/28/2026)
Station 261 Sta 261 Agawam: Annual ESD test (M) (9/28/2026 - 10/2/2026)
Discharge East 888 500 715 555 888 888 Sta 264 Charlton: Unit 1C - Engine Maintenance (9/8/2026 - 10/9/2026)
(segment 261 (388) (173) (333) Sta 264: Oil System (10/12/2026 - 10/16/2026)
FH)
MLV 302-2 to MLV 303-2: Anomaly Remediation (9/28/2026 - 10/10/2026)
Station 307 o Sta 219: Annual ESD Test & Scrubber Maintenance (10/12/2026 - 10/16/2026)
(segment 307 1,153 . . o 1,153 1,153 Sta 303A: Unit 1A - Water Wash (10/6/2026 - 10/7/2026)
BH) ° ° = Sta 307: Unit 4A - Trabon (9/29/2026 - 10/2/2026)
Station 315
(segment 315 1,823 1,823 1,823 1,823 1,823 1,823
BH)
MLV 324
(segment 324 1,767 1,767 1,767 1,767 1,767 1,767
FH)
MLV 329 MLV 325-1 to MLV 329-1: Pig runs - Cleaning/Gauge (M) (10/19/2026)
(segment 324 846 830 830 846 630 846 MLV 325-1 to MLV 329-1: Pig runs - EMAT (M) (10/20/2026)
FH) (16) (16) (216) MLV 329AS-1 to MLV 329AD-1: Valve Replacement - MLV 329-1 (M) (9/9/2026
10/9/2026)
Cranston Lateral Sta 265: Unit 1A - Replace Lube Oil Fan (10/12/2026)
South 125
(segment 281 187 187 187 (62) 187 187
FH)
Station 405 Sta 405A: Unit 1A - 4k Waterwash (10/13/2026) ; Sta 405A: Unit 1A - 8K Solar
HC Line 670 Turbine Inspection (10/14/2026)
(segment 299 794 794 794 (124) 794 794
FH)
Station 224 200 MLV 229-2 to MLV 232-2: Pig runs - Maintenance (M) (10/6/2026)
(segment 224 388 388 388 388 388
FH) (188)
This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses.
Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates on this report.
The impacts sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.
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