

Colorado Interstate Pipeline Maintenance Summary

This document lists major maintenance and construction outages that are being planned on the CIG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.

Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When outages are finalized, they will be posted as Informational Postings, found on the CIG Pipeline Company Home Page. Refer to those notices for current outages.

This outage schedule will normally be updated monthly or by special edition if warranted. Please refer to the revision date.

Colorado Interstate Co. Outage Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 3/18/2025

Questions? Call Vic Villalva 719-520-4251

CIG will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Segment
3/18/2025	3/25/2025	FLANK STORAGE	MORROW FLD	Flank Storage - Spring BHP Survey Spring Morrow Field no injection or withdrawal.	0	
3/25/2025	3/25/2025	ROCK SPRINGS PL	5A	Line 5A MLV 32.1 to MLV 33.1 pipe maintenance Volumes to the west of the "Kanda West Constraint" on Segment 106 will have to net to zero	180	106
3/26/2025	4/2/2025	FLANK STORAGE	CHEROKEE FLD	Flank Storage - Spring BHP Survey Spring Cherokee Field no injection or withdrawal.		
4/1/2025	4/4/2025	BEAVER	1	Beaver Unit 1 maintenance	140	288
4/7/2025	4/16/2025	KIT CARSON	3A	Line 3A pipeline remediation Kit Carson to MLV 20	173	266
4/8/2025	4/8/2025	LOST CABIN	STA	Lost Cabin Station DOT/ESD Test	17	150
4/8/2025	4/15/2025	FORT MORGAN	STA	Fort Morgan Storage - Spring BHP Survey no injection or withdrawal.		
4/9/2025	4/9/2025	LOST CABIN	2	Lost Cabin unit shut down checks	17	150
4/16/2025	4/23/2025	LATIGO	STA	Latigo Storage - Spring BHP Survey Spring no injection or withdrawal.	0	
4/21/2025	5/7/2025	KIT CARSON	3A	Line 3A MLV 20 to Lamar remediation digs	13	266

4/22/2025	4/23/2025	KIT CARSON	2A	Line 2A to Line 66A Lakin Lateral pipeline maintenance Kit Carson Station to MLV 10.5 MeadowLark MS and Lakin PEPL no flow available		291664 & 800361
4/23/2025	4/24/2025	KIT CARSON	3A	Line 3A pipeline maintenance Kit Carson Station to MLV 22.5	202	266
4/24/2025	5/1/2025	TOTEM STORAGE	STA	Totem Storage - Spring BHP Survey no injection or withdrawal		
5/2/2025	5/9/2025	BOEHM STORAGE	STA	Boehm Storage - Spring BHP Survey no injection or withdrawal		
5/6/2025	5/9/2025	BEAVER	3	Beaver Unit 3 maintenance	140	288
5/13/2025	5/15/2025	ELK BASIN	1	Elk Basin Unit 1 maintenance	55	142
5/20/2025	5/20/2025	KING	STA	King Station DOT/ESD Test	135	100
5/28/2025	5/28/2025	OREGON BASIN	STA	Oregon Station DOT/ESD Test	21	144
5/28/2025	6/4/2025	YOUNG	STA	Young Storage - Spring BHP Survey no injection or withdrawal		
6/3/2025	6/5/2025	RAWLINS	L 70 A & B	Rawlins Station DOT/ESD Test	130	132
6/17/2025	6/19/2025	WAMSUTTER	STA	Wamsutter Station DOT/ESD Test	135	110
7/16/2025	7/16/2025	TABLE ROCK	STA	Table Rock Station DOT/ESD Test	14	895008
7/22/2025	7/22/2025	ELK BASIN	STA	Elk Basin Station DOT/ESD Test	117	142
7/23/2025	7/23/2025	ELK BASIN	12	Elk Basin Unit shut down checks	5	142
8/26/2025	8/27/2025	GREASEWOOD	STA	Greasewood Station DOT/ESD Test	40	124
9/16/2025	9/23/2025	LATIGO	STA	Latigo Storage - Fall BHP Survey no injection or withdrawal		
9/16/2025	9/23/2025	FLANK STORAGE	CHEROKEE FLD	Flank Storage - Fall BHP Survey Cherokee Field no injection or withdrawal		
9/24/2025	10/1/2025	FLANK STORAGE	MORROW FLD	Flank Storage - Fall BHP Survey Morrow Field no injection or withdrawal		
9/24/2025	10/1/2025	TOTEM STORAGE	STA	Totem Storage - Fall BHP Survey Fall no injection or withdrawal		
10/2/2025	10/9/2025	FORT MORGAN	STA	Fort Morgan Storage - Fall BHP Survey no injection or withdrawal		
10/8/2025	10/8/2025	BEAVER	STA	Beaver Station Annual DOT/ESD Test	14	288
10/13/2025	10/20/2025	BOEHM STORAGE	STA	Boehm Storage - Fall BHP Survey no injection or withdrawal		
10/15/2025	10/15/2025	CHEYENNE	STA	Cheyenne Station Annual DOT/ESD Test	170	182
10/28/2025	11/4/2025	YOUNG	STA	Young Storage - Fall BHP Survey no injection or withdrawal		
11/6/2025	11/6/2025	KIT CARSON	STA	Kit Carson Station Annual DOT/ESD Test	36	262
6/17/2026	6/17/2026	CHEYENNE	250A	250A - 30" Cheyenne to MLV 6 Pigging Operations	660	178
6/24/2026	6/24/2026	CHEYENNE	250A	250A - 30" Cheyenne to MLV 6 Pigging Operations	660	178