

Colorado Interstate Gas Company, L.L.C (CIG)

Proposed Maintenance and Construction Outage Impact Summary

This document lists proposed outages for major maintenance and construction that are being planned on CIG's system for the next 12 to 15 months. The purpose of this posting is to inform customers of proposed outages that will affect throughput on CIG's system. All dates are tentative and subject to change. Consistent with prudent operations, dates may change based on a number of factors including, but not limited to, weather, contractor or material availability, changing business conditions, minimizing adverse impact to shippers, or to coordinate with outages on interconnecting pipelines. Comments regarding alternate dates are welcome. Generally, this proposed outage schedule will be updated monthly and may be updated more often, if warranted. Please refer to the revision date to differentiate the schedules.

This document is not intended to be an official notice of the outage. When outages are scheduled, they will be included in the monthly maintenance report and posted on CIG's Electronic Bulletin Board (EBB) under Planned Service Outage as well as a Critical Notice, both located in the Notices section of the Informational Postings tab on CIG's EBB. Shippers should refer to this report for current outages. CIG's EBB Home Page will also have information and links to access the information.

This schedule does not include outages associated with a declared Force Majeure event. A Force Majeure event will be communicated through a Critical Notice in the Notice section of the Informational Postings tab on CIG's EBB in addition to updated information in the monthly maintenance notice mentioned above.



Revised: 8/8/2025

Questions? Call Vic Villalva 719-520-4251

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Segment
8/12/2025	8/14/2025	GREASEWOOD	STA	Greasewood Station repair	50	121
8/19/2025	8/21/2025	WAMSUTTER	STA	Wamsutter Station maintenance Valve replacement	155	110
8/19/2025	8/29/2025	SHOSHONI	0070B	Line 70B pipeline remediation Muddy Gap to Lost Cabin	127	150
8/26/2025	8/27/2025	GREASEWOOD	STA	Greasewood Station DOT/ESD Test	40	124
9/16/2025	9/23/2025	LATIGO	STA	Latigo Storage - Fall BHP Survey no injection or withdrawal		
9/16/2025	9/23/2025	FLANK STORAGE	CHEROKEE FLD	Flank Storage - Fall BHP Survey Cherokee Field no injection or withdrawal		
9/24/2025	10/1/2025	FLANK STORAGE	MORROW FLD	Flank Storage - Fall BHP Survey Morrow Field no injection or withdrawal		
9/24/2025	10/1/2025	FORT MORGAN	STA	Fort Morgan Storage - Fall BHP Survey no injection or withdrawal		
10/2/2025	10/9/2025	TOTEM STORAGE	STA	Totem Storage - Fall BHP Survey Fall no injection or withdrawal		
10/6/2025	10/31/2025	BEAVER	3	Beaver Unit 3 maintenance	65	288
10/8/2025	10/8/2025	BEAVER	STA	Beaver Station Annual DOT/ESD Test	32	288

10/13/2025	10/20/2025	BOEHM STORAGE	STA	Boehm Storage - Fall BHP Survey no injection or withdrawal		
10/15/2025	10/15/2025	CHEYENNE	STA	Cheyenne Station Annual DOT/ESD Test	170	182
10/28/2025	11/4/2025	YOUNG	STA	Young Storage - Fall BHP Survey no injection or withdrawal		
11/6/2025	11/6/2025	KIT CARSON	STA	Kit Carson Station Annual DOT/ESD Test	36	262
6/17/2026	6/17/2026	CHEYENNE	250A	250A - 30" Cheyenne to MLV 6 Pigging Operations	660	178
6/24/2026	6/24/2026	CHEYENNE	250A	250A - 30" Cheyenne to MLV 6 Pigging Operations	660	178