

June 13, 2019

Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Attention: Ms. Kimberly D. Bose, Secretary

Re: Colorado Interstate Gas Company, L.L.C.  
Docket No. CP19-56-000  
CIG High Plains Kiowa Lateral Expansion Project  
Weekly Environmental Inspector Report No. 8

Commissioners:

Colorado Interstate Gas Company, L.L.C. ("CIG") is hereby filing with the Federal Energy Regulatory Commission ("Commission") in Docket No. CP19-56-000 its Weekly Environmental Inspector Report related to the CIG High Plains Kiowa Lateral Expansion Project.

### **Description of Proceeding**

On January 24, 2019, CIG filed a prior notice request to Sections 157.205(b), 157.208(b), and 157.210 of the Commission's Regulations under the Natural Gas Act for authorization to construct and operate two laterals and metering facilities located in Weld County, Colorado. The project is referred to as the "CIG High Plains Kiowa Lateral Expansion Project".

### **Submittal of Environmental Inspector Report**

In compliance with Section 157.208(c)(10) of the Natural Gas Act, CIG is providing Environmental Inspector Report No. 8 for the period of June 2, 2019 through June 8, 2019.

### **Filing Information**

CIG is e-Filing this letter and report with the Commission's Secretary in accordance with the Commission's Order No. 703, *Filing Via the Internet*, guidelines issued on November 15, 2007 in Docket No. RM07-16-000.

Respectfully submitted,  
COLORADO INTERSTATE GAS COMPANY,  
L.L.C.

By \_\_\_\_\_/s/\_\_\_\_\_  
Francisco Tarin  
Director, Regulatory

Enclosure



<b>CIG Weekly Environmental Inspector Report No. 8</b>		
<b>Docket No. CP19-56-000</b>		
<b>Project Name:</b>	CIG High Plains Kiowa Lateral Expansion Project	
<b>County/State:</b>	Weld County, Colorado	<b>Date:</b> 6/13/2019
<b>Reporting Period:</b>	June 2, 2019 to June 8, 2019	
<b>Environmental Inspector:</b>	Ken Lupi	
<p><b>1. Summary of Construction Activity for Inspection Period:</b> During this report period, the hydrotest was completed at the Prairie Hound Meter Station. Welding continued at the High Five Meter Station and Kiowa Lateral.</p> <p><b>2. Relevant Environmental Activities:</b> During this reporting period, ten (10) people received environmental training. A total of one-hundred and fifty-two (152) people have received training on the CIG High Plains Kiowa Lateral Expansion Project.</p> <p>The set-up of the HDD drilling operations at County Road 49 was monitored. The installation of the environmental controls was monitored on the wetlands located at STA 73+37. The inspection team met with the contractor regarding placement of environmental controls to be used during the trenching of the wetlands located at STA 375+00. The wetland dewatering structures at STA 375+00 and the hydrostatic test at the Prairie Hound Meter Station were monitored. Water samples were taken prior to the start of the test and after the test for the hydrostatic test. The water was held in a frac tank pending sample results. The ROW is being watered as necessary to control dust.</p> <p>One small inadvertent return was reported at the County Road 49 HDD location at approximately STA 455+78. Approximately 5 gallons of mud was identified, contained and cleaned. Drilling operations were shut down after the return was discovered to allow the area to seal up.</p> <p><b>3. Environmental Problems/Issues and Corrective Actions Taken:</b> There were no environmental problems identified during this reporting period.</p> <p><b>4. Environmental Compliance Issues/Resolutions:</b> There were no environmental compliance issues identified during this reporting period.</p> <p><b>5. Issues and Concerns Identified by Landowners:</b> No landowner issues or concerns were identified during this reporting period.</p> <p><b>6. Work Planned for the Following Reporting Period:</b></p>		



Colorado Interstate  
Gas Company, L.L.C.  
a Kinder Morgan company

It is anticipated in the next reporting period that the construction contractor will dry the pipe and start bolting up piping at the Prairie Hound Meter Station. The construction contractor will continue welding and fabrication on the High Five Meter Station and pig traps. On the Kiowa Lateral the construction contractor will continue welding and start I-76 bore.



Report No. 8

**Photos**

Location: STA 16+00  
Direction of Photo:  
Northwest  
Description: HDD drill  
rig in secondary  
containment at the I-  
76 drill.



Location: STA 63+00  
Direction of Photo:  
West  
Description: Pipe  
stringing on Kiowa  
Lateral.







Report No. 8

**Photos**

Location: STA 456+78  
Direction of Photo:  
North  
Description: HDD mud  
pit



Location: STA 435+00  
to 400+00  
Direction of Photo: East  
Description: Kiowa  
lateral backfilled and  
rough graded.





## Report 8

Photos	
<p>Location: STA 455+78 Direction of Photo: West Description: Frac out at County Road 49 HDD. Drilling mud was contained and cleaned up.</p>	<p>Date &amp; Time: Sat Jun 8 12:38:52 MDT 2019 Posición: +040.152516° / -104.603044° Altitude: 1504m Datum: WGS-84 Azimuth/Bearing: 220° S40W 3911mils (Magnetic) Elevation Angle: -27.6° Horizon Angle: +00.5° Zoom: 1X mud</p> 
<p>Location: STA 455+78 Direction of Photo: North Description: Drill rig at County Road 49 HDD.</p>	

**Certificate of Service**

I hereby certify that I have this day caused a copy of the foregoing documents to be served upon each person designated on the official service list compiled by the Commission's Secretary in this proceeding in accordance with the requirements of Section 385.2010 of the Federal Energy Regulatory Commission's Rules of Practice and Procedure.

Dated at Colorado Springs, Colorado as of this 13<sup>th</sup> day of June, 2019.

*/s/*

---

Francisco Tarin

Two North Nevada Avenue  
Colorado Springs, Colorado 80903  
(719) 667-7517