

El Paso Pipeline Maintenance Summary

This document lists major maintenance and construction shutdowns that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Shutdown Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 10/15/2020

Questions? Call Vic Villalva 719-520-4251

EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Description	Reduction in MMcf/d	System
11/7/2013	12/31/2020	WINDOW ROCK	3A	Window Rock 3A repair pending	22	NM
1/5/2015	12/31/2020	VAIL STA	1,2,3	Vail Station repair pending	18	SM
7/21/2015	12/31/2020	WILLIAMS	4B	Williams 4B repair pending	10	NM
12/1/2015	12/31/2020	LEUPP	7A	Leupp 7A mechanical repair pending	7	NM
12/1/2015	12/31/2021	LEUPP	1A	Leupp 1A repair pending	7	NM
1/1/2016	12/31/2020	EL PASO D	2D	El Paso 2D repair pending	0	SM
8/4/2016	12/31/2020	MONUMENT STA	1B	Monument 1B Repair Pending	20	SM

11/30/2016	12/31/2020	SAN SIMON STA	3A	San Simon 3 repair pending	50	SM
9/8/2017	12/31/2020	LEUPP	9A	Leupp 9A repair pending	10	NM
11/6/2018	12/31/2020	WINDOW ROCK	1B	Window Rock 1B repair pending	37	NM
12/2/2018	10/31/2021	DIMMITT STA	1	Dimmitt 1 repair pending	40	AN
12/31/2019	12/31/2021	KEYSTONE	3A	Keystone 3A repair pending	37	PR
4/2/2020	10/30/2020	PLAINS STA PL	14	Plains 14A repair	0	SM
6/11/2020	12/31/2021	LINCOLN	1	Lincoln Unit 1 maintenance	158	XO
6/18/2020	11/18/2020	KEYSTONE	2A	Keystone 2A repair	40	PR
6/19/2020	11/30/2020	WAHA PL		DELHI TRANS Receipt (IDELHIWA) Meter Station repair	0	SM
6/19/2020	12/31/2020	WAHA COMP	1,2,3,4	WAHA Solar Units 1,2,3 ,4 repair	146	PR
6/22/2020	10/30/2020	LEUPP	1B	Leupp 1B repair	10	NM
6/30/2020	10/31/2020	PHOENIX	1100	Line 1100 pipeline remediation Casa Grande to Wenden	94	SM
7/21/2020	12/17/2020	SAN SIMON STA	3A	San Simon 3A maintenance	13	SM
9/1/2020	10/31/2020	PHOENIX	1100	Line 1100 pipeline remediation Casa Grande to Wenden	251	SM
9/3/2020	10/15/2020	KEYSTONE	4A	Keystone 4A repair	37	PR
9/3/2020	10/30/2020	KEYSTONE	12A	Keystone 12A repair	40	PR
9/3/2020	10/30/2020	KEYSTONE	3B	Keystone 3B repair	40	PR
9/10/2020	10/30/2020	PLAINS STA	15A	Plains Unit 15A repair	0	SM
9/14/2020	10/30/2020	PLAINS STA	7	Plains 7 repair	0	SM
9/14/2020	12/16/2020	KEYSTONE	7A	Keystone 7A inspection	40	PR
9/15/2020	11/18/2020	ODESSA PL	3028	Line 3028 maintenance pig Goldsmith to Keystone Field	0	PR
9/29/2020	10/30/2020	FLORIDA STA	2A	Florida 2A maintenance	22	SM
10/13/2020	10/15/2020	WINK	STA	Wink Station DOT/ESD Test	268	SM
10/13/2020	10/16/2020	WINDOW ROCK	1A	Window Rock 1A inspection	37	NM
10/13/2020	10/16/2020	LORDSBURG STA	1A	Lordsburg 1A maintenance	30	SM
10/13/2020	10/19/2020	ODESSA PL	L1106	Line 1106 smart pigging MLV 0 to EOL Edward Plant and Joyce Plant to Zero	128	PR
10/13/2020	11/10/2020	EP W DIST	1103	Line 1103 pipeline hydro test El Paso to Afton	500	SM
10/15/2020	10/15/2020	DUTCH FLATS STA	STA	Dutch Flats Station Annual DOT/ESD Test	107	HX
10/15/2020	10/15/2020	FLAGSTAFF - PL	1208	Line 1208 smart pig Navajo to Dilkon	47	NM
10/16/2020	10/20/2020	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Navajo to Dilkon	400	NM
10/20/2020	10/20/2020	DAGGETT STA	1900	Cadiz Meter Station maintenance	250	EPNG
10/20/2020	10/21/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ

10/20/2020	10/20/2020	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	0	PR
10/20/2020	10/23/2020	LORDSBURG STA	2A	Lordsburg 2A maintenance	30	SM
10/21/2020	10/21/2020	ODESSA PL	3114	Line 3105/3104 maintenance pig to Sweetie Peck Junction	0	PR
10/21/2020	10/21/2020	LEUPP	1D	Leupp 1D inspection		NM
10/21/2020	10/23/2020	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Navajo to Dilkon	311	NM
10/26/2020	10/30/2020	WINDOW ROCK	B	Window Rock 3B maintenance	15	NM
10/27/2020	10/27/2020	EP W DIST	1136	Line 2000 smart pig Afton to Lordsburg	375	SM
10/27/2020	10/29/2020	LORDSBURG STA	2A	Lordsburg 2A inspection	22	SM
10/27/2020	10/30/2020	KEYSTONE	12A	Keystone 12A inspection	40	PR
10/27/2020	11/13/2020	TUCSON PL	1007	Line 1007 pipeline maintenance MLV 0 to MLV 4 1/2 Monument 90 (DPMEXWILL) reduced Net Dthd	3	SM
10/28/2020	10/28/2020	ODESSA PL	3137	Line 3137 maintenance pig Benedum to Sweetie Peck higher pressures	0	PR
10/28/2020	10/28/2020	ODESSA PL	3161	Line 3161 maintenance pig Mobil Coyanosa to Waha	0	PR
11/2/2020	11/6/2020	DIMMITT STA	4A	Dimmit 4A inspection	40	AN
11/3/2020	11/4/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ
11/3/2020	11/5/2020	SAN SIMON STA	2	San Simon 2 inspection	10	SM
11/3/2020	11/3/2020	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	60	PR
11/3/2020	11/6/2020	WINDOW ROCK	4B	Window Rock 4B inspection	15	NM
11/4/2020	11/4/2020	ODESSA PL	3160	Line 3160 maintenance pig Mobil Coyanosa to Waha	0	PR
11/9/2020	11/13/2020	WINDOW ROCK	UNIT 6B	Window Rock 6B maintenance	0	NM
11/10/2020	11/12/2020	HACKBERRY STA	STA	Hackberry Station maintenance	449	NM
11/10/2020	11/13/2020	FLORIDA STA	1A	Florida 1A inspection	22	SM
11/11/2020	11/11/2020	HACKBERRY STA	STA	Hackberry Station maintenance	240	NM
11/12/2020	11/12/2020	ODESSA PL	3133	Line 3133 maintenance pig Sweetie Peck to Goldsmith	0	PR
11/16/2020	11/20/2020	PECOS RIVER STA	1,2,3,A	Pecos unit inspection	35	SM
11/17/2020	11/18/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ
11/17/2020	11/19/2020	SELIGMAN	C	Seligman 1C inspection	10	NM

11/17/2020	11/19/2020	TOM MIX STA	1A	Tom Mix 1A maintenance	43	SM
11/17/2020	11/17/2020	BONDAD	1B	Bondad 1B inspection	95	SJ
11/18/2020	11/18/2020	ODESSA PL	1115	Line 1115 maintenance pig Goldsmith to L1102	0	PR
11/18/2020	11/18/2020	BONDAD	2A	Bondad 2A inspection	95	SJ
11/19/2020	11/21/2020	TOM MIX STA	2A	Tom Mix 2 maintenance	43	SM
11/21/2020	11/24/2020	EP W DIST	2000	Line 2000 smart pig Afton to Lordsburg	356	SM
11/24/2020	11/25/2020	LEUPP	2A	Leupp 2A inspection	8	NM
11/24/2020	11/24/2020	BLACK RIVER	1	Black River 1 inspection	119	SM
12/1/2020	12/1/2020	CIMARRON STA	1	Cimarron 1 inspection	88	SM
12/1/2020	12/2/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ
12/3/2020	12/3/2020	Dragoon Sta	1A	Dragoon Station Repairs	128	SM
12/3/2020	12/3/2020	FLORIDA STA	1C	Florida 1C inspection	42	SM
12/7/2020	12/10/2020	EL PASO C	1C	El Paso 1C inspection	22	SM
12/8/2020	12/9/2020	LEUPP	1B	Leupp 1B inspection	10	NM
12/8/2020	12/10/2020	ORACLE STA	STA	Oracle unit inspection	94	SM
12/8/2020	12/8/2020	BONDAD	1A	Bondad 1A inspection	95	SJ
12/9/2020	12/9/2020	ODESSA PL	3114	L3114 maintenance pig higher pressures	0	PR
12/15/2020	12/16/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ
12/29/2020	12/30/2020	MOJAVE STA	UNIT	Mojave unit maintenance	117	MOJ
2/9/2021	2/11/2021	LEUPP	3B	Leupp 3B inspection	20	NM
2/16/2021	2/17/2021	LEUPP	8A	Leupp 8A inspection	10	NM
2/17/2021	2/17/2021	CORNUDAS STA	1C	Cornudas 1C inspection	42	SM
2/23/2021	2/26/2021	PECOS RIVER STA	2A	Pecos 2A inspection	110	SM
2/24/2021	2/24/2021	EL PASO D	4D	El Paso 4D inspection	42	SM
3/2/2021	3/4/2021	CORNUDAS STA	2A	Cornudas 2A inspection	22	SM
3/10/2021	3/10/2021	CORNUDAS STA	2C	Cornudas 2C inspection	42	SM