

El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction shutdowns that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Shutdown Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 11/17/2021

Questions? Call John Althoff 719-667-7750

EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2021	WINDOW ROCK	3A	Window Rock 3A repair pending	22	NM
1/5/2015	12/31/2021	VAIL STA	1,2,3	Vail Station repair pending	18	SM
7/21/2015	12/31/2021	WILLIAMS	4B	Williams 4B repair pending	10	NM
12/1/2015	12/31/2021	LEUPP	1A	Leupp 1A repair pending	7	NM
1/1/2016	12/31/2021	EL PASO D	2D	EI Paso 2D repair pending	0	SM
8/4/2016	12/31/2021	MONUMENT STA	1B	Monument 1B Repair Pending	20	SM
9/8/2017	12/31/2021	LEUPP	9A	Leupp 9A repair pending	10	NM
11/6/2018	12/31/2021	WINDOW ROCK	1B	Window Rock 1B repair pending	37	NM
12/2/2018	12/31/2022	DIMMITT STA	1	Dimmitt 1 repair pending	40	AN
12/31/2019	12/31/2021	KEYSTONE	3A	Keystone 3A repair pending	37	PR

6/22/2020	12/31/2021	LEUPP	1B	Leupp 1B repair	45	NM
7/21/2020	12/10/2021	SAN SIMON STA	3A	San Simon 3A maintenance	12	SM
12/1/2020	12/31/2021	KEYSTONE	5A	Keystone 5A repair	40	PR
7/19/2021	12/31/2021	AFTON STA	3A	Afton 3A repair pending	65	SM
9/7/2021	11/19/2021	AMARILLO PL	2125	Line 2125 Hydro Test 2 to MLV 0 Shut in Refer to EPNG Maintenance Notice ID: 612278 for locations that will be shut in during test	0	AN
9/15/2021	11/17/2021	FLORIDA STA	3A	Florida 3A maintenance	22	SM
10/1/2021	11/30/2021	DILKON	1A	Dilkon A Station maintenance	100	NM
10/12/2021	12/10/2021	FLORIDA STA	2A	Florida 2A maintenance	78	SM
10/20/2021	11/30/2021	WILLIAMS	WILLIAMS	Williams 2B repair	110	NM
10/21/2021	11/19/2021	DILKON	1B	Dilkon B Station maintenance		NM
11/8/2021	12/3/2021	TOPOCK-MOJAVE	1204	Line 1204/Line 1113 pipeline remediation	50	NM
11/16/2021	11/17/2021	TOPOCK-MOJAVE	PG&E	Line 1113 Pipeline Maintenance (DPG&ETOP) PG&E Topock Delivery to zero during maintenance.	400	NM
11/18/2021	11/19/2021	PHOENIX	2000	Line 2000 smart pig MLV 41 to EOL	170	SM
11/21/2021	11/23/2021	PHOENIX	2000	Line 2000 smart pig MLV 41 to EOL	170	SM
11/24/2021	11/24/2021	LORDSBURG STA	1B	Lordsburg 1B inspection	46	SM
11/30/2021	11/30/2021	LORDSBURG STA	1C	Lordsburg 1C inspection	42	SM
11/30/2021	12/3/2021	WINDOW ROCK	1A	Window Rock 1A inspection	37	NM
12/1/2021	12/1/2021	EL PASO D	3D	El Paso 3D inspection	42	SM
12/1/2021	12/1/2021	FLORIDA STA	1C	Florida 1C inspection	42	SM
12/6/2021	12/22/2021	SCHAFER	STA	Schafer Station Maintenance	100	AN
12/6/2021	12/6/2021	TUCSON	1100	Line 1100 pipeline remediation	50	SM
12/7/2021	12/7/2021	CORNUDAS STA	STA	Cornudas A Station maintenance	100	SM
12/7/2021	12/7/2021	EP W PIPE	1100	L1100 cleaning pig run	300	SM
12/7/2021	12/9/2021	FLORIDA STA	1A	Florida 1A inspection	22	SM
12/7/2021	12/9/2021	LEUPP	3C	Leupp Station 3C mechanical inspection	45	NM
12/7/2021	12/7/2021	TUCSON	1100	Line 1100 smart pig Tucson to Casa Grande	5	SM
12/7/2021	12/7/2021	BONDAD	1A	Bondad 1A inspection	95	SJ
12/7/2021	12/9/2021	WINDOW ROCK	4B	Window Rock 4B inspection	15	NM
12/7/2021	12/9/2021	HUECO STA	1A	Hueco 1A inspection	42	SM
12/8/2021	12/8/2021	CORNUDAS STA		Cornudas A Station maintenance	50	SM
12/8/2021	12/8/2021	EP W PIPE	1100	Line 1100 smart pig run	100	SM
12/8/2021	12/8/2021	TUCSON	1100	Line 1100 smart pig Tucson to Casa Grande	100	SM

12/9/2021	12/9/2021	CORNUDAS STA	3A	Cornudas A Station maintenance	50	SM
12/9/2021	12/9/2021	EP W PIPE	1100	Line 1100 smart pig run	100	SM
12/9/2021	12/10/2021	TUCSON	1100	Line 1100 smart pig Tucson to Casa Grande	5	SM
12/14/2021	12/16/2021	WINDOW ROCK	2B	Window Rock 2B inspection	13	NM
12/16/2021	12/16/2021	LORDSBURG STA	1C	Lordsburg 1C inspection	42	SM
12/21/2021	12/21/2021	ROSWELL PL	1301	Line 1301 smart pig MLV 7 to MLV 9.5	0	XO
12/21/2021	12/21/2021	BONDAD	1B	Bondad 1B inspection	95	SJ
12/22/2021	12/22/2021	FLORIDA STA	1C	Florida 1C inspection	42	SM
12/22/2021	12/22/2021	BONDAD	2A	Bondad 2A inspection	95	SJ
12/30/2021	12/30/2021	ODESSA PL	1115	Line 1115 maintenance pig Goldsmith to L1102. Pressures will higher during pigging.	0	PR