

El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction shutdowns that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines.
Comments regarding alternate dates are welcome.

This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current shutdowns.

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

El Paso Natural Gas Co. Shutdown Schedule

All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.



Revised: 5/6/2022

Questions? Call John Althoff 719-667-7750

EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined)

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2023	WINDOW ROCK	3A	Window Rock 3A repair pending	22	NM
7/21/2015	12/31/2022	WILLIAMS	4B	Williams 4B repair pending	10	NM
12/1/2015	12/31/2022	LEUPP	1A	Leupp 1A repair pending	7	NM
1/1/2016	12/31/2022	EL PASO D	2D	El Paso 2D repair pending	0	SM
8/4/2016	12/31/2022	MONUMENT STA	1B	Monument 1B Repair Pending	20	SM
9/8/2017	12/31/2022	LEUPP	9A	Leupp 9A repair pending	10	NM
1/1/2018	12/31/2022	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM
11/6/2018	12/31/2023	WINDOW ROCK	1B	Window Rock 1B repair pending	37	NM
12/2/2018	12/31/2022	DIMMITT STA	1	Dimmitt 1 repair pending	40	AN

6/22/2020	12/31/2022	LEUPP	1B	Leupp 1B repair	45	NM
12/1/2020	6/30/2022	KEYSTONE	5A	Keystone 5A repair	40	PR
4/1/2021	6/30/2022	KEYSTONE	6A	Keystone 6A inspection	35	PR
4/13/2021	7/22/2022	KEYSTONE	7A	Keystone 7A inspection	40	PR
5/27/2021	12/29/2023	PLAINS STA	15	Plains 15A repair	50	SM
5/28/2021	12/29/2023	PLAINS STA	8	Plains 8A repair	35	SM
7/19/2021	12/31/2022	AFTON STA	3A	Afton 3A repair pending	65	SM
9/14/2021	6/30/2022	BELEN	BELEN	Belen 1A FMJ repair	65	XO
1/3/2022	6/30/2022	KEYSTONE	7A	Keystone 7A repair	40	PR
1/27/2022	5/13/2022	LEUPP	5B	Leupp 5B repair	30	NM
2/14/2022	7/16/2022	PHOENIX	1100	Line 1100 pipeline remediation Casa Grande to Wenden	100	PHX
2/28/2022	5/13/2022	TOPOCK-MOJAVE	1112	Line 1201/1112 pipeline remediation Hackberry to Franconia	150	NM
4/18/2022	5/31/2022	WILLCOX STA	1A	Willcox 1A FMJ repair	110	SM
4/19/2022	5/13/2022	TOPOCK-MOJAVE	1112	Line 1201/1112 pipeline remediation Hackberry to Franconia	150	NM
4/26/2022	6/30/2022	FLORIDA STA	1B	Florida 1B station maintenance	78	SM
4/28/2022	5/21/2022	NAVAJO	1D	Navajo 1D repair	75	NM
4/30/2022	5/13/2022	WILLIAMS	1C	Williams 1C maintenance	250	NM
5/2/2022	6/30/2022	PLAINS STA	4	Plains 4A repair	37	AN
5/3/2022	8/31/2022	WINDOW ROCK	3A	Window Rock 6B repair	22	NM
5/10/2022	5/12/2022	CORNUDAS STA	1B	Cornudas B station inspection	100	SM
5/10/2022	5/13/2022	WENDEN STA		Wenden A Station Maintenance	150	SM
5/10/2022	5/13/2022	WENDEN STA	ALL	Wenden Station DOT/ESD Tests	100	SM
5/10/2022	5/10/2022	WENDEN STA	1A	Wenden 1A shutdown checks	110	HX
5/10/2022	5/11/2022	CAPROCK	STA	Caprock Station DOT/ESD Test	40	XO
5/10/2022	5/11/2022	FLORIDA STA	1B	Florida Station "B" DOT/ESD Test	53	SM
5/10/2022	5/13/2022	CORNUDAS STA	B	Cornudas Station "B" DOT/ESD Test	119	SM
5/11/2022	5/11/2022	WENDEN STA	2A	Wenden 2A shut down checks	65	HX
5/16/2022	5/20/2022	EHRENBERG	1100	Line 1100 pipeline maintenance MLV 88 to MLV 89.25 - Reduced net capacity during this maintenance	506	SM
5/16/2022	5/20/2022	WASHINGTON RANCH	STA	Washington Ranch Spring BHP Survey No injection or withdrawal	250	SM
5/16/2022	5/20/2022	WASHINGTON RANCH	STA	Washington Ranch DOT/ESD Test	250	SM
5/17/2022	6/14/2022	FLAGSTAFF - PL	1201	Line 1201 Hydrotest MLV 17 to MLV 19	150	NM
5/17/2022	5/19/2022	AFTON STA	1A	Afton 1A inspection	50	SM

5/17/2022	5/19/2022	SELIGMAN	1C	Seligman "C" Station DOT/ESD Test	105	NM
5/17/2022	5/19/2022	SELIGMAN	STA	Seligman "B" Station DOT/ESD Test	170	NM
5/17/2022	5/17/2022	FLORIDA STA	STA	Florida Station "A" DOT/ESD Tests	65	SM
5/17/2022	5/19/2022	BELEN	STA	Belen Station DOT/ESD Test	70	XO
5/17/2022	5/19/2022	BELEN	STA	Belen Station maintenance	65	XO
5/17/2022	5/20/2022	FLORIDA STA	3A	Florida 3A shutdown checks	133	SM
5/17/2022	5/20/2022	FLORIDA STA	1A	Florida 1A shutdown checks	22	SM
5/17/2022	5/20/2022	FLORIDA STA	2A	Florida 2A shut down checks	22	SM
5/24/2022	5/24/2022	Flag-West-PL	1200	Line 1200 smart tool Flagstaff to Williams	140	NM
5/24/2022	5/25/2022	ORACLE STA	STA	Oracle Station DOT/ESD Test	94	SM
5/25/2022	5/27/2022	CASA GRANDE	STA	Casa Grande Station DOT/ESD Tests	250	SM
5/25/2022	5/27/2022	PECOS RIVER STA	STA	Pecos Station DOT/ESD Test	150	SM
5/26/2022	5/26/2022	Flag-West-PL	1200	Line 1200 smart tool Flagstaff to Williams	140	NM
5/26/2022	5/26/2022	CASA GRANDE	STA	Casa Grande Station DOT/ESD Test	210	SM
5/27/2022	5/27/2022	CASA GRANDE	1A	Casa Grande 1A shutdown checks	42	SM
5/27/2022	5/27/2022	CASA GRANDE	1B	Casa Grande 1B shut down checks	104	SM
5/27/2022	5/27/2022	CASA GRANDE	2A	Unit 2A shutdown checks	42	SM
5/31/2022	6/2/2022	LEUPP	10A	Leupp 10A inspection	35	NM
5/31/2022	6/1/2022	BLUEWATER	STA	Blue Water Station DOT/ESD Test	90	XO
6/2/2022	6/2/2022	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	76	PR
6/6/2022	6/9/2022	LEUPP	5B	Leupp 5B inspection	10	NM
6/6/2022	6/10/2022	PUCKETT	STA	Puckett Station DOT/ESD Test gas from ITERRELL, IMLTERPK and IYUCBUTE must be routed to Wink thru Line 2000 instead of Waha and will be limited to a total of 98,000 Dthd.	135	PR
6/6/2022	6/17/2022	EL PASO	1100	Line 1100 pipeline maintenance MLV 28.75 to MLV 30	200	SM
6/6/2022	8/20/2022	GALLUP	1300	Line 1300 pipeline remediation Belen to Laguna	150	NM
6/7/2022	6/9/2022	LEUPP	3C	Leupp 3C maintenance	50	NM
6/7/2022	6/7/2022	GALLUP-SAN JUAN X PL	1301	Line 1301 cleaning and gauge tool MLV 28 to MLV 33	65	XO
6/8/2022	6/9/2022	DUTCH FLATS STA	1A	Dutch 1A inspection	33	HX
6/8/2022	6/8/2022	GALLUP-SAN JUAN X PL	1301	Line 1301 smart tool MLV 28 to MLV 33	65	XO
6/10/2022	6/10/2022	GALLUP-SAN JUAN X PL	1301	Line 1301 smart tool MLV 28 to MLV 33	65	XO
6/13/2022	6/13/2022	FLAGSTAFF - PL	1208	Line 1208 cleaning tool MLV 38 to Hackberry	140	NM

6/14/2022	6/14/2022	FLAGSTAFF - PL	1201	Line 1208 smart tool MLV 31 to MLV 37 1/8	140	NM
6/14/2022	6/16/2022	BELEN	BELEN	Belen 1A FMJ repair	65	XO
6/14/2022	6/17/2022	DUMAS STA	STA	Dumas Station DOT/ESD Test	50	AN
6/14/2022	6/23/2022	WINDOW ROCK	2A	Window Rock 2A inspection	20	NM
6/15/2022	6/15/2022	FLAGSTAFF - PL	1201	Line 1201 smart tool MLV 31 1/4 to 37 1/8.	140	NM
6/15/2022	6/17/2022	LINCOLN	STA	Lincoln Station maintenance	158	XO
6/15/2022	6/15/2022	DUMAS STA	2A	Dumas 2 inspection	50	AN
6/15/2022	6/17/2022	LINCOLN	STA	Lincoln Station DOT/ESD Test	158	XO
6/16/2022	6/16/2022	FLAGSTAFF - PL	1208	Line 1208 smart tool MLV 38 to Hackberry	140	NM
6/17/2022	6/17/2022	FLAGSTAFF - PL	1201	Line 1208 smart tool MLV 31 to MLV 37 1/8	140	NM
6/20/2022	6/24/2022	EP E PIPE	1100	Line 1100 pipeline maintenance MLV 30 to MLV 32	200	SM
6/20/2022	6/30/2022	DEMING PL	1100	Line 1100 pipeline maintenance MLV 32.5 to MLV 35	200	SM
6/21/2022	7/15/2022	FLAGSTAFF - PL	1200	Line 1200 Hydrotest MLV 17 to MLV 19	150	NM
6/21/2022	6/21/2022	PHOENIX	1600	Line 1600 to MLV 68.75	150	PHX
6/21/2022	6/21/2022	PLAINS PL	30148	Line 30131/Line 30148 smart tool Eunice to Hobbs Power Plant	0	SM
6/21/2022	6/24/2022	CORNUDAS STA	STA	Cornudas Station A DOT/ESD Test	174	SM
6/23/2022	6/23/2022	PHOENIX	1600	Line 1600 smart tool Oracle to MLV 68.75	100	PHX
6/23/2022	6/23/2022	PLAINS PL	30148	Line 30131/30148 smart tool Eunice to Hobbs Power Plant	0	SM
6/24/2022	6/24/2022	PLAINS PL	30148	Line 30131/30148 smart tool Eunice to Hobbs Power Plant	0	SM
6/27/2022	6/30/2022	LEUPP	6A	Leupp 6A inspection	10	NM
6/27/2022	6/28/2022	PECOS RIVER STA	3A	Pecos River 3A inspection	32	SM
6/28/2022	7/7/2022	WINDOW ROCK	5B	Window Rock 5B inspection	23	NM
6/29/2022	6/30/2022	PECOS RIVER STA	2A	Pecos 2A inspection	50	SM
7/5/2022	7/8/2022	AFTON STA	STA	Afton Station DOT/ESD Test	65	SM
7/5/2022	7/5/2022	TUCSON	1103	Line 1103 smart tool - Benson to Vail	100	SM
7/6/2022	7/7/2022	LEUPP	3B	Leupp 3B inspection	20	NM
7/7/2022	7/7/2022	TUCSON	1103	Line 1103 smart tool run - Benson to Vail.	100	SM
7/11/2022	7/15/2022	ROSWELL PL	1300	Line 1300 smart tool Caprock to Roswell	100	XO
7/11/2022	7/17/2022	PHOENIX	1100	Line 1100 pipeline maintenance MLV 67 to Casa Grande	45	PHX
7/11/2022	9/24/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX

7/11/2022	9/24/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX
7/12/2022	7/12/2022	EL PASO	1100	Line 1100 cleaning pig El Paso to Afton	159	SM
7/12/2022	7/14/2022	PECOS RIVER STA	1A	Pecos 1A inspection	35	SM
7/13/2022	7/14/2022	RED MOUNTAIN	1A	Red Mountain Station DOT/ESD Test	40	SM
7/14/2022	7/14/2022	EL PASO	1100	Line 1100 smart tool El Paso to Afton	159	SM
7/15/2022	7/15/2022	EL PASO	1100	Line 1100 smart tool El Paso to Afton	159	SM
7/18/2022	7/22/2022	HACKBERRY STA	1A	Hackberry 2A inspection	150	NM
7/18/2022	8/27/2022	DEMING PL	1100	Line 1100 pipeline remediation Deming to Lordsburg	100	SM
7/18/2022	8/12/2022	LORDSBURG STA	1B	Lordsburg 1B maintenance	75	SM
7/19/2022	8/16/2022	FLAGSTAFF - PL	1204	Line 1204 Hydrotest MLV 17 to MLV 19	150	NM
7/19/2022	7/19/2022	PHOENIX	2123	Line 2123 cleaning tool MLV 0 to EOL	35	PHX
7/19/2022	7/21/2022	WINDOW ROCK	4A	Window Rock 4A inspection	37	NM
7/19/2022	7/22/2022	HUECO STA	STA	Hueco Station ESD/DOT Test & Unit shut down checks	70	SM
7/20/2022	7/20/2022	PHOENIX	2123	Line 2123 smart tool MLV 0 to EOL	35	PHX
7/22/2022	7/22/2022	PHOENIX	2123	Line 2123 smart tool MLV 0 to EOL	35	PHX
7/26/2022	7/26/2022	TOPOCK- MOJAVE	1208	Line 1208 cleaning tool MLV 45.5 to Franconia	75	NM
7/26/2022	7/28/2022	WINDOW ROCK	3B	Window Rock 3B inspection	37	NM
7/26/2022	7/26/2022	PLAINS PL	1100	Line 1100 smart pig Eunice to Pecos	390	PR
7/27/2022	7/27/2022	PLAINS PL	1100	Line 1100 smart pig Eunice to Pecos	390	PR
7/28/2022	7/28/2022	TOPOCK- MOJAVE	1208	Line 1208 smart tool MLV 45.5 to Franconia	75	NM
7/29/2022	7/29/2022	PLAINS PL	1100	Line 1100 smart pig Eunice to Pecos	390	PR
8/2/2022	9/2/2022	NAVAJO	2C	Navajo 2C maintenance	100	NM
8/2/2022	8/2/2022	PHOENIX	1110	Line 1110 cleaning tool MLV 87 to Ehrenberg	75	PHX
8/4/2022	8/4/2022	PHOENIX	1110	Line 1110 smart tool MLV 87 to Ehrenberg	75	PHX
8/8/2022	8/14/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
8/8/2022	9/2/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
8/9/2022	8/12/2022	DEMING PL	1100	Line 1100 cleaning tool Deming to San Simon	159	SM
8/15/2022	8/21/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
8/15/2022	9/11/2022	GALLUP-SAN JUAN X PL	1300	Line 1300 pipeline remediation Belen to Laguna	50	XO

8/17/2022	8/17/2022	TOPOCK-MOJAVE	1200	Line 1200 smart tool Hackberry to Franconia	75	NM
8/22/2022	8/28/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	150	NM
8/22/2022	10/14/2022	PHOENIX	1203	Line 1203 Hydro Test MLV 4 to MLV 6	134	MRC
8/22/2022	8/22/2022	ALAMO LAKE STA	1A	Alamo Lake 1A inspection	75	HX
8/23/2022	8/25/2022	CORNUDAS STA	1A	Cornudas 1A inspection	50	SM
8/29/2022	9/4/2022	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	100	NM
8/29/2022	9/1/2022	LEUPP	8A	Leupp 8A inspection	10	NM
8/31/2022	9/15/2022	WILLIAMS	STA	Williams Station maintenance	250	NM
9/6/2022	9/8/2022	CORNUDAS STA	1A	Cornudas 2A inspection	45	SM
9/8/2022	10/8/2022	ORACLE STA	STA	Oracle station maintenance	94	SM
9/12/2022	11/11/2022	HUECO STA		Hueco 1A maintenance	50	SM
9/13/2022	9/13/2022	HACKBERRY STA	STA	Hackberry Station inspection	150	NM
9/13/2022	9/16/2022	KEYSTONE	STA	Keystone Station DOT/ESD Test	611	PR
9/20/2022	10/5/2022	Flag-West-PL	1201	Line 1201 Hydrotest ML 32 to MLV 33	150	NM
9/26/2022	10/28/2022	Flag-West-PL	1200	Line 1200 Hydrotest MLV 32 to MLV 33	150	NM
9/26/2022	10/28/2022	Flag-West-PL	1204	Line 1204 Hydrotest MLV 31 to MLV 33.25	150	NM
9/26/2022	10/28/2022	Flag-West-PL	1200	Line 1200 Hydrotest MLV 32 to MLV 33	150	NM
9/27/2022	9/29/2022	LEUPP	5A	Leupp 5A inspection	2	NM
9/28/2022	9/29/2022	ROSWELL	STA	Roswell Station DOT/ESD Test	65	XO
10/3/2022	10/22/2022	PHOENIX	1100	Line 1100 pipeline remediation Wenden to Ehrenberg	100	PHX
10/3/2022	10/22/2022	DEMING PL	1100	Line 1100 pipeline remediation Deming to San Simon	100	SM
10/4/2022	10/7/2022	WINDOW ROCK	5A	Window Rock 5A inspection	22	NM
10/11/2022	10/11/2022	DUTCH FLATS STA	1A	Dutch Flats 1A shut down checks	33	HX
10/11/2022	10/14/2022	WINK	STA	Wink Station DOT/ESD Test	600	SM
10/11/2022	11/15/2022	WILLCOX STA	2A	Willcox 2A maintenance	130	SM
10/12/2022	10/12/2022	WINK	STA	Wink Station DOT/ESD Test	610	SM
10/12/2022	10/12/2022	DUTCH FLATS STA	2A	Dutch Flats 2A shut down checks	33	HX
10/13/2022	10/13/2022	DUTCH FLATS STA	STA	Dutch Flats Station inspection	128	HX
10/13/2022	10/13/2022	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Test	107	HX
10/17/2022	10/17/2022	PHOENIX	1100	Line 1100 cleaning tool Tucson to Casa Grande	100	PHX

10/17/2022	11/4/2022	GALLUP-N ML PL	1200	Line 1200 pipeline remediation Gallup to Window Rock	150	NM
10/17/2022	11/5/2022	PHOENIX	1103	Line 1103 pipeline remediation Casa Grande to Gila	200	PHX
10/19/2022	10/19/2022	PHOENIX	1100	Line 1100 smart tool Tucson to Casa Grande	100	PHX
10/19/2022	10/19/2022	EL PASO D	3D	El Paso 3D inspection	42	SM
10/21/2022	10/21/2022	PHOENIX	1100	Line 1100 smart tool Tucson to Casa Grande	100	PHX
10/25/2022	10/27/2022	PLAINS STA	STA	Plain Station DOT/ESD Test deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/31/2022	11/19/2022	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Flagstaff to Williams	75	NM
11/1/2022	11/4/2022	PECOS RIVER STA	STA	Guadalupe Station DOT/ESD Tests	150	SM
11/7/2022	11/10/2022	LEUPP	2A	Leupp 2A inspection	8	NM
11/9/2022	11/11/2022	LEUPP	2B	Leupp 2B inspection	10	NM
11/14/2022	11/17/2022	WILLIAMS	WILLIAMS	Williams C Station maintenance	250	NM
11/29/2022	12/2/2022	WINDOW ROCK	1A	Window Rock 1A inspection	37	NM
11/29/2022	12/2/2022	KEYSTONE	4A	Keystone 4A inspection	37	PR
12/5/2022	12/24/2022	GALLUP-N ML PL	1204	Line 1204 pipeline remediation Gallup to Window Rock	150	NM
12/5/2022	12/23/2022	PHOENIX	1100	Line 1100 pipeline remediation Tucson to Casa Grande	100	PHX
12/6/2022	12/8/2022	WILLIAMS	WILLIAMS	Williams 1B inspection	110	NM
12/6/2022	12/6/2022	BONDAD	1A	Bondad 1A inspection	95	SJ
12/6/2022	12/15/2022	WINDOW ROCK	4B	Window Rock 4B inspection	15	NM
12/7/2022	12/7/2022	BONDAD	2A	Bondad 2A inspection	95	SJ
12/8/2022	12/8/2022	EL PASO D	1D	El Paso 1D inspection	100	SM
12/8/2022	12/8/2022	BONDAD	1B	Bondad 1B inspection	95	SJ
12/20/2022	12/30/2022	FLORIDA STA	FLORIDA	Florida 2A inspection	22	SM
12/26/2022	12/29/2022	LEUPP	3B	Leupp 3B inspection	10	NM
12/31/2022	12/31/2022	ODESSA PL	1100	Line 1100 smart tool Pecos River to Guadalupe	114	SM