

# El Paso Pipeline Maintenance Summary


This document lists major maintenance and construction shutdowns that are being planned on the EPNG pipeline system for the next 12 to 15 months. The purpose of this posting is to make customers aware of **proposed outages** that will affect throughput on the various systems of the pipeline. Dates may change based on changing business conditions or to coordinate with outages on interconnecting pipelines. **Comments regarding alternate dates are welcome.**

**This document is not intended to be an official notice. When shutdowns are finalized, they will be posted as Informational Postings, found on the EPNG Pipeline Company Home Page. Refer to those notices for current shutdowns.**

This Shutdown Schedule will normally be updated weekly or by special edition if warranted. Please refer to the revision date.

## El Paso Natural Gas Co. Shutdown Schedule

**All dates are tentative and subject to change. See EBB Maintenance notices for finalized dates and impacts.**



Revised: 2/6/2023

Questions? Call John Althoff 719-667-7750

**EPNG will post an update for the impact to the system as soon as possible.TBD (To Be Determined )**

Start Date	End Date	Location	Unit	Maintenance Activity	Reduction in MMcf/d	Oregion
11/7/2013	12/31/2023	WINDOW ROCK	3A	Window Rock 3A repair pending	35	NM
7/21/2015	12/31/2023	WILLIAMS	4B	Williams 4B repair pending	35	NM
12/1/2015	12/31/2023	LEUPP	1A	Leupp 1A repair pending	25	NM
1/1/2016	12/31/2023	EL PASO CD PLT	2D	El Paso 2D repair pending	0	SM
8/4/2016	12/31/2023	MONUMENT STA PL	1B	Monument 1B Repair Pending	20	SM
9/8/2017	12/31/2023	LEUPP	9A	Leupp 9A repair pending	25	NM
1/1/2018	12/31/2023	CASA GRANDE	1A	Casa Grande 1A repair pending	42	SM

11/6/2018	12/31/2023	WINDOW ROCK	1B	Window Rock 1B repair pending	35	NM
12/2/2018	12/31/2023	DUMAS SOUTH PL	1	Dimmitt 1A repair pending	40	AN
5/27/2021	12/29/2023	PLAINS STA PL	15	Plains 15A repair	50	SM
5/28/2021	12/29/2023	PLAINS STA PL	8	Plains 8A repair	35	SM
7/19/2021	12/31/2023	AFTON STA	3A	Afton 3A repair pending	65	SM
2/28/2022	6/30/2023	DUMAS SOUTH PL	DIMMITT	Dimmitt 4A maintenance	79	AN
6/14/2022	7/31/2023	FLAGSTAFF	FLAGSTAFF	Flagstaff 2A repair	115	NM
6/27/2022	4/30/2023	WILLIAMS	3B	Williams 3B repair	45	NM
8/18/2022	12/29/2023	ODESSA PL	3A	Waha Solar Unit #3 repair	164	PR
8/24/2022	2/10/2023	LEUPP	8A	Leupp 8A inspection	10	NM
10/11/2022	2/10/2023	NAVAJO	2C	Navajo 2C Repair	150	NM
10/24/2022	2/24/2023	ODESSA PL	1A	Waha Solar Unit #1 repair	164	PR
11/30/2022	7/31/2023	FLAGSTAFF	FLAGSTAFF	Flagstaff 1A repair	116	NM
12/20/2022	2/28/2023	PLAINS STA PL	7	Plains 7A repair	50	SM
1/23/2023	2/28/2023	ORACLE STA	STA	Oracle station maintenance	100	SM
1/23/2023	5/31/2023	PLAINS STA PL	1	Plains 1A maintenance	50	SM
2/1/2023	2/17/2023	ODESSA PL	2000	Line 2000 pipeline repair Wink to MLV 1	0	PR
2/1/2023	3/10/2023	ODESSA PL	2000	Line 2000 pipeline repair Black River to Guadalupe	0	PR
1/31/2023	5/26/2023	CORNUDAS STA	2A	Cornudas 2A maintenance	75	SM
2/1/2023	2/6/2023	WINDOW ROCK	2B	Window Rock 2B repair	31	NM
2/3/2023	2/10/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 pipeline repair Caprock to Roswell	161	XO
2/6/2023	2/9/2023	TOM MIX STA	STAALL	Tom Mix Station DOT/ESD Tests	0	SM
2/6/2023	2/6/2023	PHOENIX	2214	Line 2214 cleaning tool M.P. 0 to M.P 7	0	SM
2/6/2023	2/10/2023	CIMARRON STA	STAALL	Cimarron Station DOT/ESD Tests	0	SM
2/7/2023	2/8/2023	Dragoon Sta	1	Dragoon Station maintenance	171	SM
2/7/2023	2/7/2023	PHOENIX	2214	Line 2214 smart tool M.P. 0 to M.P 7	0	SM
2/7/2023	2/7/2023	TUCSON	1103	Line 1103 cleaning tool Vail to Tucson	250	SM
2/7/2023	2/7/2023	PHOENIX	2214	Line 2214 smart tool M.P. 0 to M.P 7	0	SM
2/8/2023	2/8/2023	TUCSON	1103	Line 1103 smart tool Vail to Tucson	250	SM
2/8/2023	2/9/2023	LINCOLN	1300	Lincoln Station maintenance	110	XO
2/8/2023	2/10/2023	GUADALUPE STA	STA	Guadalupe Station repair	179	SM

2/8/2023	2/10/2023	EL PASO CD PLT	C	El Paso Station C Station DOT/ESD Test	100	SM
2/9/2023	2/9/2023	TUCSON	1103	Line 1103 smart tool Vail to Tucson	250	SM
2/10/2023	2/10/2023	PHOENIX	2214	Line 2214 smart tool M.P. 0 to M.P 7	0	SM
2/14/2023	2/14/2023	DEMING PL	2000	Line 2000 cleaning tool Cornudas to El Paso	0	SM
2/14/2023	2/17/2023	WINDOW ROCK	6A	Window Rock 6A inspection	50	NM
2/14/2023	2/17/2023	CAPROCK	CAPROCK	Caprock 1A inspection	75	XO
2/14/2023	2/14/2023	TOPOCK- MOJAVE	1104	Line 1104 smart tool Franconia to Alamo Lake	150	HX
2/14/2023	3/3/2023	TUCSON	1007	Line 1007 Hydrotest MLV 13.625 to MLV 14	0	SM
2/16/2023	2/16/2023	DEMING PL	2000	Line 2000 smart tool Cornudas to El Paso	0	SM
2/16/2023	2/16/2023	TOPOCK- MOJAVE	1104	Line 1104 smart tool Franconia to Alamo Lake	150	HX
2/20/2023	5/7/2023	TUCSON	1600	Line 1600 pipeline remediation Bowie to Oracle	400	SM
2/20/2023	5/7/2023	TUCSON	1600	Line 1600 pipeline remediation Bowie to Oracle	400	SM
2/21/2023	2/21/2023	PHOENIX	1100	Line 1100 cleaning tool Wenden to Ehrenberg	200	SM
2/21/2023	2/21/2023	DEMING PL	1103	Line 1103 cleaning tool Cornudas to Hueco	250	SM
2/21/2023	2/21/2023	Dragoon Sta	1A	Dragoon Station DOT/ESD Tests	171	SM
2/21/2023	2/23/2023	FLORIDA STA	1C	Florida C Station DOT/ESD Tests	0	SM
2/21/2023	2/24/2023	EP E PIPE	1100	Line 1100 pipeline remediation El Paso to Afton - MLV 26 to MLV 27	359	SM
2/22/2023	2/22/2023	PHOENIX	1100	Line 1100 smart tool Wenden to Ehrenberg	200	SM
2/22/2023	2/22/2023	DEMING PL	1103	Line 1103 smart tool Cornudas to Hueco	250	SM
2/23/2023	2/23/2023	PHOENIX	1100	Line 1100 smart tool Wenden to Ehrenberg	200	SM
2/23/2023	2/23/2023	DEMING PL	1103	Line 1103 smart tool Cornudas to Hueco	250	SM
2/23/2023	2/23/2023	DEMING PL	2000	Line 2000 cleaning tool El Paso to Afton	0	SM
2/24/2023	2/24/2023	DEMING PL	2000	Line 2000 smart tool El Paso to Afton	0	SM
2/28/2023	2/28/2023	WILLCOX STA	1A	Willcox 1A shutdown checks	208	SM
2/28/2023	2/28/2023	WILLCOX STA	STA	Willcox Station DOT/ESD Tests	208	SM
2/28/2023	3/1/2023	LORDSBURG STA	1C	Lordsburg C Station DOT/ESD Tests	0	SM
2/28/2023	3/24/2023	EP E PIPE	1100	Line 1100 pipeline remediation El Paso to Afton - MLV 27 to MLV 28.25	340	SM
2/28/2023	4/14/2023	BELEN	BELEN	Belen 2A maintenance	65	XO
3/1/2023	3/1/2023	WILLCOX STA	2A	Willcox 2A shut down checks	208	SM
3/1/2023	3/3/2023	BLACK RIVER	STA	Black River Station DOT/ESD Tests	0	SM
3/6/2023	3/7/2023	ROSWELL	1	Roswell 1A maintenance	66	XO
3/6/2023	3/10/2023	DILKON	1B	Dilkon 1B inspection	110	NM
3/6/2023	4/2/2023	EP W PIPE	2058	Line 2058 pipeline remediation MLV 1 to MLV 1.5	150	SM
3/7/2023	3/8/2023	FLAGSTAFF	STA	Flagstaff Station DOT/ESD Tests	117	NM
3/7/2023	3/17/2023	PLAINS PL	1100	Line 1100 pipeline remediation Eunice to Pecos	250	SM

3/7/2023	3/7/2023	HACKBERRY STA	1A	Hackberry 1A DOT/ESD Tests	83	NM
3/7/2023	3/10/2023	EL PASO CD PLT	D	El Paso 3D maintenance	343	SM
3/8/2023	3/8/2023	ROSWELL	2	Roswell 2A maintenance	66	XO
3/8/2023	3/8/2023	HACKBERRY STA	2A	Hackberry 2A DOT/ESD Tests	83	NM
3/8/2023	3/29/2023	ODESSA PL	L3132/L3130/3125	Line 3132/3130/3125 pipeline maintenance	156	PR
3/9/2023	3/9/2023	HACKBERRY STA	STA	Hackberry Station DOT/ESD Test	263	NM
3/10/2023	3/11/2023	ROSWELL	3	Roswell 3A inspection	66	XO
3/13/2023	3/17/2023	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Flagstaff to Williams	75	NM
3/13/2023	3/17/2023	LEUPP	11A	Leupp 11A inspection	50	NM
3/13/2023	3/13/2023	SCHAFER	2A	Schafer 2A inspection	50	AN
3/14/2023	3/14/2023	TUCSON	1100	Line 1100 cleaning tool Vail to Tucson	140	SM
3/14/2023	3/14/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 cleaning tool Laguna to Bluewater	150	XO
3/14/2023	3/16/2023	CORNUDAS STA	STAC	Cornudas C Station DOT/ESD Tests	0	SM
3/14/2023	3/17/2023	HUECO STA	1A	Hueco 1A inspection	42	SM
3/15/2023	3/15/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 smart tool Laguna to Bluewater	150	XO
3/16/2023	3/16/2023	TUCSON	1100	Line 1100 smart tool Vail to Tucson	140	SM
3/16/2023	3/16/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 smart tool Laguna to Bluewater	150	XO
3/18/2023	3/18/2023	TUCSON	1100	Line 1100 smart tool Vail to Tucson	140	SM
3/18/2023	3/18/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 smart tool Laguna to Bluewater	150	XO
3/20/2023	3/24/2023	PLAINS PL	1100	Line 1100 pipeline remediation Eunice to Pecos	250	SM
3/21/2023	3/21/2023	FLAGSTAFF - PL	1201	Line 1201 cleaning tool MLV 38 to Hackberry	170	NM
3/21/2023	3/23/2023	WILLIAMS	WILLIAMS	Williams C Station maintenance	250	NM
3/21/2023	3/24/2023	WILLIAMS	WILLIAMS	Williams 2B maintenance	110	NM
3/21/2023	3/21/2023	DEMING PL	2000	Line 2000 cleaning tool Lordsburg to Cimarron	0	SM
3/21/2023	3/22/2023	DILKON	STA	Dilkon Station DOT/ESD Test	78	NM
3/21/2023	3/24/2023	AFTON STA	1A	Afton 2A inspection	50	SM
3/21/2023	3/21/2023	RIO VISTA	STA	Rio Vista Station DOT/ESD Tests	150	SJ
3/21/2023	3/31/2023	EP W PIPE	1103	Line 1103 pipeline remediation El Paso to Afton	350	SM
3/23/2023	3/23/2023	FLAGSTAFF - PL	1201	Line 1201 smart tool MLV 38 to Hackberry	170	NM
3/23/2023	3/23/2023	DEMING PL	2000	Line 2000 smart tool Lordsburg to Cimarron	0	SM

3/23/2023	3/30/2023	GALLUP-SAN JUAN X MEAS	1300	Line 1300 pipeline repair Caprock to Roswell	161	XO
3/25/2023	3/25/2023	FLAGSTAFF - PL	1201	Line 1201 smart tool MLV 38 to Hackberry	170	NM
3/28/2023	3/28/2023	VAIL STA	STAALL	Vail Station DOT/ESD Tests	175	SM
3/28/2023	5/19/2023	DEMING PL	1100	Line 1100 pipeline remediation Lordsburg to Red Mountain	76	SM
3/28/2023	3/28/2023	DEMING PL	1103	Line 1100 cleaning tool Cornudas to Hueco	159	SM
3/28/2023	3/29/2023	BOWIE STA	STA	Bowie Station DOT/ESD Tests	150	SM
3/28/2023	3/29/2023	LORDSBURG STA	A	Lordsburg A Station DOT/ESD Tests	65	SM
3/28/2023	3/29/2023	LORDSBURG STA	1A	Lordsburg A Station DOT/ESD Tests	150	SM
3/28/2023	3/29/2023	LORDSBURG STA	2A	Lordsburg 2A DOT ESD Tests	75	SM
3/28/2023	3/31/2023	FLORIDA STA	FLORIDA	Florida 2A inspection	70	SM
3/30/2023	3/30/2023	DEMING PL	1100	Line 1100 smart tool Cornudas to Hueco	159	SM
4/3/2023	4/6/2023	LEUPP	7A	Leupp 7A inspection	50	NM
4/3/2023	4/6/2023	LEUPP	4B	Leupp 4B inspection	50	NM
4/3/2023	4/17/2023	TUCSON	1007	Line 1007 Hydrotest Houghton Road to MLV 15	0	SM
4/4/2023	4/6/2023	LEUPP	STA	Leupp A&B Stations DOT/ESD Tests	108	NM
4/4/2023	4/6/2023	LEUPP	STA	Leupp C&D Stations DOT/ESD Test	108	NM
4/4/2023	4/4/2023	PLAINS PL	3026-30125	Line 3026/30125 cleaning tool Eunice to Jal	100	PR
4/4/2023	4/7/2023	EL PASO CD PLT	D	El Paso Station D DOT/ESD Tests	450	SM
4/4/2023	4/11/2023	WENDEN STA	STA	Wenden Station Maintenance	100	SM
4/4/2023	4/4/2023	ODESSA PL	3026/30125	Line 3026/30125 cleaning tool Jal to Keystone	159	SM
4/4/2023	4/4/2023	AMARILLO	STA	Amarillo Station DOT/ESD Tests	80	AN
4/5/2023	4/5/2023	ODESSA PL	3026/30125	Line 3026/30125 smart tool Jal to Keystone	159	SM
4/5/2023	4/5/2023	PLAINS PL	3026-30125	Line 3026/30125 cleaning tool Eunice to Jal	100	PR
4/6/2023	4/6/2023	DEMING PL	2034	El Paso Electric Power Plant - 10 Mmcf/d Requested	10	SM
4/6/2023	4/6/2023	PLAINS PL	3026-30125	Line 3026/30125 cleaning tool Keystone to Eunice	100	PR
4/6/2023	4/6/2023	ODESSA PL	3026/30125	Line 3026/30125 smart tool Jal to Keystone	159	SM
4/10/2023	4/14/2023	WAHA COMP PL	STA	Waha Station DOT/ESD Tests	436	SM
4/11/2023	4/14/2023	SAN SIMON STA	1	San Simon 1A inspection	50	SM
4/11/2023	4/21/2023	DILKON	1A	Dilkon 1A inspection	200	NM
4/11/2023	4/11/2023	EL PASO CD PLT	3D	El Paso 3D inspection	343	SM
4/11/2023	4/11/2023	ODESSA PL	L1105	Line 1105 cleaning tool Benedum to Keystone	115	PR
4/11/2023	4/13/2023	SAN SIMON STA	STA	San Simon Station DOT/ESD Test	150	SM

4/11/2023	4/14/2023	CORNUDAS STA	3A	Cornudas 3A inspection	60	SM
4/11/2023	4/11/2023	CAPROCK	STA	Caprock Station maintenance	150	XO
4/11/2023	4/11/2023	DEMING PL	1100	Line 1100 cleaning tool El Paso to Afton	159	SM
4/11/2023	4/11/2023	ODESSA PL	1105	Line 1105 cleaning Tool Benedum to Keystone	115	SM
4/11/2023	4/11/2023	TOPOCK-MOJAVE	1204-1113	Line 1204 cleaning tool Hackberry to Mojave	300	NM
4/11/2023	4/12/2023	EUNICE C	STAB	Eunice B Station Annual DOT/ESD Test Reduction applies to Eunice to Pecos flow direction ONLY (Note: Current flow direction is from Pecos to Eunice)	240	PR
4/11/2023	4/13/2023	SCHAFFER	STAA	Getty Schaffer Station DOT/ESD Tests	50	AN
4/11/2023	4/11/2023	Dimmit Station	STA	Dimmit Station DOT/ESD Tests	65	AN
4/12/2023	4/12/2023	SAN SIMON STA	UNIT #3	San Simon 3A shut down checks	50	SM
4/12/2023	4/12/2023	SAN SIMON STA	1A	San Simon 1A shut down checks	50	SM
4/12/2023	4/12/2023	CASTLE DOME STA	STA	Castle Dome Annual DOT/ESD Test no compression available DSWG YUM Yuma Co -Gen ,Yucca Power PLT DAPS YUM	50	YU
4/12/2023	4/13/2023	SCHAFFER	1A	Schafer 1A inspection	50	AN
4/13/2023	4/13/2023	SAN SIMON STA	UNIT #2	San Simon 2A shutdown checks	50	SM
4/13/2023	4/13/2023	DEMING PL	1100	Line 1100 smart tool El Paso to Afton	159	SM
4/13/2023	4/13/2023	ODESSA PL	L1105	Line 1105 smart tool Benedum to Keystone	115	PR
4/13/2023	4/13/2023	TOPOCK-MOJAVE	1204-1113	Line 1204 smart tool Hackberry to Mojave	300	NM
4/13/2023	4/13/2023	ODESSA PL	1105	Line 1105 smart tool Benedum to Keystone	115	SM
4/15/2023	4/15/2023	DEMING PL	1100	Line 1100 smart tool El Paso to Afton	159	SM
4/15/2023	4/15/2023	TOPOCK-MOJAVE	1204-1113	Line 1204 smart tool Hackberry to Mojave	300	NM
4/17/2023	4/30/2023	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	100	NM
4/17/2023	6/19/2023	PECOS RIVER STA	2A	Pecos River 2A maintenance	100	SM
4/17/2023	5/15/2023	SAN JUAN PL	1205	Line 1205 Hydrotest MLV 3.75 to MLV 5	250	SJ
4/18/2023	4/18/2023	GALLUP-N ML MEAS	1204	Line 1204 cleaning tool Window Rock to Navajo	150	XO
4/18/2023	4/19/2023	NAVAJO	STA	Navajo Station C Station DOT/ESD Tests	120	NM
4/18/2023	4/19/2023	NAVAJO	STA	Navajo Station D Station DOT/ESD Tests	120	NM
4/18/2023	4/21/2023	SCHAFFER	STAA	Schafer Station DOT/ESD Tests	50	AN
4/18/2023	4/21/2023	LEUPP	3A	Leupp 3A inspection	50	NM
4/18/2023	4/18/2023	BONDAD	STAA	Bondad Station A Station DOT/ESD Tests	466	SJ
4/18/2023	4/18/2023	BONDAD	STAB	Bondad Station B Station DOT/ESD Tests	200	SJ

4/18/2023	4/19/2023	EUNICE C	2C	Eunice 2C inspection	77	PR
4/18/2023	4/21/2023	EUNICE C	STAC	Eunice C Station Annual DOT/ESD Test Reduction applies to Eunice to Pecos flow direction ONLY (Note: Current flow direction is from Pecos to Eunice)	240	PR
4/19/2023	4/19/2023	GALLUP-N ML MEAS	1204	Line 1204 smart tool Window Rock to Navajo	150	XO
4/20/2023	4/20/2023	GALLUP-N ML MEAS	1204	Line 1204 smart tool Window Rock to Navajo	150	XO
4/20/2023	4/21/2023	LORDSBURG STA	1B	Lordsburg B Station DOT/ESD Tests	65	SM
4/20/2023	4/21/2023	EUNICE C	1C	Eunice C1 inspection		PR
4/22/2023	4/22/2023	GALLUP-N ML MEAS	1204	Line 1204 smart tool Window Rock to Navajo	150	XO
4/25/2023	4/25/2023	WINDOW ROCK	STAB	Window Rock B Station DOT/ESD Tests	314	NM
4/25/2023	4/26/2023	WINDOW ROCK	STAA	Window Rock Station A Station DOT/ESD Tests	314	NM
4/25/2023	4/27/2023	WINDOW ROCK	7A	Window Rock 7A DOT/ESD Test	150	NM
4/26/2023	4/26/2023	WINDOW ROCK	7A	Window Rock 7A inspection	150	NM
4/27/2023	4/27/2023	ODESSA PL	L3132	WTG Jameson Receipt (ISUNJAME) - No Flow During Tool Run	60	PR
4/29/2023	4/29/2023	ODESSA PL	L3132	WTG Jameson Receipt (ISUNJAME) - No Flow During Tool Run	60	PR
5/1/2023	5/1/2023	ALAMO LAKE STA	STA	Alamo Lake Station maintenance	150	HX
5/1/2023	6/4/2023	PHOENIX	2152	Line 2152 Hydrotest Phoenix to Yuma	0	PHX
5/1/2023	6/16/2023	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Navajo to MLV 19	150	NM
5/1/2023	6/16/2023	FLAGSTAFF - PL	1200	Line 1200 pipeline remediation Navajo to MLV 20.125	150	NM
5/1/2023	1/7/2024	TOPOCK- MOJAVE	1201	Line 1201 pipeline remediation MLV 42 to MLV 43.125	150	NM
5/2/2023	5/4/2023	WILLIAMS	1C	Williams 1C maintenance	250	NM
5/2/2023	5/4/2023	WILLIAMS	1C	Williams 1C maintenance	250	NM
5/2/2023	5/4/2023	WILLIAMS	STA	Williams C Station DOT/ESD Tests	250	NM
5/2/2023	5/4/2023	WILLIAMS	STA	Williams B Station DOT/ESD Tests	250	NM
5/2/2023	5/2/2023	AMARILLO PL	1102	Line 1102 cleaning tool Dimmitt to Amarillo	200	AN
5/2/2023	5/2/2023	BLANCO A	STA	Blanco Station DOT/ESD Test - (IMOITRKA) - Valverde Receipt - Customer to zero flow during maintenance	481	SJ
5/2/2023	5/4/2023	MONUMENT STA PL	STA	Monument Station DOT/ESD Tests	50	PR

5/3/2023	5/3/2023	AMARILLO PL	1102	Line 1102 smart tool Dimmitt to Amarillo	200	AN
5/5/2023	5/5/2023	AMARILLO PL	1102	Line 1102 smart tool Dimmitt to Amarillo	200	AN
5/6/2023	5/6/2023	AMARILLO PL	1102	Line 1102 smart tool Dimmitt to Amarillo	200	AN
5/8/2023	5/12/2023	WENDEN STA	ALL	Wenden Station DOT/ESD Tests	100	SM
5/8/2023	5/12/2023	WENDEN STA		Wenden Station maintenance	100	SM
5/9/2023	5/9/2023	TUCSON	2000	Line 2000 cleaning tool Tom Mix to Casa Grande	0	SM
5/9/2023	5/9/2023	WENDEN STA	1A	Wenden 1A shutdown checks	110	HX
5/9/2023	5/10/2023	CAPROCK	STA	Caprock Station DOT/ESD Tests	150	XO
5/9/2023	5/12/2023	CORNUDAS STA	B	Cornudas B Station DOT/ESD Tests	119	SM
5/9/2023	5/12/2023	DUTCH FLATS STA	DUTCH FLATS	Dutch Flats 1A maintenance	75	HX
5/10/2023	5/10/2023	WENDEN STA	2A	Wenden 2A shut down checks	65	HX
5/11/2023	5/11/2023	ALAMO LAKE STA	2A	Alamo Lake 2A maintenance	100	HX
5/11/2023	5/11/2023	TUCSON	2000	Line 2000 smart tool Tom Mix to Casa Grande	0	SM
5/15/2023	5/19/2023	WASHINGTON RANCH	STA	Washington Ranch DOT/ESD Tests	250	SM
5/15/2023	5/19/2023	WASHINGTON RANCH	STA	Washington Ranch Spring BHP Survey - No injection or withdrawal	250	SM
5/16/2023	5/18/2023	SELIGMAN	1C	Seligman C Station maintenance	175	NM
5/16/2023	5/19/2023	SELIGMAN	STA	Seligman B Station maintenance	100	NM
5/16/2023	6/1/2023	WILLIAMS	STA	Williams B Station maintenance	175	NM
5/16/2023	5/16/2023	PHOENIX	1110	Line 1110 cleaning tool Gila to MLV 78.25	200	SM
5/16/2023	5/18/2023	SELIGMAN	1C	Seligman C Station DOT/ESD Tests	175	NM
5/16/2023	5/18/2023	SELIGMAN	STA	Seligman B Station DOT/ESD Tests	100	NM
5/16/2023	5/16/2023	FLORIDA STA	STAA	Florida A Station DOT/ESD Tests	130	SM
5/16/2023	5/18/2023	WINDOW ROCK	6B	Window Rock 6B inspection	31	NM
5/16/2023	5/19/2023	FLORIDA STA	1A	Florida 1A shutdown checks	22	SM
5/16/2023	5/19/2023	FLORIDA STA	2A	Florida 2A shut down checks	22	SM
5/16/2023	5/19/2023	BELEN	STAA	Belen Station DOT/ESD Tests	130	XO
5/16/2023	5/19/2023	FLORIDA STA	3A	Florida 3A shutdown checks	22	SM
5/16/2023	5/19/2023	DUTCH FLATS STA	DUTCH FLATS	Dutch Flats 2A maintenance	50	HX
5/17/2023	5/17/2023	PHOENIX	1110	Line 1110 smart tool Gila to MLV 78.25	200	SM
5/18/2023	5/18/2023	PHOENIX	1110	Line 1110 smart tool Gila to MLV 78.25	200	SM
5/23/2023	5/24/2023	ORACLE STA	STA	Oracle Station DOT/ESD Tests	150	SM
5/23/2023	5/26/2023	HUECO STA	2A	Hueco 2A inspection	42	SM
5/23/2023	5/24/2023	FLORIDA STA	1B	Florida B Station DOT/ESD Tests	53	SM
5/23/2023	5/26/2023	PECOS RIVER STA	STA	Pecos River Station DOT/ESD Test	250	SM
5/23/2023	5/31/2023	DEMING PL	1100	Line 1100 pipeline maintenance Lordsburg to San Simon	76	SM



5/24/2023	5/24/2023	CASA GRANDE	1C	Casa Grande C Station DOT/ESD Tests	0	SM
5/24/2023	5/24/2023	BONDAD	2A	Bondad 2A inspection	233	SJ
5/25/2023	5/25/2023	CASA GRANDE	STA	Casa Grande Station DOT/ESD Tests	210	SM
5/26/2023	5/26/2023	CASA GRANDE	1A	Casa Grande 1A shutdown checks	42	SM
5/26/2023	5/26/2023	CASA GRANDE	1B	Casa Grande 1B shut down checks	104	SM
5/26/2023	5/26/2023	CASA GRANDE	2A	Unit 2A shutdown checks	42	SM
5/31/2023	6/1/2023	PHOENIX	1600	Line 1600 smart tool Casa Grande to Wenden	250	SM
6/5/2023	6/13/2023	FLAGSTAFF - PL	1204	Line 1204 pipeline remediation Flagstaff to Williams	75	NM
6/5/2023	6/25/2023	PHOENIX	1007	Line 1007 Hydrotest MLV 22.5 to I-10	0	PHX
6/5/2023	6/9/2023	PUCKETT	STA	Puckett Station DOT/ESD Tests	135	PR
6/5/2023	7/9/2023	SAN JUAN PL	1205	Line 1218 Hydrotest MLV 3.75 to MLV 5	250	SJ
6/5/2023	8/31/2023	AMARILLO PL	2131	SPS Plant X Delivery - (DPLTXDIS) - Customer to zero flow during this maintenance - Alternate supply required	73	AN
6/6/2023	6/6/2023	FLAGSTAFF - PL	1208	Line 1208 cleaning tool Leupp to Flagstaff	150	NM
6/7/2023	6/8/2023	DUTCH FLATS STA	1A	Dutch Flats 1A inspection	50	HX
6/8/2023	6/8/2023	FLAGSTAFF - PL	1208	Line 1208 smart tool Leupp to Flagstaff	150	NM
6/12/2023	6/25/2023	AMARILLO PL	1132	Line 1132 Pipeline Remediation Getty Schafer to Dumas Skellytown Delivery - (DSUGSKY) - No flow during this maintenance	124	AN
6/13/2023	6/13/2023	DEMING PL	1103	Line 1103 cleaning tool Hueco to El Paso	250	SM
6/13/2023	6/16/2023	DUMAS EAST PL	STAA	Dumas Station DOT/ESD Tests	50	AN
6/13/2023	6/16/2023	HUECO STA	3A	Hueco 3A inspection	50	SM
6/13/2023	6/13/2023	DUMAS EAST PL	DUMAS	Dumas 1A inspection	50	AN
6/13/2023	6/16/2023	LINCOLN	STA	Lincoln Station DOT/ESD Tests	158	XO
6/14/2023	6/14/2023	DEMING PL	1103	Line 1103 smart tool Hueco to El Paso	250	SM
6/15/2023	6/15/2023	DEMING PL	1103	Line 1103 smart tool Hueco to El Paso	250	SM
6/16/2023	6/16/2023	DEMING PL	1103	Line 1103 smart tool Hueco to El Paso	250	SM
6/19/2023	7/23/2023	FLAGSTAFF - PL	1208	Line 1208 pipeline remediation MLV 33.5 to MLV 35	150	NM
6/19/2023	6/23/2023	LEUPP	2A	Leupp 2A inspection	50	NM

6/19/2023	8/25/2023	AMARILLO PL	2125	GCNM Farwell Takeoff Delivery - (DGCNMFAR) - No flow during this maintenance Farm Taps and LDC's no flow during this maintenance	41	AN
6/20/2023	6/20/2023	GALLUP-N ML MEAS	1201	Line 1201 cleaning tool Gallup to Valve City	150	XO
6/20/2023	6/22/2023	PECOS RIVER STA	1A	Pecos 1A inspection	50	SM
6/20/2023	6/23/2023	CORNUDAS STA	1B	Cornudas B Station inspection	175	SM
6/20/2023	6/23/2023	CORNUDAS STA	STAA	Cornudas Station A DOT/ESD Tests	174	SM
6/22/2023	6/22/2023	GALLUP-N ML MEAS	1201	Line 1201 smart tool Gallup to Valve City	150	XO
6/26/2023	7/9/2023	AMARILLO PL	1114	Line 1114 pipeline remediation Getty Schafer to Dumas	124	AN
6/26/2023	6/27/2023	PECOS RIVER STA	3A	Pecos River 3A inspection	50	SM
6/27/2023	6/27/2023	FLAGSTAFF - PL	1208	Line 1208 cleaning tool MLV 21.5 to MLV 25.125	150	NM
6/27/2023	6/30/2023	HACKBERRY STA	2A	Hackberry 2A inspection	150	NM
6/28/2023	6/29/2023	PECOS RIVER STA	2A	Pecos 2A inspection	50	SM
6/29/2023	6/29/2023	FLAGSTAFF - PL	1208	Line 1208 smart tool MLV 21.5 to MLV 25.125	150	NM
7/5/2023	7/7/2023	AFTON STA	STA	Afton Station DOT/ESD Tests	100	SM
7/11/2023	7/14/2023	EL PASO CD PLT	1B	El Paso C Station maintenance	175	SM
7/12/2023	7/13/2023	Red Mountain	1A	Red Mountain Station DOT/ESD Tests	165	SM
7/17/2023	8/18/2023	FLORIDA STA	1A	Florida 1A maintenance	75	SM
7/17/2023	7/28/2023	FLAGSTAFF - PL	1203	Line 1203 pipeline remediation MLV 0 to MLV 1	147	NM
7/18/2023	7/20/2023	WINDOW ROCK	4A	Window Rock 4A inspection	32	NM
7/25/2023	7/25/2023	ODESSA PL	L 3132	WTG Jameson Receipt - (ISUNJAME) - No flow during tool runs	61	PR
7/25/2023	7/28/2023	BLUEWATER	STA	Blue Water Station DOT/ESD Tests	90	XO
7/28/2023	8/3/2023	TUCSON	1103	Line 1103 pipeline remediation Vail to Tucson	250	SM
7/28/2023	8/3/2023	TUCSON	1100	Line 1100 pipeline remediation Vail to Tucson	175	SM
7/31/2023	7/31/2023	TOM MIX STA	1A	Tom Mix 1A inspection	75	SM
8/1/2023	8/1/2023	GALLUP-N ML MEAS	1200	Line 1200 cleaning tool Gallup to Window Rock	130	XO
8/1/2023	8/3/2023	WINDOW ROCK	2A	Window Rock 2A inspection	32	NM

8/1/2023	8/3/2023	LAGUNA	STAA	Laguna Station DOT/ESD Tests	97	XO
8/1/2023	8/4/2023	ROSWELL	1300	Roswell 1A maintenance	66	XO
8/1/2023	8/1/2023	GALLUP-SAN JUAN X MEAS	1301	Line 1301 cleaning tool Bluewater to Valve City	150	XO
8/1/2023	8/1/2023	EUNICE C	3C	Eunice 3C mechanical Inspection no flow at ITEXNEUN (377034) during this maintenance only. Alternate scheduling location IWAREUNI	76	PR
8/1/2023	8/4/2023	HUECO STA	STAALL	Hueco Station DOT/ESD Tests	157	SM
8/2/2023	8/2/2023	GALLUP-SAN JUAN X MEAS	1301	Line 1301 cleaning tool Bluewater to Valve City	150	XO
8/3/2023	8/3/2023	GALLUP-N ML MEAS	1200	Line 1200 smart tool Gallup to Window Rock	130	XO
8/4/2023	8/4/2023	GALLUP-SAN JUAN X MEAS	1301	Line 1301 smart tool Bluewater to Valve City	150	XO
8/7/2023	8/7/2023	GALLUP-N ML MEAS	1208	Line 1208 cleaning tool Gallup to Valve City	150	XO
8/7/2023	8/10/2023	LEUPP	5B	Leupp 5B inspection	50	NM
8/8/2023	8/10/2023	WINDOW ROCK	5B	Window Rock 5B inspection	32	NM
8/8/2023	8/8/2023	GALLUP-N ML MEAS	1208	Line 1208 smart tool Gallup to Valve City	150	XO
8/14/2023	8/20/2023	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Williams to Seligman - MLV 37 to MLV 37.125	150	NM
8/14/2023	9/3/2023	FLAGSTAFF - PL	1201	Line 1201 pipeline remediation Williams to Seligman - MLV 35 to MLV 36	150	NM
8/14/2023	8/18/2023	LEUPP	3B	Leupp 3B inspection	50	NM
8/15/2023	8/15/2023	DEMING PL	1600	Line 1600 cleaning tool El Paso to Florida	200	SM
8/17/2023	8/17/2023	DEMING PL	1600	Line 1600 smart tool El Paso to Florida	175	SM
8/22/2023	8/25/2023	WILLIAMS	1C	Williams 1C inspection	250	NM
8/29/2023	8/29/2023	TUCSON	2163	Line 2163 cleaning tool MLV 0 to MLV 5	125	SM
8/31/2023	8/31/2023	TUCSON	2163	Line 2163 smart tool MLV 0 to MLV 5	125	SM
9/4/2023	9/5/2023	LEUPP	6A	Leupp 6A inspection	50	NM
9/11/2023	9/22/2023	WILLCOX STA	2A	Willcox 2A maintenance	130	SM
9/12/2023	9/15/2023	KEYSTONE	STA	Keystone Station DOT/ESD Tests	611	PR
9/19/2023	11/14/2023	BELEN	BELEN	Belen 1A maintenance	65	XO
9/22/2023	9/29/2023	WASHINGTON RANCH	STA	Washington Ranch Fall BHP Survey - No injection or withdrawal	250	SM
9/27/2023	9/28/2023	ROSWELL	STA	Roswell Station DOT/ESD Tests	188	XO
10/2/2023	10/9/2023	PHOENIX	1100	Line 1100 pipeline maintenance Wenden to Ehrenberg	250	PHX
10/2/2023	10/15/2023	Flag-West-PL	1204	Line 1204 pipeline maintenance MLV 33.25 to MLV 33.625	200	NM
10/3/2023	10/6/2023	WINDOW ROCK	5A	Window Rock 5A inspection	32	NM

10/3/2023	11/12/2023	HACKBERRY STA	1	Hackberry 1A maintenance	150	NM
10/10/2023	10/10/2023	DUTCH FLATS STA	1A	Dutch Flats 1A shut down checks	50	HX
10/11/2023	10/11/2023	DUTCH FLATS STA	2A	Dutch Flats 2A shut down checks	50	HX
10/12/2023	10/12/2023	DUTCH FLATS STA	STA	Dutch Flats Station inspection	128	HX
10/12/2023	10/12/2023	DUTCH FLATS STA	STA	Dutch Flats Station DOT/ESD Tests	128	HX
10/13/2023	10/13/2023	HACKBERRY STA	STA	Hackberry Station inspection	250	NM
10/17/2023	10/19/2023	WINDOW ROCK	4B	Window Rock 4B inspection	32	NM
10/17/2023	10/20/2023	WINK	STA	Wink Station DOT/ESD Tests	610	SM
10/24/2023	10/26/2023	WINDOW ROCK	3B	Window Rock 3B inspection	32	NM
10/24/2023	10/26/2023	PLAINS STA PL	STAALL	Plain Station DOT/ESD Test deliveries cannot be made to INN30PLA, IW40-043, or IMUSTANG; during this outage, no gas can be received at INN26PLA.	762	AN
10/31/2023	11/3/2023	WILLIAMS	WILLIAMS	Williams 2B inspection	110	NM
10/31/2023	11/3/2023	PECOS RIVER STA	STA	Guadalupe Station DOT/ESD Tests	212	SM
11/8/2023	11/9/2023	LEUPP	5A	Leupp 5A inspection	50	NM
11/28/2023	12/1/2023	LINCOLN	1	Lincoln 1A inspection	158	XO
12/1/2023	12/1/2023	WENDEN STA	WENDEN	Wenden 1A maintenance	175	SM
12/5/2023	12/5/2023	BONDAD	1A	Bondad 1A inspection	175	SJ
12/6/2023	12/6/2023	BONDAD	2A	Bondad 2A inspection	125	SJ
12/7/2023	12/7/2023	BONDAD	1B	Bondad 1B inspection	200	SJ
12/18/2023	12/19/2023	LEUPP	4A	Leupp 4A inspection	50	NM
12/18/2023	12/21/2023	LEUPP	1B	Leupp 1B inspection	50	NM
12/19/2023	12/19/2023	EL PASO CD PLT	1D	El Paso 1D inspection	350	SM